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NOTICE TO BIDDERS

1. Notice is hereby given that the governing board (“Board”) of the Marin Community 
College District (“District”) will receive sealed bids for the following project, Bid No. 
17/18-MB8, Bid Package K03-35718 (“Project” or “Contract”):

Performing Arts Building Stage Floor Replacement (PROJECT NAME)

2. The Project consists of:

Removal of the existing wood flooring and replace with new wood flooring, selective 
demolition and replacement of finishes throughout as shown on the Construction 
Drawings.  

3. To bid on this Project, the Bidder is required to possess one or more of the following 
State of California Contractor Licenses: 

B – General Contractor or C-15 Flooring and Floor Covering Contractor

The Bidder's license(s) must remain active and in good standing throughout the term 
of the Contract.

4. To bid on this Project, the Bidder is required to be registered as a public works 
contractor with the Department of Industrial Relations.  The Bidder’s registration 
must remain active throughout the term of the Contract.

5. Contract Documents are available on January 30, 2018, for review at the District 
Fiscal Services Office.  In addition, Contract Documents are available for bidders’ 
review at the following builders’ exchanges:

A. Marin Builders Exchange
B. North Coast Builders Exchange
C. District Fiscal Services Website:  http://fiscal.marin.edu/bids

6. Sealed Bids will be received until 1:00 p.m., Thursday March 1, 2018, at Marin 

Community College District Indian Valley Campus, Fiscal Services Office, 

Building 8, 1800 Ignacio Blvd, Novato, California, 94949, at or after which 
time the bids will be opened and publicly read aloud.  Any bid that is submitted after 
this time shall be non-responsive and returned to the bidder.  Any claim by a bidder 
of error in its bid must be made in compliance with section 5100 et seq. of the Public 
Contract Code.

7. All bids shall be on the form provided by the District.  Each bid must conform and be 
responsive to all pertinent Contract Documents, including, but not limited to, the 
Instructions to Bidders. 
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8. A bid bond by an admitted surety insurer on the form provided by the District, cash, 
or a cashier's check or a certified check, drawn to the order of the Marin Community 
College District, in the amount of ten percent (10%) of the total bid price, shall 
accompany the Bid Form and Proposal, as a guarantee that the Bidder will, within 
seven (7) calendar days after the date of the Notice of Award, enter into a contract 
with the District for the performance of the services as stipulated in the bid.

9. A mandatory pre-bid conference and site visit will be held on February 15, 2018, at 
10:00 a.m. at Kentfield campus, Performing Arts Building James Dunn 

Theater, 835 College Ave, Kentfield, California, 94904.  All participants are 
required to sign in.  Site Visit is expected to take approximately 1 hour.  Failure to 
attend or tardiness will render bid ineligible.

10. The successful Bidder shall be required to furnish a 100% Performance Bond and a 
100% Payment Bond if it is awarded the contract for the Work.

11. The successful Bidder may substitute securities for any monies withheld by the 
District to ensure performance under the Contract, in accordance with the provisions 
of section 22300 of the Public Contract Code.

12. The Contractor and all Subcontractors under the Contractor shall pay all workers on 
all work performed pursuant to this Contract not less than the general prevailing rate 
of per diem wages and the general prevailing rate for holiday and overtime work as 
determined by the Director of the Department of Industrial Relations, State of 
California, for the type of work performed and the locality in which the work is to be 
performed within the boundaries of the District, pursuant to sections 1770 et seq. of 
the California Labor Code.  Prevailing wage rates are also available from the District 
or on the Internet at: <http://www.dir.ca.gov>.  

13. This Project is subject to labor compliance monitoring and enforcement by the 
Department of Industrial Relations pursuant to Labor Code section 1771.4 and 
subject to the requirements of Title 8 of the California Code of Regulations.  The 
Contractor and all Subcontractors under the Contractor shall furnish electronic 
certified payroll records directly to the Labor Commissioner weekly or within ten (10) 
days of any request by the District or the Labor Commissioner.  The successful 
Bidder shall comply with all requirements of Division 2, Part 7, Chapter 1, of the 
Labor Code.

14. The District shall award the Contract, if it awards it at all, to the lowest responsive 
responsible bidder based on: 

The base bid amount only.

15. The Board reserves the right to reject any and all bids and/or waive any irregularity 
in any bid received.  If the District awards the Contract, the security of unsuccessful 
bidder(s) shall be returned within sixty (60) days from the time the award is made.  
Unless otherwise required by law, no bidder may withdraw its bid for ninety (90) 
days after the date of the bid opening.
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16. Construction estimate for the project is $275,000.  

END OF DOCUMENT
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INSTRUCTIONS TO BIDDERS

Contractors shall follow the instructions in this document, and shall submit all documents, 

forms, and information required for consideration of a Bid.

Marin Community College District (“District”) will evaluate information submitted by the 

apparent low Bidder and, if incomplete or unsatisfactory to District, Bidder’s bid may be 

rejected at the sole discretion of District.

1. Bids are requested for a general construction contract, or work described in general, 

for the following project (“Project” or “Contract”):

Performing Arts Building Stage Floor Replacement (Project Name)

2. District will receive sealed Bids from Bidders as stipulated in the Notice to Bidders.

3. Bidders must submit Bids on the Bid Form and Proposal and all other required 

District forms.  Bids not submitted on the District's required forms shall be deemed 

non-responsive and shall not be considered.  Additional sheets required to fully 

respond to requested information are permissible.

4. Bidders must supply all information required by each Bid Document.  Bids must be 

full and complete.  District reserves the right in its sole discretion to reject any Bid as 

non-responsive as a result of any error or omission in the Bid.  Bidders must 

complete and submit all of the following documents with the Bid Form and Proposal:

a. Bid Form and Proposal

b. Bid Bond on the District's form or other security.

c. Designated Subcontractors List.

d. Site-Visit Certification.

e. Non-Collusion Declaration.

All information or responses of a Bidder in its Bid Proposal and other documents 

accompanying the Bid Proposal shall be complete, accurate and true. Incomplete, 

inaccurate or untrue responses or information provided therein by a Bidder shall be 

grounds for the District to reject such Bidder’s Bid Proposal for non-responsiveness.

5. Bidders must submit with their Bids cash, a cashier's check or a certified check 

payable to District, or a bid bond by an admitted surety insurer of not less than ten 

percent (10%) of amount of base Bid, plus all additive alternates.  If Bidder chooses 

to provide a Bid Bond as security, Bidder must use the required form of corporate 

surety provided by District.  The Surety on Bidder’s Bid Bond must be an insurer 

admitted in the State of California and authorized to issue surety bonds in the State 

of California.  Bids submitted without necessary bid security will be deemed non-

responsive and will not be considered. 



MARIN COMMUNITY COLLEGE DISTRICT

COLLEGE OF MARIN – KENTFIELD CAMPUS INSTRUCTIONS TO BIDDERS

PA STAGE FLOOR REPLACEMENT – #K03-35718

JANUARY 30, 2018 DOCUMENT 00 11 00 - 2

7. If Bidder to whom Contract is awarded fails or neglects to enter into Contract and 

submit required bonds, insurance certificates, and all other required documents, 

within SEVEN (7) calendar days after the date of the Notice of Award, District may 

deposit Bid Bond, cash, cashier's check, or certified check for collection, and 

proceeds thereof may be retained by District as liquidated damages for failure of 

Bidder to enter into Contract, in the sole discretion of District, and may thereupon 

award the Contract for the Work to the responsible Bidder submitting the next lowest 

Bid Proposal or may reject all bids and call for new bids, in its sole and exclusive 

discretion.  It is agreed that calculation of damages District may suffer as a result of 

Bidder's failure to enter into the Contract would be extremely difficult and impractical 

to determine and that the amount of the Bidder’s required bid security shall be the 

agreed and conclusively presumed amount of damages.

8. Bidders must submit with the Bid the Designated Subcontractors List for those 

subcontractors who will perform any portion of Work, including labor, rendering of 

service, or specially fabricating and installing a portion of the Work or improvement 

according to detailed drawings contained in the plans and specifications, in excess of 

one half of one percent (0.5%) of total Bid.  All of the listed subcontractors are 

required to be registered as a public works contractor with the Department of 

Industrial Relations.  The subcontractor’s registration must remain active throughout 

the term of the Contract.  Failure to submit this list when required by law shall result 

in Bid being deemed non-responsive and the Bid will not be considered.  

a. An inadvertent error in listing the California contractor license number on the 

Designated Subcontractors List shall not be grounds for filing a bid protest or 

grounds for considering the bid nonresponsive if the correct contractor’s 

license number is submitted to the District within 24 hours after the bid 

opening and the corrected number corresponds with the submitted name and 

location for that subcontractor.

b. An inadvertent error listing an unregistered subcontractor shall not be 

grounds for filing a bid protest or grounds for considering the bid 

nonresponsive provided that any of the following apply:

(1) The subcontractor is registered prior to the bid opening.

(2) The subcontractor is registered and has paid the penalty registration 

fee within 24 hours after the bid opening.

(3) The subcontractor is replaced by another registered subcontractor 

pursuant to Public Contract Code section 4107.

9. If a mandatory pre-bid conference and site visit (“Site Visit”) is requested as 

referenced in the Notice to Bidders, then Bidders must submit the Site-Visit 

Certification with their Bid.  District will transmit to all prospective Bidders of record 

such Addenda as District in its discretion considers necessary in response to 

questions arising at the Site Visit.  Oral statements shall not be relied upon and will 

not be binding or legally effective.  Addenda issued by the District as a result of the 

Site Visit, if any, shall constitute the sole and exclusive record and statement of the 

results of the Site Visit.
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10. Bidders shall submit the Non-Collusion Declaration with their Bids.  Bids submitted 

without the Non-Collusion Declaration shall be deemed non-responsive and will not 

be considered.

11. Bids shall be clearly written without erasure or deletions.  District reserves the right 

to reject any Bid containing erasures or deletions.

12. Bidders shall not modify the Bid Form and Proposal or qualify their Bids.  Bidders 

shall not submit to the District a scanned, re-typed, word-processed, or otherwise 

recreated version of the Bid Form and Proposal or other District-provided document.

13. The Bidder and all Subcontractors under the Contractor shall pay all workers on all 

work performed pursuant to this Contract not less than the general prevailing rate of 

per diem wages and the general prevailing rate for holiday and overtime work as 

determined by the Director of the Department of Industrial Relations, State of 

California, for the type of work performed and the locality in which the work is to be 

performed within the boundaries of the District, pursuant to sections 1770 et seq. of 

the California Labor Code.  Copies of the general prevailing rates of per diem wages 

for each craft, classification, or type of worker needed to execute the Contract, as 

determined by Director of the State of California Department of Industrial Relations, 

are available upon request at the District’s principal office.  Prevailing wage rates are 

also available on the internet at http://www.dir.ca.gov.  

14. Submission of Bid signifies careful examination of Contract Documents and complete 

understanding of the nature, extent, and location of Work to be performed.  Bidders 

must complete the tasks listed below as a condition to bidding, and submission of a 

Bid shall constitute the Bidder's express representation to District that Bidder has 

fully completed the following:

a. Bidder has visited the Site, if required, and has examined thoroughly and 

understood the nature and extent of the Contract Documents, Work, Site, 

locality, actual conditions, as-built conditions, and all local conditions and 

federal, state and local laws, and regulations that in any manner may affect 

cost, progress, performance, or furnishing of Work or that relate to any 

aspect of the means, methods, techniques, sequences, or procedures of 

construction to be employed by Bidder and safety precautions and programs 

incident thereto;

b. Bidder has conducted or obtained and has understood all examinations, 

investigations, explorations, tests, reports, and studies that pertain to the 

subsurface conditions, as-built conditions, underground facilities, and all other 

physical conditions at or contiguous to the Site or otherwise that may affect 

the cost, progress, performance, or furnishing of Work, as Bidder considers 

necessary for the performance or furnishing of Work at the Contract Sum, 

within the Contract Time, and in accordance with the other terms and 

conditions of Contract Documents, including specifically the provisions of the 

General Conditions; and no additional examinations, investigations, 

explorations, tests, reports, studies, or similar information or data are or will 

be required by Bidder for such purposes;
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c. Bidder has correlated its knowledge and the results of all such observations, 

examinations, investigations, explorations, tests, reports, and studies with the 

terms and conditions of the Contract Documents;

d. Bidder has given the District prompt written notice of all conflicts, errors, 

ambiguities, or discrepancies that it has discovered in or among the Contract 

Documents and the actual conditions, and the written resolution thereof by 

the District is acceptable to Bidder;

e. Bidder has made a complete disclosure in writing to the District of all facts 

bearing upon any possible interest, direct or indirect, that Bidder believes any 

representative of the District or other officer or employee of the District 

presently has or will have in this Contract or in the performance thereof or in 

any portion of the profits thereof;

f. Bidder must, prior to bidding, perform the work, investigations, research, and 

analysis required by this document and that Bidder represented in its Bid 

Form and Proposal and the Agreement that it performed prior to bidding.  

Contractor under this Contract is charged with all information and knowledge 

that a reasonable bidder would ascertain from having performed this required 

work, investigation, research, and analysis.  Bid prices must include entire 

cost of all work “incidental” to completion of the Work.

g. Conditions Shown on the Contract Documents:  Information as to 

underground conditions, as-built conditions, or other conditions or 

obstructions, indicated in the Contract Documents, e.g., on Drawings or in 

Specifications, has been obtained with reasonable care, and has been 

recorded in good faith.  However, District only warrants, and Contractor may 

only rely, on the accuracy of limited types of information.

(1) As to above-ground conditions or as-built conditions shown or 

indicated in the Contract Documents, there is no warranty, express or 

implied, or any representation express or implied, that such 

information is correctly shown or indicated.  This information is 

verifiable by independent investigation and Contractor is required to 

make such verification as a condition to bidding.  In submitting its Bid, 

Contractor shall rely on the results of its own independent 

investigation.  In submitting its Bid, Contractor shall not rely on 

District-supplied information regarding above-ground conditions or as-

built conditions.

(2) As to any subsurface condition shown or indicated in the Contract 

Documents, Contractor may rely only upon the general accuracy of 

actual reported depths, actual reported character of materials, actual 

reported soil types, actual reported water conditions, or actual 

obstructions shown or indicated.  District is not responsible for the 

completeness of such information for bidding or construction; nor is 

District responsible in any way for any conclusions or opinions of 

Contractor drawn from such information; nor is the District responsible 



MARIN COMMUNITY COLLEGE DISTRICT

COLLEGE OF MARIN – KENTFIELD CAMPUS INSTRUCTIONS TO BIDDERS

PA STAGE FLOOR REPLACEMENT – #K03-35718

JANUARY 30, 2018 DOCUMENT 00 11 00 - 5

for subsurface conditions that are not specifically shown (for example, 

District is not responsible for soil conditions in areas contiguous to 

areas where a subsurface condition is shown).

h. Conditions Shown in Reports and Drawings Supplied for Informational 

Purposes: Reference is made to the document entitled Geotechnical Data, and 

the document entitled Existing Conditions, for identification of:

(1) Subsurface Conditions: Those reports of explorations and tests of 

subsurface conditions at or contiguous to the Site that have been 

utilized by Architect in preparing the Contract Documents; and

(2) Physical Conditions: Those drawings of physical conditions in or 

relating to existing surface or subsurface structures at or contiguous to 

the Site that has been utilized by Architect in preparing the Contract 

Documents.

(3) These reports and drawings are not Contract Documents and, except 

for any “technical” data regarding subsurface conditions specifically 

identified in Geotechnical Data and Existing Conditions, and 

underground facilities data, Contractor may not in any manner rely on 

the information in these reports and drawings.  Subject to the 

foregoing, Contractor must make its own independent investigation of 

all conditions affecting the Work and must not rely on information 

provided by District.

15. Bidders may examine any available “as-built” drawings of previous work by giving 

District reasonable advance notice.  District will not be responsible for accuracy of 

“as-built” drawings.  The document entitled Existing Conditions applies to all supplied 

“as-built” drawings.

16. All questions about the meaning or intent of the Contract Documents are to be 

directed in writing to the District.  Interpretations or clarifications considered 

necessary by the District in response to such questions will be issued in writing by 

Addenda emailed, faxed, mailed, or delivered to all parties recorded by the District 

as having received the Contract Documents.  Questions received less than SEVEN 

(7) calendar days prior to the date for opening Bids may not be answered.  Only 

questions answered by formal written Addenda will be binding.  Oral and other 

interpretations or clarifications will be without legal effect.

17. Addenda may also be issued to modify other parts of the Contract Documents as 

deemed advisable by the District.  

18. Each Bidder must acknowledge each Addendum in its Bid Form and Proposal by 

number or its Bid shall be considered non-responsive.  Each Addendum shall be part 

of the Contract Documents.  A complete listing of Addenda may be secured from the 

District.

19. Bids shall be based on products and systems specified in Contract Documents or 

listed by name in Addenda.  Whenever in the Specifications any materials, process, 
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or article is indicated or specified by grade, patent, or proprietary name, or by name 

of manufacturer, that Specification shall be deemed to be followed by the words “or 

equal.”  Bidder may, unless otherwise stated, offer any material, process, or article 

that shall be substantially equal or better in every respect to that so indicated or 

specified.  The District is not responsible and/or liable in any way for a Contractor’s 

damages and/or claims related, in any way, to that Contractor’s basing its bid on any 

requested substitution that the District has not approved.  Contractors and materials 

suppliers who submit requests for substitutions prior to the award of the Contract 

must do so in writing and in compliance with Public Contract Code section 3400.  All 

requests must comply with the following:

a. District must receive any request for substitution a minimum of TEN (10) 

calendar days prior to bid opening.

b. Within 35 days after the date of the Notice of Award, the Successful Bidder 

shall submit data substantiating a request for substitution containing 

sufficient information to assess acceptability of product or system and impact 

on Project, including, without limitation, the requirements specified in the 

Special Conditions and the Specifications.  Insufficient information shall be 

grounds for rejection of substitution.

c. Approved substitutions, if any, shall be listed in Addenda.  District reserves 

the right not to act upon submittals of substitutions until after bid opening.

d. Substitutions may be requested after Contract has been awarded only if 

indicated in and in accordance with requirements specified in the Special 

Conditions and the Specifications.

20. All Bids must be sealed, and marked with name and address of the Bidder and the 

Project Number, Bid number, Bid package, and time of bid opening.  Bids will be 

received as indicated in the Notice to Bidders.

a. Mark envelopes with the name of the Project.

b. Bids must be submitted to the District Buyer Office, College of Marin 

Indian Valley Campus, 1800 Ignacio Blvd, Building 8 in AS Room 130, 

Novato, California, 94949 by date and time shown in the Notice to Bidders.

c. Bids must contain all documents as required herein.

21. Bids will be opened at or after the time indicated for receipt of bids.

22. This Contract may include alternates.  Alternates are defined as alternate products, 

materials, equipment, systems, methods, or major elements of the construction that 

may, at the District's option and under terms established in the Contract and 

pursuant to section 20103.8 of the Public Contract Code, be selected for the Work.  

23. The District shall award the Contract, if it awards it at all, to the lowest responsive 

responsible bidder based on the criteria as indicated in the Notice to Bidders.  In the 
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event two or more responsible bidders submit identical bids, the District shall select 

the Bidder to whom to award the Contract by lot.

24. Time for Completion:  District may issue a Notice to Proceed within THREE (3) 

months from the date of the Notice of Award.  Once Contractor has received the 

Notice to Proceed, Contractor shall complete the Work within the period of time 

indicated in the Contract Documents.

a. In the event that the District desires to postpone issuing the Notice to 

Proceed beyond this 3-month period, it is expressly understood that with 

reasonable notice to the Contractor, the District may postpone issuing the 

Notice to Proceed.  

b. It is further expressly understood by Contractor that Contractor shall not be 

entitled to any claim of additional compensation as a result of the 

postponement of the issuance of the Notice to Proceed beyond a 3-month 

period.  If the Contractor believes that a postponement of issuance of the 

Notice to Proceed will cause a hardship to the Contractor, the Contractor may 

terminate the Contract.  Contractor’s termination due to a postponement 

beyond this 3-month period shall be by written notice to District within TEN 

(10) calendar days after receipt by Contractor of District's notice of 

postponement. 

c. It is further understood by the Contractor that in the event that Contractor 

terminates the Contract as a result of postponement by the District, the 

District shall only be obligated to pay Contractor for the Work that Contractor 

had performed at the time of notification of postponement and which the 

District had in writing authorized Contractor to perform prior to issuing a 

Notice to Proceed.  

d. Should the Contractor terminate the Contract as a result of a notice of 

postponement, District shall have the authority to award the Contract to the 

next lowest responsive responsible bidder.

25. The Bidder to whom Contract is awarded shall execute and submit the following 

documents by 5:00 p.m. of the SEVENTH (7th) calendar day following the date of 

the Notice of Award.  Failure to properly and timely submit these documents entitles 

District to reject the bid as non-responsive.

a. Agreement: To be executed by successful Bidder.  Submit three (3) copies, 

each bearing an original signature.

b. Escrow of Bid Documentation: This must include all required documentation.  

See the document Escrow of Bid Documentation for more information.

c. Performance Bond (100%): On the form provided in the Contract Documents 

and fully executed as indicated on the form.
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d. Payment Bond (100%) (Contractor's Labor and Material Bond):  On the form 

provided in the Contract Documents and fully executed as indicated on the 

form.

e. Insurance Certificates and Endorsements as required.

f. Workers’ Compensation Certification.

g. Prevailing Wage and Related Labor Requirements Certification.

h. Drug-Free Workplace Certification.  

i. Tobacco-Free Environment Certification.  

j. Hazardous Materials Certification.  

k. Lead-Based Paint Certification.  

l. Sex Offender Registration Act Certification 

26. Any bid protest by any Bidder regarding any other bid must be submitted in writing 

to the District, before 5:00 p.m. of the FIFTH (5TH) calendar day following bid 

opening.

a. Only a Bidder who has actually submitted a bid, and who could be awarded 

the Contract if the bid protest is upheld, is eligible to submit a bid protest.  

Subcontractors are not eligible to submit bid protests.  A Bidder may not rely 

on the bid protest submitted by another Bidder.

b. A bid protest must contain a complete statement of any and all bases for the 

protest and all supporting documentation.  Materials submitted after the bid 

protest deadline will not be considered.

c. The protest must refer to the specific portions of all documents that form the 

basis for the protest. 

(1) Without limitation to other bases for protest, an inadvertent error in 

listing the California contractor license number on the Designated 

Subcontractors List shall not be grounds for filing a bid protest or 

grounds for considering the bid nonresponsive if the correct 

contractor’s license number is submitted to the District within 24 hours 

after the bid opening and the corrected number corresponds with the 

submitted name and location for that subcontractor. 

(2) Without limitation to other bases for protest, an inadvertent error 

listing an unregistered subcontractor shall not be grounds for filing a 

bid protest or grounds for considering the bid nonresponsive provided 

that any of the following apply:

(i) The subcontractor is registered prior to the bid opening.
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(ii) The subcontractor is registered and has paid the penalty registration 

fee within 24 hours after the bid opening.

(iii)The subcontractor is replaced by another registered subcontractor 

pursuant to Public Contract Code section 4107.

d. The protest must include the name, address and telephone number of the 

person representing the protesting party.

e. The party filing the protest must concurrently transmit a copy of the protest 

and any attached documentation to all other parties with a direct financial 

interest that may be adversely affected by the outcome of the protest.  Such 

parties shall include all other bidders or proposers who appear to have a 

reasonable prospect of receiving an award depending upon the outcome of 

the protest.

f. The procedure and time limits set forth in this paragraph are mandatory and 

are each bidder’s sole and exclusive remedy in the event of bid protest.  

Failure to comply with these procedures shall constitute a waiver of any right 

to further pursue the bid protest, including filing a Government Code Claim or 

legal proceedings.

27. The bid proposals and other documents responding to the bid become the

exclusive property of the District upon submittal to the District. At such time as the 

District issues the Notice of Intent to award the Contract pursuant to the Instructions 

for Bidders, all bid proposals and other documents submitted in response to the bid 

become a matter of public record and shall thereupon be considered public records, 

except for information contained in such bid proposals deemed to be Trade Secrets 

(as defined in California Civil Code §3426.1) and information provided in response to 

the District’s Pre-Qualification Questionnaire, if applicable. A bidder that 

indiscriminately marks all or most of its bid proposal as exempt from disclosure as a 

public record, whether by the notations of "Trade Secret," "Confidential," 

"Proprietary," or otherwise, may result in render the bid proposal non-responsive and 

rejected. The District shall not be liable or responsible for the disclosure of such 

records, including those exempt from disclosure if disclosure is deemed required by 

law, by an order of a Court of competent jurisdiction, or which occurs through 

inadvertence, mistake or negligence on the part of the District or its officers, 

employees or agents. At such time as bid proposals are deemed a matter of public 

record, pursuant to the above, any bidder or other party shall be afforded access for 

inspection and/or copying of such bid proposals, by request made to the District in 

conformity with the California Access to Public Records Act, California Government 

Code §§6250 - 6270. If the District is required to defend or otherwise respond to any 

action or proceeding wherein request is made for the disclosure of the contents of 

any portion of a bid proposal deemed exempt from disclosure hereunder, the bidder 

submitting the materials sought by such action or proceeding agrees to defend, 

indemnify and hold harmless the District in any action or proceeding from and 

against any liability, including without limitation attorneys' fees arising therefrom. 

The party submitting materials sought by any other party shall be solely responsible 

for the cost and defense in any action or proceeding seeking to compel disclosure of 

such materials; the District's sole involvement in any such action shall be that of a 
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stakeholder, retaining the requested materials until otherwise ordered or directed by 

a court of competent jurisdiction.

28. District reserves the right to reject any or all bids, including without limitation the 

right to reject any or all nonconforming, non-responsive, unbalanced, or conditional 

bids, to re-bid, and to reject the bid of any bidder if District believes that it would not 

be in the best interest of the District to make an award to that bidder, whether 

because the bid is not responsive or the bidder is unqualified or of doubtful financial 

ability or fails to meet any other pertinent standard or criteria established by District.  

District also reserves the right to waive inconsequential deviations not involving 

price, time, or changes in the Work.  For purposes of this paragraph, an “unbalanced 

bid” is one having nominal prices for some work items and/or enhanced prices for 

other work items.

29. Discrepancies between written words and figures, or words and numerals, will be 

resolved in favor of numerals or figures.

30. Prior to the award of Contract, District reserves the right to consider the 

responsibility of the Bidder.  District may conduct investigations as District deems 

necessary to assist in the evaluation of any bid and to establish the responsibility, 

including, without limitation, qualifications and financial ability of Bidders, proposed 

subcontractors, suppliers, and other persons and organizations to perform and 

furnish the Work in accordance with the Contract Documents to District's satisfaction 

within the prescribed time.

END OF DOCUMENT
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To: Marin Community College District
1800 Ignacio Blvd  
Novato, CA, 94949

Attention:   Paul Lum Email :   plum@gilbaneco.com
 Cc:   mramirez@marin.edu

Bid Package #17/18 – MB8
Performing Arts Stage Floor Replacement K03-35718

Bid Question    

From : Company

Attention:

Date: Re:  

Reference Drawing No. 

Reference Detail(s) :

Reference Spec. Section 

Reference Paragraph(s) :

Question:

Answer:

Answered By: 

Firm:

Date: 

Question Included in Addendum No.  to Bid Package No. By:   Date:

Last Date and Time questions can be received is

Date:  02/21/2018             Time: 3:00 P.M.  

mailto:plum@gilbaneco.com
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DOCUMENT 00 31 19

EXISTING CONDITIONS

1. Summary

This document describes existing conditions at or near the Project, and use of 

information available regarding existing conditions.  This document is not 

part of the Contract Documents.  See General Conditions for definition(s) of 

terms used herein. 

2. Reports and Information on Existing Conditions

a. Documents providing a general description of the Site and conditions of the 

Work may have been collected by Marin Community College District (“District 

“), its consultants, contractors, and tenants.  These documents may include 

previous contracts, contract specifications, tenant improvement contracts, as-

built drawings, utility drawings, and information regarding underground 

facilities.

b. Information regarding existing conditions may be inspected at the District 

offices or the Construction Manager’s offices, if any, and copies may be 

obtained at cost of reproduction and handling upon Bidder's agreement to pay 

for such copies.  These reports, documents, and other information are not 

part of the Contract Documents.

c. Information regarding existing conditions may also be included in the Project 

Manual, but shall not be considered part of the Contract Documents. 

d. Prior to commencing this Work, Contractor and the District’s representative 

shall survey the Site to document the condition of the Site.  Contractor will 

record the survey in digital videotape format and provide an electronic copy 

to the District within fourteen (14) days of the survey.  

e. Contractor may also document any pre-existing conditions in writing, 

provided that both the Contractor and the District’s representative agree on 

said conditions and sign a memorandum documenting the same.  

f. The reports and other data or information regarding existing conditions and 

underground facilities at or contiguous to the Project are the following:

(1) Original Construction Drawings.

(2) Survey of Site.

(3) Hazardous Material Reports 

3. Use of Information 

a. Information regarding existing conditions was obtained only for use of District 

and its consultants, contractors, and tenants for planning and design and is 

not part of the Contract Documents.
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b. District does not warrant, and makes no representation regarding, the 

accuracy or thoroughness of any information regarding existing conditions.  

Bidder represents and agrees that in submitting a bid it is not relying on any 

information regarding existing conditions supplied by District.

c. Under no circumstances shall District be deemed to warrant or represent 

existing above-ground conditions, as-built conditions, or other actual 

conditions, verifiable by independent investigation.  These conditions are 

verifiable by Contractor by the performance of its own independent 

investigation that Contractor must perform as a condition to bidding and 

Contractor should not and shall not rely on this information or any other 

information supplied by District regarding existing conditions.

d. Any information shown or indicated in the reports and other data supplied 

herein with respect to existing underground facilities at or contiguous to the 

Project may be based upon information and data furnished to District by the 

District's employees and/or consultants or builders of such underground 

facilities or others.  District does not assume responsibility for the 

completeness of this information, and Bidder is solely responsible for any 

interpretation or conclusion drawn from this information.

e. District shall be responsible only for the general accuracy of information 

regarding underground facilities, and only for those underground facilities that 

are owned by District, and only where Bidder has conducted the independent 

investigation required of it pursuant to the Instructions to Bidders, and 

discrepancies are not apparent.

4. Investigations/Site Examinations 

a. Before submitting a Bid, each Bidder is responsible for conducting or 

obtaining any additional or supplementary examinations, investigations, 

explorations, tests, studies, and data concerning conditions (surface, 

subsurface, and underground facilities) at or contiguous to the Site or 

otherwise, that may affect cost, progress, performance, or furnishing of Work 

or that relate to any aspect of the means, methods, techniques, sequences, 

or procedures of construction to be employed by Bidder and safety 

precautions and programs incident thereto or that Bidder deems necessary to 

determine its Bid for performing and furnishing the Work in accordance with 

the time, price, and other terms and conditions of Contract Documents.

b. On request, District will provide each Bidder access to the Site to conduct 

such examinations, investigations, explorations, tests, and studies, as each 

Bidder deems necessary for submission of a Bid.  Bidders must fill all holes 

and clean up and restore the Site to its former condition upon completion of 

its explorations, investigations, tests, and studies.  Such investigations and 

Site examinations may be performed during any and all Site visits indicated in 

the Notice to Bidders and only under the provisions of the Contract 

Documents, including, but not limited to, proof of insurance and obligation to 

indemnify against claims arising from such work, and District’s prior approval.

END OF DOCUMENT
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DOCUMENT 00 41 13 
 

BID FORM AND PROPOSAL 

 
To: Governing Board of Marin Community College District (“District” or “Owner”) 
 
From:               

(Proper Name of Bidder) 

 
The undersigned declares that the Contract Documents including, without limitation, the 
Notice to Bidders and the Instructions to Bidders have been read and agrees and proposes 
to furnish all necessary labor, materials, and equipment to perform and furnish all work in 
accordance with the terms and conditions of the Contract Documents, including, without 
limitation, the Drawings and Specifications of Bid No. 17/18-MB8. 

 
 PROJECT: Performing Arts Building Stage Floor Replacement - #K03-35718  
 
(“Project” or “Contract”) and will accept in full payment for that Work the following total 
lump sum amount, all taxes included: 

 
 

        dollars 

 

$     
BASE BID  
  
                                                                          dollars $  
ALLOWANCE  

  
                                                                          dollars $ 
TOTAL BASE BID  

 
 
1. Allowance.  The Bidder’s Base Bid shall include a ten percent (10%) allowance for 

unforeseen items.   

The above allowance shall only be allocated for unforeseen items relating to the 
Work.  Contractor shall not bill for or be due any portion of this allowance unless the 
District has identified specific work, Contractor has submitted a price for that work or 
the District has proposed a price for that work, the District has accepted the cost for 
that work, and the District has prepared a change order incorporating that work.  

Contractor hereby authorizes the District to execute a unilateral deductive change 
order at or near the end of the Project for all or any portion of the allowance not 
allocated.  

2. The undersigned has reviewed the Work outlined in the Contract Documents and 
fully understands the scope of Work required in this Proposal, understands the 
construction and project management function(s) is described in the Contract 

Documents, and that each Bidder who is awarded a contract shall be in fact a prime 
contractor, not a subcontractor, to the District, and agrees that its Proposal, if 
accepted by the District, will be the basis for the Bidder to enter into a contract with 
the District in accordance with the intent of the Contract Documents. 
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3. The undersigned has notified the District in writing of any discrepancies or omissions 
or of any doubt, questions, or ambiguities about the meaning of any of the Contract 
Documents, and has contacted the Construction Manager before bid date to verify 

the issuance of any clarifying Addenda. 
 
4. The undersigned agrees to commence work under this Contract on the date 

established in the Contract Documents and to complete all work within the time 
specified in the Contract Documents. 

 
5. The liquidated damages c lause of the General Conditions and Agreement is hereby 

acknowledged. 
 

6. The contractor shall meet the following milestone completion dates.      
  

Scope of Work Earliest Start Completion Date 

Stage Trap Platform Approved Submittal  May 4, 2018 

Approved Submittals  June 8, 2018 

Construction June 11, 2018 August 3, 2018 

Substantial Completion  August 3, 2018 

Punchlist  August 10, 2018 
 

Construction earliest start date is June 11, 2018, to which the stage is available for 
the Contractor to begin demolition.   

 

7. It is understood that the District reserves the right to reject this bid and that the bid 
shall remain open to acceptance and is irrevocable for a period of ninety (90) days. 

 
8. The following documents are attached hereto: 
 

 Bid Bond on the District's form or other security 
 Designated Subcontractors List  
 Site-Visit Certification  
 Non-Collusion Declaration 

 

9. Receipt and acceptance of the following addenda is hereby acknowledged:  
 

 
No.  , Dated     
 

 
No. , Dated     
 

 
No. , Dated     
 

 
No. , Dated     
 

 
No. , Dated     
 

 
No. , Dated     
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10. Bidder acknowledges that the license required for performance of the Work is a                     
          license. 

 

11. The undersigned hereby certifies that Bidder is able to furnish labor that can work in 
harmony with all other elements of labor employed or to be employed on the Work. 

 
12. Bidder specifically acknowledges and understands that if it is awarded the Contract,  

Bidder will execute and deliver to the District within seven (7) calendar days after 
notification of award of the Contract the following documents: (a) the Agreement; 
(b) Certificates of Insurance evidencing all insurance coverages required under the 
Contract Documents; (c) the Performance Bond; (d) the Labor and Material Payment 
Bond; (e) the Certificate of Workers’ Compensation Insurance; (f) Escrow of Bid 
Documentation; (g) Prevailing Wage and Related Labor Requirements Certification; 

(h) Drug-Free Workplace Certification; (i) Tobacco-Free Environment Certification; 
(j) Hazardous Materials Certification; (k) Lead-Based Paint Certification (l) Sex 
Offender Registration Act Certification.  Failure of the Bidder awarded the Contract to 
strictly comply with the preceding may result in the District’s rescission of the award 
of the Contract and forfeiture of the Bidder’s Bid Security. In such event, the District 

may, in its sole and exclusive discretion elect to award the Contract to the 
responsible Bidder submitting the next lowest Bid Proposal, or to reject all Bid 
Proposals. In addition, Bidder acknowledges and understands that if it is awarded the 
Contract, that it shall perform the Work of the Project while complying with all 
requirements of the Department of Industrial Relations [and with all requirements of 

the Project Stabilization Agreement]. 
 
13. The Bidder represents that it is competent, knowledgeable, and has special skills 

with respect to the nature, extent, and inherent conditions of the Work to be 
performed.  Bidder further acknowledges that there are certain peculiar and inherent 

conditions existent in the construction of the Work that may create, during the Work, 
unusual or peculiar unsafe conditions hazardous to persons and property. 

 
14. Bidder expressly acknowledges that it is aware of such peculiar risks and that it has 

the skill and experience to foresee and to adopt protective measures to adequately 

and safely perform the Work with respect to such hazards. 
 
15. Bidder expressly acknowledges that it is aware that if a false claim is knowingly 

submitted (as the terms “claim” and “knowingly” are defined in the California False 
Claims Act, Cal. Gov. Code, §12650 et seq.), the District will be entitled to civil 
remedies set forth in the California False Claim Act.  It may also be considered fraud 

and the Contractor may be subject to criminal prosecution. 
 
16. The undersigned Bidder certifies that it is, at the time of bidding, and shall be 

throughout the period of the contract, licensed by the State of California to do the 
type of work required under the terms of the Contract Documents and registered as 

a public works contractor with the Department of Industrial Relations.  Bidder further 
certifies that it is regularly engaged in the general class and type of work called for in 
the Contract Documents. 
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Furthermore, Bidder hereby certifies to the District that all representations, certifications, 
and statements made by Bidder, as set forth in this bid form, are true and correct and are 
made under penalty of perjury. 

 
Dated this     day of        20   
 
Name of Bidder            
 

Type of Organization           
 
Signed by             
 
Title of Signer            
 

Address of Bidder            
 
Taxpayer's Identification No. of Bidder         
 
Telephone Number            

 
Fax Number             
 
E-mail        Web page       
 

Contractor's License No(s): No.:    Class:    Expiration Date:    
 
    No.:    Class:    Expiration Date:    
 
    No.:    Class:    Expiration Date:    

 
Public Works Contractor Registration No.:     
 
If Bidder is a corporation, affix corporate seal. 
 

Name of Corporation:           
 
President:             
 
Secretary:             
 

Treasurer:             
 
Manager:             

 
 

END OF DOCUMENT 
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DOCUMENT 00 43 13 
 

BID BOND 

 
(Note: If Bidder is providing a bid bond as its bid security, Bidder must use this 
form, NOT a surety company form.) 
 
KNOW ALL PERSONS BY THESE PRESENTS: 

 
That the undersigned, as        as Principal (“Principal”), 
 
and           as Surety (“Surety”), 
a corporation organized and existing under and by virtue of the laws of the State of 
California and authorized to do business as a surety in the State of California, are held and 

firmly bound unto the Marin Community College District (“District”) of  County, State of 
California as Obligee, in the sum of  
 
         Dollars ($    ) 
 

lawful money of the United States of America, for the payment of which sum well and truly 
to be made, we, and each of us, bind ourselves, our heirs, executors, administrators, 
successors, and assigns, jointly and severally, firmly by these presents. 
 
THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted a 

bid to the District for all Work specifically described in the accompanying bid; 
 
NOW, THEREFORE, if the Principal is awarded the Contract and, within the time and manner 
required under the Contract Documents, after the prescribed forms are presented to 
Principal for signature, enters into a written contract, in the prescribed form in accordance 

with the bid, and files two bonds, one guaranteeing faithful performance and the other 
guaranteeing payment for labor and materials as required by law, and meets all other 
conditions to the contract between the Principal and the Obligee becoming effective, or if 
the Principal shall fully reimburse and save harmless the Obligee from any damage 
sustained by the Obligee through failure of the Principal to enter into the written contract 

and to file the required performance and labor and material bonds, and to meet all other 
conditions to the Contract between the Principal and the Obligee becoming effective, then 
this obligation shall be null and void; otherwise, it shall be and remain in full force and 
effect.  The full payment of the sum stated above shall be due immediately if Principal fails 
to execute the Contract within seven (7) days of the date of the District's Notice of Award to 
Principal. 

 
Surety, for value received, hereby stipulates and agrees that no change, extension of time, 
alteration or addition to the terms of the Contract or the call for bids, or to the work to be 
performed thereunder, or the specifications accompanying the same, shall in any way affect 
its obligation under this bond, and it does hereby waive notice of any such change, 

extension of time, alteration or addition to the terms of the Contract or the call for bids, or 
to the work, or to the specifications. 
 
In the event suit is brought upon this bond by the Obligee and judgment is recovered, the 
Surety shall pay all costs incurred by the Obligee in such suit, including a reasonable 

attorneys' fee to be fixed by the Court. 
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If the District awards the bid, the security of unsuccessful bidder(s) shall be returned within 
sixty (60) days from the time the award is made.  Unless otherwise required by law, no 

bidder may withdraw its bid for ninety (90) days after the date of the bid opening. 
 
IN WITNESS WHEREOF, this instrument has been duty executed by the Principal and Surety 
above named, on the             day of                    , 2018. 
 

(Affix Corporate Seal)          
      Principal 
 
             

By 
 

 
(Affix Corporate Seal)          
      Surety 
 
             

By 
 
             

Name of California Agent of Surety 
 

             
Address of California Agent of Surety 

 
             
      Telephone Number of California Agent of Surety 

 
 
Bidder must attach Power of Attorney and Certificate of Authority for Surety and a 
Notarial Acknowledgment for all Surety's signatures.  The California Department of 
Insurance must authorize the Surety to be an admitted Surety Insurer.  

 

END OF DOCUMENT 
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DOCUMENT 00 43 36

DESIGNATED SUBCONTRACTORS LIST

(TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID)

PROJECT: Performing Arts Building Stage Floor Replacement #K03-35718

Bidder acknowledges and agrees that under Public Contract Code section 4100, et seq., it 

must clearly set forth below the name, location and California contractor license number of 

each subcontractor who will perform work or labor or render service to the Bidder in or about 

the construction of the Work or who will specially fabricate and install a portion of the Work 

according to detailed drawings contained in the plans and specifications in an amount in 

excess of one-half of one percent (0.5%) of Bidder’s total Bid and the kind of Work that each 

will perform.  Vendors or suppliers of materials only do not need to be listed.

Bidder acknowledges and agrees that under Public Contract Code section 4100, et seq., if 

Bidder fails to list as to any portion of Work, or if Bidder lists more than one subcontractor to 

perform the same portion of Work, Bidder must perform that portion itself or be subjected to 

penalty under applicable law.  In case more than one subcontractor is named for the same 

kind of Work, state the portion of the kind of Work that each subcontractor will perform.

If alternate bids are called for and Bidder intends to use subcontractors different from or in 

addition to those subcontractors listed for work under the base Bid, Bidder must list 

subcontractors that will perform Work in an amount in excess of one half of one percent 

(0.5%) of Bidder’s total Bid, including alternates.  

If further space is required for the list of proposed subcontractors, attach additional sheets 

showing the required information, as indicated below.

Subcontractor Name:  

CA Cont. Lic. #:   Location: 

Portion of Work: 

Subcontractor Name: 

CA Cont. Lic. #:   Location: 

Portion of Work: 

Subcontractor Name: 

CA Cont. Lic. #:   Location: 

Portion of Work: 

Subcontractor Name: 

CA Cont. Lic. #:   Location: 
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Portion of Work: 

Subcontractor Name: 

CA Cont. Lic. #:   Location: 

Portion of Work: 

Subcontractor Name: 

CA Cont. Lic. #:   Location: 

Portion of Work: 

Subcontractor Name: 

CA Cont. Lic. #:   Location: 

Portion of Work: 

Subcontractor Name: 

CA Cont. Lic. #:   Location: 

Portion of Work: 

Subcontractor Name: 

CA Cont. Lic. #:   Location: 

Portion of Work: 

Subcontractor Name: 

CA Cont. Lic. #:   Location: 

Portion of Work: 

Date:

Proper Name of Bidder:

Signature:

Print Name: 

Title:

END OF DOCUMENT
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DOCUMENT 00 45 01

SITE VISIT CERTIFICATION

TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID 

IF SITE VISIT WAS MANDATORY

PROJECT:  Performing Arts Building Stage Floor Replacement #K03-35718 

Check option that applies:

_____ I certify that I visited the Site of the proposed Work and became fully acquainted with 

the conditions relating to construction and labor.  I fully understand the facilities, 

difficulties, and restrictions attending the execution of the Work under contract.

_____ I certify that  (Bidder's representative) visited the Site of 

the proposed Work and became fully acquainted with the conditions relating to 

construction and labor.  The Bidder's representative fully understood the facilities, 

difficulties, and restrictions attending the execution of the Work under contract. 

Bidder fully indemnifies the Marin Community College School District, its Architect, its 

Engineer, its Construction Manager, and all of their respective officers, agents, employees, and 

consultants from any damage, or omissions, related to conditions that could have been 

identified during my visit and/or the Bidder's representative’s visit to the Site. 

I certify under penalty of perjury under the laws of the State of California that the foregoing is 

true and correct. 

Date: 

Proper Name of Bidder: 

Signature: 

Print Name: 

Title: 

END OF DOCUMENT
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DOCUMENT 00 45 19

NON-COLLUSION DECLARATION

TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID

 Public Contract Code Section 7106

The undersigned declares:

I am the______________________ of _________________________________________, 

the party making the foregoing bid.

The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, 

company, association, organization, or corporation. The bid is genuine and not collusive or 

sham. The bidder has not directly or indirectly induced or solicited any other bidder to put in 

a false or sham bid. The bidder has not directly or indirectly colluded, conspired, connived, 

or agreed with any bidder or anyone else to put in a sham bid, or to refrain from bidding. 

The bidder has not in any manner, directly or indirectly, sought by agreement, 

communication, or conference with anyone to fix the bid price of the bidder or any other 

bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any 

other bidder. All statements contained in the bid are true. The bidder has not, directly or 

indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, 

or divulged information or data relative thereto, to any corporation, partnership, company, 

association, organization, bid depository, or to any member or agent thereof, to effectuate a 

collusive or sham bid, and has not paid, and will not pay, any person or entity for such 

purpose.

Any person executing this declaration on behalf of a bidder that is a corporation, 

partnership, joint venture, limited liability company, limited liability partnership, or any 

other entity, hereby represents that he or she has full power to execute, and does execute, 

this declaration on behalf of the bidder.

I declare under penalty of perjury under the laws of the State of California that the 

foregoing is true and correct and that this declaration is executed on 

_______________(date), at ____________________________(city), California.

Date: 

Proper Name of Bidder: 

Signature: 

Print Name: 

Title: 

END OF DOCUMENT
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WORKERS' COMPENSATION CERTIFICATION

PROJECT/CONTRACT NO.:  Performing Arts Building Stage Floor Replacement

 #K03-35718   between Marin Community College District (“District”) 

and___________________________  

(“Contractor” or “Bidder”).

Labor Code section 3700, in relevant part, provides:

Every employer except the State shall secure the payment of compensation in one or 

more of the following ways:

a. By being insured against liability to pay compensation by one or more 

insurers duly authorized to write compensation insurance in this state; and/or

b. By securing from the Director of Industrial Relations a certificate of consent to 

self-insure, which may be given upon furnishing proof satisfactory to the 

Director of Industrial Relations of ability to self-insure and to pay any 

compensation that may become due to his employees.

I am aware of the provisions of section 3700 of the Labor Code which require every 

employer to be insured against liability for workers' compensation or to undertake self-

insurance in accordance with the provisions of that code, and I will comply with such 

provisions before commencing the performance of the Work of this Contract.

Date: 

Proper Name of Contractor: 

Signature: 

Print Name: 

Title: 

(In accordance with Article Labor Code sections 1860 and 1861, the above certificate must 

be signed and filed with the awarding body prior to performing any Work under this 

Contract.)

END OF DOCUMENT
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PREVAILING WAGE AND 

RELATED LABOR REQUIREMENTS CERTIFICATION

PROJECT/CONTRACT NO.:  Performing Arts Building Stage Floor Replacement #K03-35718 

between Marin Community College District (“District”) and 

                                           (“Contractor” or “Bidder”) 

(“Contract” or “Project”).

I hereby certify that I will conform to the State of California Public Works Contract 

requirements regarding prevailing wages, benefits, on-site audits with 48-hours notice, 

payroll records, and apprentice and trainee employment requirements, for all Work on the 

above Project including, without limitation, labor compliance monitoring and enforcement by 

the Department of Industrial Relations.

Date: 

Proper Name of Contractor: 

Signature: 

Print Name: 

Title: 

END OF DOCUMENT
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DRUG-FREE WORKPLACE CERTIFICATION

PROJECT/CONTRACT NO.:  Performing Arts Building Stage Floor Replacement

 #K03-35718  between Marin Community College District (“District”) and 

                                 (“Contractor” or “Bidder”).

This Drug-Free Workplace Certification form is required from the successful Bidder pursuant 

to Government Code section 8350 et seq., the Drug-Free Workplace Act of 1990.  The Drug-

Free Workplace Act of 1990 requires that every person or organization awarded a contract 

or grant for the procurement of any property or service from any state agency must certify 

that it will provide a drug-free workplace by doing certain specified acts.  In addition, the 

Act provides that each contract or grant awarded by a state agency may be subject to 

suspension of payments or termination of the contract or grant, and the contractor or 

grantee may be subject to debarment from future contracting, if the contracting agency 

determines that specified acts have occurred. 

The District is not a “state agency” as defined in the applicable section(s) of the 

Government Code, but the District is a local agency and public school district under 

California law and requires all contractors on District projects to comply with the provisions 

and requirements of Government Code section 8350 et seq., the Drug-Free Workplace Act 

of 1990.

Contractor shall certify that it will provide a drug-free workplace by doing all of the 

following: 

a. Publishing a statement notifying employees that the unlawful manufacture, 

distribution, dispensation, possession, or use of a controlled substance is 

prohibited in the person’s or organization’s workplace and specifying actions 

which will be taken against employees for violations of the prohibition.

b. Establishing a drug-free awareness program to inform employees about all of 

the following:

(1) The dangers of drug abuse in the workplace.

(2) The person’s or organization’s policy of maintaining a drug-free 

workplace.

(3) The availability of drug counseling, rehabilitation, and employee-

assistance programs.

(4) The penalties that may be imposed upon employees for drug abuse 

violations.

c. Requiring that each employee engaged in the performance of the contract or 

grant be given a copy of the statement required above, and that, as a 

condition of employment on the contract or grant, the employee agrees to 

abide by the terms of the statement.

I, the undersigned, agree to fulfill the terms and requirements of Government Code section 

8355 listed above and will publish a statement notifying employees concerning (a) the 

prohibition of controlled substance at the workplace, (b) establishing a drug-free awareness 

program, and (c) requiring that each employee engaged in the performance of the Contract 
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be given a copy of the statement required by section 8355(a), and requiring that the 

employee agree to abide by the terms of that statement. 

I also understand that if the District determines that I have either (a) made a false 

certification herein, or (b) violated this certification by failing to carry out the requirements 

of section 8355, that the Contract awarded herein is subject to termination, suspension of 

payments, or both.  I further understand that, should I violate the terms of the Drug-Free 

Workplace Act of 1990, I may be subject to debarment in accordance with the requirements 

of the aforementioned Act. 

I acknowledge that I am aware of the provisions of Government Code section 8350 et seq. 

and hereby certify that I will adhere to the requirements of the Drug-Free Workplace Act of 

1990.

Date: 

Proper Name of Contractor: 

Signature: 

Print Name: 

Title: 

END OF DOCUMENT
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TOBACCO-FREE ENVIRONMENT CERTIFICATION

PROJECT/CONTRACT NO.:  Performing Arts Building Stage Floor Replacement 

#K03-35718 between Marin Community College District (“District”) and 

                                (“Contractor” or “Bidder”) 

(“Contract” or “Project”).

This Tobacco-Free Environment Certification form is required from the successful Bidder.  

Pursuant to, without limitation, 20 U.S.C section 6083, Labor Code section 6400 et seq., 

Health & Safety Code section 104350 et seq. and District Board Policies, all District sites, 

including the Project site, are tobacco-free environments.  Smoking and the use of tobacco 

products by all persons is prohibited on or in District property.  District property includes 

school buildings, school grounds, school owned vehicles and vehicles owned by others while 

on District property.

I acknowledge that I am aware of the District’s policy regarding tobacco-free environments 

at District sites, including the Project site and hereby certify that I will adhere to the 

requirements of that policy and not permit any of my firm’s employees, agents, 

subcontractors, or my firm’s subcontractors’ employees or agents to use tobacco and/or 

smoke on the Project site.

Date: 

Proper Name of Contractor: 

Signature: 

Print Name: 

Title: 

END OF DOCUMENT
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HAZARDOUS MATERIALS CERTIFICATION

PROJECT/CONTRACT NO.: Performing Arts Building Stage Floor Replacement 

#K03-35718   between Marin Community College District (“District”) and 

                                              (“Contractor” or “Bidder”).

1. Contractor hereby certifies that no Asbestos, or Asbestos-Containing Materials, 

polychlorinated biphenyl (PCB), or any material listed by the federal or state 

Environmental Protection Agency or federal or state health agencies as a hazardous 

material, or any other material defined as being hazardous under federal or state 

laws, rules, or regulations (“New Hazardous Material”), shall be furnished, installed, 

or incorporated in any way into the Project or in any tools, devices, clothing, or 

equipment used to affect any portion of Contractor's work on the Project for District.

2. Contractor further certifies that it has instructed its employees with respect to the 

above-mentioned standards, hazards, risks, and liabilities.

3. Asbestos and/or asbestos-containing material shall be defined as all items containing 

fibrous forms of various hydrated minerals, but not limited to chrysotile, crocidolite, 

amosite, fibrous tremolite, fibrous anthophyllite, and fibrous actinolite.  Any or all 

material containing greater than one-tenth of one percent (0.1%) asbestos by 

weight shall be defined as asbestos-containing material.

4. Any disputes involving the question of whether or not material is New Hazardous 

Material shall be settled by electron microscopy or other appropriate and recognized 

testing procedure, at the District’s determination.  The costs of any such tests shall 

be paid by Contractor if the material is found to be New Hazardous Material.

5. All Work or materials found to be New Hazardous Material or Work or material 

installed with equipment containing “New Hazardous Material” will be immediately 

rejected and this Work will be removed at Contractor's expense at no additional cost 

to the District.

6. Contractor has read and understood the document Hazardous Materials Procedures & 

Requirements, and shall comply with all the provisions outlined therein.

Date: 

Proper Name of Contractor: 

Signature: 

Print Name: 

Title: 

END OF DOCUMENT
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LEAD-BASED MATERIALS CERTIFICATION

PROJECT/CONTRACT NO.: Performing Arts Building Stage Floor Replacement

#K03-35718 between Marin Community College District (“District”) and 

                                 (“Contractor” or “Bidder”) 

(“Contract” or “Project”).

This certification provides notice to the Contractor that: 

(1) Contractor's work may disturb lead-containing building materials.

(2) Contractor shall notify the District if any work may result in the disturbance of 

lead-containing building materials.

(3) Contractor shall comply with the Renovation, Repair and Painting Rule, if 

lead-based paint is disturbed in a six-square-foot or greater area indoors or a 

20-square-foot or greater area outdoors.

1. Lead as a Health Hazard

Lead poisoning is recognized as a serious environmental health hazard facing 

children today.  Even at low levels of exposure, much lower than previously believed, lead 

can impair the development of a child's central nervous system, causing learning 

disabilities, and leading to serious behavioral problems.  Lead enters the environment as 

tiny lead particles and lead dust disburses when paint chips, chalks, peels, wears away over 

time, or is otherwise disturbed.  Ingestion of lead dust is the most common pathway of 

childhood poisoning; lead dust gets on a child’s hands and toys and then into a child’s 

mouth through common hand-to-mouth activity.  Exposures may result from construction or 

remodeling activities that disturb lead paint, from ordinary wear and tear of windows and 

doors, or from friction on other surfaces.

Ordinary construction and renovation or repainting activities carried out without 

lead-safe work practices can disturb lead-based paint and create significant hazards.  

Improper removal practices, such as dry scraping, sanding, or water blasting painted 

surfaces, are likely to generate high volumes of lead dust.

Because the Contractor and its employees will be providing services for the District, 

and because the Contractor's work may disturb lead-containing building materials, 

CONTRACTOR IS HEREBY NOTIFIED of the potential presence of lead-containing materials 

located within certain buildings utilized by the District.  All school buildings built prior to 

1978 are presumed to contain some lead-based paint until sampling proves otherwise. 

2. Overview of California Law

Education Code section 32240 et seq. is known as the Lead-Safe Schools Protection 

Act. Under this act, the Department of Health Services is to conduct a sample survey of 

schools in the State of California for the purpose of developing risk factors to predict lead 

contamination in public schools. (Ed. Code, § 32241.)
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Any school that undertakes any action to abate existing risk factors for lead is 

required to utilize trained and state-certified contractors, inspectors, and workers. (Ed. 

Code, § 32243, subd. (b).)  Moreover, lead-based paint, lead plumbing, and solders, or 

other potential sources of lead contamination, shall not be utilized in the construction of any 

new school facility or the modernization or renovation of any existing school facility. (Ed. 

Code, § 32244.)

Both the Federal Occupational Safety and Health Administration ("Fed/OSHA") and 

the California Division of Occupational Safety and Health ("Cal/OSHA") have implemented 

safety orders applicable to all construction work where a contractor's employee may be 

occupationally exposed to lead. 

The OSHA Regulations apply to all construction work where a contractor's employee 

may be occupationally exposed to lead.  The OSHA Regulations contain specific and detailed 

requirements imposed on contractors subject to that regulation.  The OSHA Regulations 

define construction work as work for construction, alteration, and/or repair, including 

painting and decorating.  It includes, but is not limited to, the following:

a. Demolition or salvage of structures where lead or materials containing lead 

are present;

b. Removal or encapsulation of materials containing lead;

c. New construction, alteration, repair, or renovation of structures, substrates, 

or portions thereof, that contain lead, or materials containing lead;

d. Installation of products containing lead;

e. Lead contamination/emergency cleanup;

f. Transportation, disposal, storage, or containment of lead or materials 

containing lead on the site or location at which construction activities are 

performed; and

g. Maintenance operations associated with the construction activities described 

in the subsection.

Because it is assumed by the District that all painted surfaces (interior as well as 

exterior) within the District contain some level of lead, it is imperative that the Contractor, 

its workers and subcontractors fully and adequately comply with all applicable laws, rules 

and regulations governing lead-based materials (including title 8, California Code of 

Regulations, section 1532.1).
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Contractor shall notify the District if any Work may result in the disturbance 

of lead-containing building materials.  Any and all Work that may result in the 

disturbance of lead-containing building materials shall be coordinated through the 

District.  A signed copy of this Certification shall be on file prior to beginning Work 

on the Project, along with all current insurance certificates.

3. Renovation, Repair and Painting Rule, Section 402(c)(3) of the Toxic 

Substances Control Act

The EPA requires lead safe work practices to reduce exposure to lead hazards 

created by renovation, repair and painting activities that disturb lead-based paint.  Pursuant 

to the Renovation, Repair and Painting Rule (RRP), renovations in homes, childcare 

facilities, and schools built prior to 1978 must be conducted by certified renovations firms, 

using renovators with training by a EPA-accredited training provider, and fully and 

adequately complying with all applicable laws, rules and regulations governing lead-based 

materials, including those rules and regulations appearing within title 40 of the Code of 

Federal Regulations as part 745 (40 CFR 745). 

The RRP requirements apply to all contractors who disturb lead-based paint in a six-

square-foot or greater area indoors or a 20-square-foot or greater area outdoors.  If a DPH-

certified inspector or risk assessor determines that a home constructed before 1978 is lead-

free, the federal certification is not required for anyone working on that particular building.

4. Contractor’s Liability

If the Contractor fails to comply with any applicable laws, rules, or regulations, and 

that failure results in a site or worker contamination, the Contractor will be held solely 

responsible for all costs involved in any required corrective actions, and shall defend, 

indemnify, and hold harmless the District, pursuant to the indemnification provisions of the 

Contract, for all damages and other claims arising therefrom.

If lead disturbance is anticipated in the Work, only persons with appropriate 

accreditation, registrations, licenses, and training shall conduct this Work.

It shall be the responsibility of the Contractor to properly dispose of any and all 

waste products, including, but not limited to, paint chips, any collected residue, or any other 

visual material that may occur from the prepping of any painted surface.  It will be the 

responsibility of the Contractor to provide the proper disposal of any hazardous waste by a 

certified hazardous waste hauler.  This company shall be registered with the Department of 

Transportation (DOT) and shall be able to issue a current manifest number upon 

transporting any hazardous material from any school site within the District.

The Contractor shall provide the District with any sample results prior to beginning 

Work, during the Work, and after the completion of the Work.  The District may request to 

examine, prior to the commencement of the Work, the lead training records of each 

employee of the Contractor.

THE CONTRACTOR HEREBY ACKNOWLEDGES, UNDER PENALTY OF PERJURY, THAT IT:

1. HAS RECEIVED NOTIFICATION OF POTENTIAL LEAD-BASED MATERIALS ON 

THE OWNER'S PROPERTY;
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2. IS KNOWLEDGEABLE REGARDING AND WILL COMPLY WITH ALL APPLICABLE 

LAWS, RULES, AND REGULATIONS GOVERNING WORK WITH, AND 

DISPOSAL, OF LEAD.

THE UNDERSIGNED WARRANTS THAT HE/SHE HAS THE AUTHORITY TO SIGN ON BEHALF 

OF AND BIND THE CONTRACTOR.  THE DISTRICT MAY REQUIRE PROOF OF SUCH 

AUTHORITY.

Date: 

Proper Name of Contractor: 

Signature: 

Print Name: 

Title: 

END OF DOCUMENT
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SEX OFFENDER REGISTRATION ACT CERTIFICATION

PROJECT/CONTRACT NO.:  Performing Arts Building Stage Floor Replacement 

#K03-35718  between the Marin Community College District (“District”) and 

                                 (“Contractor” or “Bidder”) 

(“Contract” or “Project”).

This certification provides notice to the Contractor that:

 Penal Code section 290.01 requires every person required to register pursuant to 

sections 290 to 290.009, inclusive, of the Sex Offender Registration Act who is 

carrying on a vocation at the community college for more than fourteen (14) days, or 

for an aggregate period exceeding thirty (30) days in a calendar year, shall, in 

addition to the registration required by the Sex Offender Registration Act, register 

with the campus police department within five working days of commencing 

employment at that community college on a form as may be required by the 

Department of Justice.  The terms “employed or carries on a vocation” include 

employment whether or not financially compensated, volunteered, or performed for 

government or educational benefit.  

 If the community college has no campus police department, the registrant shall 

instead register with the police of the city in which the campus is located or the 

sheriff of the county in which the campus is located if the campus is located in an 

unincorporated area or in a city that has no police department, on a form as may be 

required by the Department of Justice.

 The registrant shall also notify the campus police department within five (5) working 

days of ceasing to be employed, or ceasing to carry on a vocation, at the community 

college.  

Contractor hereby acknowledges, under penalty of perjury, that it is aware of the provisions 

of section 290.01 of the Penal Code, and it will provide notice of the above provisions to all 

of its employees, subcontractors, and employees of subcontractors regardless of whether 

they are designated as employees or acting as independent contractors of the Contractor at 

least five (5) working days before commencing the performance of the Work of this 

Contract.

THE UNDERSIGNED WARRANTS THAT HE/SHE HAS THE AUTHORITY TO SIGN ON BEHALF 

OF AND BIND THE CONTRACTOR.  THE DISTRICT MAY REQUIRE PROOF OF SUCH 

AUTHORITY.

Date: 

Proper Name of Contractor: 

Signature: 

Print Name: 

Title: 

END OF DOCUMENT
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POST BID INTERVIEW

PART 1 – GENERAL

1.01 SUMMARY

If requested by the District, this Section requires the apparent low bidder to attend and 

participate in a Post Bid Interview with the Construction Manager, prior to award of any 

contract by the District.  The Post Bid Interview will be scheduled by the CONSTRUCTION 

Manager within three (3) calendar days after the date of bid.    

1.02 REQUIRED ATTENDANCE

A. Duly authorized representatives of the apparent low bidder are required to 

attend the Post Bid Interview, in person, and shall bring those members of 

their team limited to three (3) people who will occupy key positions on the 

Project such as Project Superintendents, Project Managers, Project Executives 

so that the District interviews individuals who will work on the Project.  The 

apparent low bidder shall not bring marketing personnel. 

B. One authorized representative of the apparent low bidder must have 

signatory authority on behalf of the apparent low bidder.

C. Failure to attend the Post Bid Interview will be considered just cause for the 

District to reject the Bid.

1.03 POST BID INTERVIEW PROCEDURE

A. The Construction Manager will review the Bid with the attendees.

B. The Construction Manager will review the Contract Documents with the 

attendees, including but not limited to:

(1) Insurance

(2) Bonding

(3) Addenda

(4) Pre-Bid Clarifications

(5) Scope of Work 

(6) Bid Packages Descriptions

(7) Bid Alternates 

(8) The Contract Plans
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(9) The Contract Specifications

(10) The Project Schedule and Schedule Requirements

(11) Critical Dates Requirement for Other Bid Packages

(12) Prevailing Wage Requirements

(13) Liquidated Damages

(14) Required Documentation for Contract Administration

(15) Contract Coordination Requirements

1.04 POST BID INTERVIEW DOCUMENTATION

The Construction Manager will document the Post Bid Interview on the form attached to this 

Section.  Both the Apparent Low Bidder and the Construction Manager are required to sign 

the Post Bid Interview Documentation.
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POST BID INTERVIEW

CONSTRUCTION MANAGER

Paul Lum  

Gilbane Building Co

835 College Ave Kentfield  CA  94904

408-314-5242

BIDDER: __________________________________________

DATE: __________________  TIME:  _________________  PHONE # ___________

I. INTRODUCTIONS:  

A. Present ________________________ ______________________

CONTRACTOR CONTRACTOR

________________________ ______________________

________________________ ______________________

[CM] [CM]

II. PROPOSED CONTRACT: __________________________________________

III. PURPOSE OF INTERVIEW IS TO ASSURE:

A. Do you acknowledge submission of a complete and accurate bid? Yes No

B. Do you acknowledge the Bid Document submittal timelines after

NOA and NTP and can you meet those timelines? Yes No

C. Do you acknowledge the requirements for the escrow of bid

documents? Yes No

IV. CONTRACTUAL REQUIREMENTS:

A. Do you understand you are a prime contractor? Yes No

B. Can you meet specified insurance requirements? Yes No

1. Does any of your policies that require Additional Insured

endorsements exceed the minimum coverage requirements? Yes No

2. Are you requesting that the District accept an Umbrella or

Excess Liability Insurance Policy to meet the policy limit? Yes No

3. Will there be a gap between the per occurrence amount of any 

underlying policy and the start of the coverage under the 
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Umbrella or Excess Liability Insurance Policy? Yes No

C. Will you provide the Performance, and a Labor and Material 

Bond for 100% of the Contract Price as stipulated? Yes No

1. Cost for bond: ____________%

2. Is the cost of your bond in your base bid? Yes No

3. Is your surety licensed is issue bonds in California? Yes No

D. Do you understand and agree the Bid requires liquidated damages? Yes No

V. SCOPE OF WORK:

A. Acknowledged Receipt of Addenda #1-__ Yes No

B. Are the costs for addenda items included in your bid? (if applicable) Yes No

C. Do you have a complete understanding of your Scope of Work

under the proposed Agreement? Yes No

D. You have re-reviewed the documents and understand the Scope

of the Work.  Are there any items that require clarification? Yes No

If yes, please identify them.

1. ______________________________________________________________

______________________________________________________________

2. ______________________________________________________________

______________________________________________________________

3. ______________________________________________________________

______________________________________________________________

4. ______________________________________________________________

______________________________________________________________

5. ______________________________________________________________

______________________________________________________________

Is (are) the cost(s) for above items?  Yes     No

C. Review bid alternative (if applicable) #1-___ 
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D. Are the plans and specifications clear and understandable to your

satisfaction? Yes No

E.  Acknowledge the bid includes the Allowance.  

F. Do you have complete understanding that the Allowance may not                      

be billed against until the scope of work is defined and a cost                                 

has been provided?  Yes No

G. Do you understand that a unilateral deductive change order will be               

executed at the end of the project for all or any portion of the               

allowance not allocated?   Yes No

VI. SCHEDULE:

A. Do you acknowledge and agree to the stipulated completion dates 

and milestones in the contract? Yes No

1. Will you provide a detailed construction schedule within the                 

required ten (10) days, per the contract? Yes No

2. It is understood that the Project schedule is critical and that

that weekend and overtime work may be required to meet 

the milestones. Yes No

B. Indentify critical materials, deliveries, long lead items and other dependencies, 

including Owner Furnished items that could affect the completion of your work.

1. ____________________________________________________________

2. ____________________________________________________________

3. ____________________________________________________________ 

4. ____________________________________________________________ 

5. ____________________________________________________________ 

VII. CONTRACTOR COMMENTS/SUGGESTIONS:

1. _______________________________________________________________

2. _______________________________________________________________

3. _______________________________________________________________

4. _______________________________________________________________

5. _______________________________________________________________
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VIII. CONTRACTOR

You agree the information contained herein is part of your contractual 

obligations.  Your signature acknowledges your agreement to perform all 

Work in the Contract Documents, and that costs for all Work are included in 

your bid. 

The foregoing information is true and accurate, and I am authorized to sign as an 

officer of the company I am representing. 

[Company Name]

____________________________________________________________________

Signature ___________________________________ Title: ___________________

Date: ______________________________________

IX. CONSTRUCTION MANAGER

Signature ___________________________________ Title: ___________________

Date: ______________________________________

Title of Document: POST BID INTERVIEW

Number of Pages: _________________

Date of Document: _________________

END OF DOCUMENT
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NOTICE OF AWARD

Dated:  2018

To: 
(Contractor)

To: 
(Address)

From: Governing Board (“Board”) of Marin Community College District (“District” or 
“Owner”) 

PROJECT: Performing Arts Building Stage Floor Replacement #K03-35718  

(“Project” or “Contract”).

Contractor has been awarded the referenced Contract on , 2018, by 
action of the District's Board.  

The Contract Price is  Dollars ($ ), and 
includes 10% allowance.

One (1) copies of each of the Contract Documents (except Drawings) accompany this Notice 
of Award.  One (1) sets of the Drawings will be delivered separately or otherwise made 
available.  Additional copies are available at cost of reproduction.

You must comply with the following conditions precedent within SEVEN (7) calendar days 
of the date of this Notice of Award.

The Bidder to whom Contract is awarded shall execute and submit the following documents 
by 5:00 p.m. of the SEVENTH (7th) calendar day following the date of the Notice of 
Award.  

a. Agreement: To be executed by successful Bidder.  Submit four (4) copies, 
each bearing an original signature.

b. Escrow of Bid Documentation: This must include all required documentation.  
See the document Escrow of Bid Documentation for more information.

c. Performance Bond (100%): On the form provided in the Contract Documents 
and fully executed as indicated on the form.

d. Payment Bond (Contractor's Labor & Material Bond) (100%):  On the form 
provided in the Contract Documents and fully executed as indicated on the 
form.

e. Insurance Certificates and Endorsements as required.

f. Workers' Compensation Certification.
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g. Prevailing Wage and Related Labor Requirements Certification.

h. Drug-Free Workplace Certification. 

i. Tobacco-Free Environment Certification.  

j. Hazardous Materials Certification.  

k. Lead-Based Paint Certification.  

l. Sex Offender Registration Act Certification

Failure to comply with these conditions within the time specified will entitle District to 
consider your bid abandoned, to annul this Notice of Award, and to declare your Bid 
Security forfeited, as well as any other rights the District may have against the Contractor.

After you comply with those conditions, District will return to you one fully signed 
counterpart of the Agreement.

MARIN COMMUNITY COLLEGE SCHOOL DISTRICT

BY: 

NAME: 

TITLE: 

END OF DOCUMENT
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DOCUMENT 00 53 00 
 

AGREEMENT 

 
THIS AGREEMENT IS MADE AND ENTERED INTO THIS    DAY OF   
 , 2018, by and between the Marin Community College District (“District”) and  
          (“Contractor”) 
(“Agreement”). 

 
WITNESSETH: That the parties hereto have mutually covenanted and agreed, and by 
these presents do covenant and agree with each other, as follows:  
 
1. The Work:  Contractor agrees to furnish all tools, equipment, apparatus, facilities, 

labor, and material necessary to perform and complete in a good and workmanlike 

manner, the work of the following project: 
 
 PROJECT: Performing Arts Building Stage Floor Replacement #K03-35718   

 
(“Project” or “Contract” or “Work”) 

 
It is understood and agreed that the Work shall be performed and completed as 
required in the Contract Documents including, without limitation, the Drawings and 
Specifications and submission of all documents required to secure funding or by the 
Division of the State Architect for close-out of the Project, under the direction and 

supervision of, and subject to the approval of, the District or its authorized 
representative. 

 
2. The Contract Documents:  The complete Contract consists of all Contract 

Documents as defined in the General Conditions and incorporated herein by this 

reference.  Any and all obligations of the District and Contractor are fully set forth 
and described in the Contract Documents.  All Contract Documents are intended to 
cooperate so that any Work called for in one and not mentioned in the other or vice 
versa is to be executed the same as if mentioned in all Contract Documents. 

 

3. Interpretation of Contract Documents:  Should any question arise concerning 
the intent or meaning of Contract Documents, including the Drawings or 
Specifications, the question shall be submitted to the District  for interpretation.  If a 
conflict exists in the Contract Documents, modifications, beginning with the most 
recent, shall control over this Agreement (if any), which shall control over the 
Special Conditions, which shall control over any Supplemental Conditions, which shall 

control over the General Conditions, which shall control over the remaining Division 0 
documents, which shall control over Division 1 Documents which shall control over 
Division 2 through Division 18 documents, which shall control over figured 
dimensions, which shall control over large-scale drawings, which shall control over 
small-scale drawings.  In no case shall a document calling for lower quality and/or 

quantity material or workmanship control.  The decision of the District in the matter 
shall be final. 

 
4. Time for Completion:  It is hereby understood and agreed that the work under this 

contract shall be completed within One Hundred Thirty-One ( 131 ) consecutive 

calendar days (“Contract Time”) from the date specified in the District's Notice to 
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Proceed.  The Work must achieve Substantial Completion by August 3, 2018 and 
punchlist addressed and corrected by August 10, 2018.   

 

5. Completion-Extension of Time:  Should the Contractor fail to complete this 
Contract, and the Work provided herein, within the time fixed for completion, due 
allowance being made for the contingencies provided for herein, the Contractor shall 
become liable to the District for all loss and damage that the District may suffer on 
account thereof.  The Contractor shall coordinate its work with the Work of all other 

contractors.  The District shall not be liable for delays resulting from Contractor's 
failure to coordinate its Work with other contractors in a manner that will allow 
timely completion of Contractor's Work.  Contractor shall be liable for delays to other 
contractors caused by Contractor's failure to coordinate its Work with the work of 
other contractors. 

 

6. Liquidated Damages:  Time is of the essence for all work under this Agreement.  It 
is hereby understood and agreed that it is and will be difficult and/or impossible to 
ascertain and determine the actual damage that the District will sustain in the event 
of and by reason of Contractor's delay; therefore, Contractor agrees that it shall pay 
to the District the sum of One Thousand dollars ($ 1,000 ) per day as liquidated 

damages for each and every day's delay beyond the time herein prescribed in the 
Milestone Completion Dates and finishing the Work.   

 
It is hereby understood and agreed that this amount is not a penalty. 
 

In the event that any portion of the liquidated damages is not paid to the District, 
the District may deduct that amount from any money due or that may become due 
the Contractor under this Agreement.  The District's right to assess liquidated 
damages is as indicated herein and in the General Conditions. 

 

The time during which the Contract is delayed for cause as hereinafter specified may 
extend the time of completion for a reasonable time as the District may grant.  This 
provision does not exclude the recovery of damages for delay by either party under 
other provisions in the Contract Documents. 
 

Milestone Completion Dates:   
 
Scope of Work Earliest Start Completion Date 

Stage Trap Platform Approved Submittal  May 4, 2018 

Approved Submittals  June 8, 2018 

Construction June 11, 2018 August 3, 2018 

Substantial Completion  August 3, 2018 

Punchlist  August 10, 2018 
 
Construction earliest start date is June 11, 2018, to which the stage is available for 
the Contractor to begin demolition.   
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7. Loss Or Damage:  The District and its authorized representatives shall not in any 
way or manner be answerable or suffer loss, damage, expense, or liability for any 
loss or damage that may happen to the Work, or any part thereof, or in or about the 

same during its construction and before acceptance, and the Contractor shall assume 
all liabilities of every kind or nature arising from the Work, either by accident, 
negligence, theft, vandalism, or any cause whatever; and shall hold the District and 
its authorized representatives harmless from all liability of every kind and nature 
arising from accident, negligence, or any cause whatever.   

 
8. Insurance and Bonds:  Before commencing the Work, Contractor shall provide all 

required certificates of insurance, and payment and performance bonds as evidence 
thereof.   

 
9. Prosecution of Work:  If the Contractor should neglect to prosecute the Work 

properly or fail to perform any provisions of this contract, the District, may, pursuant 
to the General Conditions and without prejudice to any other remedy it may have, 
make good such deficiencies and may deduct the cost thereof from the payment 
then or thereafter due the Contractor. 

 

10. Authority of Architect, Project Inspector, and DSA: Contractor hereby 
acknowledges that the Architect(s), the Project Inspector(s), and the Division of the 
State Architect have authority to approve and/or stop Work if the Contractor’s Work 
does not comply with the requirements of the Contract Documents, Title 24 of the 
California Code of Regulations, and all applicable laws.  The Contractor shall be liable 

for any delay caused by its non-compliant Work. 
 
11. Assignment of Contract:  Neither the Contract, nor any part thereof, nor any 

moneys due or to become due thereunder, may be assigned by the Contractor 
without the written approval of the District, nor without the written consent of the 

Surety on the Contractor's Performance Bond (the “Surety”), unless the Surety has 
waived in writing its right to notice of assignment. 

 
12. Classification of Contractor’s License:  Contractor hereby acknowledges that it 

currently holds valid Type B and/or C-15 Contractor's license(s) issued by the State 

of California, Contractor's State Licensing Board, in accordance with division 3, 
chapter 9, of the Business and Professions Code and in the classification called for in 
the Contract Documents. 

 
13. Registration as Public Works Contractor:  The Contractor and all Subcontractors 

currently are registered as public works contractors with the Department of 

Industrial Relations, State of California, in accordance with Labor Code section 
1771.4. 

 
14. Payment of Prevailing Wages:  The Contractor and all Subcontractors shall pay all 

workers on all Work performed pursuant to this Contract not less than the general 

prevailing rate of per diem wages and the general prevailing rate for holiday and 
overtime work as determined by the Director of the Department of Industrial 
Relations, State of California, for the type of work performed and the locality in 
which the work is to be performed within the boundaries of the District, pursuant to 
sections 1770 et seq. of the California Labor Code.   
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15. This Project is subject to labor compliance monitoring and enforcement by the 
Department of Industrial Relations pursuant to Labor Code section 1771.4 and Title 8 
of the California Code of Regulations.  Contractor specifically acknowledges and 

understands that it shall perform the Work of this Agreement while complying with 
all the applicable provisions of Division 2, Part 7, Chapter 1, of the Labor Code, 
including, without limitation, the requirement that the Contractor and all of its 
Subcontractors shall timely submit complete and accurate electronic certified payroll 
records as required by the Contract Documents, or the District may not issue 

payment.  
 
16. Contract Price:  In consideration of the foregoing covenants, promises, and 

agreements on the part of the Contractor, and the strict and literal fulfillment of each 
and every covenant, promise, and agreement, and as compensation agreed upon for 
the Work and construction, erection, and completion as aforesaid, the District 

covenants, promises, and agrees that it will well and truly pay and cause to be paid 
to the Contractor in full, and as the full Contract Price and compensation for 
construction, erection, and completion of the Work hereinabove agreed to be 
performed by the Contractor, the following price: 

 

          Dollars  
 
($    ),  
 

in lawful money of the United States, which sum is to be paid according to the 

schedule provided by the Contractor and accepted by the District and subject to 
additions and deductions as provided in the Contract.   This amount supersedes any 
previously stated and/or agreed to amount(s). 

 
17. Severability:  If any term, covenant, condition, or provision in any of the Contract 

Documents is held by a court of competent jurisdiction to be invalid, void or 
unenforceable, the remainder of the provisions in the Contract Documents shall 
remain in full force and effect and shall in no way be affected, impaired, or 
invalidated thereby. 
 

18. Authority to Execute: The individual(s) executing this Agreement on behalf of the 
Contractor is/are duly and fully authorized to execute this Agreement on behalf of 
Contractor and to bind the Contractor to each and every term, condition and 
covenant of the Contract Documents. 
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IN WITNESS WHEREOF, accepted and agreed on the date indicated above:  

 
CONTRACTOR     DISTRICT 

 
       MARIN COMMUNITY COLLEGE DISTRICT 
 
 
By:        By:        

 
 
Title:        Title:        
 
NOTE: If the party executing this Contract is a corporation, a certified copy of the by-laws, 

or of the resolution of the Board of Directors, authorizing the officers of said 

corporation to execute the Contract and the bonds required thereby must be 
attached hereto.  

 
 

END OF DOCUMENT 
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NOTICE TO PROCEED

Dated: , 20___ 

TO: 

(“Contractor”)

ADDRESS: 

PROJECT: Performing Arts Building Stage Floor Replacement

PROJECT/CONTRACT NO.: #K03-35718  between the Marin Community College District 

and ________________________________________________________ (“Contract”).

You are notified that the Contract Time under the above Contract will commence to 

run on April 2, 2018.  By that date, you are to start performing your obligations under the 

Contract Documents.  In accordance with the Agreement executed by Contractor, the date 

of Substantial Completion is August 3, 2018 and Punchlist completed by August 10, 

2018. 

You must submit the following documents by 5:00 p.m. of the (TENTH (10th) calendar day 

following the date of this Notice to Proceed:

a. Contractor’s preliminary schedule of construction.

b. Contractor’s preliminary schedule of values for all of the Work.

c. Contractor’s preliminary schedule of submittals, including Shop Drawings, 

Product Data, and Samples submittals

d. Contractor’s Safety Plan specifically adapted for the Project.

e. A complete subcontractors list, including the name, address, telephone 

number, facsimile number, California State Contractors License number, 

classification, and monetary value of all Subcontracts.

Thank you.  We look forward to a very successful Project.
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MARIN COMMUNITY COLLEGE DISTRICT

BY: 

NAME: 

TITLE: 

END OF DOCUMENT
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ESCROW BID DOCUMENTATION

1. Requirement to Escrow Bid Documentation

a. Contractor shall submit, within SEVEN (7) calendar days after the date of the 
Notice of Award, one copy of all documentary information received or 
generated by Contractor in preparation of bid prices for this Contract, as 
specified herein.  This material is referred to herein as “Escrow Bid 
Documentation.”  The Escrow Bid Documentation of the Contractor will be 
held in escrow for the duration of the Contract.

b. Contractor agrees, as a condition of award of the Contract, that the Escrow 
Bid Documentation constitutes all written information used in the preparation 
of its bid, and that no other written bid preparation information shall be 
considered in resolving disputes or claims.  Contractor also agrees that 
nothing in the Escrow Bid Documentation shall change or modify the terms or 
conditions of the Contract Documents.

c. The Escrow Bid Documentation will not be opened by District except as 
indicated herein.  The Escrow Bid Documentation will be used only for the 
resolution of change orders and claims disputes.

d. Contractor's submission of the Escrow Bid Documentation, as with the bonds 
and insurance documents required, is considered an essential part of the 
Contract award.  Should the Contractor fail to make the submission within the 
allowed time specified above, District may deem the Contractor to have failed 
to enter into the Contract, and the Contractor shall forfeit the amount of its 
bid security, accompanying the Contractor's bid, and District may award the 
Contract to the next lowest responsive responsible bidder.

e. NO PAYMENTS WILL BE MADE, NOR WILL DISTRICT ACCEPT PROPOSED 
CHANGE ORDERS UNTIL THE ABOVE REQUIRED INFORMATION IS 
SUBMITTED AND APPROVED.

f. The Escrow Bid Documentation shall be submitted in person by an authorized 
representative of the Contractor to the District.

2. Ownership of Escrow Bid Documentation

a. The Escrow Bid Documentation is, and shall always remain, the property of 
Contractor, subject to review by District, as provided herein.

b. Escrow Bid Documentation constitute trade secrets, not known outside 
Contractor's business, known only to a limited extent and only by a limited 
number of employees of Contractor, safeguarded while in Contractor's 
possession, extremely valuable to Contractor, and could be extremely 
valuable to Contractor's competitors by virtue of it reflecting Contractor's 
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contemplated techniques of construction.  Subject to the provisions herein, 
District agrees to safeguard the Escrow Bid Documentation, and all 
information contained therein, against disclosure to the fullest extent 
permitted by law.

3. Format and Contents of Escrow Bid Documentation

a. Contractor may submit Escrow Bid Documentation in its usual cost-estimating 
format; a standard format is not required.  The Escrow Bid Documentation 
shall be submitted in the language (e.g., English) of the specification.

b. Escrow Bid Documentation must clearly itemize the estimated costs of 
performing the work of each bid item contained in the bid schedule, 
separating bid items into sub-items as required to present a detailed cost 
estimate and allow a detailed cost review.  The Escrow Bid Documentation 
shall include all subcontractor bids or quotes, supplier bids or quotes, quantity 
takeoffs, crews, equipment, calculations of rates of production and progress, 
copies of quotes from subcontractors and suppliers, and memoranda, 
narratives, add/deduct sheets, and all other information used by the 
Contractor to arrive at the prices contained in the bid proposal.  Estimated 
costs should be broken down into Contractor's usual estimate categories such 
as direct labor, repair labor, equipment ownership and operation, expendable 
materials, permanent materials, and subcontract costs as appropriate.  Plant 
and equipment and indirect costs should be detailed in the Contractor's usual 
format.  The Contractor's allocation of indirect costs, contingencies, markup, 
and other items to each bid item shall be identified.

c. All costs shall be identified.  For bid items amounting to less than $10,000, 
estimated unit costs are acceptable without a detailed cost estimate, provided 
that labor, equipment, materials, and subcontracts, as applicable, are 
included and provided that indirect costs, contingencies, and markup, as 
applicable, are allocated.

d. Bid Documentation provided by District should not be included in the Escrow 
Bid Documentation unless needed to comply with the following requirements.

4. Submittal of Escrow Bid Documentation

a. The Escrow Bid Documentation shall be submitted by the Contractor in a 
sealed container within SEVEN (7) calendar days after the date of the Notice 
of Award.  The container shall be clearly marked on the outside with the 
Contractor's name, date of submittal, project name and the words “Escrow 
Bid Documentation – Intended to be opened in the presence of Authorized 
Representatives of Both District and Contractor”.

b. By submitting Escrow Bid Documentation, Contractor represents that the 
material in the Escrow Bid Documentation constitutes all the documentary 
information used in preparation of the bid and that the Contractor has 
personally examined the contents of the Escrow Bid Documentation container 
and has found that the documents in the container are complete.
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c. If Contractor's proposal is based upon subcontracting any part of the work, 
each subcontractor whose total subcontract price exceeds 5 percent of the 
total contract price proposed by Contractor, shall provide separate Escrow 
Documents to be included with those of Contractor.  Those documents shall 
be opened and examined in the same manner and at the same time as the 
examination described above for Contractor.

d. If Contractor wishes to subcontract any portion of the Work after award, 
District retains the right to require Contractor to submit Escrow Documents 
for the Subcontractor before the subcontract is approved.

5. Storage, Examination and Final Disposition of Escrow Bid Documentation

a. The Escrow Bid Documentation will be placed in escrow, for the life of the 
Contract, in a mutually agreeable institution.  The cost of storage will be paid 
by Contractor for the duration of the project until final Contract payment.  
The storage facilities shall be the appropriate size for all the Escrow Bid 
Documentation and located conveniently to both District's and Contractor's 
offices.

b. The Escrow Bid Documentation shall be examined by both District and 
Contractor, at any time deemed necessary by either District or Contractor, to 
assist in the negotiation of price adjustments and change orders or the 
settlement of disputes and claims.  In the case of legal proceedings, Escrow 
Bid Documentation shall be used subject to the terms of an appropriate 
protective order if requested by Contractor and ordered by a court of 
competent jurisdiction.  Examination of the Escrow Bid Documentation is 
subject to the following conditions:

(1) As trade secrets, the Escrow Bid Documentation is proprietary and 
confidential to the extent allowed by law.

(2) District and Contractor shall each designate, in writing to the other 
party SEVEN (7) calendar days prior to any examination, the names 
of representatives who are authorized to examine the Escrow Bid 
Documentation.  No other person shall have access to the Escrow Bid 
Documentation.

(3) Access to the documents may take place only in the presence of duly 
designated representatives of the District and Contractor. If Contractor 
fails to designate a representative or appear for joint examination on 
SEVEN (7) calendar days notice, then the District representative may 
examine the Escrow Bid Documents alone upon an additional THREE 

(3) calendar days notice if a representative of the Contractor does not 
appear at the time set.

(4) If a subcontractor has submitted sealed information to be included in 
the Escrow Bid Documents, access to those documents may take place 
only in the presence of a duly designated representative of the District, 
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Contractor and that subcontractor.  If that subcontractor fails to 
designate a representative or appear for joint examination on SEVEN 

(7) calendar days notice, then the District representative and/or the 
Contractor may examine the Escrow Bid Documentation without that 
subcontractor present upon an additional THREE (3) calendar days 
notice if a representative of that subcontractor does not appear at the 
time set.

c. The Escrow Bid Documentation will be returned to Contractor at such time as 
the Contract has been completed and final settlement has been achieved.

END OF DOCUMENT
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ESCROW AGREEMENT IN LIEU OF RETENTION

Public Contact Code Section 22300

(Note: Contractor must use this form.) 

This Escrow Agreement (“Escrow Agreement”) is made and entered into this 
 day of , 2018, by and between 

the Marin Community College District (“District”), whose address is 1800 Ignacio Blvd 
Novato, California, 94949 and 

         (“Contractor”), whose address is 
  , and ___________________________________ (“Escrow Agent”), 

a state or federally chartered bank in the state of California, whose address is 
.

For the consideration hereinafter set forth, District, Contractor, and Escrow Agent agree as 
follows:

1. Pursuant to section 22300 of Public Contract Code of the State of California, which is 
hereby incorporated by reference, Contractor has the following two (2) options:

 
 Deposit securities with Escrow Agent as a substitute for retention earnings 

required to be withheld by District pursuant to the Construction Contract No.  
entered into between District and Contractor for the 

 Project, in the amount of 
 Dollars ($                     ) 

dated, , 2018, (the “Contract”); or

 On written request of Contractor, District shall make payments of the retention 
earnings for the above referenced Contract directly to Escrow Agent. 

When Contractor deposits the securities as a substitute for Contract earnings (first 
option), Escrow Agent shall notify District within ten (10) calendar days of the 
deposit. The market value of the securities at the time of substitution and at all 
times from substitution until the termination of the Escrow Agreement shall be at 
least equal to the cash amount then required to be withheld as retention under terms 
of Contract between District and Contractor. 

Securities shall be held in name of Marin Community College Community College 
District, and shall designate Contractor as beneficial owner.

2. District shall make progress payments to Contractor for those funds which otherwise 
would be withheld from progress payments pursuant to Contract provisions, provided 
that Escrow Agent holds securities in form and amount specified above.

3. When District makes payment of retention earned directly to Escrow Agent, Escrow 
Agent shall hold them for the benefit of Contractor until the time that the escrow 
created under this Escrow Agreement is terminated. Contractor may direct the 
investment of the payments into securities. All terms and conditions of this Escrow 
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Agreement and the rights and responsibilities of the Parties shall be equally 
applicable and binding when District pays Escrow Agent directly.

4. Contractor shall be responsible for paying all fees for the expenses incurred by 
Escrow Agent in administering the Escrow Account, and all expenses of District. The 
District will charge Contractor $____________________ for each of District’s 
deposits to the escrow account.  These expenses and payment terms shall be 
determined by District, Contractor, and Escrow Agent.

5. Interest earned on securities or money market accounts held in escrow and all 
interest earned on that interest shall be for sole account of Contractor and shall be 
subject to withdrawal by Contractor at any time and from time to time without notice 
to District.

6. Contractor shall have the right to withdraw all or any part of the principal in the 
Escrow Account only by written notice to Escrow Agent accompanied by written 
authorization from District to Escrow Agent that District consents to withdrawal of 
amount sought to be withdrawn by Contractor.

7. District shall have the right to draw upon the securities and/or withdraw amounts 
from the Escrow Account in the event of default by Contractor. Upon seven (7) days’ 
written notice to Escrow Agent from District of the default, if applicable, Escrow 
Agent shall immediately convert the securities to cash and shall distribute the cash 
as instructed by District.

8. Upon receipt of written notification from District certifying that the Contract is final 
and complete, and that Contractor has complied with all requirements and 
procedures applicable to the Contract, Escrow Agent shall release to Contractor all 
securities and interest on deposit less escrow fees and charges of the Escrow 
Account. The escrow shall be closed immediately upon disbursement of all monies 
and securities on deposit and payments of fees and charges.

9. Escrow Agent shall rely on written notifications from District and Contractor pursuant 
to Paragraphs 5 through 8, inclusive, of this Escrow Agreement and District and 
Contractor shall hold Escrow Agent harmless from Escrow Agent's release and 
disbursement of securities and interest as set forth above.

10. Names of persons who are authorized to give written notice or to receive written 
notice on behalf of District and on behalf of Contractor in connection with the 
foregoing, and exemplars of their respective signatures are as follows:

On behalf of District: On behalf of Contractor:

Title Title

Name Name

Signature Signature

Address Address
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On behalf of Escrow Agent:

Title

Name

Signature

Address

At the time of Escrow Account is opened, District and Contractor shall deliver to Escrow 
Agent a fully executed of this Agreement.

IN WITNESS WHEREOF, the parties have executed this Agreement by their proper officers 
on the date first set forth above.

On behalf of District: On behalf of Contractor:

Title Title

Name Name

Signature Signature

Address Address

END OF DOCUMENT
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DOCUMENT 00 61 13.13

PERFORMANCE BOND

(100% of Contract Price)

(Note:  Bidders must use this form, NOT a surety company form.) 

KNOW ALL PERSONS BY THESE PRESENTS:

WHEREAS, the governing board (“Board”) of the Marin Community College District, 
(“District”) and  
(“Principal”) have entered into a contract for the furnishing of all materials and labor, 
services and transportation, necessary, convenient, and proper to perform the following 
project:

Performing Arts Building Stage Floor Replacement #K03-35718  (Project Name)

(“Project” or “Contract”) which Contract dated , 2018, and all of the 
Contract Documents attached to or forming a part of the Contract, are hereby referred to 
and made a part hereof; and 

WHEREAS, said Principal is required under the terms of the Contract to furnish a bond for 
the faithful performance of the Contract.

NOW, THEREFORE, the Principal and 
 (“Surety”) 

are held and firmly bound unto the Board of the District in the penal sum of 
 

Dollars ($     ________ ), lawful money of the United States, for the payment of 
which sum well and truly to be made we bind ourselves, our heirs, executors, 
administrators, successors, and assigns jointly and severally, firmly by these presents, to:

- Perform all the work required to complete the Project; and 

- Pay to the District all damages the District incurs as a result of the Principal’s 
failure to perform all the Work required to complete the Project.

The condition of the obligation is such that, if the above bounden Principal, his or its heirs, 
executors, administrators, successors, or assigns, shall in all things stand to and abide by, 
and well and truly keep and perform the covenants, conditions, and agreements in the 
Contract and any alteration thereof made as therein provided, on his or its part to be kept 
and performed at the time and in the intent and meaning, including all contractual 
guarantees and warrantees of materials and workmanship, and shall indemnify and save 
harmless the District, its trustees, officers and agents, as therein stipulated, then this 
obligation shall become null and void, otherwise it shall be and remain in full force and 
virtue. 

Surety expressly agrees that the District may reject any contractor or subcontractor 
proposed by Surety to fulfill its obligations in the event of default by the Principal.  Surety 
shall not utilize Principal in completing the Work nor shall Surety accept a Bid from Principal 
for completion of the Work if the District declares the Principal to be in default and notifies 
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Surety of the District’s objection to Principal’s further participation in the completion of the 
Work.

As a condition precedent to the satisfactory completion of the Contract, the above obligation 
shall hold good for a period equal to the warranty and/or guarantee period of the Contract, 
during which time Surety’s obligation shall continue if Contractor shall fail to make full, 
complete, and satisfactory repair and replacements and totally protect the District from loss 
or damage resulting from or caused by defective materials or faulty workmanship.  The 
obligations of Surety hereunder shall continue so long as any obligation of Contractor 
remains. Nothing herein shall limit the District’s rights or the Contractor or Surety’s 
obligations under the Contract, law or equity, including, but not limited to, California Code 
of Civil Procedure section 337.15.

The Surety, for value received, hereby stipulates and agrees that no change, extension of 
time, alteration, or addition to the terms of the contract or to the work to be performed 
thereunder or the specifications accompanying the same shall in any way affect its 
obligation on this bond, and it does hereby waive notice of any such change, extension of 
time, alteration, or addition to the terms of the Contract or to the work or to the 
specifications.

In the event that suit or other proceeding is brought upon this Bond by the Obligee, the 
Surety shall pay to the Obligee all costs, expenses and fees incurred by the Obligee in 
connection therewith, including without limitation, attorneys’ fees.

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which 
shall for all purposes be deemed an original thereof, have been duly executed by the 
Principal and Surety above named, on the  day of , 2018.

(Affix Corporate Seal)
Principal

By

Surety

By

Name of California Agent of Surety

Address of California Agent of Surety 

Telephone No. of California Agent of Surety 
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Bidder must attach a Notarial Acknowledgment for all Surety's signatures and a 

Power of Attorney and Certificate of Authority for Surety.  The California 

Department of Insurance must authorize the Surety to be an admitted surety 

insurer.

END OF DOCUMENT
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DOCUMENT 00 61 13.16

PAYMENT BOND

Contractor's Labor & Material Bond

(100% of Contract Price)

(Note: Bidders must use this form, NOT a surety company form.) 

KNOW ALL PERSONS BY THESE PRESENTS:

WHEREAS, the governing board (“Board”) of the Marin Community College District, (or 
“District”) and 

, (“Principal”) have entered into a contract for the furnishing of all materials and 
labor, services and transportation, necessary, convenient, and proper to perform the 
following project:

Performing Arts Building Stage Floor Replacement #K03-35718  
(Project Name/Project Number)

(“Project” or “Contract”) which Contract dated , 2018, and all of the 
Contract Documents attached to or forming a part of the Contract, are hereby referred to 
and made a part hereof; and 

WHEREAS, pursuant to law and the Contract, the Principal is required, before entering upon 
the performance of the work, to file a good and sufficient bond with the body by which the 
Contract is awarded in an amount equal to one hundred percent (100%) of the Contract 
price, to secure the claims to which reference is made in sections 9000 through 9510 and 
9550 through 9566 of the Civil Code, and division 2, part 7, of the Labor Code. 

NOW, THEREFORE, the Principal and
 (“Surety”) 

are held and firmly bound unto all laborers, material men, and other persons referred to in 
said statutes in the sum of  
Dollars ($                                 ), lawful money of the United States, being a sum 
not less than the total amount payable by the terms of Contract, for the payment of which 
sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, 
successors, or assigns, jointly and severally, by these presents.

The condition of this obligation is that if the Principal or any of his or its subcontractors, of 
the heirs, executors, administrators, successors, or assigns of any, all, or either of them 
shall fail to pay for any labor, materials, provisions, provender, or other supplies, used in, 
upon, for or about the performance of the work contracted to be done, or for any work or 
labor thereon of any kind, or for amounts required to be deducted, withheld, and paid over 
to the Employment Development Department from the wages of employees of the Principal 
or any of his or its subcontractors of any tier under Section 13020 of the Unemployment 
Insurance Code with respect to such work or labor, that the Surety will pay the same in an 
amount not exceeding the amount herein above set forth, and also in case suit is brought 
upon this bond, will pay a reasonable attorney’s fee to be awarded and fixed by the Court, 
and to be taxed as costs and to be included in the judgment therein rendered.
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It is hereby expressly stipulated and agreed that this bond shall inure to the benefit of any 
and all persons, companies, and corporations entitled to file claims under section 9100 of 
the Civil Code, so as to give a right of action to them or their assigns in any suit brought 
upon this bond.

Should the condition of this bond be fully performed, then this obligation shall become null 
and void; otherwise it shall be and remain in full force and affect.

And the Surety, for value received, hereby stipulates and agrees that no change, extension 
of time, alteration, or addition to the terms of Contract or the specifications accompanying 
the same shall in any manner affect its obligations on this bond, and it does hereby waive 
notice of any such change, extension, alteration, or addition.

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which 
shall for all purposes be deemed an original thereof, have been duly executed by the 
Principal and Surety above named, on the  day of , 2018.

(Affix Corporate Seal)
Principal

By

Surety

By

Name of California Agent of Surety

Address of California Agent of Surety 

Telephone No. of California Agent of Surety 

Bidder must attach a Notarial Acknowledgment for all Surety's signatures and a 

Power of Attorney and Certificate of Authority for Surety.  The California 

Department of Insurance must authorize the Surety to be an admitted surety 

insurer.

END OF DOCUMENT
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DOCUMENT 00 65 19.26

AGREEMENT AND RELEASE OF ANY AND ALL CLAIMS

THIS AGREEMENT AND RELEASE OF CLAIMS (“Agreement and Release”) IS MADE AND 
ENTERED INTO THIS  DAY OF      , 2018 by and between the 
MARIN COMMUNITY COLLEGE DISTRICT (“District”) and 

                                  (“Contractor”), whose place of business is 
                                   .

RECITALS:

A. California Public Contract Code section 7100 provides that a public entity is not 
prohibited from placing in a public works contract and enforcing a contract provision 
which provides that payment of undisputed contract amounts is contingent upon the 
contractor furnishing the public entity with a release of all claims against the public 
entity arising by virtue of the public works contract related to those amounts; 
provided that disputed contract claims in stated amounts may be specifically 
excluded by the contractor from the operation of the release.

B. District and Contractor entered into PROJECT/CONTRACT NO.: Performing Arts 
Building Stage Floor Replacement #K03-35718  (“Contract” or “Project”) in the 
County of Marin, California.

C. The Work under the Contract has been completed and the parties desire to enter into 
this Agreement and Release as provided in California Public Contract Code section 
7100 concerning payment of undisputed contract amounts under the Contract. 

NOW, THEREFORE, it is mutually agreed between District and Contractor as follows: 

AGREEMENT

1. Contractor will only be assessed liquidated damages as detailed below:

Original Contract Sum $

Modified Contract Sum $

Payment to Date $

Liquidated Damages $

Payment Due Contractor $

2. Subject to the provisions hereof, District shall forthwith pay to Contractor the 
undisputed sum of                                           
Dollars ($                            ) under the Contract, less any amounts 
represented by any notice to withhold funds on file with District as of the date of 
such payment.
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3. Contractor acknowledges and hereby agrees that there are no unresolved or 
outstanding claims in dispute against District arising from the performance of work 
under the Contract, except for the claims described in Paragraph 4 and continuing 
obligations described in Paragraph 6.  It is the intention of the parties in executing 
this Agreement and Release that this Agreement and Release shall be effective as a 
full, final and general release of all claims, demands, actions, causes of action, 
obligations, costs, expenses, damages, losses and liabilities of Contractor against 
District, all its respective agents, employees, inspectors, assignees and transferees 
except for the Disputed Claim is set forth in Paragraph 4 and continuing obligations 
described in Paragraph 6 hereof.

4. The following claims submitted under Document 00 72 13 (General Conditions), 
Article 25, are disputed (hereinafter, the “Disputed Claims”) and are specifically 
excluded from the operation of this Agreement and Release:

Claim No. Description of Claim Amount of Claim Date Claim 
Submitted

$

$

$

[If further space is required, attach additional sheets showing the required 
information.]

5. Consistent with California Public Contract Code section 7100, Contractor hereby 
agrees that, in consideration of the payment set forth in Paragraph 2 hereof, 
Contractor hereby releases and forever discharges District, all its agents, employees, 
inspectors, assignees, and transferees from any and all liability, claims, demands, 
actions, or causes of action of whatever kind or nature arising out of or in any way 
concerned with the Work under the Contract.

6. Guarantees and warranties for the Work, and any other continuing obligation of 
Contractor, shall remain in full force and effect as specified in the Contract 
Documents.

7. To the furthest extent permitted by California law, Contractor shall defend, 
indemnify, and hold harmless the District, its agents, representatives, officers, 
consultants, employees, trustees, and volunteers (the "indemnified parties") from 
any and all losses, liabilities, claims, suits, and actions of any kind, nature, and 
description, including, but not limited to, attorneys' fees and costs, directly or 
indirectly arising out of, connected with, or resulting from the performance of the 
Contract unless caused wholly by the sole negligence or willful misconduct of the 
indemnified parties.

8. Contractor hereby waives the provisions of California Civil Code section 1542 which 
provides as follows: 
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A GENERAL RELEASE DOES NOT EXTEND TO CLAIMS WHICH THE 
CREDITOR DOES NOT KNOW OR SUSPECT TO EXIST IN HIS OR HER 
FAVOR AT THE TIME OF EXECUTING THE RELEASE, WHICH IF KNOWN 
BY HIM OR HER MUST HAVE MATERIALLY AFFECTED HIS OR HER 
SETTLEMENT WITH THE DEBTOR. 

9. The provisions of this Agreement and Release are contractual in nature and not mere 
recitals and shall be considered independent and severable.  If any such provision or 
any part thereof shall be at any time held invalid in whole or in part under any 
federal, state, county, municipal, or other law, ruling, or regulations, then such 
provision, or part thereof, shall remain in force and effect to the extent permitted by 
law, and the remaining provisions of this Agreement and Release shall also remain in 
full force and effect, and shall be enforceable.

10. All rights of District shall survive completion of the Work or termination of Contract, 
and execution of this Release.

* * * CAUTION: THIS IS A RELEASE - READ BEFORE EXECUTING * * *

MARIN COMMUNITY COLLEGE DISTRICT

SIGNATURE: 

PRINT NAME: 

TITLE: 

CONTRACTOR:  

SIGNATURE: 

PRINT NAME: 

TITLE: 

END OF DOCUMENT
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DOCUMENT 00 65 36

GUARANTEE FORM

("Contractor") hereby agrees that the 

________________________________________ (“Work” of Contractor) which Contractor 

has installed for the Marin Community College District ("District") for the following project:

PROJECT: Performing Arts Building Stage Floor Replacement #K03-35718

(“Project” or “Contract”) has been performed in accordance with the requirements of the 

Contract Documents and that the Work as installed will fulfill the requirements of the 

Contract Documents.

The undersigned agrees to repair or replace any or all of such Work that may prove to be 

defective in workmanship or material together with any other adjacent Work that may be 

displaced in connection with such replacement within a period of  

year(s) from the date of completion as defined in Public Contract Code section 7107, 

subdivision (c), ordinary wear and tear and unusual abuse or neglect excepted.  The date of 

completion is _________________, 2018.

In the event of the undersigned’s failure to comply with the above-mentioned conditions 

within a reasonable period of time, as determined by the District, but not later than seven 

(7) days after being notified in writing by the District, the undersigned authorizes the 

District to proceed to have said defects repaired and made good at the expense of the 

undersigned.  The undersigned shall pay the costs and charges therefor upon demand.

Date: 

Proper Name of Contractor: 

Signature: 

Print Name: 

Title:

Representatives to be contacted for service subject to terms of Contract: 

NAME: 

ADDRESS: 

PHONE NO.: 

END OF DOCUMENT
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DOCUMENT 00 72 13

GENERAL CONDITIONS

1. CONTRACT TERMS AND DEFINITIONS

1.1. Definitions

Wherever used in the Contract Documents, the following terms shall have the 
meanings indicated, which shall be applicable to both the singular and plural 
thereof:

1.1.1. Adverse Weather:  Shall be only weather that satisfies all of the 
following conditions: (1) unusually severe precipitation, sleet, snow, hail, heat, or 
cold conditions in excess of the norm for the location and time of year it occurred, 
(2) unanticipated, and (3) at the Project.

1.1.2. Approval, Approved, and/or Accepted:  Refer to written authorization, 
unless stated otherwise. 

1.1.3. Architect:  The individual, partnership, corporation, joint venture, or any 
combination thereof, named as Architect, who will have the rights and authority 
assigned to the Architect in the Contract Documents.  The term Architect means the 
Design Professional in General Responsible Charge as defined in DSA PR 13-02 on 
this Project or the Architect’s authorized representative.

1.1.4. As-Built Drawings: Unless otherwise defined in the Special Conditions, 
reproducible blue line prints of drawings to be prepared on a monthly basis pursuant 
to the Contract Documents, that reflect changes made during the performance of the 
Work, recording differences between the original design of the Work and the Work as 
constructed since the preceding monthly submittal.

 
1.1.5. Bidder:  A contractor who intends to provide a proposal to the District to 
perform the Work of this Contract.

1.1.6. Change Order:  A written order to the Contractor authorizing an addition 
to, deletion from, or revision in the Work, and/or authorizing an adjustment in the 
Contract Price or Contract Time.

1.1.7. Claim:  A Dispute that remains unresolved at the conclusion of the all the 
applicable Dispute Resolution requirements provided herein.

1.1.8. Construction Change Directive:  A written order prepared and issued 
by the Architect and signed by the Division of State Architect, directing a change in 
the Work.

1.1.9. Construction Manager:  The individual, partnership, corporation, joint 
venture, or any combination thereof, or its authorized representative, named as such 
by the District.  If no Construction Manager is used on the Project that is the subject 
of this Contract, then all references to Construction Manager herein shall be read to 
refer to District.
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1.1.10. Construction Schedule:  The progress schedule of construction of the 
Project as provided by Contractor and approved by District.

1.1.11. Contract, Contract Documents:  The Contract consists exclusively of 
the documents evidencing the agreement of the District and Contractor, identified as 
the Contract Documents.  The Contract Documents consist of the following 
documents:

1.1.11.1. Notice to Bidders
1.1.11.2. Instructions to Bidders
1.1.11.3. Bid Form and Proposal
1.1.11.4. Bid Bond
1.1.11.5. Designated Subcontractors List
1.1.11.6. Site-Visit Certification (if a site visit was required)
1.1.11.7. Noncollusion Declaration
1.1.11.8. Notice of Award 
1.1.11.9. Notice to Proceed
1.1.11.10. Agreement
1.1.11.11. Escrow of Bid Documentation
1.1.11.12. Escrow Agreement for Security Deposits in Lieu of Retention
1.1.11.13. Performance Bond
1.1.11.14. Payment Bond (Contractor’s Labor & Material Bond)
1.1.11.15. General Conditions
1.1.11.16. Special Conditions (if applicable)
1.1.11.17. Labor Compliance Program Information and Forms  (if applicable)
1.1.11.18. Hazardous Materials Procedures and Requirements
1.1.11.19. Workers’ Compensation Certification
1.1.11.20. Prevailing Wage Certification
1.1.11.21. Disabled Veterans Business Enterprise Participation Certification (if 
applicable)
1.1.11.22. Drug-Free Workplace Certification
1.1.11.23. Tobacco-Free Environment Certification
1.1.11.24. Hazardous Materials Certification
1.1.11.25. Lead-Based Paint Certification
1.1.11.26. Imported Materials Certification
1.1.11.27. Criminal Background Investigation/Fingerprinting Certification
1.1.11.28. Buy American Certification (if applicable)
1.1.11.29. Roofing Project Certification (if applicable)
1.1.11.30. Iran Contracting Act Certification (if applicable)
1.1.11.31. Letter of Assent (if applicable)
1.1.11.32. All Plans, Technical Specifications, and Drawings
1.1.11.33. Any and all addenda to any of the above documents
1.1.11.34. Any and all change orders or written modifications to the above 
documents if approved in writing by the District

1.1.12. Contract Price:  The total monies payable to the Contractor under the 
terms and conditions of the Contract Documents.

1.1.13. Contract Time:  The time period stated in the Agreement for the 
completion of the Work.
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1.1.14. Contractor:  The person or persons identified in the Agreement as 
contracting to perform the Work to be done under this Contract, or the legal 
representative of such a person or persons.

1.1.15. Daily Job Report(s):  Daily Project reports prepared by the Contractor's 
employee(s) who are present on Site, which shall include the information required 
herein.

1.1.16. Day(s):  Unless otherwise designated, day(s) means calendar day(s).

1.1.17. Department of Industrial Relations (or “DIR”): is responsible, among 
other things, for labor compliance monitoring and enforcement of California 
prevailing wage laws and regulations for public works contracts.

1.1.18. Dispute:  A separate demand by Contractor for a time extension; 
payment of money or damages arising from Work done by or on behalf of the 
Contractor pursuant to the Contract and payment of which is not otherwise expressly 
provided for or Contractor is not otherwise entitled to; or an amount of payment 
disputed by the District.  

1.1.19. District:  The public agency or the school district for which the Work is 
performed.  The governing board of the District or its designees will act for the 
District in all matters pertaining to the Contract.  The District may, at any time, 

1.1.19.1. Direct the Contractor to communicate with or provide notice to the 
Construction Manager or the Architect on matters for which the Contract 
Documents indicate the Contractor will communicate with or provide notice to the 
District; and/or

1.1.19.2. Direct the Construction Manager or the Architect to communicate with 
or direct the Contractor on matters for which the Contract Documents indicate 
the District will communicate with or direct the Contractor.  

1.1.20. Drawings (or “Plans”):  The graphic and pictorial portions of the Contract 
Documents showing the design, location, scope and dimensions of the work, 
generally including plans, elevations, sections, details, schedules, sequence of 
operation, and diagrams. 

1.1.21. DSA:  Division of the State Architect.

1.1.22. Field Work Directive:  A Field Work Directive is issued by the Program 
Manager to instruct the Contractor to proceed with a change in the Work, for 
subsequent inclusion in a Change Order.  The Field Work Directive contains a 
complete description of the change in the Work.  It also designates the method to be 
followed to determine changes in the Contract Sum and/or Contract Time.  

1.1.23. Force Account Directive:  A process that may be used when the District 
and the Contractor cannot agree on a price for a specific portion of work or before 
the Contractor prepares a prices for a specific portion of work and whereby the 
Contractor performs the work as indicated herein on a time and materials basis.
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1.1.24. Labor Commissioner’s Office (or “Labor Commissioner”) also known as 
the Division of Labor Standards Enforcement (“DLSE”):  Division of the DIR 
responsible for adjudicating wage claims, investigating discrimination and public 
works complaints, and enforcing Labor Code statutes and Industrial Welfare 
Commission orders.

1.1.25. Municipal Separate Storm Sewer System (or “MS4”):  A system of 
conveyances used to collect and/or convey storm water, including, without limitation, 
catch basins, curbs, gutters, ditches, man-made channels, and storm drains. 

1.1.26. Premises:  The real property owned by the District on which the Site is 
located. 

1.1.27. Product(s):  New material, machinery, components, equipment, fixtures 
and systems forming the Work, including existing materials or components required 
and approved by the District for reuse.

1.1.28. Product Data:  Illustrations, standard schedules, performance charts, 
instructions, brochures, diagrams, and other information furnished by the Contractor 
to illustrate a material, product, or system for some portion of the Work.

1.1.29. Project:  The planned undertaking as provided for in the Contract 
Documents.

1.1.30. Project Inspector (or “Inspector”):  The individual(s) retained by the 
District in accordance with title 24 of the California Code of Regulations to monitor 
and inspect the Project.  

1.1.31. Project Stabilization Agreement (or “PSA”):  a prehire collective 
bargaining agreement in accordance with Public Contract Code section 2500 et seq. 
that establishes terms and conditions of employment for a specific construction 
project or projects and/or is an agreement described in Section 158(f) of Title 29 of 
the United States Code.

1.1.32. Program Manager:  The individual, partnership, corporation, joint 
venture, or any combination thereof, or its authorized representative, named as such 
by the District.  If no Program Manager is designated for Project that is the subject of 
this Contract, then all references to Project Manager herein shall be read to refer to 
District.

1.1.33. Provide:  Shall include “provide complete in place,” that is, “furnish and 
install,” and “provide complete and functioning as intended in place” unless 
specifically stated otherwise.

1.1.34. Qualified SWPPP Practitioners (“QSP”):  certified personnel that 
attended a State Water Resources Control Board sponsored or approved training 
class and passed the qualifying exam.

1.1.35. Record Drawings: Unless otherwise defined in the Special Conditions, 
Reproducible drawings (or Plans) prepared pursuant to the requirements of the 
Contract Documents, that reflect all changes made during the performance of the 
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Work, recording differences between the original design of the Work and the Work as 
constructed upon completion of the Project.

1.1.36. Request for Information (or “RFI”)::  A written request prepared by the 
Contractor requesting that the Architect provide additional information necessary to 
clarify or amplify an item in the Contract Documents that the Contractor believes is 
not clearly shown or called for in the Drawings or Specifications or other portions of 
the Contract Documents, or to address problems that have arisen under field 
conditions.

1.1.37. Request for Substitution for Specified Item:  A request by Contractor 
to substitute an equal or superior material, product, thing, or service for a specific 
material, product, thing, or service that has been designated in the Contract 
Documents by a specific brand or trade name.

1.1.38. Safety Orders:  Written and/or verbal orders for construction issued by 
the California Division of Industrial Safety (“CalOSHA”) or by the United States 
Occupational Safety and Health Administration (“OSHA”).

1.1.39. Safety Plan:  Contractor’s safety plan specifically adapted for the Project.  
Contractor's Safety Plan shall comply with all provisions regarding Project safety, 
including all applicable provisions in these General Conditions.

1.1.40. Samples:  Physical examples that illustrate materials, products, 
equipment, finishes, colors, or workmanship and that, when approved in accordance 
with the Contract Documents, establish standards by which portions of the Work will 
be judged.

1.1.41. Shop Drawings:  All drawings, prints, diagrams, illustrations, brochures, 
schedules, and other data that are prepared by the Contractor, a subcontractor, 
manufacturer, supplier, or distributor, that illustrate how specific portions of the 
Work shall be fabricated or installed.

1.1.42. Site:  The Project site as shown on the Drawings.
  

1.1.43. Specifications:  That portion of the Contract Documents, Division 1 
through Division 17, and all technical sections, and addenda to all of these, if any, 
consisting of written descriptions and requirements of a technical nature of materials, 
equipment, construction methods and systems, standards, and workmanship.

1.1.44. State:  The State of California. 

1.1.45. Storm Water Pollution Prevention Plan (or “SWPPP”):  A document 
which identifies sources and activities at a particular facility that may contribute 
pollutants to storm water and contains specific control measures and time frames to 
prevent or treat such pollutants. 

1.1.46. Subcontractor:  A contractor and/or supplier who is under contract with 
the Contractor or with any other subcontractor, regardless of tier, to perform a 
portion of the Work of the Project. 
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1.1.47. Submittal Schedule:  The schedule of submittals as provided by 
Contractor and approved by District.

1.1.48. Surety:  The person, firm, or corporation that executes as surety the 
Contractor’s Performance Bond and Payment Bond, and must be a California 
admitted surety insurer as defined in the Code of Civil Procedure section 995.120.

1.1.49. Work:  All labor, materials, equipment, components, appliances, 
supervision, coordination, and services required by, or reasonably inferred from, the 
Contract Documents, that are necessary for the construction and completion of the 
Project.

1.2. Laws Concerning The Contract

Contract is subject to all provisions of the Constitution and laws of California and the 
United States governing, controlling, or affecting District, or the property, funds, 
operations, or powers of District, and such provisions are by this reference made a part 
hereof.  Any provision required by law to be included in this Contract shall be deemed 
to be inserted.

1.3. No Oral Agreements

No oral agreement or conversation with any officer, agent, or employee of District, 
either before or after execution of Contract, shall affect or modify any of the terms or 
obligations contained in any of the documents comprising the Contract.

1.4. No Assignment

Contractor shall not assign this Contract or any part thereof including, without 
limitation, any services or money to become due hereunder without the prior written 
consent of the District.  Assignment without District’s prior written consent shall be null 
and void.  Any assignment of money due or to be come due under this Contract shall be 
subject to a prior lien for services rendered or material supplied for performance of 
work called for under this Contract in favor of all persons, firms, or corporations 
rendering services or supplying material to the extent that claims are filed pursuant to 
the Civil Code, Code of Civil Procedure, Government Code, Labor Code, and/or Public 
Contract Code, and shall also be subject to deductions for liquidated damages or 
withholding of payments as determined by District in accordance with this Contract.  
Contractor shall not assign or transfer in any manner to a Subcontractor or supplier the 
right to prosecute or maintain an action against the District.

1.5. Notice And Service Thereof

1.5.1. Any notice from one party to the other or otherwise under Contract shall 
be in writing and shall be dated and signed by the party giving notice or by a duly 
authorized representative of that party.  Any notice shall not be effective for any 
purpose whatsoever unless served in one of the following manners:

1.5.1.1. If notice is given by personal delivery thereof, it shall be considered 
delivered on the day of delivery.
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1.5.1.2. If notice is given by overnight delivery service, it shall be considered 
delivered on (1) day after date deposited, as indicated by the delivery service.

1.5.1.3. If notice is given by depositing same in United States mail, enclosed in 
a sealed envelope, it shall be considered delivered three (3) days after date 
deposited, as indicated by the postmarked date.

1.5.1.4. If notice is given by registered or certified mail with postage prepaid, 
return receipt requested, it shall be considered delivered on the day the notice is 
signed for.

1.6. No Waiver

The failure of District in any one or more instances to insist upon strict performance of 
any of the terms of this Contract or to exercise any option herein conferred shall not be 
construed as a waiver or relinquishment to any extent of the right to assert or rely 
upon any such terms or option on any future occasion.  No action or failure to act by 
the District, Architect, or Construction Manager shall constitute a waiver of any right or 
duty afforded the District under the Contract, nor shall any action or failure to act 
constitute an approval of or acquiescence in any breach thereunder, except as may be 
specifically agreed in writing.

1.7. Substitutions For Specified Items

Unless the Special Conditions contain different provisions, Contractor shall not 
substitute different items for any items identified in the Contract Documents without 
prior written approval of the District.

1.8. Materials and Work

1.8.1. Except as otherwise specifically stated in this Contract, Contractor shall 
provide and pay for all materials, labor, tools, equipment, transportation, 
supervision, temporary constructions of every nature, and all other services, 
management, and facilities of every nature whatsoever necessary to execute and 
complete this Contract within the Contract Time.

1.8.2. Unless otherwise specified, all materials shall be new and the best of their 
respective kinds and grades as noted or specified, and workmanship shall be of good 
quality.

1.8.3. Materials shall be furnished in ample quantities and at such times as to 
insure uninterrupted progress of Work and shall be stored properly and protected as 
required.

1.8.4. For all materials and equipment specified or indicated in the Drawings, the 
Contractor shall provide all labor, materials, equipment, and services necessary for 
complete assemblies and complete working systems, functioning as intended.  
Incidental items not indicated on Drawings, nor mentioned in the Specifications, that 
can legitimately and reasonably be inferred to belong to the Work described, or be 
necessary in good practice to provide a complete assembly or system, shall be 
furnished as though itemized here in every detail.  In all instances, material and 
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equipment shall be installed in strict accordance with each manufacturer’s most 
recent published recommendations and specifications.

1.8.5. Contractor shall, after award of Contract by District and after relevant 
submittals have been approved, place orders for materials and/or equipment as 
specified so that delivery of same may be made without delays to the Work.  
Contractor shall, upon demand from District, present documentary evidence showing 
that orders have been placed.

1.8.6. District reserves the right but has no obligation, for any neglect in 
complying with the above instructions, to place orders for such materials and/or 
equipment as it may deem advisable in order that the Work may be completed at the 
date specified in the Agreement, and all expenses incidental to the procuring of said 
materials and/or equipment shall be paid for by Contractor or withheld from 
payment(s) to Contractor.

1.8.7. Contractor warrants good title to all material, supplies, and equipment 
installed or incorporated in Work and agrees upon completion of all Work to deliver 
the Site to District, together with all improvements and appurtenances constructed 
or placed thereon by it, and free from any claims, liens, or charges.  Contractor 
further agrees that neither it nor any person, firm, or corporation furnishing any 
materials or labor for any work covered by the Contract shall have any right to lien 
any portion of the Premises or any improvement or appurtenance thereon, except 
that Contractor may install metering devices or other equipment of utility companies 
or of political subdivision, title to which is commonly retained by utility company or 
political subdivision.  In the event of installation of any such metering device or 
equipment, Contractor shall advise District as to owner thereof.

1.8.7.1. If a lien or a claim based on a stop payment notice of any nature 
should at any time be filed against the Work or any District property, by any 
entity that has supplied material or services at the request of the Contractor, 
Contractor and Contractor’s Surety shall promptly, on demand by District and at 
Contractor’s and Surety’s own expense, take any and all action necessary to 
cause any such lien or a claim based on a stop payment notice to be released or 
discharged immediately therefrom.  

1.8.7.2. If the Contractor fails to furnish to the District within ten (10) calendar 
days after demand by the District, satisfactory evidence that a lien or a claim 
based on a stop payment notice has been so released, discharged, or secured, 
the District may discharge such indebtedness and deduct the amount required 
therefor, together with any and all losses, costs, damages, and attorney’s fees 
and expense incurred or suffered by District from any sum payable to Contractor 
under the Contract.

1.8.8. Nothing contained in this Article, however, shall defeat or impair the rights 
of persons furnishing materials or labor under any bond given by Contractor for their 
protection or any rights under any law permitting such protection or any rights under 
any law permitting such persons to look to funds due Contractor in hands of District 
(e.g., stop payment notices), and this provision shall be inserted in all subcontracts 
and material contracts and notice of its provisions shall be given to all persons 
furnishing material for work when no formal contract is entered into for such 
material.
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1.8.9. Title to new materials and/or equipment for the Work of this Contract and 
attendant liability for its protection and safety shall remain with Contractor until 
incorporated in the Work of this Contract and accepted by District.  No part of any 
materials and/or equipment shall be removed from its place of storage except for 
immediate installation in the Work of this Contract.  Should the District, in its 
discretion, allow the Contractor to store materials and/or equipment for the Work 
off-site, Contractor will store said materials and/or equipment at a bonded 
warehouse and with appropriate insurance coverage at no cost to District.  
Contractor shall keep an accurate inventory of all materials and/or equipment in a 
manner satisfactory to District or its authorized representative and shall, at the 
District’s request, forward it to the District. 

2. [RESERVED]

3. ARCHITECT

3.1. The Architect shall represent the District during the Project and will observe the 
progress and quality of the Work on behalf of the District.  Architect shall have the 
authority to act on behalf of District to the extent expressly provided in the Contract 
Documents and to the extent determined by District.  Architect shall have authority to 
reject materials, workmanship, and/or the Work whenever rejection may be necessary, 
in Architect’s reasonable opinion, to insure the proper execution of the Contract.

3.2. Architect shall, with the District and on behalf of the District, determine the 
amount, quality, acceptability, and fitness of all parts of the Work, and interpret the 
Specifications, Drawings, and shall, with the District, interpret all other Contract 
Documents.

3.3. Architect shall have all authority and responsibility established by law, including 
title 24 of the California Code of Regulations.

3.4. Contractor shall provide District and the Construction Manager with a copy of all 
written communication between Contractor and Architect at the same time as that 
communication is made to Architect, including, without limitation, all RFIs, 
correspondence, submittals, claims, and proposed change orders.

4. CONSTRUCTION MANAGER

4.1. If a construction manager is used on this Project (“Construction Manager” or 
“CM”), the Construction Manager will provide administration of the Contract on the 
District's behalf.  After execution of the Contract and Notice to Proceed, all 
correspondence and/or instructions from Contractor and/or District shall be forwarded 
through the Construction Manager.  The Construction Manager will not be responsible 
for and will not have control or charge of construction means, methods, techniques, 
sequences, or procedures or for safety precautions in connection with the Work, which 
shall all remain the Contractor’s responsibility.

4.2. The Construction Manager, however, will have authority to reject materials 
and/or workmanship not conforming to the Contract Documents, as determined by the 
District, the Architect, and/or the Project Inspector.  The Construction Manager shall 
also have the authority to require special inspection or testing of any portion of the 
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Work, whether it has been fabricated, installed, or fully completed.  Any decision made 
by the Construction Manager, in good faith, shall not give rise to any duty or 
responsibility of the Construction Manager to the Contractor, any Subcontractor, their 
agents, employees, or other persons performing any of the Work.  The Construction 
Manager shall have free access to any or all parts of Work at any time.  

4.3. If the District does not use a Construction Manager on this Project, all 
references to Construction Manager or CM shall be read as District.

5. INSPECTOR, INSPECTIONS, AND TESTS

5.1. Project Inspector

5.1.1. One or more Project Inspector(s), including special Project Inspector(s), 
as required, will be assigned to the Work by District, in accordance with 
requirements of title 24, part 1, of the California Code of Regulations, to enforce the 
building code and monitor compliance with Plans and Specifications for the Project 
previously approved by the DSA.  Duties of Project Inspector(s) are specifically 
defined in section 4-342 of said part 1 of title 24.

5.1.2. No Work shall be carried on except with the knowledge and under the 
inspection of the Project Inspector(s).  The Project Inspector(s) shall have free 
access to any or all parts of Work at any time.  Contractor shall furnish Project 
Inspector(s) reasonable opportunities for obtaining such information as may be 
necessary to keep Project Inspector(s) fully informed respecting progress and 
manner of work and character of materials, including, but not limited to, submission 
of form DSA 156 (or the most current version) to the Project Inspector at least 48 
hours in advance of the commencement and completion of construction of each and 
every aspect of the Work.  Forms are available on the DSA’s website at: 
http://www.dgs.ca.gov/dsa/Forms.aspx.  Inspection of Work shall not relieve 
Contractor from an obligation to fulfill this Contract.  Project Inspector(s) and the 
DSA are authorized to stop work whenever the Contractor and/or its 
Subcontractor(s) are not complying with the Contract Documents.  Any work 
stoppage by the Project Inspector(s) and/or DSA shall be without liability to the 
District.  Contractor shall instruct its Subcontractors and employees accordingly.

5.1.3. If Contractor and/or any Subcontractor requests that the Project 
Inspector(s) perform any inspection off-site, this shall only be done if it is allowable 
pursuant to applicable regulations and DSA, if the Project Inspector(s) agree to do 
so, and at the expense of the Contractor.

5.2. Tests and Inspections

5.2.1. Tests and Inspections shall comply with title 24, part 1, California Code of 
Regulations, group 1, article 5, section 4-335, and with the provisions of the 
Specifications.

5.2.2. The District will select an independent testing laboratory to conduct the 
tests.  Selection of the materials required to be tested shall be by the laboratory or 
the District's representative and not by the Contractor.  The Contractor shall notify 
the District's representative a sufficient time in advance of its readiness for required 
observation or inspection.
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5.2.3. The Contractor shall notify the District's representative a sufficient time in 
advance of the manufacture of material to be supplied under the Contract 
Documents, which must by terms of the Contract Documents be tested, in order that 
the District may arrange for the testing of same at the source of supply.  This notice 
shall be, at a minimum, seventy-two (72) hours prior to the manufacture of the 
material that needs to be tested.

5.2.4. Any material shipped by the Contractor from the source of supply prior to 
having satisfactorily passed such testing and inspection or prior to the receipt of 
notice from said representative that such testing and inspection will not be required, 
shall not be incorporated into and/or onto the Project.

5.2.5. The District will select and pay testing laboratory costs for all tests and 
inspections.  Costs of tests of any materials found to be not in compliance with the 
Contract Documents shall be paid for by the District and reimbursed by the 
Contractor or deducted from the Contract Price.

5.3. Costs for After Hours and/or Off Site Inspections

If the Contractor performs Work outside the Inspector’s regular working hours or 
requests the Inspector to perform inspections off Site, costs of any inspections required 
outside regular working hours or off Site shall be borne by the Contractor and may be 
invoiced to the Contractor by the District or the District may deduct those expenses 
from the next Progress Payment.

6. CONTRACTOR

Contractor shall construct the Work for the Contract price including any adjustment(s) to 
the Contract Price pursuant to provisions herein regarding changes to the Contract Price.  
Except as otherwise noted, Contractor shall provide and pay for all labor, materials, 
equipment, permits, fees, licenses, facilities, transportation, taxes, and services necessary 
for the proper execution and completion of the Work, except as indicated herein.

6.1. Status of Contractor

6.1.1. Contractor is and shall at all times be deemed to be an independent 
contractor and shall be wholly responsible for the manner in which it and its 
Subcontractors perform the services required of it by the Contract Documents.  
Nothing herein contained shall be construed as creating the relationship of employer 
and employee, or principal and agent, between the District, or any of the District's 
employees or agents, and Contractor or any of Contractor’s Subcontractors, agents 
or employees.  Contractor assumes exclusively the responsibility for the acts of its 
employees as they relate to the services to be provided during the course and scope 
of their employment.  Contractor, its Subcontractors, agents, and its employees shall 
not be entitled to any rights or privileges of District employees.  District shall be 
permitted to monitor the Contractor’s activities to determine compliance with the 
terms of this Contract.

6.1.2. As required by law, Contractor and all Subcontractors shall be properly 
licensed and regulated by the Contractor’s State License Board 9821 Business Park 
Drive, Sacramento, California 95827, http://www.cslb.ca.gov.

http://www.cslb.ca.gov/
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6.1.3. As required by law, Contractor and all Subcontractors shall be properly 
registered as public works contractors by the Department of Industrial Relations at 
https://efiling.dir.ca.gov/PWCR/  or current URL.

6.2. Project Inspection Card(s) 

Contractor shall verify that forms DSA 152 (or current version) are issued for the 
Project prior to the commencement of construction.

6.3. Contractor’s Supervision

6.3.1. During progress of the Work, Contractor shall keep on the Premises, and 
at all other locations where any Work related to the Contract is being performed, a 
competent project manager and construction superintendent who are employees of 
the Contractor, to whom the District does not object and at least one of whom shall 
be fluent in English, written and verbal.  

6.3.2. The project manager and construction superintendent shall both speak 
fluently the predominant language of the Contractor’s employees. 

6.3.3. Before commencing the Work herein, Contractor shall give written notice 
to District of the name of its project manager and construction superintendent.  
Neither the Contractor’s project manager nor construction superintendent shall be 
changed except with prior written notice to District, unless the Contractor’s project 
manager and/or construction superintendent proves to be unsatisfactory to 
Contractor, District, any of the District's employees, agents, the Construction 
Manager, or the Architect, in which case, Contractor shall notify District in writing.  
The Contractor’s project manager and construction superintendent shall each 
represent Contractor, and all directions given to Contractor’s project manager and/or 
construction superintendent shall be as binding as if given to Contractor.

6.3.4. Contractor shall give efficient supervision to Work, using its best skill and 
attention.  Contractor shall carefully study and compare all Contract Documents, 
Drawings, Specifications, and other instructions and shall at once report to District, 
Construction Manager, and Architect any error, inconsistency, or omission that 
Contractor or its employees and Subcontractors may discover, in writing, with a copy 
to District's Project Inspector(s).  The Contractor shall have responsibility for 
discovery of errors, inconsistencies, or omissions.

6.4. Duty to Provide Fit Workers

6.4.1. Contractor and Subcontractor(s) shall at all times enforce strict discipline 
and good order among their employees and shall not employ or work any unfit 
person or anyone not skilled in work assigned to that person.  It shall be the 
responsibility of Contractor to ensure compliance with this requirement.  District may 
require Contractor to permanently remove unfit persons from Project Site.

6.4.2. Any person in the employ of Contractor or Subcontractor(s) whom District 
may deem incompetent or unfit shall be excluded from working on the Project and 
shall not again be employed on the Project except with the prior written consent of 
District.

https://efiling.dir.ca.gov/PWCR/
https://efiling.dir.ca.gov/PWCR/
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6.4.3. The Contractor shall furnish labor that can work in harmony with all other 
elements of labor employed or to be employed in the Work.

6.4.4. If Contractor intends to make any change in the name or legal nature of 
the Contractor’s entity, Contractor must first notify the District.  The District shall 
determine if Contractor’s intended change is permissible while performing this 
Contract.

6.5. Field Office

6.5.1. Contractor shall provide a temporary office on the Work Site for the 
District’s use exclusively, during the term of the Contract. 

6.6. Purchase of Materials and Equipment

The Contractor is required to order, obtain, and store materials and equipment 
sufficiently in advance of its Work at no additional cost or advance payment from 
District to assure that there will be no delays.

6.7. Documents On Work

6.7.1. Contractor shall at all times keep on the Work Site, or at another location 
as the District may authorize in writing, one legible copy of all Contract Documents, 
including Addenda and Change Orders, and Titles 19 and 24 of the California Code of 
Regulations, the specified edition(s) of the Uniform Building Code, all approved 
Drawings, Plans, Schedules, and Specifications, and all codes and documents 
referred to in the Specifications, and made part thereof.  These documents shall be 
kept in good order and available to District, Construction Manager, Architect, 
Architect’s representatives, the Project Inspector(s), and all authorities having 
jurisdiction.  Contractor shall be acquainted with and comply with the provisions of 
these titles as they relate to this Project.  (See particularly the duties of Contractor, 
Title 24, Part 1, California Code of Regulations, section 4-343.)  Contractor shall also 
be acquainted with and comply with all California Code of Regulations provisions 
relating to conditions on this Project, particularly Titles 8 and 17.  Contractor shall 
coordinate with Architect and Construction Manager and shall submit its verified 
report(s) according to the requirements of Title 24.

6.7.2. Daily Job Reports.

6.7.2.1. Contractor shall maintain, at a minimum, at least one (1) set of Daily 
Job Reports on the Project.  These must be prepared by the Contractor's 
employee(s) who are present on Site, and must include, at a minimum, the 
following information:

6.7.2.1.1. A brief description of all Work performed on that day.
6.7.2.1.2. A summary of all other pertinent events and/or occurrences on 
that day.
6.7.2.1.3. The weather conditions on that day.
6.7.2.1.4. A list of all Subcontractor(s) working on that day, 
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6.7.2.1.5. A list of each Contractor employee working on that day and the 
total hours worked for each employee.
6.7.2.1.6. A complete list of all equipment on Site that day, whether in use 
or not.
6.7.2.1.7. All complete list of all materials, supplies, and equipment 
delivered on that day.
6.7.2.1.8. A complete list of all inspections and tests performed on that day.

6.7.2.2. Each day Contractor shall provide a copy of the previous day’s Daily 
Job Report to the District or the Construction Manager.

6.8. Preservation of Records

The District shall have the right to examine and audit all Daily Job Reports or other 
Project records of Contractor’s project manager(s), project superintendent(s), and/or 
project foreperson(s), all certified payroll records and/or related documents including, 
without limitation, payroll, payment, timekeeping and tracking documents; all books, 
estimates, records, contracts, documents, bid documents, bid cost data, subcontract 
job cost reports, and other data of the Contractor, any Subcontractor, and/or supplier, 
including computations and projections related to bidding, negotiating, pricing, or 
performing the Work or Contract modification, in order to evaluate the accuracy, 
completeness, and currency of the cost, manpower, coordination, supervision, or 
pricing data at no additional cost to the District.  These documents may be duplicative 
and/or be in addition to any Bid Documents held in escrow by the District.  The 
Contractor shall make available at its office at all reasonable times the materials 
described in this paragraph for the examination, audit, or reproduction until three (3) 
years after final payment under this Contract.  Notwithstanding the provisions above, 
Contractor shall provide any records requested by any governmental agency, if 
available, after the time set forth above.

6.9. Integration of Work

6.9.1. Contractor shall do all cutting, fitting, patching, and preparation of Work as 
required to make its several parts come together properly, to fit it to receive or be 
received by work of other contractors, and to coordinate tolerances to various pieces 
of work, showing upon, or reasonably implied by, the Drawings and Specifications for 
the completed structure, and shall conform them as District and/or Architect may 
direct.
6.9.2. Contractor shall make its own layout of lines and elevations and shall be 
responsible for the accuracy of both Contractor’s and Subcontractors' work resulting 
therefrom.  

6.9.3. Contractor and all Subcontractors shall take all field dimensions required in 
performance of the Work, and shall verify all dimensions and conditions on the Site.  
All dimensions affecting proper fabrication and installation of all Work must be 
verified prior to fabrication by taking field measurements of the true conditions.  If 
there are any discrepancies between dimensions in drawings and existing conditions 
which will affect the Work, Contractor shall bring such discrepancies to the attention 
of the District and Architect for adjustment before proceeding with the Work.  In 
doing so, it is recognized that Contractor is not acting in the capacity of a licensed 
design professional, and that Contractor’s examination is made in good faith to 
facilitate construction and does not create an affirmative responsibility to detect 
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errors, omissions or inconsistencies in the Contract Documents or to ascertain 
compliance with applicable laws, building codes or regulations.  Following receipt of 
written notice from Contractor, the District and/or Architect shall inform Contractor 
what action, if any, Contractor shall take with regard to such discrepancies

6.9.4. All cost caused by defective or ill-timed Work shall be borne by Contractor, 
inclusive of repair work.

6.9.5. Contractor shall not endanger any work performed by it or anyone else by 
cutting, excavating, or otherwise altering work and shall not cut or alter work of any 
other contractor except with consent of District.

6.10. Notifications

6.10.1. Contractor shall notify the Architect and Project Inspector, in writing, of 
the commencement of construction of each and every aspect of the Work at least 48 
hours in advance by submitting form DSA 156 (or current version) to the Project 
Inspector.  Forms are available on the DSA’s website at: 
http://www.dgs.ca.gov/dsa/Forms.aspx.

6.10.2. Contractor shall notify the Architect and Project Inspector, in writing, of 
the completion of construction of each and every aspect of the Work at least 48 
hours in advance by submitting form DSA 156 (or current version) to the Project 
Inspector.

6.11. Obtaining of Permits, Licenses and Registration

Contractor shall secure and pay for all permits, licenses, registrations and certificates 
necessary for prosecution of Work, including but not limited to those listed in the 
Special Conditions, if any, before the date of the commencement of the Work or 
before the permits, licenses, registrations and certificates are legally required to 
continue the Work without interruption.  The Contractor shall obtain and pay, only 
when legally required, for all licenses, registrations, permits, inspections, and 
inspection certificates required to be obtained from or issued by any authority having 
jurisdiction over any part of the Work included in the Contract.  All final permits, 
licenses, and certificates shall be delivered to District before demand is made for 
final payment.

6.12. Royalties and Patents

6.12.1. Contractor shall obtain and pay, only when legally required, all royalties and 
license fees necessary for prosecution of Work before the earlier of the date of the 
commencement of the Work or the date that the license is legally required to 
continue the Work without interruption.  Contractor shall defend suits or claims of 
infringement of patent, copyright, or other rights and shall hold the District, the 
Architect, and the Construction Manager harmless and indemnify them from loss on 
account thereof except when a particular design, process, or make or model of 
product is required by the Contract Documents.  However, if the Contractor has 
reason to believe that the required design, process, or product is an infringement of 
a patent or copyright, the Contractor shall indemnify and defend the District, 
Architect and Construction Manager against  any loss or damage unless the 
Contractor promptly informs the District of its information.

http://www.dgs.ca.gov/dsa/Forms.aspx
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6.12.2. The review by the District or Architect of any method of construction, 
invention, appliance, process, article, device, or material of any kind shall be only its 
adequacy for the Work and shall not approve use by the Contractor in violation of 
any patent or other rights of any person or entity.

6.13. Work to Comply With Applicable Laws and Regulations

6.13.1. Contractor shall give all notices and comply with the following specific 
laws, ordinances, rules, and regulations and all other applicable laws, ordinances, 
rules, and regulations bearing on conduct of Work as indicated and specified, 
including but not limited to the appropriate statutes and administrative code 
sections.  If Contractor observes that Drawings and Specifications are at variance 
therewith, or should Contractor become aware of the development of conditions not 
covered by Contract Documents that will result in finished Work being at variance 
therewith, Contractor shall promptly notify District in writing and any changes 
deemed necessary by District shall be made as provided in Contract for changes in 
Work. 

6.13.1.1. National Electrical Safety Code, U. S. Department of Commerce
6.13.1.2. National Board of Fire Underwriters’ Regulations
6.13.1.3. Uniform Building Code, latest addition, and the California Code of 
Regulations, title 24, and other amendments
6.13.1.4. Manual of Accident Prevention in Construction, latest edition, 
published by A.G.C. of America
6.13.1.5. Industrial Accident Commission’s Safety Orders, State of California
6.13.1.6. Regulations of the State Fire Marshall (title 19, California Code of 
Regulations) and Pertinent Local Fire Safety Codes
6.13.1.7. Americans with Disabilities Act
6.13.1.8. Education Code of the State of California
6.13.1.9. Government Code of the State of California
6.13.1.10. Labor Code of the State of California, division 2, part 7, Public 
Works and Public Agencies
6.13.1.11. Public Contract Code of the State of California
6.13.1.12. California Art Preservation Act
6.13.1.13. U. S. Copyright Act
6.13.1.14. U. S. Visual Artists Rights Act

6.13.2. Contractor shall comply with all applicable mitigation measures, if any, 
adopted by any public agency with respect to this Project pursuant to the California 
Environmental Quality Act (Public Resources Code section 21000 et seq.)

6.13.3. If Contractor performs any Work that it knew, or through exercise of 
reasonable care should have known, to be contrary to any applicable laws, 
ordinance, rules, or regulations, Contractor shall bear all costs arising therefrom.

6.13.4. Where Specifications or Drawings state that materials, processes, or 
procedures must be approved by the DSA, State Fire Marshall, or other body or 
agency, Contractor shall be responsible for satisfying requirements of such bodies or 
agencies. 
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6.14. Safety/Protection of Persons and Property

6.14.1. The Contractor will be solely and completely responsible for conditions of 
the Work Site, including safety of all persons and property during performance of the 
Work.  This requirement will apply continuously and not be limited to normal working 
hours.

6.14.2. The wearing of hard hats will be mandatory at all times for all personnel 
on Site.  Contractor shall supply sufficient hard hats to properly equip all employees 
and visitors.

6.14.3. Any construction review of the Contractor’s performance is not intended to 
include review of the adequacy of the Contractor’s safety measures in, on, or near 
the Work Site.

6.14.4. Implementation and maintenance of safety programs shall be the sole 
responsibility of the Contractor.

6.14.5. The Contractor shall furnish to the District a copy of the Contractor's 
safety plan within the time frame indicated in the Contract Documents and 
specifically adapted for the Project.

6.14.6. Contractor shall be responsible for all damages to persons or property that 
occur as a result of its fault or negligence in connection with the prosecution of this 
Contract and shall take all necessary measures and be responsible for the proper 
care and completion and final acceptance by District.  All Work shall be solely at 
Contractor’s risk with the exception of damage to the Work caused by “acts of God” 
as defined in Public Contract Code section 7105.

6.14.7. Contractor shall take, and require Subcontractors to take, all necessary 
precautions for safety of workers on the Project and shall comply with all applicable 
federal, state, local, and other safety laws, standards, orders, rules, regulations, and 
building codes to prevent accidents or injury to persons on, about, or adjacent to 
premises where Work is being performed and to provide a safe and healthful place of 
employment.  Contractor shall furnish, erect, and properly maintain at all times, all 
necessary safety devices, safeguards, construction canopies, signs, nets, barriers, 
lights, and watchmen for protection of workers and the public and shall post danger 
signs warning against hazards created by such features in the course of construction.

6.14.8. Hazards Control – Contractor shall store volatile wastes in covered metal 
containers and remove them from the Site daily.  Contractor shall prevent 
accumulation of wastes that create hazardous conditions.  Contractor shall provide 
adequate ventilation during use of volatile or noxious substances.

6.14.9. Contractor shall designate a responsible member of its organization on the 
Project, whose duty shall be to post information regarding protection and obligations 
of workers and other notices required under occupational safety and health laws, to 
comply with reporting and other occupational safety requirements, and to protect the 
life, safety, and health of workers.  Name and position of person so designated shall 
be reported to District by Contractor.
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6.14.10. Contractor shall correct any violations of safety laws, rules, orders, 
standards, or regulations.  Upon the issuance of a citation or notice of violation by 
the Division of Occupational Safety and Health, Contractor shall correct such 
violation promptly.

6.14.11. Contractor shall comply with any District storm water requirements that 
are approved by the District and applicable to the Project, at no additional cost to the 
District.

6.14.12. In an emergency affecting safety of life or of work or of adjoining 
property, Contractor, without special instruction or authorization, shall act, at its 
discretion, to prevent such threatened loss or injury.  Any compensation claimed by 
Contractor on account of emergency work shall be determined by agreement.

6.14.13. All salvage materials will become the property of the Contractor and shall 
be removed from the Site unless otherwise called for in the Contract Documents. 
However, the District reserves the right to designate certain items of value that shall 
be turned over to the District unless otherwise directed by District.

6.14.14. All connections to public utilities and/or existing on-site services shall be 
made and maintained in such a manner as to not interfere with the continuing use of 
same by the District during the entire progress of the Work.  

6.14.15. Contractor shall provide such heat, covering, and enclosures as are 
necessary to protect all Work, materials, equipment, appliances, and tools against 
damage by weather conditions, such as extreme heat, cold, rain, snow, dry winds, 
flooding, or dampness.

6.14.16. The Contractor shall protect and preserve the Work from all damage or 
accident, providing any temporary roofs, window and door coverings, boxings, or 
other construction as required by the Architect.  The Contractor shall be responsible 
for existing structures, walks, roads, trees, landscaping, and/or improvements in 
working areas; and shall provide adequate protection therefor.  If temporary removal 
is necessary of any of the above items, or damage occurs due to the Work, the 
Contractor shall replace same at his expense with same kind, quality, and size of 
Work or item damaged.  This shall include any adjoining property of the District and 
others.

6.14.17. Contractor shall take adequate precautions to protect existing roads, 
sidewalks, curbs, pavements, utilities, adjoining property, and structures (including, 
without limitation, protection from settlement or loss of lateral support), and to avoid 
damage thereto, and repair any damage thereto caused by construction operations.

6.14.18. Contractor shall confine apparatus, the storage of materials, and the 
operations of workers to limits indicated by law, ordinances, permits, or directions of 
Architect, and shall not interfere with the Work or unreasonably encumber Premises 
or overload any structure with materials.  Contractor shall enforce all instructions of 
District and Architect regarding signs, advertising, fires, and smoking, and require 
that all workers comply with all regulations while on Project Site.

6.14.19. Contractor, Contractor’s employees, Subcontractors, Subcontractors’ 
employees, or any person associated with the Work shall conduct themselves in a 
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manner appropriate for a school site.  No verbal or physical contact with neighbors, 
students, and faculty, profanity, or inappropriate attire or behavior will be permitted.  
District may require Contractor to permanently remove non-complying persons from 
Project Site.

6.14.20. Contractor shall take care to prevent disturbing or covering any survey 
markers, monuments, or other devices marking property boundaries or corners.  If 
such markers are disturbed, Contractor shall have a civil engineer, registered as a 
professional engineer in California, replace them at no cost to District.

6.14.21. In the event that the Contractor enters into any agreement with owners of 
any adjacent property to enter upon the adjacent property for the purpose of 
performing the Work, Contractor shall fully indemnify, defend, and hold harmless 
each person, entity, firm, or agency that owns or has any interest in adjacent 
property.  The form and content of the agreement of indemnification shall be 
approved by the District prior to the commencement of any Work on or about the 
adjacent property.  The Contractor shall also indemnify the District as provided in the 
indemnification provision herein.  These provisions shall be in addition to any other 
requirements of the owners of the adjacent property.

6.15. Working Evenings and Weekends

Contractor may be required to work evenings and/or weekends at no additional cost to 
the District.  Contractor shall give the District seventy-two (72) hours notice prior to 
performing any evening and/or weekend work.  Contractor shall perform all evening 
and/or weekend work only upon District’s approval and in compliance with all applicable 
rules, regulations, laws, and local ordinances including, without limitation, all noise and 
light limitations.  Contractor shall reimburse the District for any Inspector charges 
necessitated by the Contractor’s evening and/or weekend work.

6.16. Cleaning Up

6.16.1. The Contractor shall provide all services, labor, materials, and equipment 
necessary for protecting the Work, all school occupants, furnishings, equipment, and 
building structure from damage until its completion and final acceptance by District.  
Dust barriers shall be provided to isolate dust and dirt from construction operations.  
At completion of the Work and portions thereof, Contractor shall clean to the original 
state any areas beyond the Work area that become dust laden as a result of the 
Work.  The Contractor must erect the necessary warning signs and barricades to 
ensure the safety of all school occupants.  The Contractor at all times must maintain 
good housekeeping practices to reduce the risk of fire damage and must make a fire 
extinguisher, fire blanket, and/or fire watch, as applicable, available at each location 
where cutting, braising, soldering, and/or welding is being performed or where there 
is an increased risk of fire.

6.16.2. Contractor at all times shall keep Premises free from debris such as waste, 
rubbish, and excess materials and equipment caused by the Work.  Contractor shall 
not leave debris under, in, or about the Premises, but shall promptly remove same 
from the Premises on a daily basis.  If Contractor fails to clean up, District may do so 
and the cost thereof shall be charged to Contractor.  If Contract is for work on an 
existing facility, Contractor shall also perform specific clean-up on or about the 
Premises upon request by the District as it deems necessary for the continuing 
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education process.  Contractor shall comply with all related provisions of the 
Specifications.

6.16.3. If the Construction Manager, Architect, or District observes the 
accumulation of trash and debris, the District will give the Contractor a 24-hour 
written notice to mitigate the condition.

6.16.4. Should the Contractor fail to perform the required clean-up, or should the 
clean-up be deemed unsatisfactory by the District, the District will then perform the 
clean-up.  All cost associated with the clean-up work (including all travel, payroll 
burden, and costs for supervision) will be deducted from the Contract Price, or 
District may withhold those amounts from payment(s) to Contractor.

7. SUBCONTRACTORS

7.1. Contractor shall provide the District with information for all Subcontracts as 
indicated in the Contractor’s Submittals and Schedules Section herein.

7.2. No contractual relationship exists between the District and any Subcontractor, 
supplier, or sub-subcontractor by reason of this Contract.

7.3. Contractor agrees to bind every Subcontractor by terms of this Contract as far 
as those terms are applicable to Subcontractor’s work including, without limitation, all 
labor, wage & hour, apprentice and related provisions and requirements.  If Contractor 
shall subcontract any part of this Contract, Contractor shall be as fully responsible to 
District for acts and omissions of any Subcontractor and of persons either directly or 
indirectly employed by any Subcontractor, as it is for acts and omissions of persons 
directly employed by Contractor.  The divisions or sections of the Specifications are not 
intended to control the Contractor in dividing the Work among Subcontractors or limit 
the work performed by any trade.

7.4. District's consent to, or approval of, or failure to object to, any Subcontractor 
under this Contract shall not in any way relieve Contractor of any obligations under 
this Contract and no such consent shall be deemed to waive any provisions of this 
Contract.

7.5. Contractor is directed to familiarize itself with sections 4100 through 4114 of 
the Public Contract Code of the State of California, as regards subletting and 
subcontracting, and to comply with all applicable requirements therein.  In addition, 
Contractor is directed to familiarize itself with sections 1720 through 1861 of the Labor 
Code of the State of California, as regards the payment of prevailing wages and 
related issues, and to comply with all applicable requirements therein all including, 
without limitation, section 1775 and the Contractor’s and Subcontractors’ obligations 
and liability for violations of prevailing wage law and other applicable laws.  

7.6. No Contractor whose Bid is accepted shall, without consent of the awarding 
authority and in full compliance with section 4100, et seq. of the Public Contract Code, 
and section 1771.1 of the Labor Code, including, without limitation, sections 4107, 
4107.5, and 4109 of the Public Contract Code, either:

7.6.1. Substitute any person as a Subcontractor in place of the Subcontractor 
designated in the original Bid; or
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7.6.2. Permit any Subcontract to be assigned or transferred, or allow any portion 
of the Work to be performed by anyone other than the original Subcontractor listed 
in the Bid; or

7.6.3. Sublet or subcontract any portion of the Work in excess of one-half of one 
percent (0.5%) of the Contractor’s total bid as to which his original bid did not 
designate a Subcontractor.

7.7. The Contractor shall be responsible for the coordination of the trades, 
Subcontractors, sub-subcontractors, and material or equipment suppliers working on 
the Project.

7.7.1. [Reserved]. 

7.7.2. Contractor is responsible for ensuring that all Subcontractors are properly 
registered as public works contractors by the Department of Industrial Relations.

7.8. Contractor is solely responsible for settling any differences between the 
Contractor and its Subcontractor(s) or between Subcontractors.

7.9. Contractor must include in all of its subcontracts the assignment provisions as 
indicated in the Termination section of these General Conditions.

8. OTHER CONTRACTS/CONTRACTORS

8.1. District reserves the right to let other contracts, and/or to perform work with its 
own forces, in connection with the Project.  Contractor shall afford other contractors 
reasonable opportunity for introduction and storage of their materials and execution of 
their work and shall properly coordinate and connect Contractor’s Work with the work 
of other contractors.

8.2. In addition to Contractor’s obligation to protect its own Work, Contractor shall 
protect the work of any other contractor that Contractor encounters while working on 
the Project.

8.3. If any part of Contractor’s Work depends for proper execution or results upon 
work of District or any other contractor, the Contractor shall inspect and promptly 
report to the District in writing before proceeding with its Work any defects in District’s 
or any other contractor’s work that render Contractor’s Work unsuitable for proper 
execution and results.  Contractor shall be held accountable for damages to District for 
District’s or any other contractor’s work that Contractor failed to inspect or should 
have inspected.  Contractor’s failure to inspect and report shall constitute Contractor’s 
acceptance of all District’s or any other contractor’s work as fit and proper for 
reception of Contractor’s Work, except as to defects that may develop in District’s or 
any other contractor’s work after execution of Contractor’s Work.

8.4. To ensure proper execution of its subsequent work, Contractor shall measure 
and inspect work already in place and shall at once report to the District in writing any 
discrepancy between that executed work and the Contract Documents.



MARIN COMMUNITY COLLEGE DISTRICT

MARIN COMMUNITY COLLEGE  DISTRICT GENERAL CONDITIONS

DOCUMENT 00 72 13 - 22

8.5. Contractor shall ascertain to its own satisfaction the scope of the Project and 
nature of District’s or any other contracts that have been or may be awarded by 
District in prosecution of the Project to the end that Contractor may perform this 
Contract in light of the other contracts, if any.

8.6. Nothing herein contained shall be interpreted as granting to Contractor 
exclusive occupancy of the Site, the Premises, or of the Project.  Contractor shall not 
cause any unnecessary hindrance or delay to the use and/or school operation(s) of the 
Premises and/or to District or any other contractor working on the Project.  If 
simultaneous execution of any contract or school operation is likely to cause 
interference with performance of Contractor’s Contract, Contractor shall coordinate 
with those contractor(s), person(s), and/or entity(s) and shall notify the District of the 
resolution.

9. DRAWINGS AND SPECIFICATIONS

9.1. A complete list of all Drawings that form a part of the Contract is to be found as 
an index on the Drawings themselves, and/or may be provided to the Contractor 
and/or in the Table of Contents.

9.2. Materials or Work described in words that so applied have a well known 
technical or trade meaning shall be deemed to refer to recognized standards, unless 
noted otherwise.

9.3. Trade Name or Trade Term.  It is not the intention of this Contract to go into 
detailed descriptions of any materials and/or methods commonly known to the trade 
under “trade name” or “trade term.”  The mere mention or notation of “trade name” or 
“trade term” shall be considered a sufficient notice to Contractor that it will be required 
to complete the work so named, complete, finished, and operable, with all its 
appurtenances, according to the best practices of the trade.

9.4. The naming of any material and/or equipment shall mean furnishing and 
installing of same, including all incidental and accessory items thereto and/or labor 
therefor, as per best practices of the trade(s) involved, unless specifically noted 
otherwise.

9.5. Contract Documents are complementary, and what is called for by one shall be 
binding as if called for by all.  As such, Drawings and Specifications are intended to be 
fully cooperative and to agree.  However, if Contractor observes that Drawings and 
Specifications are in conflict, Contractor shall promptly notify District and Architect in 
writing, and any necessary changes shall be made as provided in the Contract 
Documents.

9.6. In the case of discrepancy or ambiguity in the Contract Documents, the order of 
precedence in the Agreement shall prevail.  However, in the case of discrepancy or 
ambiguity solely between and among the Drawings and Specifications, the discrepancy 
or ambiguity shall be resolved in favor of the interpretation that will provide District 
with the functionally complete and operable Project described in the Drawings and 
Specifications.  In case of ambiguity, conflict, or lack of information, District will 
furnish clarifications with reasonable promptness.
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9.7. Drawings and Specifications are intended to comply with all laws, ordinances, 
rules, and regulations of constituted authorities having jurisdiction, and where referred 
to in the Contract Documents, the laws, ordinances, rules, and regulations shall be 
considered as a part of the Contract within the limits specified.  Contractor shall bear 
all expense of correcting work done contrary to said laws, ordinances, rules, and 
regulations.

9.8. Ownership of Drawings

All copies of Plans, Drawings, Designs, Specifications, and copies of other incidental 
architectural and engineering work, or copies of other Contract Documents furnished by 
District, are the property of District.  They are not to be used by Contractor in other 
work and, with the exception of signed sets of Contract Documents, are to be returned 
to District on request at completion of Work, or may be used by District as it may 
require without any additional costs to District.  Neither the Contractor nor any 
Subcontractor, or material or equipment supplier shall own or claim a copyright in the 
Drawings, Specifications, and other documents prepared by the Architect.  District 
hereby grants the Contractor, Subcontractors, sub-subcontractors, and material or 
equipment suppliers a limited license to use applicable portions of the Drawings 
prepared for the Project in the execution of their Work under the Contract Documents. 

10. CONTRACTOR’S SUBMITTALS AND SCHEDULES

Contractor’s submittals shall comply with the provisions and requirements of the 
Specifications including, without limitation Submittals.

10.1. Schedule of Work, Schedule of Submittals, and Schedule of Values

10.1.1. Within TEN (10) calendar days after the date of the Notice to Award 
(unless otherwise specified in the Specifications), the Contractor shall prepare and 
submit to the District for review, in a form supported by sufficient data to 
substantiate its accuracy as the District may require:

10.1.1.1. Preliminary Schedule.  A preliminary schedule of construction 
indicating the starting and completion dates of the various stages of the Work, 
including any information and following any form as may be specified in the 
Specifications.  Once approved by District, this shall become the Construction 
Schedule.  This schedule shall include and identify all tasks that are on the 
Project’s critical path with a specific determination of the start and completion of 
each critical path task as well as all Contract milestones and each milestone’s 
completion date(s) as may be required by the District.

10.1.1.2. Preliminary Schedule of Values.  A preliminary schedule of values 
for all of the Work, which must include quantities and prices of items aggregating 
the Contract Price and must subdivide the Work into component parts in 
sufficient detail to serve as the basis for progress payments during construction.  
Unless the Special Conditions contain different limits, this preliminary schedule of 
values shall include, at a minimum, the following information and the following 
structure:

10.1.1.2.1. Divided into at least the following categories: 
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10.1.1.2.1.1. Overhead and profit; 
10.1.1.2.1.2. Supervision; 
10.1.1.2.1.3. General conditions; 
10.1.1.2.1.4. Layout; 
10.1.1.2.1.5. Mobilization; 
10.1.1.2.1.6. Submittals; 
10.1.1.2.1.7. Bonds and insurance; 
10.1.1.2.1.8. Close-out/Certification documentation; 
10.1.1.2.1.9. Demolition; 
10.1.1.2.1.10. Installation; 
10.1.1.2.1.11. Rough-in; 
10.1.1.2.1.12. Finishes;
10.1.1.2.1.13. Testing; 
10.1.1.2.1.14. Punchlist and acceptance.

10.1.1.2.2.  Divided by each of the following areas: 

10.1.1.2.2.1. Site work;
10.1.1.2.2.2. By each building;
10.1.1.2.2.3. By each floor. 

10.1.1.2.3. The preliminary schedule of values shall not provide for values 
any greater than the following percentages of the Contract value:

10.1.1.2.3.1. Mobilization and layout combined to equal not more than 
1%;
10.1.1.2.3.2. Submittals, samples and shop drawings combined to 
equal not more than 3%; 
10.1.1.2.3.3. Bonds and insurance combined to equal not more than 
2%. 

10.1.1.2.4. Closeout documentation shall have a value in the preliminary 
schedule of not less than 5%.

10.1.1.2.5. Notwithstanding any provision of the Contract Documents to 
the contrary, payment of the Contractor's overhead, supervision, general 
conditions costs, and profit, as reflected in the Cost Breakdown, shall be paid 
based on percentage complete, with the disbursement of Progress Payments 
and the Final Payment.

10.1.1.2.6. Contractor shall certify that the preliminary schedule of values 
as submitted to the District is accurate and reflects the costs as developed in 
preparing Contractor’s bid. The preliminary schedule of values shall be subject 
to the District's review and approval of the form and content thereof.  In the 
event that the District objects to any portion of the preliminary schedule of 
values, the District shall notify the Contractor, in writing, of the District's 
objection(s) to the preliminary schedule of values.  Within five (5) calendar 
days of the date of the District's written objection(s), Contractor shall submit 
a revised preliminary schedule of values to the District for review and 
approval. The foregoing procedure for the preparation, review and approval of 
the preliminary schedule of values shall continue until the District has 
approved the entirety of the preliminary schedule of values. 
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10.1.1.2.7. Once the preliminary schedule of values is approved by the 
District, this shall become the Schedule of Values.  The Schedule of Values 
shall not be thereafter modified or amended by the Contractor without the 
prior consent and approval of the District, which may be granted or withheld 
in the sole discretion of the District. 

10.1.1.3. Preliminary Schedule of Submittals.  A preliminary schedule of 
submittals, including Shop Drawings, Product Data, and Samples submittals.  
Once approved by District, this shall become the Submittal Schedule.  All 
submittals shall be forwarded to the District by the date indicated on the 
approved Submittal Schedule, unless an earlier date is necessary to maintain the 
Construction Schedule, in which case those submittals shall be forwarded to the 
District so as not to delay the Construction Schedule.  Upon request by the 
District, Contractor shall provide an electronic copy of all submittals to the 
District.  

10.1.1.4. Safety Plan.  Contractor’s Safety Plan specifically adapted for the 
Project.  Contractor's Safety Plan shall comply with the following requirements:

10.1.1.4.1. All applicable requirements of California Division of Industrial 
Safety (“CalOSHA”) and/or of the United States Occupational Safety and 
Health Administration (“OSHA”).

10.1.1.4.2.  All provisions regarding Project safety, including all applicable 
provisions in these General Conditions.

10.1.1.4.3. Contractor’s Safety Plan shall be in English and in the 
language(s) of the Contractor’s and its Subcontractors’ employees.

10.1.1.5. Complete Subcontractor List.  The name, address, telephone 
number, facsimile number, California State Contractors License number, 
classification, and monetary value of all Subcontracts for parties furnishing labor, 
material, or equipment for completion of the Project.

10.1.2. Contractor must provide all schedules both in hard copy and electronically, 
in a format (e.g., Microsoft Project or Primavera) approved in advance by the 
District.

10.1.3. The District will review the schedules submitted and the Contractor shall 
make changes and corrections in the schedules as requested by the District and 
resubmit the schedules until approved by the District.  

10.1.4. The District shall have the right at any time to revise the schedule of 
values if, in the District's sole opinion, the schedule of values does not accurately 
reflect the value of the Work performed.  

10.1.5. All submittals and schedules must be approved by the District before 
Contractor can rely on them as a basis for payment.
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10.2. Monthly Progress Schedule(s)

10.2.1. Contractor shall provide Monthly Progress Schedule(s) to the District.  A 
Monthly Progress Schedule shall update the approved Construction Schedule or the 
last Monthly Progress Schedule, showing all work completed and to be completed.  
The monthly Progress Schedule shall be sent within the timeframe requested by the 
District and shall be in a format acceptable to the District and contain a written 
narrative of the progress of work that month and any changes, delays, or events that 
may affect the work.  The process for District approval of the Monthly Progress 
Schedule shall be the same as the process for approval of the Construction Schedule.

10.2.2. Contractor shall submit Monthly Progress Schedule(s) with all payment 
applications.

10.3. Material Safety Data Sheets (MSDS)

Contractor is required to ensure Material Safety Data Sheets are available in a readily 
accessible place at the Work Site for any material requiring a Material Safety Data 
Sheet per the Federal “Hazard Communication” standard, or employees right to know 
law.  The Contractor is also required to ensure proper labeling on substance brought 
onto the job site and that any person working with the material or within the general 
area of the material is informed of the hazards of the substance and follows proper 
handling and protection procedures.  Two additional copies of the Material Safety Data 
Sheets shall also be submitted directly to the District.

11. SITE ACCESS, CONDITIONS, AND REQUIREMENTS

11.1. Site Investigation

Before bidding on this Work, Contractor shall make a careful investigation of the Site 
and thoroughly familiarize itself with the requirements of the Contract.  By the act of 
submitting a bid for the Work included in this Contract, Contractor shall be deemed to 
have made a complete study and investigation, and to be familiar with and accepted 
the existing conditions of the Site. 

Prior to commencing the Work, Contractor and the District’s representative shall survey 
the Site to document the condition of the Site.  Contractor will record the survey in 
digital videotape format and provide an electronic copy to the District within fourteen 
(14) days of the survey.  This electronic record shall serve as a basis for determining 
any damages caused by the Contractor during the Project.  The Contractor may also 
document any pre-existing conditions in writing, provided that both the Contractor and 
the District’s representative agree on said conditions and sign a memorandum 
documenting the same.

11.2. Soils Investigation Report

11.2.1. When a soils investigation report obtained from test holes at Site is 
available, that report shall be available to the Contractor but shall not be a part of 
this Contract.  Any information obtained from that report or any information given on 
Drawings as to subsurface soil condition or to elevations of existing grades or 
elevations of underlying rock is approximate only, is not guaranteed, does not form a 
part of this Contract, and Contractor may not rely thereon.  By submitting its bid, 
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Contractor acknowledges that it has made visual examination of Site and has made 
whatever tests Contractor deems appropriate to determine underground condition of 
soil. 

11.2.2. Contractor agrees that no claim against District will be made by 
Contractor for damages and hereby waives any rights to damages if, during progress 
of Work, Contractor encounters subsurface or latent conditions at Site materially 
differing from those shown on Drawings or indicated in Specifications, or for 
unknown conditions of an unusual nature that differ materially from those ordinarily 
encountered in the work of the character provided for in Plans and Specifications, 
except as indicated in the provisions of these General Conditions regarding trenches, 
trenching, and/or existing utility lines.

11.3. Access to Work

District and its representatives shall at all times have access to Work wherever it is in 
preparation or progress, including storage and fabrication.  Contractor shall provide 
safe and proper facilities for such access so that District's representatives may perform 
their functions.

11.4. Layout and Field Engineering

11.4.1. All field engineering required for layout of this Work and establishing 
grades for earthwork operations shall be furnished by Contractor at its expense.  
This Work shall be done by a qualified, California-registered civil engineer approved 
in writing by District and Architect.  Any required Record and/or As-Built Drawings of 
Site development shall be prepared by the approved civil engineer.

11.4.2. The Contractor shall be responsible for having ascertained pertinent local 
conditions such as location, accessibility, and general character of the Site and for 
having satisfied itself as to the conditions under which the Work is to be performed.  
Contractor shall follow best practices, including but not limited to pot holing to avoid 
utilities.  District shall not be liable for any claim for allowances because of 
Contractor’s error, failure to follow best practices, or negligence in acquainting itself 
with the conditions at the Site.

11.4.3. Contractor shall protect and preserve established benchmarks and 
monuments and shall make no changes in locations without the prior written 
approval of District.  Contractor shall replace any benchmarks or monuments that 
are lost or destroyed subsequent to proper notification of District and with District's 
approval.

11.5. Utilities

Utilities shall be provided as indicated in the Specifications.
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11.6. Sanitary Facilities

Sanitary facilities shall be provided as indicated in the Specifications.

11.7. Surveys

Contractor shall provide surveys done by a California-licensed civil engineer surveyor to 
determine locations of construction, grading, and site work as required to perform the 
Work.

11.8. Regional Notification Center

The Contractor, except in an emergency, shall contact the appropriate regional 
notification center at least two (2) days prior to commencing any excavation if the 
excavation will be conducted in an area or in a private easement that is known, or 
reasonably should be known, to contain subsurface installations other than the 
underground facilities owned or operated by the District, and obtain an inquiry 
identification number from that notification center.  No excavation shall be commenced 
and/or carried out by the Contractor unless an inquiry identification number has been 
assigned to the Contractor or any Subcontractor and the Contractor has given the 
District the identification number.  Any damages arising from Contractor's failure to 
make appropriate notification shall be at the sole risk and expense of the Contractor.  
Any delays caused by failure to make appropriate notification shall be at the sole risk of 
the Contractor and shall not be considered for an extension of the Contract time.

11.9. Existing Utility Lines

11.9.1. Pursuant to Government Code section 4215, District assumes the 
responsibility for removal, relocation, and protection of main or trunk utility lines and 
facilities located on the construction Site at the time of commencement of 
construction under this Contract with respect to any such utility facilities that are not 
identified in the Plans and Specifications.  Contractor shall not be assessed for 
liquidated damages for delay in completion of the Project caused by failure of District 
or the owner of a utility to provide for removal or relocation of such utility facilities.

11.9.2. Locations of existing utilities provided by District shall not be considered 
exact, but approximate within reasonable margin and shall not relieve Contractor of 
responsibilities to exercise reasonable care costs of repair due to Contractor’s failure 
to do so.  District shall compensate Contractor for the costs of locating, repairing 
damage not due to the failure of Contractor to exercise reasonable care, and 
removing or relocating such utility facilities not indicated in the Plans and 
Specifications with reasonable accuracy, and for equipment necessarily idle during 
such work.

11.9.3. No provision herein shall be construed to preclude assessment against 
Contractor for any other delays in completion of the Work.  Nothing in this Article 
shall be deemed to require District to indicate the presence of existing service 
laterals, appurtenances, or other utility lines, within the exception of main or trunk 
utility lines.  Whenever the presence of these utilities on the Site of the construction 
Project can be inferred from the presence of other visible facilities, such as buildings, 
meter junction boxes, on or adjacent to the Site of the construction.
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11.9.4. If Contractor, while performing Work under this Contract, discovers utility 
facilities not identified by District in Contract Plans and Specifications, Contractor 
shall immediately notify the District and the utility in writing.  The cost of repair for 
damage to above-mentioned visible facilities without prior written notification to the 
District shall be borne by the Contractor.

11.10. Notification

Contractor understands, acknowledges and agrees that the purpose for prompt 
notification to the District pursuant to these provisions is to allow the District to 
investigate the condition(s) so that the District shall have the opportunity to decide how 
the District desires to proceed as a result of the condition(s).  Accordingly, failure of 
Contractor to promptly notify the District in writing, pursuant to these provisions, shall 
constitute Contractor's waiver of any claim for damages or delay incurred as a result of 
the condition(s).

11.11. Hazardous Materials

Contractor shall comply with all provisions and requirements of the Contract Documents 
related to hazardous materials including, without limitation, Hazardous Materials 
Procedures and Requirements.

11.12. No Signs

Neither the Contractor nor any other person or entity shall display any signs not 
required by law or the Contract Documents at the Site, fences trailers, offices, or 
elsewhere on the Site without specific prior written approval of the District.

12. TRENCHES

12.1. Trenches Greater Than Five Feet

Pursuant to Labor Code section 6705, if the Contract Price exceeds $25,000 and 
involves the excavation of any trench or trenches five (5) feet or more in depth, the 
Contractor shall, in advance of excavation, promptly submit to the District and/or a 
registered civil or structural engineer employed by the District or Architect, a detailed 
plan, stamped by a licensed engineer retained by the Contractor, showing the design of 
shoring for protection from the hazard of caving ground during the excavation of such 
trench or trenches.

12.2. Excavation Safety

If such plan varies from the Shoring System Standards established by the Construction 
Safety Orders, the plan shall be prepared by a registered civil or structural engineer, 
but in no case shall such plan be less effective than that required by the Construction 
Safety Orders.  No excavation of such trench or trenches shall be commenced until said 
plan has been accepted by the District or by the person to whom authority to accept 
has been delegated by the District.

12.3. No Tort Liability of District
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Pursuant to Labor Code section 6705, nothing in this Article shall impose tort liability 
upon the District or any of its employees.

12.4. No Excavation Without Permits

The Contractor shall not commence any excavation Work until it has secured all 
necessary permits including the required CAL OSHA excavation/shoring permit.  Any 
permits shall be prominently displayed on the Site prior to the commencement of any 
excavation.

12.5. Discovery of Hazardous Waste and/or Unusual Conditions

12.5.1. Pursuant to Public Contract Code section 7104, if the Work involves 
digging trenches or other excavations that extend deeper than four feet below the 
Surface, the Contractor shall promptly, and before the following conditions are 
disturbed, notify the District, in writing, of any:

12.5.1.1. Material that the Contractor believes may be material that is 
hazardous waste, as defined in section 25117 of the Health and Safety Code, is 
required to be removed to a Class I, Class II, or Class III disposal site in 
accordance with provisions of existing law.

12.5.1.2. Subsurface or latent physical conditions at the Site differing from 
those indicated.

12.5.1.3. Unknown physical conditions at the Site of any unusual nature, 
different materially from those ordinarily encountered and generally recognized 
as inherent in work of the character provided for in the Contract.

12.5.2. The District shall promptly investigate the conditions, and if it finds that 
the conditions do materially so differ, or do involve hazardous waste, and cause a 
decrease or increase in the Contractor’s cost of, or the time required for, 
performance of any part of the Work, shall issue a Change Order under the 
procedures described herein.

12.5.3. In the event that a dispute arises between District and the Contractor 
whether the conditions materially differ, or involve hazardous waste, or cause a 
decrease or increase in the Contractor’s cost of, or time required for, performance of 
any part of the Work, the Contractor shall not be excused from any scheduled 
completion date provided for by the Contract, but shall proceed with all work to be 
performed under the Contract.  The Contractor shall retain any and all rights 
provided either by Contract or by law that pertain to the resolution of disputes and 
protests.

13. INSURANCE AND BONDS

13.1. Insurance

Unless different provisions and/or limits are indicated in the Special Conditions, all 
insurance required of Contractor and/or its Subcontractor(s) shall be in the amounts 
and include the provisions set forth herein.
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13.1.1. Commercial General Liability and Automobile Liability Insurance

13.1.1.1. Contractor shall procure and maintain, during the life of this 
Contract, Commercial General Liability Insurance and Automobile Liability 
Insurance that shall protect Contractor, District, State, Construction Manager(s), 
Project Inspector(s), and Architect(s) from all claims for bodily injury, property 
damage, personal injury, death, advertising injury, and medical payments arising 
from operations under this Contract.  This coverage shall be provided in a form at 
least as broad as Insurance Services (ISO) Form CG 0001 11188.  Contractor 
shall ensure that Products Liability and Completed Operations coverage, Fire 
Damage Liability, and Any Auto including owned, non-owned, and hired, are 
included within the above policies and at the required limits, or Contractor shall 
procure and maintain these coverages separately.

13.1.1.2. Contractor’s deductible or self-insured retention for its Commercial 
General Liability Insurance policy shall not exceed $25,000 unless approved in 
writing by District.

13.1.1.3. All such policies shall be written on an occurrence form.

13.1.2. Excess Liability Insurance

13.1.2.1. Contractor may procure and maintain, during the life of this 
Contract, an Excess Liability Insurance Policy to meet the policy limit 
requirements of the required policies if Contractor’s underlying policy limits are 
less than required.  

13.1.2.2. There shall be no gap between the per occurrence amount of any 
underlying policy and the start of the coverage under the Excess Liability 
Insurance Policy.  Any Umbrella or Excess Liability Insurance Policy shall be 
written on a following form and shall protect Contractor, District, State, 
Construction Manager(s), Project Manager(s), and Architect(s) in amounts and 
including the provisions as set forth in the Supplementary Conditions (if any) 
and/or Special Conditions, and that complies with all requirements for 
Commercial General Liability and Automobile Liability and Employers’ Liability 
Insurance.

13.1.3. Subcontractor(s):  Contractor shall require its Subcontractor(s), if any, 
to procure and maintain Commercial General Liability Insurance, Automobile Liability 
Insurance, and Excess Liability Insurance (if Subcontractor elects to satisfy, in part 
the insurance required herein by procuring and maintaining an Excess Liability 
Insurance Policy) with forms of coverage and limits equal to the amounts required of 
the Contractor.

13.1.4. Workers’ Compensation and Employers’ Liability Insurance

13.1.4.1. In accordance with provisions of section 3700 of the California Labor 
Code, the Contractor and every Subcontractor shall be required to secure the 
payment of compensation to its employees.

13.1.4.2. Contractor shall procure and maintain, during the life of this 
Contract, Workers’ Compensation Insurance and Employers’ Liability Insurance 
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for all of its employees engaged in work under this Contract, on/or at the Site of 
the Project.  This coverage shall cover, at a minimum, medical and surgical 
treatment, disability benefits, rehabilitation therapy, and survivors' death 
benefits.  Contractor shall require its Subcontractor(s), if any, to procure and 
maintain Workers’ Compensation Insurance and Employers’ Liability Insurance for 
all employees of Subcontractor(s).  Any class of employee or employees not 
covered by a Subcontractor’s insurance shall be covered by Contractor’s 
insurance.  If any class of employee or employee engaged in Work under this 
Contract, on or at the Site of the Project, is not protected under the Workers’ 
Compensation Insurance, Contractor shall provide, or shall cause a Subcontractor 
to provide, adequate insurance coverage for the protection of any employee(s) 
not otherwise protected before any of those employee(s) commence work.

13.1.5. Builder's Risk Insurance: Builder's Risk “All Risk” Insurance

Contractor shall procure and maintain, during the life of this Contract, Builder’s Risk 
(Course of Construction), or similar first party property coverage acceptable to the 
District, issued on a replacement cost value basis.  The cost shall be consistent with 
the total replacement cost of all insurable Work of the Project included within the 
Contract Documents.  Coverage is to insure against all risks of accidental physical 
loss and shall include without limitation the perils of vandalism and/or malicious 
mischief (both without any limitation regarding vacancy or occupancy), sprinkler 
leakage, civil authority, theft, sonic disturbance, earthquake, flood, collapse, wind, 
fire, war, terrorism, lightning, smoke, and rioting.  Coverage shall include debris 
removal, demolition, increased costs due to enforcement of all applicable ordinances 
and/or laws in the repair and replacement of damaged and undamaged portions of 
the property, and reasonable costs for the Architect’s and engineering services and 
expenses required as a result of any insured loss upon the Work and Project, 
including completed Work and Work in progress, to the full insurable value thereof.

13.1.6. Pollution Liability Insurance

13.1.6.1. Contractor shall procure and maintain Pollution Liability Insurance that 
shall protect Contractor, District, State, Construction Manager(s), Project 
Inspector(s), and Architect(s) from all claims for bodily injury, property damage, 
including natural resource damage, cleanup costs, removal, storage, disposal, 
and/or use of the pollutant arising from operations under this Contract, and 
defense, including costs and expenses incurred in the investigation, defense, or 
settlement of claims.  Coverage shall apply to sudden and/or gradual pollution 
conditions resulting from the escape or release of smoke, vapors, fumes, acids, 
alkalis, toxic chemicals, liquids, or gases, natural gas, waste materials, or other 
irritants, contaminants, or pollutants, including asbestos.  This coverage shall be 
provided in a form at least as broad as Insurance Services (ISO) Form CG 2415, 
or Contractor shall procure and maintain these coverages separately.

13.1.6.2. Contractor shall warrant that any retroactive date applicable to 
coverage under the policy predates the effective date of the Contract and that 
continuous coverage will be maintained or an extended reporting or discovery 
period will be exercised for a period of three (3) years, beginning from the time 
that the Work under the Contract is completed.
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13.1.6.3. If Contractor is responsible for removing any pollutants from a site, 
then Contractor shall ensure that Any Auto, including owned, non-owned, and 
hired, are included within the above policies and at the required limits, to cover 
its automobile exposure from transporting the pollutants from the site to an 
approved disposal site.  This coverage shall include the Motor Carrier Act 
Endorsement, MCS 90.

13.1.7. Proof of Carriage of Insurance and Other Requirements: 
Endorsements and Certificates

13.1.7.1. Contractor shall not commence Work nor shall it allow any 
Subcontractor to commence Work under this Contract, until Contractor and its 
Subcontractor(s) have procured all required insurance and Contractor has 
delivered in duplicate to the District complete endorsements (or entire insurance 
policies) and certificates indicating the required coverages have been obtained, 
and the District has approved these documents.

13.1.7.2. Endorsements, certificates, and insurance policies shall include the 
following:

13.1.7.2.1. A clause stating:

“This policy shall not be amended, canceled or modified and the coverage 
amounts shall not be reduced until notice has been mailed to District, 
Architect, and Construction Manager stating date of amendment, 
modification, cancellation or reduction.  Date of amendment, modification, 
cancellation or reduction may not be less than thirty (30) days after date 
of mailing notice.”

13.1.7.2.2. Language stating in particular those insured, extent of 
insurance, location and operation to which insurance applies, expiration date, 
to whom cancellation and reduction notice will be sent, and length of notice 
period.

13.1.7.3. All endorsements, certificates and insurance policies shall state that 
District, its trustees, employees and agents, the State of California, Construction 
Manager(s), Project Manager(s), Inspector(s) and Architect(s) are named 
additional insureds under all policies except Workers’ Compensation Insurance 
and Employers’ Liability Insurance.  

13.1.7.4. Insurance written on a “claims made” basis is to be renewed by the 
Contractor and all Subcontractors for a period of five (5) years following 
completion of the Work or termination of this Agreement.  Such insurance must 
have the same coverage and limits as the policy that was in effect during the 
term of this Agreement, and will cover the Contractor and all Subcontractors for 
all claims made.

13.1.7.5. Contractor’s and Subcontractors’ insurance policy(s) shall be primary 
and non-contributory to any insurance or self-insurance maintained by District, 
its trustees, employees and/or agents, the State of California, Construction 
Manager(s), Project Manager(s), Inspector(s), and/or Architect(s).  



MARIN COMMUNITY COLLEGE DISTRICT

MARIN COMMUNITY COLLEGE  DISTRICT GENERAL CONDITIONS

DOCUMENT 00 72 13 - 34

13.1.7.6. All endorsements shall waive any right to subrogation against any of 
the named additional insureds.

13.1.7.7. Unless otherwise stated in the Special Conditions, all of Contractor’s 
insurance shall be with insurance companies with an A.M. Best rating of no less 
than A: VII.

13.1.7.8. The insurance requirements set forth herein shall in no way limit the 
Contractor’s liability arising out of or relating to the performance of the Work or 
related activities. 

13.1.7.9. Failure of Contractor and/or its Subcontractor(s) to comply with the 
insurance requirements herein shall be deemed a material breach of the 
Agreement.

13.1.8. Insurance Policy Limits 
.

Unless different limits are indicated in the Special Conditions, the limits of insurance 
shall not be less than the following amounts:

Commercial General 
Liability

Product Liability and 
Completed 
Operations, Fire 
Damage Liability – 
Split Limit

$2,000,000 per 
occurrence; 
$4,000,000 
aggregate 

Automobile Liability – 
Any Auto

Combined Single Limit $1,000,000

Workers Compensation Statutory limits 
pursuant to State law

Employers’ Liability $1,000,000

Builder’s Risk (Course 
of Construction)

Issued for the value 
and scope of Work 
indicated herein.

Pollution Liability $1,000,000 per claim; 
$2,000,000 aggregate

13.2. Contract Security - Bonds

13.2.1. Contractor shall furnish two surety bonds issued by a California admitted 
surety insurer as follows:

13.2.1.1. Performance Bond:  A bond in an amount at least equal to one 
hundred percent (100%) of Contract Price as security for faithful performance of 
this Contract.

13.2.1.2. Payment Bond:  A bond in an amount at least equal to one hundred 
percent (100%) of the Contract Price as security for payment of persons 
performing labor and/or furnishing materials in connection with this Contract.
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13.2.2. Cost of bonds shall be included in the Bid and Contract Price.

13.2.3. All bonds related to this Project shall be in the forms set forth in these 
Contract Documents and shall comply with all requirements of the Contract 
Documents, including, without limitation, the bond forms.

14. WARRANTY/GUARANTEE/INDEMNITY

14.1. Warranty/Guarantee

14.1.1. The Contractor shall obtain and preserve for the benefit of the District, 
manufacturer’s warranties on materials, fixtures, and equipment incorporated into 
the Work.

14.1.2. In addition to guarantees required elsewhere, Contractor shall, and hereby 
does guarantee and warrant all Work furnished on the job against all defects for a 
period of ONE (1) year after the later of the following dates:

14.1.2.1. The date of completion as defined in Public Contract Code section 
7107, subdivision (c), or

14.1.2.2. The commissioning date for the Project, if any.

At the District’s sole option, Contractor shall repair or replace any and all of that 
Work, together with any other Work that may be displaced in so doing, that may 
prove defective in workmanship and/or materials within a ONE (1) year period from 
date of completion as defined above without expense whatsoever to District.  In the 
event of failure of Contractor and/or Surety to commence and pursue with diligence 
said replacements or repairs within ten (10) days after being notified in writing, 
Contractor and Surety hereby acknowledge and agree that District is authorized to 
proceed to have defects repaired and made good at expense of Contractor and/or 
Surety who hereby agree to pay costs and charges therefore immediately on 
demand.

14.1.3. If, in the opinion of District, defective work creates a dangerous condition 
or requires immediate correction or attention to prevent further loss to District or to 
prevent interruption of operations of District, District will attempt to give the notice 
required above.  If Contractor or Surety cannot be contacted or neither complies with 
District's request for correction within a reasonable time as determined by District, 
District may, notwithstanding the above provision, proceed to make any and all 
corrections and/or provide attentions the District believes are necessary.  The costs 
of correction or attention shall be charged against Contractor and Surety of the 
guarantees provided in this Article or elsewhere in this Contract.

14.1.4. The above provisions do not in any way limit the guarantees on any items 
for which a longer guarantee is specified or on any items for which a manufacturer 
gives a guarantee for a longer period.  Contractor shall furnish to District all 
appropriate guarantee or warranty certificates as indicated in the Specifications or 
upon request by District.

14.1.5. Nothing herein shall limit any other rights or remedies available to District.
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14.2. Indemnity

14.2.1. To the furthest extent permitted by California law, the Contractor shall 
indemnify, defend with legal counsel reasonably acceptable to the District, keep and 
hold harmless the District, the Architect, and the Construction Manager, their 
consultants and separate contractors, and their respective board members, officers, 
representatives, contractors, agents, and employees, in both individual and official 
capacities (“Indemnitees”), against all suits, claims, damages, losses, and expenses, 
including but not limited to attorney’s fees, caused by, arising out of, resulting from, 
or incidental to, the performance of the Work under this Contract by the Contractor, 
its Subcontractors, vendors, or suppliers, except to the extent caused by the sole 
negligence, active negligence, or willful misconduct of the Indemnitees, and/or to 
any extent that would render these provisions void or unenforceable.  This 
agreement and obligation of the Contractor shall not be construed to negate, 
abridge, or otherwise reduce any right or obligation of indemnity that would 
otherwise exist as to any party or person described herein.  This indemnification, 
defense, and hold harmless obligation includes any failure or alleged failure by 
Contractor to comply with any provision of law, any failure or alleged failure to 
timely and properly fulfill all of its obligations under the Contract Documents in strict 
accordance with their terms, and without limitation, any stop payment notice actions 
or liens, including Civil Wage and Penalty Assessments and/or Orders by the 
California Department of Industrial Relations.

14.2.2. The Contractor shall give prompt notice to the District in the event of any 
injury (including death), loss, or damage included herein.  Without limitation of the 
provisions herein, if the Contractor’s agreement to indemnify, defend, and hold 
harmless the Indemnitees as provided herein shall be determined to be void or 
unenforceable, in whole or in part, it is the intention of the parties that these 
circumstances shall not otherwise affect the validity or enforceability of the 
Contractor’s agreement to indemnify, defend, and hold harmless the rest of the 
Indemnitees, as provided herein.  Further, the Contractor shall be and remain fully 
liable on its agreements and obligations herein to the full extent permitted by law.

14.2.3. In any and all claims against any of the Indemnitees by any employee of 
the Contractor, any Subcontractor, anyone directly or indirectly employed by any of 
them or anyone for whose acts any of them may be liable, the Contractor’s 
indemnification obligation herein shall not be limited in any way by any limitation on 
the amount or type of damages, compensation, or benefits payable by or for the 
Contractor or any Subcontractor under workers’ compensation acts, disability benefit 
acts, or other employee benefit acts.

14.2.4. The District may retain so much of the moneys due the Contractor as shall 
be considered necessary, until disposition of any such suit, claims or actions for 
damages or until the District, Architect and Construction Manager have received 
written agreement from the Contractor that they will unconditionally defend the 
District, Architect and Construction Manager, their officers, agents and employees, 
and pay any damages due by reason of settlement or judgment.

14.2.5. The defense and indemnification obligations hereunder shall survive the 
completion of Work, including the warranty/guarantee period, and/or the termination 
of the Agreement.
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15. TIME 

15.1. Notice to Proceed

15.1.1. District may issue a Notice to Proceed within three (3) months from the 
date of the Notice of Award.  Once Contractor has received the Notice to Proceed, 
Contractor shall complete the Work within the period of time indicated in the 
Contract Documents.

15.1.2. In the event that the District desires to postpone issuing the Notice to 
Proceed beyond this 3-month period, it is expressly understood that with reasonable 
notice to the Contractor, the District may postpone issuing the Notice to Proceed.  It 
is further expressly understood by Contractor that Contractor shall not be entitled to 
any claim of additional compensation as a result of the postponement of the issuance 
of the Notice to Proceed.

15.1.3. If the Contractor believes that a postponement of issuance of the Notice to 
Proceed will cause a hardship to Contractor, Contractor may terminate the Contract.  
Contractor’s termination due to a postponement shall be by written notice to District 
within ten (10) days after receipt by Contractor of District's notice of postponement.  
It is further understood by Contractor that in the event that Contractor terminates 
the Contract as a result of postponement by the District, the District shall only be 
obligated to pay Contractor for the Work that Contractor had performed at the time 
of notification of postponement.  Should Contractor terminate the Contract as a 
result of a notice of postponement, District shall have the authority to award the 
Contract to the next lowest responsive responsible bidder.

15.2. Computation of Time / Adverse Weather

15.2.1. The Contractor will only be allowed a time extension for Adverse Weather 
conditions if requested by Contractor and only if all of the following conditions are 
met:

15.2.1.1. The weather conditions constitute Adverse Weather, as defined 
herein and further specified in the Special Conditions;

15.2.1.2. Contractor can verify that the Adverse Weather caused delays in 
excess of five hours of the indicated labor required to complete the scheduled 
tasks of Work on the day affected by the Adverse Weather; 

15.2.1.3. The Contractor’s crew is dismissed as a result of the Adverse 
Weather; 

15.2.1.4. Said delay adversely affects the critical path in the Construction 
Schedule; and

15.2.1.5. The number of days of delay for the month exceeds those indicated 
in the Special Conditions.

 
15.2.2. If the aforementioned conditions are met, a day-for-day extension will 
only be allowed for those days in excess of those indicated in the Special Conditions.
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15.2.3. The Contractor shall work seven (7) days per week, if necessary, 
irrespective of inclement weather, to maintain access and the Construction Schedule, 
and to protect the Work under construction from the effects of Adverse Weather, all 
at no further cost to the District.

15.2.4. The Contract Time has been determined with consideration given to the 
average climate weather conditions prevailing in the County in which the Project is 
located.  

15.3. Hours of Work

15.3.1. Sufficient Forces

Contractor and Subcontractors shall continuously furnish sufficient forces to ensure 
the prosecution of the Work in accordance with the Construction Schedule.

15.3.2. Performance During Working Hours

Work shall be performed during regular working hours as permitted by the 
appropriate governmental agency except that in the event of an emergency, or when 
required to complete the Work in accordance with job progress, Work may be 
performed outside of regular working hours with the advance written consent of the 
District and approval of any required governmental agencies.  

15.4. Progress and Completion

15.4.1. Time of the Essence

Time limits stated in the Contract Documents are of the essence to the Contract.  By 
executing the Agreement, the Contractor confirms that the Contract Time is a 
reasonable period for performing the Work.

15.4.2. No Commencement Without Insurance or Bonds

The Contractor shall not commence operations on the Project or elsewhere prior to 
the effective date of insurance and bonds.  The date of commencement of the Work 
shall not be changed by the effective date of such insurance or bonds.  If Contractor 
commences Work without insurance and bonds, all Work is performed at Contractor’s 
peril and shall not be compensable until and unless Contractor secures bonds and 
insurance pursuant to the terms of the Contract Documents and subject to District 
claim for damages.

15.5. Schedule

Contractor shall provide to District, Construction Manager, and Architect a schedule in 
conformance with the Contract Documents and as required in the Notice to Proceed and 
the Contractor’s Submittals and Schedules section of these General Conditions. 

15.6. Expeditious Completion

The Contractor shall proceed expeditiously with adequate forces and shall achieve 
Completion within the Contract Time.
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16. EXTENSIONS OF TIME – LIQUIDATED DAMAGES

16.1. Liquidated Damages

Contractor and District hereby agree that the exact amount of damages for failure to 
complete the Work within the time specified is extremely difficult or impossible to 
determine.  If the Work is not completed within the time specified in the Contract 
Documents, it is understood that the District will suffer damage.  It being impractical 
and unfeasible to determine the amount of actual damage, it is agreed the Contractor 
shall pay to District as fixed and liquidated damages, and not as a penalty, the amount 
set forth in the Agreement for each calendar day of delay in completion.  Contractor 
and its Surety shall be liable for the amount thereof pursuant to Government Code 
section 53069.85.

16.2. Excusable Delay

16.2.1. Contractor shall not be charged for liquidated damages because of any 
delays in completion of Work which are not the fault of Contractor or its 
Subcontractors, including acts of God as defined in Public Contract Code section 
7105, acts of enemy, epidemics, and quarantine restrictions.  Contractor shall, within 
five (5) calendar days of beginning of any delay, notify District in writing of causes of 
delay including documentation and facts explaining the delay.  District shall review 
the facts and extent of any delay and shall grant extension(s) of time for completing 
Work when, in its judgment, the findings of fact justify an extension.  Extension(s) of 
time shall apply only to that portion of Work affected by delay, and shall not apply to 
other portions of Work not so affected.  An extension of time may only be granted if 
Contractor has timely submitted the Construction Schedule as required herein.

16.2.2. Contractor shall notify the District pursuant to the claims provisions in 
these General Conditions of any anticipated delay and its cause.  Following 
submission of a claim, the District may determine whether the delay is to be 
considered avoidable or unavoidable, how long it continues, and to what extent the 
prosecution and completion of the Work might be delayed thereby.

16.2.3. In the event the Contractor requests an extension of Contract Time for 
unavoidable delay, such request shall be submitted in accordance with the provisions 
in the Contract Documents governing changes in Work.  When requesting time, 
requests must be submitted with full justification and documentation.  If the 
Contractor fails to submit justification, it waives its right to a time extension at a 
later date.  Such justification must be based on the official Construction Schedule as 
updated at the time of occurrence of the delay or execution of Work related to any 
changes to the Scope of Work.  Any claim for delay must include the following 
information as support, without limitation:

16.2.3.1. The duration of the activity relating to the changes in the Work and 
the resources (manpower, equipment, material, etc.) required to perform the 
activities within the stated duration.

16.2.3.2. Specific logical ties to the Contract Schedule for the proposed 
changes and/or delay showing the activity/activities in the Construction Schedule 
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that are affected by the change and/or delay.  (A portion of any delay of seven 
(7) days or more must be provided.)

16.2.3.3. A recovery schedule must be submitted within twenty (20) calendar 
days of written notification to the District of causes of delay.

16.3. No Additional Compensation for Delays Within Contractor’s Control

16.3.1. Contractor is aware that governmental agencies, including, without 
limitation, the Division of the State Architect, the Department of General Services, 
gas companies, electrical utility companies, water districts, and other agencies may 
have to approve Contractor-prepared drawings or approve a proposed installation.  
Accordingly, Contractor shall include in its bid, time for possible review of its 
drawings and for reasonable delays and damages that may be caused by such 
agencies.  Thus, Contractor is not entitled to make a claim for damages or delays 
arising from the review of Contractor’s drawings.

16.3.2. Contractor shall only be entitled to compensation for delay when all of the 
following conditions are met:

16.3.2.1. The District is responsible for the delay;

16.3.2.2. The delay is unreasonable under the circumstances involved;

16.3.2.3. The delay was not within the contemplation of the District and 
Contractor; and

16.3.2.4. Contractor complies with the claims procedure of the Contract 
Documents.

16.4. Float or Slack in the Schedule

Float or slack is the amount of time between the early start date and the late start 
date, or the early finish date and the late finish date, of any of the activities in the 
schedule.  Float or slack is not for the exclusive use of or benefit of either the District or 
the Contractor, but its use shall be determined solely by the District.

17. CHANGES IN THE WORK

17.1. No Changes Without Authorization

17.1.1. There shall be no change whatsoever in the Drawings, Specifications, or in 
the Work without an executed Change Order or a written Construction Change 
Directive authorized by the District as herein provided.  District shall not be liable for 
the cost of any extra work or any substitutions, changes, additions, omissions, or 
deviations from the Drawings and Specifications unless the District's governing board 
has authorized the same and the cost thereof has been approved in writing by 
Change Order or Construction Change Directive.  No extension of time for 
performance of the Work shall be allowed hereunder unless claim for such extension 
is made at the time changes in the Work are ordered, and such time duly adjusted in 
writing in the Change Order or Construction Change Directive.  Contractor shall be 
responsible for any costs incurred by the District for professional services and DSA 
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fees and/or delay to the Project Schedule, if any, for DSA to review any request for 
changes to the DSA approved plans and specifications for the convenience of the 
Contractor and/or to accommodate the Contractor’s means and methods.  The 
provisions of the Contract Documents shall apply to all such changes, additions, and 
omissions with the same effect as if originally embodied in the Drawings and 
Specifications.

17.1.2. Contractor shall perform immediately all work that has been authorized by 
a fully executed Change Order or Construction Change Directive.  Contractor shall be 
fully responsible for any and all delays and/or expenses caused by Contractor's 
failure to expeditiously perform this Work.

17.1.3. Should any Change Order result in an increase in the Contract Price, the 
cost of that Change Order shall be agreed to, in writing, in advance by Contractor 
and District and be subject to the monetary limitations set forth in Public Contract 
Code section 20118.4.  In the event that Contractor proceeds with any change in 
Work without a Change Order executed by the District or Construction Change 
Directive, Contractor waives any claim of additional compensation or time for that 
additional work.

17.1.4. Contractor understands, acknowledges, and agrees that the reason for 
District authorization is so that District may have an opportunity to analyze the Work 
and decide whether the District shall proceed with the Change Order or alter the 
Project so that a change in Work becomes unnecessary.

17.2. Architect Authority

The Architect will have authority to order minor changes in the Work not involving 
any adjustment in the Contract Price, or an extension of the Contract Time, or a 
change that is inconsistent with the intent of the Contract Documents.  These 
changes shall be effected by written Change Order, Construction Change Directive, 
or by Architect’s response(s) to RFI(s) ) by Architect’s Supplemental Instructions 
(“ASI”).
.

17.3. Change Orders

17.3.1. A Change Order is a written instrument prepared and issued by the 
District and/or the Architect and signed by the District (as authorized by the District's 
Board of Trustees), the Contractor, the Architect, and approved by the Project 
Inspector (if necessary) and DSA (if necessary), stating their agreement regarding 
all of the following:

17.3.1.1. A description of a change in the Work;

17.3.1.2. The amount of the adjustment in the Contract Price, if any; and

17.3.1.3. The extent of the adjustment in the Contract Time, if any.

17.4. Construction Change Directives

17.4.1. A Construction Change Directive is a written order prepared and issued by 
the District, the Construction Manager, and/or the Architect and signed by the 
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District and the Architect, directing a change in the Work.  The District may as 
provided by law, by Construction Change Directive and without invalidating the 
Contract, order changes in the Work consisting of additions, deletions, or other 
revisions.  The adjustment to the Contract Price or Time, if any, is subject to the 
provisions of this section regarding Changes in the Work.  If all or a portion of the 
Project is being funded by funds requiring approval by the State Allocation Board 
(SAB), these revisions may be subject to compensation once approval of same is 
received and funded by the SAB, and funds are released by the Office of Public 
School Construction (OPSC).  Any dispute as to the adjustment in the Contract Price, 
if any, of the Construction Change Directive or timing of payment shall be resolved 
pursuant to the Payment and Claims and Disputes provisions herein.

17.4.2. The District may issue a Construction Change Directive in the absence of 
agreement on the terms of a Change Order.

17.5. Force Account Directives

17.5.1. When work, for which a definite price has not been agreed upon in 
advance, is to be paid for on a force account basis, all direct costs necessarily 
incurred and paid by the Contractor for labor, material, and equipment used in the 
performance of that Work, shall be subject to the approval of the District and 
compensation will be determined as set forth herein.

17.5.2. The District will issue a Force Account Directive to proceed with the Work 
on a force account basis, and a not-to-exceed budget will be established by the 
District.

17.5.3. All requirements regarding direct cost for labor, labor burden, material, 
equipment, and markups on direct costs for overhead and profit described in this 
section shall apply to Force Account Directives.  However, the District will only pay 
for actual costs verified in the field by the District or its authorized representative(s) 
on a daily basis. 

17.5.4. The Contractor shall be responsible for all cost related to the 
administration of Force Account Directive.  The markup for overheard and profit for 
Contractor modifications shall be full compensation to the Contractor to administer 
Force Account Directive. 

17.5.5. The Contractor shall notify the District or its authorized representative(s) 
at least twenty-four (24) hours prior to proceeding with any of the force account 
work.  Furthermore, the Contractor shall notify the District when it has consumed 
eighty percent (80%) of the budget, and shall not exceed the budget unless 
specifically authorized in writing by the District.  The Contractor will not be 
compensated for force account work in the event that the Contractor fails to timely 
notify the District regarding the commencement of force account work, or exceeding 
the force account budget.  

17.5.6. The Contractor shall diligently proceed with the work, and on a daily basis, 
submit a daily force account report on a form supplied by the District no later than 
5:00 p.m. each day.  The report shall contain a detailed itemization of the daily 
labor, material, and equipment used on the force account work only.  The names of 
the individuals performing the force account work shall be included on the daily force 
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account reports.  The type and model of equipment shall be identified and listed.  
The District will review the information contained in the reports, and sign the reports 
no later than the next work day, and return a copy of the report to the Contractor for 
their records.  The District will not sign, nor will the Contractor receive compensation 
for work the District cannot verify.  The Contractor will provide a weekly force 
account summary indicating the status of each Force Account Directive in terms of 
percent complete of the not-to-exceed budget and the estimated percent complete of 
the work

17.5.7. In the event the Contractor and the District reach a written agreement on 
a set cost for the work while the work is proceeding based on a Force Account 
Directive, the Contractor’s signed daily force account reports shall be discontinued 
and all previously signed reports shall be invalid.

17.6. Price Request

17.6.1. Definition of Price Request

A Price Request (“PR”) is a written request prepared by the Architect requesting the 
Contractor to submit to the District and the Architect an estimate of the effect of a 
proposed change in the Work on the Contract Price and the Contract Time.

17.6.2. Scope of Price Request

A Price Request shall contain adequate information, including any necessary 
Drawings and Specifications, to enable Contractor to provide the cost breakdowns 
required herein.  The Contractor shall not be entitled to any additional compensation 
for preparing a response to a Price Request, whether ultimately accepted or not.

17.7. Proposed Change Order

17.7.1. Definition of Proposed Change Order

A Proposed Change Order (“PCO”) is a written request prepared by the Contractor 
requesting that the District and the Architect issue a Change Order based upon a 
proposed change to the Work.

17.7.2. Changes in Contract Price

A PCO shall include breakdowns pursuant to the revisions herein to validate any 
change in Contract Price.   In no case shall Contractor or any of its Subcontractors be 
permitted to reserve rights for additional compensation for Change Order Work.

17.7.3. Changes in Time

A PCO shall also include any changes in time required to complete the Project.  Any 
additional time requested shall not be the number of days to make the proposed 
change, but must be based upon the impact to the Construction Schedule as defined 
in the Contract Documents.  If Contractor fails to request a time extension in a PCO, 
then the Contractor is thereafter precluded from requesting time and/or claiming a 
delay.  In no case shall Contractor or any of its Subcontractors be permitted to 
reserve rights for additional time for Change Order Work.
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17.7.4. Unknown and/or Unforeseen Conditions

If Contractor submits a PCO requesting an increase in Contract Price and/or Contract 
Time that is based at least partially on Contractor’s assertion that Contractor has 
encountered unknown and/or unforeseen condition(s) on the Project, then Contractor 
shall base the PCO on provable information that, beyond a reasonable doubt and to 
the District’s satisfaction, demonstrates that the unknown and/or unforeseen 
condition(s) were actually unknown and/or unforeseen and that the condition(s) 
were reasonably unknown and/or unforeseen.  If not, the District shall deny the PCO 
and the Contractor shall complete the Project without any increase in Contract Price 
and/or Contract Time based on that PCO. 

[REMAINDER OF PAGE INTENTIONALLY BLANK]
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17.8. Format for Proposed Change Order

17.8.1. The following format shall be used as applicable by the District and the 
Contractor (e.g. Change Orders, PCO’s) to communicate proposed additions and 
deductions to the Contract, supported by attached documentation.  Any spaces left 
blank will be deemed no change to cost or time.

WORK PERFORMED OTHER THAN BY 
CONTRACTOR 

ADD DEDUCT

(a) Material (attach itemized quantity and unit cost 
plus sales tax)

(b) Add Labor (attach itemized hours and rates, fully 
encumbered)

(c) Add Equipment (attach suppliers’ invoice)

(d) Subtotal

(e) Add overhead and profit for any and all tiers 
of Subcontractor, the total not to exceed ten 
percent (10%) of Item (d)

(f) Subtotal

(g) Add overhead and profit for Contractor, not to 
exceed five percent (5%) of Item (f)

(h) Subtotal

(i) Add Bond and Insurance, not to exceed one and 
a half percent (1.5%) of Item (h)

(j) TOTAL

(k) Time (zero unless indicated) ____ Calendar 
Days

WORK PERFORMED BY CONTRACTOR ADD DEDUCT

(a) Material (attach itemized quantity and unit cost 
plus sales tax)

(b) Add Labor (attach itemized hours and rates, fully 
encumbered)

(c) Add Equipment (attach suppliers’ invoice)

(d) Subtotal

(e) Add overhead and profit for Contractor, not to 
exceed fifteen percent (15%) of Item (d)

(f) Subtotal

(g) Add Bond and Insurance, not to exceed one and 
a half percent (1.5%) of Item (f)

(h) TOTAL

(i) Time (zero unless indicated) ____ Calendar 
Days

WORK PERFORMED OTHER THAN BY 
CONTRACTOR 

ADD DEDUCT

(a) Material (attach itemized quantity and unit cost 
plus sales tax)
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(b) Add Labor (attach itemized hours and rates, fully 
encumbered)

(c) Add Equipment (attach suppliers’ invoice)

(d) Subtotal

(e) Add overhead and profit for any and all tiers 
of Subcontractor, the total not to exceed ten 
percent (10%) of Item (d)

(f) Subtotal

(g) Add overhead and profit for Contractor, not to 
exceed five percent (5%) of Item (f)

(h) Subtotal

(i) Add Bond and Insurance, not to exceed one and 
a half percent (1.5%) of Item (h)

(j) TOTAL

(k) Time (zero unless indicated) ____ Calendar 
Days

WORK PERFORMED BY CONTRACTOR ADD DEDUCT

(a) Material (attach itemized quantity and unit cost 
plus sales tax)

(b) Add Labor (attach itemized hours and rates, fully 
encumbered)

(c) Add Equipment (attach suppliers’ invoice)

(d) Subtotal

(e) Add overhead and profit for Contractor, not to 
exceed fifteen percent (15%) of Item (d)

(f) Subtotal

(g) Add Bond and Insurance, not to exceed one and 
a half percent (1.5%) of Item (f)

(h) TOTAL

(i) Time (zero unless indicated) ____ Calendar 
Days

17.8.2. Labor.  Contractor shall be compensated for the costs of labor actually 
and directly utilized in the performance of the Work.  Such labor costs shall be 
limited to field labor for which there is a prevailing wage rate classification.  Wage 
rates for labor shall not exceed the prevailing wage rates in the locality of the Site 
and shall be in the labor classification(s) necessary for the performance of the Work.  
Labor costs shall exclude costs incurred by the Contractor in preparing estimate(s) of 
the costs of the change in the Work, in the maintenance of records relating to the 
costs of the change in the Work, coordination and assembly of materials and 
information relating to the change in the Work or performance thereof, or the 
supervision and other overhead and general conditions costs associated with the 
change in the Work or performance thereof, including but not limited to the cost for 
the job superintendent.
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17.8.3. Materials.  Contractor shall be compensated for the costs of materials 
necessarily and actually used or consumed in connection with the performance of the 
change in the Work.  Costs of materials may include reasonable costs of 
transportation from a source closest to the Site of the Work and delivery to the Site. 
If discounts by material suppliers are available for materials necessarily used in the 
performance of the change in the Work, they shall be credited to the District.  If 
materials necessarily used in the performance of the change in the Work are 
obtained from a supplier or source owned in whole or in part by the Contractor, 
compensation therefor shall not exceed the current wholesale price for such 
materials.  If, in the reasonable opinion of the District, the costs asserted by the 
Contractor for materials in connection with any change in the Work are excessive, or 
if the Contractor fails to provide satisfactory evidence of the actual costs of such 
materials from its supplier or vendor of the same, the costs of such materials and the 
District’s obligation to pay for the same shall be limited to the then lowest wholesale 
price at which similar materials are available in the quantities required to perform 
the change in the Work.  The District may elect to furnish materials for the change in 
the Work, in which event the Contractor shall not be compensated for the costs of 
furnishing such materials or any mark-up thereon.

17.8.4. Equipment.  As a precondition for the District’s duty to pay for 
Equipment rental or loading and transportation, Contractor shall provide satisfactory 
evidence of the actual costs of Equipment from the supplier, vendor or rental agency 
of same.  Contractor shall be compensated for the actual cost of the necessary and 
direct use of Equipment in the performance of the change in the Work.  Use of such 
Equipment in the performance of the change in the Work shall be compensated in 
increments of fifteen (15) minutes. Rental time for Equipment moved by its own 
power shall include time required to move such Equipment to the site of the Work 
from the nearest available rental source of the same.  If Equipment is not moved to 
the Site by its own power, Contractor will be compensated for the loading and 
transportation costs in lieu of rental time.  The foregoing notwithstanding, neither 
moving time or loading and transportation time shall be allowed if the Equipment is 
used for performance of any portion of the Work other than the change in the Work.  
Unless prior approval in writing is obtained by the Contractor from the Architect, the 
Project Inspector and the District, no costs or compensation shall be allowed for time 
while Construction Equipment is inoperative, idle or on standby, for any reason.  
Contractor shall not be entitled to an allowance or any other compensation for 
Equipment or tools used in the performance of change in the Work where such 
Equipment or tools have a replacement value of $500.00 or less.  Equipment costs 
claimed by the Contractor in connection with the performance of any Work shall not 
exceed rental rates established by distributors or construction equipment rental 
agencies in the locality of the Site; any costs asserted which exceed such rental rates 
shall not be allowed or paid.  Unless otherwise specifically approved in writing by the 
Architect, the Project Inspector and the District, the allowable rate for the use of 
Equipment in connection with the Work shall constitute full compensation to the 
Contractor for the cost of rental, fuel, power, oil, lubrication, supplies, necessary 
attachments, repairs or maintenance of any kind, depreciation, storage, insurance, 
labor (exclusive of labor costs of the Equipment operator), and any and all other 
costs incurred by the Contractor incidental to the use of such Equipment.
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17.9. Change Order Certification

17.9.1. All Change Orders and PCOs must include the following certification by the 
Contractor:

17.9.1.1. The undersigned Contractor approves the foregoing as to the 
changes, if any, and the Contract Price specified for each item and as to 
the extension of time allowed, if any, for completion of the entire Work as 
stated herein, and agrees to furnish all labor, materials, and service, and 
perform all work necessary to complete any additional work specified for 
the consideration stated herein.  Submission of sums which have no basis 
in fact or which Contractor knows are false are at the sole risk of 
Contractor and may be a violation of the False Claims Act set forth under 
Government Code section 12650 et seq.  It is understood that the 
changes herein to the Contract shall only be effective when approved by 
the governing board of the District.

17.9.1.2. It is expressly understood that the value of the extra Work or 
changes expressly includes any and all of the Contractor’s costs and 
expenses, direct and indirect, resulting from additional time required on 
the Project or resulting from delay to the Project.  Any costs, expenses, 
damages, or time extensions not included are deemed waived.

17.10.Determination of Change Order Cost

17.10.1. The amount of the increase or decrease in the Contract Price from a 
Change Order, if any, shall be determined in one or more of the following ways as 
applicable to a specific situation and at the District's discretion:

17.10.1.1. District acceptance of a PCO;

17.10.1.2. By unit prices contained in Contractor’s original bid;

17.10.1.3. By agreement between District and Contractor.

17.11.Deductive Change Orders

All deductive Change Order(s) must be prepared pursuant to the provisions herein.  
Where a portion of the Work is deleted from the Contract, the reasonable value of the 
deducted work less the value of work performed shall be considered the appropriate 
deduction.  The value submitted on the Schedule of Values shall be used to calculate 
the credit amount unless the bid documentation is being held in escrow as part of the 
Contract Documents.  If Contractor offers a proposed amount for a deductive Change 
Order(s), Contractor shall include a minimum of five percent (5%) total profit and 
overhead to be deducted with the amount of the work of the Change Order(s).  If 
Subcontractor work is involved, Subcontractors shall also include a minimum of five 
percent (5%) profit and overhead to be deducted with the amount of its deducted work.  
Any deviation from this provision shall not be allowed.

17.12.Addition or Deletion of Alternate Bid Item(s)
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If the Bid Form and Proposal includes proposal(s) for Alternate Bid Item(s), during 
Contractor’s performance of the Work, the District may elect to add or delete any such 
Alternate Bid Item(s) if not included in the Contract at the time of award.  If the District 
elects to add or delete Alternate Bid Item(s) after Contract award, the cost or credit for 
such Alternate Bid Item(s) shall be as set forth in the Bid Form and Proposal unless the 
parties agree to a different price and the Contract Time shall be adjusted by the 
number of days allocated in the Contract Documents.  If days are not allocated in the 
Contract Documents, the Contract Time shall be equitably adjusted.

17.13.Discounts, Rebates, and Refunds

For purposes of determining the cost, if any, of any change, addition, or omission to the 
Work hereunder, all trade discounts, rebates, refunds, and all returns from the sale of 
surplus materials and equipment shall accrue and be credited to the Contractor, and 
the Contractor shall make provisions so that such discounts, rebates, refunds, and 
returns may be secured, and the amount thereof shall be allowed as a reduction of the 
Contractor’s cost in determining the actual cost of construction for purposes of any 
change, addition, or omission in the Work as provided herein.

17.14.Accounting Records

With respect to portions of the Work performed by Change Orders and Construction 
Change Directives, the Contractor shall keep and maintain cost-accounting records 
satisfactory to the District, which shall be available to the District on the same terms as 
any other books and records the Contractor is required to maintain under the Contract 
Documents.  Such records shall include without limitation hourly records for Labor and 
Equipment and itemized records of materials and Equipment used that day in 
connection with the performance of any Work.  All records maintained hereunder shall 
be subject to inspection, review and/or reproduction by the District, the Architect or the 
Project Inspector upon request.  In the event that the Contractor fails or refuses, for 
any reason, to maintain or make available for inspection, review and/or reproduction 
such records, the District’s reasonable good faith determination of the extent of 
adjustment to the Contract Price shall be final, conclusive, dispositive and binding upon 
Contractor. 

17.15.Notice Required

If the Contractor desires to make a claim for an increase in the Contract Price, or any 
extension in the Contract Time for completion, it shall notify the District pursuant to the 
provisions herein, including the Article on Claims and Disputes.  No claim shall be 
considered unless made in accordance with this subparagraph.  Contractor shall 
proceed to execute the Work even though the adjustment may not have been agreed 
upon.  Any change in the Contract Price or extension of the Contract Time resulting 
from such claim shall be authorized by a Change Order.

17.16.Applicability to Subcontractors

Any requirements under this Article shall be equally applicable to Change Orders or 
Construction Change Directives issued to Subcontractors by the Contractor to the 
extent as required by the Contract Documents.

17.17.Alteration to Change Order Language
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Contractor shall not alter Change Orders or reserve time in Change Orders.  Contractor 
shall execute finalized Change Orders and proceed under the provisions herein with 
proper notice.

17.18.Failure of Contractor to Execute Change Order 

Contractor shall be in default of the Contract if Contractor fails to execute a Change 
Order when the Contractor agrees with the addition and/or deletion of the Work in that 
Change Order.

18. REQUEST FOR INFORMATION

18.1. Any Request for Information shall reference all applicable Contract 
Document(s), including Specification section(s), detail(s), page number(s), drawing 
number(s), and sheet number(s), etc.  The Contractor shall make suggestions and 
interpretations of the issue raised by each Request for Information.  A Request for 
Information cannot modify the Contract Price, Contract Time, or the Contract 
Documents.  Upon request by the District, Contractor shall provide an electronic copy 
of the Request for Information in addition to the hard copy.

18.2. The Contractor shall be responsible for any costs incurred for professional 
services that District may deduct from any amounts owing to the Contractor, if a 
Request for Information requests an interpretation or decision of a matter where the 
information sought is equally available to the party making the request.  District, at its 
sole discretion, shall deduct from and/or invoice Contractor for all the professional 
services arising herein.

19. PAYMENTS

19.1. Contract Price 

The Contract Price is stated in the Agreement and, including authorized adjustments, is 
the total amount payable by the District to the Contractor for performance of the Work 
under the Contract Documents.

19.2. Applications for Progress Payments

19.2.1. Procedure for Applications for Progress Payments

19.2.1.1. Application for Progress Payment

19.2.1.1.1. Not before the fifth (5th) day of each calendar month during the 
progress of the Work, Contractor shall submit to the District and the Architect 
an itemized Application for Payment for operations completed in accordance 
with the Schedule of Values.  Such application shall be notarized, if required, 
and supported by the following or each portion thereof unless waived by the 
District in writing:

19.2.1.1.1.1. The amount paid to the date of the Application to the 
Contractor, to all its Subcontractors, and all others furnishing labor, 
material, or equipment for its Contract;
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19.2.1.1.1.2. The amount being requested under the Application for 
Payment by the Contractor on its own behalf and separately stating the 
amount requested on behalf of each of the Subcontractors and all others 
furnishing labor, material, and equipment under the Contract;

19.2.1.1.1.3. The balance that will be due to each of such entities 
after said payment is made;

19.2.1.1.1.4. A certification that the As-Built Drawings and annotated 
Specifications are current;

19.2.1.1.1.5. Itemized breakdown of work done for the purpose of 
requesting partial payment;

19.2.1.1.1.6. An updated and acceptable construction schedule in 
conformance with the provisions herein;

19.2.1.1.1.7. The additions to and subtractions from the Contract 
Price and Contract Time;

19.2.1.1.1.8. A total of the retentions held;

19.2.1.1.1.9. Material invoices, evidence of equipment purchases, 
rentals, and other support and details of cost as the District may require 
from time to time;

19.2.1.1.1.10. The percentage of completion of the Contractor’s Work 
by line item;

19.2.1.1.1.11. Schedule of Values updated from the preceding 
Application for Payment; 

19.2.1.1.1.12. A duly completed and executed conditional waiver and 
release upon progress payment compliant with Civil Code section 8132 
from the Contractor and each subcontractor of any tier and supplier to be 
paid from the current progress payment; 

19.2.1.1.1.13. A duly completed and executed unconditional waiver and 
release upon progress payment compliant with Civil Code section 8134 
from the Contractor and each subcontractor of any tier and supplier that 
was paid from the previous progress payment(s); and

19.2.1.1.1.14. A certification by the Contractor of the following:

The Contractor warrants title to all Work performed as of the date of 
this payment application has been completed in accordance with the 
Contract Documents for the Project.  The Contractor further warrants 
that all amounts have been paid for work which previous Certificates 
for Payment were issued and payments received and all Work 
performed as of the date of this payment application is free and clear 
of liens, claims, security interests, or encumbrances in favor of the 
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Contractor, Subcontractors, material and equipment suppliers, 
workers, or other persons or entities making a claim by reason of 
having provided labor, materials, and equipment relating to the Work, 
except those of which the District has been informed.

19.2.1.1.1.15. The Contractor shall be subject to the False Claims Act 
set forth in Government Code section 12650 et seq. for information 
provided with any Application for Progress Payment.

19.2.1.1.1.16. All remaining certified payroll records (“CPR(s)”) for 
each journeyman, apprentice, worker, or other employee employed by the 
Contractor and/or each Subcontractor in connection with the Work for the 
period of the Application for Payment.  As indicated herein, the District 
shall not make any payment to Contractor until:

19.2.1.1.1.16.1 Contractor and/or its Subcontractor(s) provide 
electronic CPRs weekly for all weeks any journeyman, apprentice, 
worker or other employee was employed in connection with the Work 
directly to the DIR, or within ten (10) days of any request by the 
District or the DIR, and

19.2.1.1.1.16.2 Any delay in Contractor and/or its Subcontractor(s) 
providing CPRs in a timely manner may directly delay the Contractor’s 
payment.

19.2.2. Prerequisites for Progress Payments

19.2.2.1. First Payment Request:  The following items, if applicable, must be 
completed before the District will accept and/or process the Contractor's first 
payment request:

19.2.2.1.1. Installation of the Project sign;

19.2.2.1.2. Installation of field office;

19.2.2.1.3. Installation of temporary facilities and fencing;

19.2.2.1.4. Schedule of Values;

19.2.2.1.5. Contractor’s Construction Schedule;

19.2.2.1.6. Schedule of unit prices, if applicable;

19.2.2.1.7. Submittal Schedule;

19.2.2.1.8. Receipt by Architect of all submittals due as of the date of the 
payment application;

19.2.2.1.9. Copies of necessary permits;

19.2.2.1.10. Copies of authorizations and licenses from governing 
authorities;
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19.2.2.1.11. Initial progress report;

19.2.2.1.12. Surveyor qualifications;

19.2.2.1.13. Written acceptance of District's survey of rough grading, if 
applicable;

19.2.2.1.14. List of all Subcontractors, with names, license numbers, 
telephone numbers, and Scope of Work;

19.2.2.1.15. All bonds and insurance endorsements; and

19.2.2.1.16. Resumes of Contractor’s project manager, and if applicable, job 
site secretary, record documents recorder, and job site superintendent.

19.2.2.2. Second Payment Request  The District will not process the second 
payment request until and unless all submittals and Shop Drawings have been 
accepted for review by the Architect.

19.2.2.3. No Waiver of Criteria  Any payments made to Contractor where 
criteria set forth herein have not been met shall not constitute a waiver of said 
criteria by District.  Instead, such payment shall be construed as a good faith 
effort by District to resolve differences so Contractor may pay its Subcontractors 
and suppliers.  Contractor agrees that failure to submit such items may constitute 
a breach of contract by Contractor and may subject Contractor to termination. 

19.3. Progress Payments

19.3.1. District’s Approval of Application for Payment

19.3.1.1. Upon receipt of a Application for Payment, The District shall act in 
accordance with both of the following:

19.3.1.1.1. Each Application for Payment shall be reviewed by the District 
as soon as practicable after receipt for the purpose of determining that the 
Application for Payment is a proper Application for Payment.

19.3.1.1.2. Any Application for Payment determined not to be a proper 
Application for Payment suitable for payment shall be returned to the 
Contractor as soon as practicable, but not later than seven (7) days, after 
receipt.  An Application for Payment returned pursuant to this paragraph shall 
be accompanied by a document setting forth in writing the reasons why the 
Application for Payment is not proper.  The number of days available to the 
District to make a payment without incurring interest pursuant to this section 
shall be reduced by the number of days by which the District exceeds this 
seven-day return requirement.

19.3.1.1.3. An Application for Payment shall be considered properly 
executed if funds are available for payment of the Application for Payment, 
and payment is not delayed due to an audit inquiry by the financial officer of 
the District.
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19.3.1.2. The District’s review of the Contractor’s Application for Payment will 
be based on the District’s and the Architect’s observations at the Site and the 
data comprising the Application for Payment that the Work has progressed to the 
point indicated and that, to the best of the District’s and the Architect’s 
knowledge, information, and belief, the quality of the Work is in accordance with 
the Contract Documents.  The foregoing representations are subject to:

19.3.1.2.1. Observation of the Work for general conformance with the 
Contract Documents,

19.3.1.2.2. Results of subsequent tests and inspections,

19.3.1.2.3. Minor deviations from the Contract Documents correctable prior 
to completion, and

19.3.1.2.4. Specific qualifications expressed by the Architect.

19.3.1.3. District’s approval of the certified Application for Payment shall be 
based on Contractor complying with all requirements for a fully complete and 
valid certified Application for Payment.

19.3.2. Payments to Contractor

19.3.2.1. Within thirty (30) days after approval of the Application for Payment, 
Contractor shall be paid a sum equal to ninety-five percent (95%) of the value of 
the Work performed (as verified by Architect and Inspector and certified by 
Contractor) up to the last day of the previous month, less the aggregate of 
previous payments and amount to be withheld.  The value of the Work completed 
shall be Contractor’s best estimate.  No inaccuracy or error in said estimate shall 
operate to release the Contractor, or any Surety upon any bond, from damages 
arising from such Work, or from the District's right to enforce each and every 
provision of this Contract, and the District shall have the right subsequently to 
correct any error made in any estimate for payment.

19.3.2.2. The Contractor shall not be entitled to have any payment requests 
processed, or be entitled to have any payment made for Work performed, so long 
as any lawful or proper direction given by the District concerning the Work, or 
any portion thereof, remains incomplete.

19.3.2.3. If the District fails to make any progress payment within thirty (30) 
days after receipt of an undisputed and properly submitted Application for 
Payment from the Contractor, the District shall pay interest to the Contractor 
equivalent to the legal rate set forth in subdivision (a) of Section 685.010 of the 
Code of Civil Procedure.



MARIN COMMUNITY COLLEGE DISTRICT

MARIN COMMUNITY COLLEGE  DISTRICT GENERAL CONDITIONS

DOCUMENT 00 72 13 - 55

19.3.3. No Waiver

No payment by District hereunder shall be interpreted so as to imply that District has 
inspected, approved, or accepted any part of the Work.  Notwithstanding any 
payment, the District may enforce each and every provision of this Contract.  The 
District may correct or require correction of any error subsequent to any payment.

19.4. Decisions to Withhold Payment

19.4.1. Reasons to Withhold Payment

The District may withhold payment in whole, or in part, to the extent reasonably 
necessary to protect the District if, in the District's opinion, the representations to 
the District required herein cannot be made.  The District may withhold payment, in 
whole, or in part, to such extent as may be necessary to protect the District from 
loss because of, but not limited to:

19.4.1.1. Defective Work not remedied within FORTY-EIGHT (48) hours of 
written notice to Contractor.

19.4.1.2. Stop Payment Notices or other liens served upon the District as a 
result of the Contract.  Contractor agrees that the District may withhold up to 
125% of the amount claimed in the Stop Payment Notice to answer the claim and 
to provide for the District’s reasonable cost of any litigation pursuant to the stop 
payment notice.

19.4.1.3. Liquidated damages assessed against the Contractor.

19.4.1.4. The cost of completion of the Contract if there exists reasonable 
doubt that the Work can be completed for the unpaid balance of the Contract 
Price or by the completion date.

19.4.1.5. Damage to the District or other contractor(s).

19.4.1.6. Unsatisfactory prosecution of the Work by the Contractor.

19.4.1.7. Failure to store and properly secure materials.

19.4.1.8. Failure of the Contractor to submit, on a timely basis, proper, 
sufficient, and acceptable documentation required by the Contract Documents, 
including, without limitation, a Construction Schedule, Schedule of Submittals, 
Schedule of Values, Monthly Progress Schedules, Shop Drawings, Product Data 
and samples, Proposed product lists, executed Change Orders, and/or verified 
reports.

19.4.1.9. Failure of the Contractor to maintain As-Built Drawings.

19.4.1.10. Erroneous estimates by the Contractor of the value of the Work 
performed, or other false statements in an Application for Payment.

19.4.1.11. Unauthorized deviations from the Contract Documents.
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19.4.1.12. Failure of the Contractor to prosecute the Work in a timely manner 
in compliance with the Construction Schedule, established progress schedules, 
and/or completion dates.

19.4.1.13. Failure to provide acceptable electronic certified payroll records, as 
required by the Labor Code, by these Contract Documents, or by written request; 
for each journeyman, apprentice, worker, or other employee employed by the 
Contractor and/or by each Subcontractor in connection with the Work for the 
period of the Application for Payment or if payroll records are delinquent or 
inadequate.

19.4.1.14. Failure to properly pay prevailing wages as required in Labor Code 
section 1720 et seq., failure to comply with any other Labor Code requirements, 
and/or failure to comply with labor compliance monitoring and enforcement by 
the DIR. 

19.4.1.15. Failure to properly pay prevailing wages as required in Labor Code 
section 1720 et seq., failure to comply with any other Labor Code requirements, 
and/or failure to comply with State labor compliance monitoring and 
enforcement, if applicable. 

19.4.1.16. Failure to comply with any applicable federal statutes and 
regulations regarding minimum wages, withholding, payrolls and basic records, 
apprentice and trainee employment requirements, equal employment opportunity 
requirements, Copeland Act requirements, Davis-Bacon Act and related 
requirements, Contract Work Hours and Safety Standards Act requirements, if 
applicable.

19.4.1.17. Failure to properly maintain or clean up the Site.

19.4.1.18. Failure to timely indemnify, defend, or hold harmless the District. 

19.4.1.19. Any payments due to the District, including but not limited to 
payments for failed tests, utilities changes, or permits.

19.4.1.20. Failure to pay Subcontractor(s) or supplier(s) as required by law 
and by the Contract Documents.

19.4.1.21. Failure to pay any royalty, license or similar fees.

19.4.1.22. Contractor is otherwise in breach, default, or in substantial 
violation of any provision of this Contract.

19.4.1.23. Failure to perform any implementation and/or monitoring required 
by any SWPPP for the Project and/or the imposition of any penalties or fines 
therefore whether imposed on the District or Contractor.
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19.4.2. Reallocation of Withheld Amounts

19.4.2.1. District may, in its discretion, apply any withheld amount to pay 
outstanding claims or obligations as defined herein.  In so doing, District shall 
make such payments on behalf of Contractor.  If any payment is so made by 
District, then that amount shall be considered a payment made under Contract 
by District to Contractor and District shall not be liable to Contractor for any 
payment made in good faith.  These payments may be made without prior 
judicial determination of claim or obligation.  District will render Contractor an 
accounting of funds disbursed on behalf of Contractor.

19.4.2.2. If Contractor defaults or neglects to carry out the Work in 
accordance with the Contract Documents or fails to perform any provision 
thereof, District may, after FORTY-EIGHT (48) hours written notice to the 
Contractor and, without prejudice to any other remedy, make good such 
deficiencies.  The District shall adjust the total Contract Price by reducing the 
amount thereof by the cost of making good such deficiencies.  If District deems it 
inexpedient to correct Work that is damaged, defective, or not done in 
accordance with Contract provisions, an equitable reduction in the Contract Price 
(of at least one hundred fifty percent (150%) of the estimated reasonable value 
of the nonconforming Work) shall be made therefor.

19.4.3. Payment After Cure

When Contractor removes the grounds for declining approval, payment shall be 
made for amounts withheld because of them.  No interest shall be paid on any 
retainage or amounts withheld due to the failure of the Contractor to perform in 
accordance with the terms and conditions of the Contract Documents.

19.5. Subcontractor Payments

19.5.1. Payments to Subcontractors

No later than seven (7) days after receipt, or pursuant to Business and Professions 
Code section 7108.5 and Public Contract Code section 7107, the Contractor shall pay 
to each Subcontractor, out of the amount paid to the Contractor on account of such 
Subcontractor’s portion of the Work, the amount to which said Subcontractor is 
entitled.  The Contractor shall, by appropriate agreement with each Subcontractor, 
require each Subcontractor to make payments to its Sub-subcontractors in a similar 
manner.

19.5.2. No Obligation of District for Subcontractor Payment

The District shall have no obligation to pay, or to see to the payment of, money to a 
Subcontractor except as may otherwise be required by law.
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19.5.3. Joint Checks

District shall have the right in its sole discretion, if necessary for the protection of the 
District, to issue joint checks made payable to the Contractor and Subcontractors 
and/or material or equipment suppliers.  The joint check payees shall be responsible 
for the allocation and disbursement of funds included as part of any such joint 
payment.  In no event shall any joint check payment be construed to create any 
contract between the District and a Subcontractor of any tier, or a material or 
equipment supplier, any obligation from the District to such Subcontractor or a 
material or equipment supplier, or rights in such Subcontractor or a material or 
equipment supplier against the District.

20. COMPLETION OF THE WORK

20.1. Completion

20.1.1. District will accept completion of Contract and have the Notice of 
Completion recorded when the entire Work shall have been completed to the 
satisfaction of District.

20.1.2. The Work may only be accepted as complete by action of the governing 
board of the District.

20.1.3. District, at its sole option, may accept completion of Contract and have 
the Notice of Completion recorded when the entire Work shall have been completed 
to the satisfaction of District, except for minor corrective items, as distinguished 
from incomplete items.  If Contractor fails to complete all minor corrective items 
within fifteen (15) days after the date of the District’s acceptance of completion, 
District shall withhold from the final payment one hundred fifty percent (150%) of an 
estimate of the amount sufficient to complete the corrective items, as determined by 
District, until the item(s) are completed.

20.1.4. At the end of the 15-day period, if there are any items remaining to be 
corrected, District may elect to proceed as provided herein related to adjustments to 
Contract Price, and/or District’s right to perform the Work of the Contractor.

20.2. Close-Out/Certification Procedures

20.2.1. Punch List

The Contractor shall notify the Architect when Contractor considers the Work 
complete.  Upon notification, Architect will prepare a list of minor items to be 
completed or corrected (“Punch List”).  The Contractor and/or its Subcontractors 
shall proceed promptly to complete and correct items on the Punch List.  Failure to 
include an item on Punch List does not alter the responsibility of the Contractor to 
complete all Work in accordance with the Contract Documents.

20.2.2. Close-Out/Certification Requirements

20.2.2.1. Utility Connections
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Buildings shall be connected to water, gas, sewer, and electric services, complete 
and ready for use.  Service connections shall be made and existing services 
reconnected.

20.2.2.2. Record Drawings

20.2.2.2.1. Contractor shall provide exact Record Drawings of the Work 
upon completion of the Project as indicated in the Specifications.

20.2.2.2.2. Contractor is liable and responsible for any and all inaccuracies 
in the Record Drawings, even if inaccuracies become evident at a future date.

20.2.2.2.3. Upon completion of the Work and as a condition precedent to 
approval of final payment, Contractor shall obtain the Inspector’s approval of 
the corrected prints and employ a competent draftsman to transfer the 
Record Drawings information to the most current version of Autocad that is, 
at that time, currently utilized for plan check submission by either the District, 
the Architect, OPSC, and/or DSA, and print a complete set of transparent 
sepias.  When completed, Contractor shall deliver corrected sepias and 
diskette/CD/other data storage device acceptable to District with Autocad file 
to the District.

20.2.2.3. Maintenance Manuals:  Contractor shall prepare all operation and 
maintenance manuals and date as indicated in the Specifications. 

20.2.2.4. Source Programming:  Contractor shall provide all source 
programming for all items in the Project.

20.2.2.5. Verified Reports:  Contractor shall completely and accurately fill out 
and file forms DSA 6-C or DSA 152 (or current form), as appropriate.  Refer to 
section 4-336 and section 4-343 of Part 1, Title 24 of the California Code of 
Regulations.

20.3. Final Inspection

20.3.1. Contractor shall comply with Punch List procedures as provided herein, 
and maintain the presence of a Project Superintendent and Project Manager until the 
Punch List is complete to ensure proper and timely completion of the Punch List.  
Under no circumstances shall Contractor demobilize its forces prior to completion of 
the Punch List.  Upon receipt of Contractor’s written notice that all of the Punch List 
items have been fully completed and the Work is ready for final inspection and 
acceptance, Architect and Project Inspector will inspect the Work and shall submit to 
Contractor and District a final inspection report noting the Work, if any, required in 
order to complete in accordance with the Contract Documents.  Absent unusual 
circumstances, this report shall consist of the Punch List items not yet satisfactorily 
completed.

20.3.2. Upon Contractor’s completion of all items on the Punch List and any other 
uncompleted portions of the Work, the Contractor shall notify the District and 
Architect, who shall again inspect such Work.  If the Architect finds the Work 
complete and acceptable under the Contract Documents, the Architect will notify 



MARIN COMMUNITY COLLEGE DISTRICT

MARIN COMMUNITY COLLEGE  DISTRICT GENERAL CONDITIONS

DOCUMENT 00 72 13 - 60

Contractor, who shall then jointly submit to the Architect and the District its final 
Application for Payment.

20.3.3. Final Inspection Requirements

20.3.3.1. Before calling for final inspection, Contractor shall determine that the 
following have been performed:

20.3.3.1.1. The Work has been completed.

20.3.3.1.2. All life safety items are completed and in working order.

20.3.3.1.3. Mechanical and electrical Work are complete and tested, 
fixtures are in place, connected, and ready for tryout.

20.3.3.1.4. Electrical circuits scheduled in panels and disconnect switches 
labeled.

20.3.3.1.5. Painting and special finishes complete.

20.3.3.1.6. Doors complete with hardware, cleaned of protective film, 
relieved of sticking or binding, and in working order.

20.3.3.1.7. Tops and bottoms of doors sealed.

20.3.3.1.8. Floors waxed and polished as specified.

20.3.3.1.9. Broken glass replaced and glass cleaned.

20.3.3.1.10. Grounds cleared of Contractor’s equipment, raked clean of 
debris, and trash removed from Site.

20.3.3.1.11. Work cleaned, free of stains, scratches, and other foreign 
matter, of damaged and broken material replaced.

20.3.3.1.12. Finished and decorative work shall have marks, dirt, and 
superfluous labels removed.

20.3.3.1.13. Final cleanup, as provided herein.

20.4. Costs of Multiple Inspections

More than two (2) requests of the District to make a final inspection shall be considered 
an additional service of District, Architect, Construction Manager, and/or Project 
Inspector, and all subsequent costs will be invoiced to Contractor and if funds are 
available, withheld from remaining payments.
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20.5. Partial Occupancy or Use Prior to Completion

20.5.1. District’s Rights to Occupancy

The District may occupy or use any completed or partially completed portion of the 
Work at any stage, and such occupancy shall not constitute the District’s Final 
Acceptance of any part of the Work.  Neither the District’s Final Acceptance, the 
making of Final Payment, any provision in Contract Documents, nor the use or 
occupancy of the Work, in whole or in part, by District shall constitute acceptance of 
Work not in accordance with the Contract Documents nor relieve the Contractor or 
the Contractor's Performance Bond Surety from liability with respect to any 
warranties or responsibility for faulty or defective Work or materials, equipment and 
workmanship incorporated therein.  In the event that the District occupies or uses 
any completed or partially completed portion of the Work, the Contractor shall 
remain responsible for payments, security, maintenance, heat, utilities, damage to 
the Work, insurance, the period for correction of the Work, and the commencement 
of warranties required by the Contract Documents unless the Contractor requests in 
writing, and the District agrees, to otherwise divide those responsibilities.  Any 
dispute as to responsibilities shall be resolved pursuant to the Claims and Disputes 
provisions herein, with the added provision that during the dispute process, the 
District shall have the right to occupy or use any portion of the Work that it needs or 
desires to use.

20.5.2. Inspection Prior to Occupancy or Use

Immediately prior to partial occupancy or use, the District, the Contractor, and the 
Architect shall jointly inspect the area to be occupied or portion of the Work to be 
used in order to determine and record the condition of the Work.

20.5.3. No Waiver

Unless otherwise agreed upon, partial or entire occupancy or use of a portion or 
portions of the Work shall not constitute beneficial occupancy or acceptance of the 
Work not complying with the requirements of the Contract Documents. 

21. FINAL PAYMENT AND RETENTION

21.1. Final Payment

Upon receipt and approval of a valid and final Application for Payment, the Architect will 
issue a final Certificate of Payment.  The District shall thereupon jointly inspect the 
Work and either accept the Work as complete or notify the Architect and the Contractor 
in writing of reasons why the Work is not complete.  Upon acceptance of the Work of 
the Contractor as fully complete by the Governing Board of the District (that, absent 
unusual circumstances, will occur when the Punch List items have been satisfactorily 
completed), the District shall record a Notice of Completion with the County Recorder, 
and the Contractor shall, upon receipt of final payment from the District, pay the 
amount due Subcontractors.

21.2. Prerequisites for Final Payment  The following conditions must be fulfilled 
prior to Final Payment: 
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21.2.1. A full release of all Stop Payment Notices served in connection with the 
Work shall be submitted by Contractor.

21.2.2. A duly completed and executed conditional waiver and release upon final 
payment compliant with Civil Code section 8136, from the Contractor and each 
subcontractor of any tier and supplier to be paid from the final payment. 

21.2.3. A duly completed and executed unconditional waiver and release upon 
progress payment compliant with Civil Code section 8134, from the Contractor and 
each subcontractor of any tier and supplier that was paid from the previous progress 
payments.

21.2.4. A duly completed and executed Document 00 65 19.26, “AGREEMENT AND 
RELEASE OF ANY AND ALL CLAIMS” from the Contractor.

21.2.5. The Contractor shall have made all corrections to the Work that are 
required to remedy any defects therein, to obtain compliance with the Contract 
Documents or any requirements of applicable codes and ordinances, or to fulfill any 
of the orders or directions of District required under the Contract Documents.

21.2.6. Each Subcontractor shall have delivered to the Contractor all written 
guarantees, warranties, applications, and bonds required by the Contract Documents 
for its portion of the Work.

21.2.7. Contractor must have completed all requirements set forth under “Close-
Out/Certification Procedures,” including, without limitation, submission of an 
approved set of complete Record Drawings.

21.2.8. Architect shall have issued its written approval that final payment can be 
made.

21.2.9. The Contractor shall have delivered to the District all manuals and 
materials required by the Contract Documents.

21.2.10. The Contractor shall have completed final clean-up as provided herein.

21.3. Retention  

21.3.1. The retention, less any amounts disputed by the District or that the 
District has the right to withhold pursuant to provisions herein, shall be paid:

21.3.1.1. After approval of the District by the Architect’s Certificate of 
Payment, 

21.3.1.2. After the satisfaction of the conditions set forth herein, and 

21.3.1.3. After forty-five (45) days after the recording of the Notice of 
Completion by District.

21.3.2. No interest shall be paid on any retention, or on any amounts withheld 
due to a failure of the Contractor to perform, in accordance with the terms and 
conditions of the Contract Documents, except as provided to the contrary in any 
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Escrow Agreement between the District and the Contractor pursuant to Public 
Contract Code section 22300. 

21.4. Substitution of Securities  The District will permit the substitution of 
securities in accordance with the provisions of Public Contract Code section 22300.

22. UNCOVERING OF WORK

If a portion of the Work is covered without Inspector or Architect approval or not in 
compliance with the Contract Documents, it must, if required in writing by the District, the 
Project Inspector, or the Architect, be uncovered for the Project Inspector’s or the 
Architect’s observation and be replaced at the Contractor’s expense without change in the 
Contract Price or Contract Time.

23. NONCONFORMING WORK AND CORRECTION OF WORK

23.1. Nonconforming Work

23.1.1. Contractor shall promptly remove from Premises all Work identified by 
District as failing to conform to the Contract Documents whether incorporated or not.  
Contractor shall promptly replace and re-execute its own Work to comply with the 
Contract Documents without additional expense to the District and shall bear the 
expense of making good all work of other contractors destroyed or damaged by any 
removal or replacement pursuant hereto and/or any delays to the District or other 
Contractors caused thereby.

23.1.2. If Contractor does not remove Work that District has identified as failing 
to conform to the Contract Documents within a reasonable time, not to exceed 
FORTY-EIGHT (48) hours, District may remove it and may store any material at 
Contractor’s expense.  If Contractor does not pay expense(s) of that removal within 
ten (10) days’ time thereafter, District may, upon ten (10) days’ written notice, sell 
any material at auction or at private sale and shall deduct all costs and expenses 
incurred by the District and/or District may withhold those amounts from payment(s) 
to Contractor.

23.2. Correction of Work

23.2.1. Correction of Rejected Work

Pursuant to the notice provisions herein, the Contractor shall immediately correct the 
Work rejected by the District, the Architect, or the Project Inspector as failing to 
conform to the requirements of the Contract Documents, whether observed before or 
after Completion and whether or not fabricated, installed, or completed.  The 
Contractor shall bear costs of correcting the rejected Work, including delay costs, 
additional testing, inspections, and compensation for the Inspector’s or the 
Architect’s services and expenses made necessary thereby.
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23.2.2. One-Year Warranty Corrections

If, within one (1) year after the date of Completion of the Work or a designated 
portion thereof, or after the date for commencement of warranties established 
hereunder, or by the terms of an applicable special warranty required by the 
Contract Documents, any of the Work is found to be not in accordance with the 
requirements of the Contract Documents, the Contractor shall correct it promptly 
after receipt of written notice from the District to do so.  This period of one (1) year 
shall be extended with respect to portions of the Work first performed after 
Completion by the period of time between Completion and the actual performance of 
the Work.  This obligation hereunder shall survive acceptance of the Work under the 
Contract and termination of the Contract.  The District shall give such notice 
promptly after discovery of the condition.

23.3. District's Right to Perform Work

23.3.1. If the Contractor should neglect to prosecute the Work properly or fail to 
perform any provisions of this contract, the District, after FORTY-EIGHT (48) hours 
written notice to the Contractor, may, without prejudice to any other remedy it may 
have, make good such deficiencies and may deduct the cost thereof from the 
payment then or thereafter due the Contractor. 

23.3.2. If it is found at any time, before or after completion of the Work, that 
Contractor has varied from the Drawings and/or Specifications, including, but not 
limited to, variation in material, quality, form, or finish, or in the amount or value of 
the materials and labor used, District may require at its option:

23.3.2.1. That all such improper Work be removed, remade or replaced, and all 
work disturbed by these changes be made good by Contractor at no additional 
cost to the District;

23.3.2.2. That the District deduct from any amount due Contractor the sum of 
money equivalent to the difference in value between the work performed and 
that called for by the Drawings and Specifications; or

23.3.2.3. That the District exercise any other remedy it may have at law or 
under the Contract Documents, including but not limited to the District hiring its 
own forces or another contractor to replace the Contractor’s nonconforming 
Work, in which case the District shall either issue a deductive Change Order, a 
Construction Change Directive, or invoice the Contractor for the cost of that 
work.  Contractor shall pay any invoices within thirty (30) days of receipt of same 
or District may withhold those amounts from payment(s) to Contractor.

24. TERMINATION AND SUSPENSION

24.1. District's Right to Terminate Contractor for Cause

24.1.1. Grounds for Termination  The District, in its sole discretion, may terminate 
the Contract and/or terminate the Contractor’s right to perform the work of the 
Contract based upon the following:
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24.1.1.1. Contractor refuses or fails to execute the Work or any separable part 
thereof with sufficient diligence as will ensure its completion within the time 
specified or any extension thereof, or

24.1.1.2. Contractor fails to complete said Work within the time specified or 
any extension thereof, or

24.1.1.3. Contractor persistently fails or refused to perform Work or provide 
material of sufficient quality as to be in compliance with Contract Documents; or

24.1.1.4. Contractor files a petition for relief as a debtor, or a petition is filed 
against the Contractor without its consent, and the petition not dismissed within 
sixty (60) days; or

24.1.1.5. Contractor makes a general assignment for the benefit of its 
creditors, or a receiver is appointed on account of its insolvency; or

24.1.1.6. Contractor persistently or repeatedly refuses fails, except in cases for 
which extension of time is provided, to supply enough properly skilled workers or 
proper materials to complete the Work in the time specified; or

24.1.1.7. Contractor fails to make prompt payment to Subcontractors, or for 
material, or for labor; or

24.1.1.8. Contractor persistently disregards laws, or ordinances, or 
instructions of District; or

24.1.1.9. Contractor fails to supply labor, including that of Subcontractors, 
that can work in harmony with all other elements of labor employed or to be 
employed on the Work; or

24.1.1.10. Contractor or its Subcontractor(s) is/are otherwise in breach, default, 
or in substantial violation of any provision of this Contract, including but not 
limited to a lapse in licensing or registration.

24.1.2. Notification of Termination

24.1.2.1. Upon the occurrence at District's sole determination of any of the 
above conditions, District may, without prejudice to any other right or remedy, 
serve written notice upon Contractor and its Surety of District's termination of 
this Contract and/or the Contractor’s right to perform the work of the Contract.  
This notice will contain the reasons for termination.  Unless, within three (3) days 
after the service of the notice, any and all condition(s) shall cease, and any and 
all violation(s) shall cease, or arrangement satisfactory to District for the 
correction of the condition(s) and/or violation(s) be made, this Contract shall 
cease and terminate.  Upon Determination, Contractor shall not be entitled to 
receive any further payment until the entire Work is finished.

24.1.2.2. Upon Termination, District may immediately serve written notice of 
tender upon Surety whereby Surety shall have the right to take over and perform 
this Contract only if Surety:
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24.1.2.2.1. Within three (3) days after service upon it of the notice of 
tender, gives District written notice of Surety’s intention to take over and 
perform this Contract; and

24.1.2.2.2. Commences performance of this Contract within (three (3) days 
from date of serving of its notice to District.

24.1.2.3. Surety shall not utilize Contractor in completing the Project if the 
District notifies Surety of the District’s objection to Contractor’s further 
participation in the completion of the Project.  Surety expressly agrees that any 
contractor which Surety proposes to fulfill Surety’s obligations is subject to 
District’s approval.  District’s approval shall not be unreasonably withheld, 
conditioned or delayed.

24.1.2.4. If Surety fails to notify District or begin performance as indicated 
herein, District may take over the Work and execute the Work to completion by 
any method it may deem advisable at the expense of Contractor and/or its 
Surety.  Contractor and/or its Surety shall be liable to District for any excess cost 
or other damages the District incurs thereby.  Time is of the essence in this 
Contract.  If the District takes over the Work as herein provided, District may, 
without liability for so doing, take possession of and utilize in completing the 
Work such materials, appliances, plan, and other property belonging to 
Contractor as may be on the Site of the Work, in bonded storage, or previously 
paid for.

24.1.3. Effect of Termination

24.1.3.1. Contractor shall, only if  ordered to do so by the District, 
immediately remove from the Site all or any materials and personal property 
belonging to Contractor that have not been incorporated in the construction of 
the Work, or which are not in place in the Work.  The District retains the right, 
but not the obligation, to keep and use any materials and personal property 
belonging to Contractor that have not been incorporated in the construction of 
the Work, or which are not in place in the Work.  The Contractor and its Surety 
shall be liable upon the performance bond for all damages caused the District by 
reason of the Contractor’s failure to complete the Contract.

24.1.3.2. In the event that the District shall perform any portion of, or the 
whole of the Work, pursuant to the provisions of the General Conditions, the 
District shall not be liable nor account to the Contractor in any way for the time 
within which, or the manner in which, the Work is performed by the District or for 
any changes the District may make in the Work or for the money expended by 
the District in satisfying claims and/or suits and/or other obligations in connection 
with the Work.

24.1.3.3. In the event that the Contract is terminated for any reason, no 
allowances or compensation will be granted for the loss of any anticipated profit 
by the Contractor or any impact or impairment of Contractor’s bonding capacity.

24.1.3.4. If the expense to the District to finish the Work exceeds the unpaid 
Contract Price, Contractor and Surety shall pay difference to District within 
twenty-one (21) days of District's request.
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24.1.3.5. The District shall have the right (but shall have no obligation) to 
assume and/or assign to a general contractor or construction manager or other 
third party who is qualified and has sufficient resources to complete the Work, 
the rights of the Contractor under its subcontracts with any or all Subcontractors.  
In the event of an assumption or assignment by the District, no Subcontractor 
shall have any claim against the District or third party for Work performed by 
Subcontractor or other matters arising prior to termination of the Contract.  The 
District or any third party, as the case may be, shall be liable only for obligations 
to the Subcontractor arising after assumption or assignment.  Should the District 
so elect, the Contractor shall execute and deliver all documents and take all 
steps, including the legal assignment of its contractual rights, as the District may 
require, for the purpose of fully vesting in the District the rights and benefits of it 
Subcontractor under Subcontracts or other obligations or commitments.  All 
payments due the Contractor hereunder shall be subject to a right of offset by 
the District for expenses and damages suffered by the District as a result of any 
default, acts, or omissions of the Contractor.  Contractor must include this 
assignment provision in all of its contracts with its Subcontractors.

24.1.3.6. The foregoing provisions are in addition to and not in limitation of 
any other rights or remedies available to District.

24.1.4. Emergency Termination of Public Contracts Act of 1949

24.1.4.1. This Contract is subject to termination as provided by sections 4410 
and 4411 of the Government Code of the State of California, being a portion of 
the Emergency Termination of Public Contracts Act of 1949.

24.1.4.1.1. Section 4410 of the Government Code states:

In the event a national emergency occurs, and public work, being 
performed by contract, is stopped, directly or indirectly, because of the 
freezing or diversion of materials, equipment or labor, as the result of an 
order or a proclamation of the President of the United States, or of an 
order of any federal authority, and the circumstances or conditions are 
such that it is impracticable within a reasonable time to proceed with a 
substantial portion of the work, then the public agency and the contractor 
may, by written agreement, terminate said contract.

24.1.4.1.2. Section 4411 of the Government Code states:

Such an agreement shall include the terms and conditions of the 
termination of the contract and provision for the payment of compensation 
or money, if any, which either party shall pay to the other or any other 
person, under the facts and circumstances in the case.

24.1.4.2. Compensation to the Contractor shall be determined at the sole 
discretion of District on the basis of the reasonable value of the Work done, 
including preparatory work.  As an exception to the foregoing and at the District's 
discretion, in the case of any fully completed separate item or portion of the 
Work for which there is a separate previously submitted unit price or item on the 
accepted schedule of values, that price shall control.  The District, at its sole 
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discretion, may adopt the Contract Price as the reasonable value of the work 
done or any portion thereof.

24.2. Termination of Contractor for Convenience

24.2.1. District in its sole discretion may terminate the Contract upon three (3) 
days written notice to the Contractor.  Under a termination for convenience, the 
District retains the right to all the options available to the District if there is a 
termination for cause.  In case of a termination for convenience, the Contractor shall 
have no claims against the District except:

24.2.1.1. The actual cost for labor, materials, and services performed that is 
unpaid and can be documented through timesheets, invoices, receipts, or 
otherwise, and

24.2.1.2. Five percent (5%) of the total cost of work performed as of the date of 
termination, or five percent (5%) of the value of the Work yet to be performed, 
whichever is less.  This five percent (5%) amount shall be full compensation for 
all Contractor's and Subcontractor(s)’ mobilization and/or demobilization costs 
and any anticipated loss profits resulting from termination of the Contractor for 
convenience.

24.3. Suspension of Work

24.3.1. District in its sole discretion may suspend, delay or interrupt the Work in 
whole or in part for such period of time as the District may determine upon three (3) 
days written notice to the Contractor.  

24.3.1.1. An adjustment may be made for changes in the cost of performance 
of the Work caused by any such suspension, delay or interruption.  No 
adjustment shall be made to the extent:

24.3.1.1.1. That performance is, was or would have been so suspended, 
delayed or interrupted by another cause for which Contractor is responsible; 
or

24.3.1.1.2. That an equitable adjustment is made or denied under another 
provision of the Contract; or

24.3.1.1.3. That the suspension of Work was the direct or indirect result of 
Contractor’s failure to perform any of its obligations hereunder.

24.3.1.2. Any adjustments in cost of performance may have a fixed or 
percentage fee as provided in the section on Format for Proposed Change Order 
herein.  This amount shall be full compensation for all Contractor’s and its 
Subcontractor(s)’ changes in the cost of performance of the Contract caused by 
any such suspension, delay or interruption.
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25. CLAIMS AND DISPUTES

25.1. Performance During Dispute or Claim Process

Contractor shall continue to perform its Work under the Contract and shall not cause a 
delay of the Work during any dispute, claim, negotiation, mediation, or arbitration 
proceeding, except by written agreement by the District.

25.2. Definition of Dispute

25.2.1. The term “Dispute” means a separate demand by the Contractor for:

25.2.1.1. A time extension;

25.2.1.2. Payment of money or damages arising from Work done by or on 
behalf of the Contractor pursuant to the Contract and payment of which is not 
otherwise expressly provided for or Contractor is not otherwise entitled to; or

25.2.1.3. An amount of payment disputed by the District. 

25.3. Dispute Presentation

25.3.1. If Contractor intends to apply for an increase in the Contract Price or 
Contract Time for any reason including, without limitation, the acts of District or its 
agents, Contractor shall, within ten (10) days after the event giving rise to the 
Dispute, give notice of the Dispute in writing and submit to the District a written 
statement of the damage sustained or time requested.  On or before twenty (20) 
days after Contractor’s written Notice of Dispute, Contractor shall file with the 
District an itemized statement of the details and amounts of its Dispute for any 
increase in the Contract Price of Contract Time.  Otherwise, Contractor shall have 
waived and relinquished its dispute against the District and Contractor’s claims for 
compensation or an extension of time shall be forfeited and invalidated.  Contractor 
shall not be entitled to consideration for payment or time on account.

25.3.2. The Notice of Dispute shall identify:

25.3.2.1. The issues, events, conditions, circumstances and/or causes giving 
rise to the dispute; 

25.3.2.2. The pertinent dates and/or durations and actual and/or anticipated 
effects on the Contract Price, Contract Schedule milestones and/or Contract Time 
adjustments; and

25.3.2.3. The line-item costs for labor, material, and/or equipment, if 
applicable.

25.3.3. The Notice of Dispute shall include the following certification by the 
Contractor:

25.3.3.1. The undersigned Contractor certifies under penalty of perjury that 
the attached dispute is made in good faith; that the supporting data is accurate 
and complete to the best of my knowledge and belief; that the amount requested 
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accurately reflects the adjustment for which Contractor believes the District is 
liable; and that I am duly authorized to certify the dispute on behalf of the 
Contractor.

25.3.3.2. Furthermore, Contractor understands that the value of the attached 
dispute expressly includes any and all of the Contractor’s costs and expenses, 
direct and indirect, resulting from the Work performed on the Project, additional 
time required on the Project and/or resulting from delay to the Project.  Any 
costs, expenses, damages, or time extensions not included are deemed waived.

25.3.4. If a Dispute, or any portion thereof, remains unresolved upon satisfaction 
of all applicable Dispute Resolution requirements, the Contractor shall comply with all 
claim resolution requirements as provided in Public Contract Code section 20104.  

25.3.5. Contractor shall bind its Subcontractors to the provisions of this section 
and will hold the District harmless against disputes by Subcontractors.

25.4. Dispute Resolution

25.4.1. Contractor shall file with the District the Notice of Dispute, including the 
documents necessary to substantiate it, on or before the day of submitting the 
application for final payment.

25.4.2. District shall respond in writing within forty-five (45) days of receipt of the 
Dispute or may request in writing within thirty (30) days of receipt of the Dispute 
any additional documentation supporting the Dispute or relating to defenses or 
claims District may have against the Contractor.

25.4.2.1. If additional information is required, it shall be requested and 
provided by mutual agreement of the parties.

25.4.2.2. District’s written response to the documented Dispute shall be 
submitted to the Contractor within fifteen (15) days after receipt of the further 
documentation or within a period of time no greater than that taken by the 
Contractor to produce the additional information, whichever is greater.  

25.4.3. If Contractor disputes the District’s written response, Contractor may file a 
claim pursuant to the Claim Resolution requirements provided herein.   

25.5. Definition of Claim

25.5.1. The term “Claim” means a dispute that remains unresolved at the 
conclusion of the Dispute Resolution requirements as provided herein.

25.6. Claim Presentations

25.6.1. Contractor must timely submit the Notice of Claim and all documents 
necessary to substantiate any Claim.  Otherwise, Contractor shall have waived and 
relinquished its Claim against the District and Contractor’s Claims for compensation 
or an extension of time shall be forfeited and invalidated, and Contractor shall not be 
entitled to consideration for payment or time on account of the instant matter.  No 
Claim shall be presented prior to Project completion.  Any statute that might 



MARIN COMMUNITY COLLEGE DISTRICT

MARIN COMMUNITY COLLEGE  DISTRICT GENERAL CONDITIONS

DOCUMENT 00 72 13 - 71

otherwise govern the presentation of an unresolved Dispute, including but not limited 
to Government Code section 900 et seq. and Public Contract Code section 20104 et 
seq. shall be tolled for all purposes during the course of construction on the Project.

25.6.1.1. All Claims shall include the following certification by the Contractor:

25.6.1.1.1. The undersigned Contractor certifies under penalty of perjury 
that the attached claim is made in good faith; that the supporting data is 
accurate and complete to the best of my knowledge and belief; that the 
amount requested accurately reflects the adjustment for which Contractor 
believes the District is liable; and that I am duly authorized to certify the 
claim on behalf of the Contractor.  

25.6.1.1.2. Furthermore, Contractor understands that the value of the 
attached claim expressly includes any and all of the Contractor’s costs and 
expenses, direct and indirect, resulting from the Work performed on the 
Project, additional time required on the Project and/or resulting from delay to 
the Project.  Any costs, expenses, damages, or time extensions not included 
are deemed waived.

25.6.2. The attention of the Contractor is drawn to Government Code section 
12650, et seq. regarding penalties for false claims.

25.6.3. If a Claim, or any portion thereof, remains in dispute upon satisfaction of 
all applicable Dispute and Claim Resolution requirements, the Contractor shall 
comply with all claims presentation requirements as provided in Chapter 1 
(commencing with section 900) and Chapter 2 (commencing with section 910) of 
Part 3 of Division 3.6 of Title 1 of Government Code as a condition precedent to the 
Contractor’s right to bring a civil action against the District.  For purposes of those 
provisions, the running of the time within which a Dispute or Claim must be 
presented to the District shall be tolled from the time the Contractor submits its 
written Dispute or Claim until the time the Dispute or Claim is denied, including any 
time utilized by any applicable meet and confer process.

25.6.4. The Contractor shall bind all its Subcontractors to the provisions of this 
section and will hold the District harmless against claims by Subcontractors.

25.7. Claim Resolution

25.7.1. In the event of a disagreement between the parties as to performance of 
the Work, the interpretation of this Contract, or payment or nonpayment for Work 
performed or not performed, the parties shall, after the conclusion of the Dispute 
Resolution requirements, attempt to resolve the Claim by those procedures set forth 
herein.  

25.7.2. Claims of $375,000 or Less

25.7.2.1. For all Claims of three hundred seventy-five thousand dollars 
($375,000) or less which arise between Contractor and District, the procedure set 
forth in Public Contract Code section 20104 et seq. shall apply:
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25.7.2.1.1. Contractor shall file with the District any written Claim, 
including the documents necessary to substantiate it, upon the application for 
final payment.

25.7.2.1.2. For claims of less than fifty thousand dollars ($50,000), the 
District shall respond in writing within forty-five (45) days of receipt of the 
Claim or may request in writing within thirty (30) days of receipt of the Claim 
any additional documentation supporting the claim or relating to defenses or 
claims the District may have against the Contractor.

25.7.2.1.2.1. If additional information is required, it shall be requested 
and provided by mutual agreement of the parties.

25.7.2.1.2.2. District's written response to the documented Claim shall 
be submitted to the Contractor within fifteen (15) days after receipt of the 
further documentation or within a period of time no greater than that 
taken by the Contractor to produce the additional information, whichever 
is greater. 

25.7.2.1.3. For claims of over fifty thousand dollars ($50,000) and less 
than or equal to three hundred seventy-five thousand dollars ($375,000), the 
District shall respond in writing to all written Claims within sixty (60) days of 
receipt of the claim, or may request, in writing, within thirty (30) days of 
receipt of the Claim any additional documentation supporting the Claim or 
relating to defenses or claims the District may have against the Contractor.

25.7.2.1.3.1. If additional information is required, it shall be requested 
and provided upon mutual agreement of the District and the Contractor.  

25.7.2.1.3.2. The District's written response to the claim, as further 
documented, shall be submitted to the Contractor within thirty (30) days 
after receipt of the further documentation, or within a period of time no 
greater than that taken by the Contractor to produce the additional 
information or requested documentation, whichever is greater.

25.7.2.2. If Contractor disputes the District’s written response, or the District 
fails to respond within the time prescribed, Contractor may so notify the District, 
in writing, either within fifteen (15) days of receipt of the District's response or 
within fifteen (15) days of the District's failure to respond within the time 
prescribed, respectively, and demand an informal conference to meet and confer 
for settlement of the issues in dispute.  Upon a demand, the District shall 
schedule a meet and confer conference within thirty (30) days for settlement of 
the dispute.

25.7.2.3. Following the meet and confer conference, if the claim or any portion 
of it remains in dispute, the Contractor may file a claim as provided in Chapter 1 
(commencing with Section 900) and Chapter 2 (commencing with Section 910) of 
Part 3 of Division 3.6 of Title 1 of the Government Code.  For purposes of those 
provisions the running of the time within which a claim must be filed shall be 
tolled from the time the Contractor submits its written Claim until the time the 
Claim is denied, including any period of time utilized by the meet and confer 
process.
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25.7.2.4. For any civil action filed to resolve claims filed pursuant to this 
section, within sixty (60) days, but no earlier than thirty (30) days, following the 
filing of responsive pleadings, the court shall submit the matter to nonbinding 
mediation unless waived by mutual stipulation of both parties.  The mediation 
process shall provide for the selection within fifteen (15) days by both parties of 
a disinterested third person as mediator, shall be commenced within thirty (30) 
days of the submittal, and shall be concluded within fifteen (15) days from the 
commencement of the mediation unless a time requirement is extended upon a 
good cause showing to the court or by stipulation of both parties.  If the parties 
fail to select a mediator within the 15-day period, any party may petition the 
court to appoint the mediator.

25.7.2.5. [Reserved].

25.7.2.6. The District shall not fail to pay money as to any portion of a Claim 
which is undisputed except as otherwise provided in the Contract Documents.  In 
any suit filed pursuant to this section, the District shall pay interest at the legal 
rate on any arbitration award or judgment.  Interest shall begin to accrue on the 
date the suit is filed in a court of law.

25.7.3. Claims Over $375,000

25.7.3.1. For all Claims of over three hundred seventy-five thousand dollars 
($375,000) which arise between a Contractor and the District, the following 
procedure shall apply:

25.7.3.1.1. The parties agree to first endeavor to settle the dispute in an 
amicable manner by mediation before having recourse to a judicial forum.  
The Claim shall be identified in writing to the District within thirty (30) days 
from the date of Contractor’s application for final payment of all Contract 
balances not in dispute and shall be mediated within one hundred and twenty 
(120) days from the submission of the Claim to the District. Mediator fees and 
administrative costs of the mediation shall be shared equally by the parties.

25.7.3.1.2. District may assert any counter-claims it has for damages 
against Contractor, including, but not limited to, defective Work, delay 
damages, and liquidated damages. 

25.7.4. Contractor shall bind its Subcontractors to the provisions of this section 
and will hold the District harmless against disputes by Subcontractors.

25.8. Dispute and Claim Resolution Non-Applicability

25.8.1. The procedures for dispute and claim resolutions set forth in this Article 
shall not apply to the following:

25.8.1.1. Personal injury, wrongful death or property damage claims;

25.8.1.2. Latent defect or breach of warranty or guarantee to repair;

25.8.1.3. Stop payment notices;
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25.8.1.4. District’s rights set forth in the Article on Suspension and 
Termination; 

25.8.1.5. Disputes arising out of State labor compliance, if applicable; or

25.8.1.6. District rights and obligations as a public entity set forth in applicable 
statutes; provided, however, that penalties imposed against a public entity by 
statutes, including, but not limited to, Public Contract Code sections 20104.50 
and 7107, shall be subject to the Dispute and Claim Resolution requirements 
provided in this Article.

25.8.1.7. District’s rights to seek provisional equitable remedies, including 
temporary retraining orders or preliminary injunctive relief.

25.9. Contractor’s costs incurred in seeking relief under this Article are not 
recoverable from the District.

26. STATE LABOR, WAGE & HOUR, APPRENTICE, AND RELATED PROVISIONS

26.1. Labor Compliance and Enforcement

Since this Project is subject to labor compliance and enforcement by the Department of 
Industrial Relations (“DIR”), Contractor specifically acknowledges and understands that 
it shall perform the Work of this Agreement while complying with all the applicable 
provisions of Division 2, Part 7, Chapter 1, of the Labor Code and Title 8 of the 
California Code of Regulations, including, without limitation, the requirement that the 
Contractor and all Subcontractors shall timely furnish complete and accurate electronic 
certified payroll records directly to the DIR.  The District may not issue payment if this 
requirement is not met.

26.2. Wage Rates, Travel, and Subsistence

26.2.1. Pursuant to the provisions of article 2 (commencing at section 1770), 
chapter 1, part 7, division 2, of the Labor Code of California, the general prevailing 
rate of per diem wages and the general prevailing rate for holiday and overtime work 
in the locality in which this public work is to be performed for each craft, 
classification, or type of worker needed to execute this Contract are on file at the 
District’s principal office and copies will be made available to any interested party on 
request.  Contractor shall obtain and post a copy of these wage rates at the job site.

26.2.2. Holiday and overtime work, when permitted by law, shall be paid for at 
the general prevailing rate of per diem wages for holiday and overtime work on file 
with the Director of the Department of Industrial Relations, unless otherwise 
specified.  The holidays upon which those rates shall be paid need not be specified by 
the District, but shall be all holidays recognized in the applicable collective bargaining 
agreement.  If the prevailing rate is not based on a collectively bargained rate, the 
holidays upon which the prevailing rate shall be paid shall be as provided in Section 
6700 of the Government Code.

26.2.3. Contractor shall pay and shall cause to be paid each worker engaged in 
Work on the Project the general prevailing rate of per diem wages determined by the 
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Director of the Department of Industrial Relations, regardless of any contractual 
relationship which may be alleged to exist between Contractor or any Subcontractor 
and such workers.

26.2.4. If during the period this bid is required to remain open, the Director of the 
Department of Industrial Relations determines that there has been a change in any 
prevailing rate of per diem wages in the locality in which the Work under the 
Contract is to be performed, such change shall not alter the wage rates in the Notice 
to Bidders or the Contract subsequently awarded.

26.2.5. Pursuant to Labor Code section 1775, Contractor shall, as a penalty to 
District, forfeit the statutory amount (believed by the District to be currently up to 
two hundred dollars ($200) for each calendar day, or portion thereof, for each 
worker paid less than the prevailing rates, determined by the District and/or the 
Director, for the work or craft in which that worker is employed for any public work 
done under Contract by Contractor or by any Subcontractor under it.  The difference 
between such prevailing wage rates and the amount paid to each worker for each 
calendar day or portion thereof for which each worker was paid less than the 
prevailing wage rate shall be paid to each worker by Contractor.

26.2.6. Any worker employed to perform Work on the Project, which Work is not 
covered by any classification listed in the general prevailing wage rate of per diem 
wages determined by the Director, shall be paid not less than the minimum rate of 
wages specified therein for the classification which most nearly corresponds to Work 
to be performed by him, and such minimum wage rate shall be retroactive to time of 
initial employment of such person in such classification.

26.2.7. Pursuant to Labor Code section 1773.1, per diem wages are deemed to 
include employer payments for health and welfare, pension, vacation, travel time, 
subsistence pay, and apprenticeship or other training programs authorized by Labor 
Code section 3093, and similar purposes.

26.2.8. Contractor shall post at appropriate conspicuous points on the Site of 
Project, a schedule showing all determined minimum wage rates and all authorized 
deductions, if any, from unpaid wages actually earned.  In addition, Contractor shall 
post a sign-in log for all workers and visitors to the Site, a list of all subcontractors of 
any tier on the Site, and the required Equal Employment Opportunity poster(s).

26.3. Hours of Work

26.3.1. As provided in article 3 (commencing at section 1810), chapter 1, part 7, 
division 2, of the Labor Code, eight (8) hours of labor shall constitute a legal days 
work.  The time of service of any worker employed at any time by Contractor or by 
any Subcontractor on any subcontract under this Contract upon the Work or upon 
any part of the Work contemplated by this Contract shall be limited and restricted by 
Contractor to eight (8) hours per day, and forty (40) hours during any one week, 
except as hereinafter provided.  Notwithstanding the provisions hereinabove set 
forth, Work performed by employees of Contractor in excess of eight (8) hours per 
day and forty (40) hours during any one week, shall be permitted upon this public 
work upon compensation for all hours worked in excess of eight (8) hours per day at 
not less than one and one-half times the basic rate of pay.
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26.3.2. Contractor shall keep and shall cause each Subcontractor to keep an 
accurate record showing the name of and actual hours worked each calendar day 
and each calendar week by each worker employed by Contractor in connection with 
the Work or any part of the Work contemplated by this Contract.  The record shall be 
kept open at all reasonable hours to the inspection of District and to the Division of 
Labor Standards Enforcement of the DIR.

26.3.3. Pursuant to Labor Code section 1813, Contractor shall as a penalty to the 
District forfeit the statutory amount (believed by the District to be currently twenty-
five dollars ($25)) for each worker employed in the execution of this Contract by 
Contractor or by any Subcontractor for each calendar day during which such worker 
is required or permitted to work more than eight (8) hours in any one calendar day 
and forty (40) hours in any one calendar week in violation of the provisions of article 
3 (commencing at section 1810), chapter 1, part 7, division 2, of the Labor Code.

26.3.4. Any Work necessary to be performed after regular working hours, or on 
Sundays or other holidays shall be performed without additional expense to the 
District.

26.4. Payroll Records

26.4.1. Contractor shall upload, and shall cause each Subcontractor performing 
any portion of the Work under this Contract to upload, an accurate and complete 
certified payroll record (“CPR”) using the Public Works Payroll Reporting Form,  
including certification (DIR Form A-1-131 or current version), and Statement of 
Employer Payments (DIR Form PW 26) through the eCPR application using PDF to 
the DIR at https://apps.dir.ca.gov/ecpr/DAS/AltLogin or current application and URL, 
showing the name, address, social security number, work classification, straight 
time, and overtime hours worked each day and week, and the actual per diem wages 
paid to each journeyman, apprentice, worker, or other employee employed by the 
Contractor and/or each Subcontractor in connection with the Work.

26.4.1.1. The CPRs enumerated hereunder shall be filed directly with the DIR on 
a weekly basis or to the requesting party, whether the District or DIR, within ten 
(10) days after receipt of each written request.  The CPRs from the Contractor 
and each Subcontractor for each week shall be provided on or before Wednesday 
of the week following the week covered by the CPRs.  District may not make any 
payment to Contractor until:

26.4.1.1.1. Contractor and/or its Subcontractor(s) provide CPRs acceptable 
to the DIR; and 

26.4.1.1.2. Any delay in Contractor and/or its Subcontractor(s) providing 
CPRs to the DIR in a timely manner may directly delay Contractor’s payment.

26.4.2. All CPRs shall be available for inspection at all reasonable hours at the 
principal office of Contractor on the following basis:

26.4.2.1. A certified copy of an employee’s CPR shall be made available for 
inspection or furnished to the employee or his/her authorized representative on 
request.

http://www.dir.ca.gov/dlse/publicWorksPayrollInstructions.htm
https://apps.dir.ca.gov/ecpr/DAS/AltLogin
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26.4.2.2. CPRs shall be made available for inspection or furnished upon request 
to a representative of District, Division of Labor Standards Enforcement, Division 
of Apprenticeship Standards, and/or the DIR.

26.4.2.3. CPRs shall be made available upon request by the public for inspection 
or copies thereof made; provided, however, that a request by the public shall be 
made through the District, Division of Apprenticeship Standards, or the Division 
of Labor Standards Enforcement.  If the requested CPRs have not been provided 
pursuant to the provisions herein, the requesting party shall, prior to being 
provided the records reimburse the costs of preparation by Contractor, 
Subcontractors, and the entity through which the request was made.  The public 
shall not be given access to the records at the principal office of Contractor.

26.4.3. Any copy of records made available for inspection as copies and furnished 
upon request to the public or any public agency by District, Division of 
Apprenticeship Standards, or Division of Labor Standards Enforcement shall be 
marked or obliterated in such a manner as to prevent disclosure of an individual’s 
name, address, and social security number.  The name and address of Contractor 
awarded Contract or performing Contract shall not be marked or obliterated.

26.4.4. Contractor shall inform District of the location of the records enumerated 
hereunder, including the street address, city, and county, and shall, within five (5) 
working days, provide a notice of change of location and address.

26.4.5. In the event of noncompliance with the requirements of this section, 
Contractor shall have ten (10) days in which to comply subsequent to receipt of 
written notice specifying in what respects Contractor must comply with this section.  
Should noncompliance still be evident after the ten (10) day period, Contractor shall, 
as a penalty to District, forfeit up to one hundred dollars ($100) for each calendar 
day, or portion thereof, for each worker, until strict compliance is effectuated.  Upon 
the request of Division of Apprenticeship Standards or Division of Labor Standards 
Enforcement, these penalties shall be withheld from progress payments then due. 

26.5. [RESERVED]

26.6. Apprentices

26.6.1. Contractor acknowledges and agrees that, if this Contract involves a dollar 
amount greater than or a number of working days greater than that specified in 
Labor Code section 1777.5, then this Contract is governed by the provisions of Labor 
Code Section 1777.5.  It shall be the responsibility of Contractor to ensure 
compliance with this Article and with Labor Code section 1777.5 for all 
apprenticeship occupations.

26.6.2. Apprentices of any crafts or trades may be employed and, when required 
by Labor Code section 1777.5, shall be employed provided they are properly 
registered in full compliance with the provisions of the Labor Code.

26.6.3. Every such apprentice shall be paid the standard wage paid to apprentices 
under the regulations of the craft or trade at which he/she is employed, and shall be 
employed only at the work of the craft or trade to which she/he is registered.
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26.6.4. Only apprentices, as defined in section 3077 of the Labor Code, who are in 
training under apprenticeship standards and written apprentice agreements under 
chapter 4 (commencing at section 3070), division 3, of the Labor Code, are eligible 
to be employed.  The employment and training of each apprentice shall be in 
accordance with the provisions of the apprenticeship standards and apprentice 
agreements under which he/she is training.

26.6.5. Pursuant to Labor Code section 1777.5, if that section applies to this 
Contract as indicated above, Contractor and any Subcontractors employing workers 
in any apprenticeable craft or trade in performing any Work under this Contract shall 
apply to the applicable joint apprenticeship committee for a certificate approving the 
Contractor or Subcontractor under the applicable apprenticeship standards and fixing 
the ratio of apprentices to journeymen employed in performing the Work.

26.6.6. Pursuant to Labor Code section 1777.5, if that section applies to this 
Contract as indicated above, Contractor and any Subcontractor may be required to 
make contributions to the apprenticeship program.

26.6.7. If Contractor or Subcontractor willfully fails to comply with Labor Code 
section 1777.5, then, upon a determination of noncompliance by the Administrator of 
Apprenticeship, it shall:

26.6.7.1. Be denied the right to bid on any subsequent project for one (1) year 
from the date of such determination;

26.6.7.2. Forfeit as a penalty to District the full amount as stated in Labor Code 
section 1777.7.  Interpretation and enforcement of these provisions shall be in 
accordance with the rules and procedures of the California Apprenticeship Council 
and under the authority of the Chief of the Division of Apprenticeship Standards.

26.6.8. Contractor and all Subcontractors shall comply with Labor Code section 
1777.6, which section forbids certain discriminatory practices in the employment of 
apprentices.

26.6.9. Contractor shall become fully acquainted with the law regarding 
apprentices prior to commencement of the Work.  Special attention is directed to 
sections 1777.5, 1777.6, and 1777.7 of the Labor Code, and title 8, California Code 
of Regulations, section 200 et seq.  Questions may be directed to the State Division 
of Apprenticeship Standards, 455 Golden Gate Avenue, San Francisco, California 
94102.

26.7. Non-Discrimination

26.7.1. Contractor herein agrees not to discriminate in its recruiting, hiring, 
promotion, demotion, or termination practices on the basis of race, religious creed, 
national origin, ancestry, sex, age, or physical handicap in the performance of this 
Contract and to comply with the provisions of the California Fair Employment and 
Housing Act as set forth in part 2.8 of division 3 of the California Government Code, 
commencing at section 12900; the Federal Civil Rights Act of 1964, as set forth in 
Public Law 88-352, and all amendments thereto; Executive Order 11246, and all 
administrative rules and regulations found to be applicable to Contractor and 
Subcontractor.
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26.7.2. Special requirements for Federally Assisted Construction Contracts:  
During the performance of this Contract, Contractor agrees to incorporate in all 
subcontracts the provisions set forth in Chapter 60-1.4(b) of Title 41 published in 
Volume 33 No. 104 of the Federal Register dated May 28, 1968.

26.8. Labor First Aid

Contractor shall maintain emergency first aid treatment for Contractor’s workers on the 
Project which complies with the Federal Occupational Safety and Health Act of 1970 (29 
U.S.C. § 651 et seq.) and the California Occupational Safety and Health Act of 1973 (8 
Cal. Code of Regs., §1 et seq.). 

27. [RESERVED]

28. MISCELLANEOUS

28.1. Assignment of Antitrust Actions

28.1.1. Section 7103.5(b) of the Public Contract Code states:

In entering into a public works contract or subcontract to supply goods, services, 
or materials pursuant to a public works contract, the Contractor or subcontractor  
offers and agrees to assign to the awarding body all rights, title, and interest in 
and to all causes of action it may have under Section 4 of the Clayton Act (15 
U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2 (commending with 
Section 16700) of Part 2 of Division 7 of the Business and Professions Code), 
arising from purchases of goods, made and become effective at the time the 
awarding body tenders final payment to the Contractor, without further 
acknowledgment by the parties.

28.1.2. Section 4552 of the Government Code states:

In submitting a bid to a public purchasing body, the bidder offers and agrees that 
if the bid is accepted, it will assign to the purchasing body all rights, title, and 
interest in and to all causes of action it may have under Section 4 of the Clayton 
Act (15 U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2 (commencing 
with Section 16700) of Part 2 of Division 7 of the Business and Professions Code), 
arising from purchases of goods, materials, or services by the bidder for sale to 
the purchasing body pursuant to the bid.  Such assignment shall be made and 
become effective at the time the purchasing body tenders final payment to the 
bidder.

28.1.3. Section 4553 of the Government Code states:

If an awarding body or public purchasing body receives, either through judgment 
or settlement, a monetary recovery for a cause of action assigned under this 
chapter, the assignor shall be entitled to receive reimbursement for actual legal 
costs incurred and may, upon demand, recover from the public body any portion 
of the recovery, including treble damages, attributable to overcharges that were 
paid by the assignor but were not paid by the public body as part of the bid price, 
less the expenses incurred in obtaining that portion of the recovery.
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28.1.4. Section 4554 of the Government Code states:

Upon demand in writing by the assignor, the assignee shall, within one year from 
such demand, reassign the cause of action assigned under this part if the 
assignor has been or may have been injured by the violation of law for which the 
cause of action arose and (a) the assignee has not been injured thereby, or (b) 
the assignee declines to file a court action for the cause of action.

28.1.5. Under this Article, “public purchasing body” is District and “bidder” is 
Contractor.

28.2. Excise Taxes

If, under Federal Excise Tax Law, any transaction hereunder constitutes a sale on which 
a Federal Excise Tax is imposed and the sale is exempt from such Federal Excise Tax 
because it is a sale to a State or Local Government for its exclusive use, District, upon 
request, will execute documents necessary to show (1) that District is a political 
subdivision of the State for the purposes of such exemption, and (2) that the sale is for 
the exclusive use of District.  No Federal Excise Tax for such materials shall be included 
in any Contract Price.

28.3. Taxes

Contract Price is to include any and all applicable sales taxes or other taxes that may be 
due in accordance with section 7051 of the Revenue and Taxation Code; Regulation 
1521 of the State Board of Equalization or any other tax code that may be applicable.

28.4. Shipments

All shipments must be F.O.B. destination to Site or sites, as indicated in the Contract 
Documents.  There must be no charge for containers, packing, unpacking, drayage, or 
insurance.  The total Contract Price shall be all inclusive (including sales tax) and no 
additional costs of any type will be considered.

28.5. Compliance with Government Reporting Requirements

If this Contract is subject to federal or other governmental reporting requirements 
because of federal or other governmental financing in whole or in part for the Project of 
which it is part, or for any other reason, Contactor shall comply with those reporting 
requirements at the request of the District at no additional cost.

END OF DOCUMENT
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DOCUMENT 00 73 13 
 

SPECIAL CONDITIONS 

 
1. Mitigation Measures 
 
Contractor shall comply with all applicable mitigation measures, if any, adopted by any 
public agency with respect to this Project pursuant to the California Environmental Quality 

Act.  (Public Resources Code section 21000 et seq.) 
 
2. Modernization Projects  
 

2.1. Access.  Access to the school buildings and entry to buildings, classrooms, 
restrooms, mechanical rooms, electrical rooms, or other rooms, for construction 

purposes, must be coordinated with District and onsite District personnel before Work is 
to start.  Unless agreed to otherwise in writing, only a school custodian will be allowed to 
unlock and lock doors in existing building(s).  The custodian will be available only while 
school is in session.  If a custodian is required to arrive before 7:00 a.m. or leave after 
3:30 p.m. to accommodate Contractor’s Work, the overtime wages for the custodian will 

be paid by the Contractor, unless at the discretion of the District, other arrangements 
are made in advance.   
 
2.2. Construction Key.  Upon request, the District may, at is own discretion, provide 
a construction core key to the project site for the convenience of the Contractor.  The 

Contractor agrees to pay all expenses to re-key the project site and all other affected 
District buildings if the master key is lost or stolen or if any unauthorized party obtains a 
copy of the key or access to the school. 
 
2.3. Maintaining Utilities.  The Contractor shall maintain in operation during 

duration of Contract, drainage lines, storm drains, sewers, water, gas, electrical, steam, 
and other utility service lines within working area or shall be only as arranged in 
advance with the District.   

 
2.4. Confidentiality.  Contractor shall maintain the confidentiality of all information, 

documents, programs, procedures and all other items that Contractor encounters while 
performing the Work.  This requirement shall be ongoing and shall survive the expiration 
or termination of this Contract and specifically includes, without limitation, all student, 
parent, and employee disciplinary information and health information. 
 
2.5. Work During Instructional Time.  By submitting its bid, Contractor affirms 

that Work may be performed during ongoing instruction in existing facilities.  If so, 
Contractor agrees to cooperate to the best of its ability to minimize any disruption to the 
school up to, and including, rescheduling specific work activities, at no additional cost to 
District. 
 

2.6. No Work During Student Testing.  Contractor shall, at no additional cost to 
the District and at the District’s request, coordinate its Work to not disturb District 
students including, without limitation, not performing any Work when students at the 
Site are taking State-required tests. 

 

 
3. Substitution for Specified Items  
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3.1. Whenever in the Specifications any materials, process, or article is indicated or 
specified by grade, patent, or proprietary name, or by name of manufacturer, that 
Specification shall be deemed to be followed by the words “or equal.”  Contractor may, 

unless otherwise stated, offer any material, process, or article that shall be substantially 
equal or better in every respect to that so indicated or specified.   

 
3.1.1. If the material, process, or article offered by Contractor is not, in the 
opinion of the District, substantially equal or better in every respect to that specified, 

then Contractor shall furnish the material, process, or article specified in the 
Specifications without any additional compensation or change order. 
 
3.1.2. This provision shall not be applicable with respect to any material, product, 
thing or service for which District made findings and gave notice in accordance with 
Public Contract Code section 3400(c); therefore, Contractor shall not be entitled to 

request a substitution with respect to those materials, products or services.   
 

3.2. A request for a substitution shall be submitted as follows: 

3.2.1. Contractor shall notify the District in writing of any request for a substitution 
at least ten (10) days prior to bid opening as indicated in the Instructions to 

Bidders.  

3.2.2.  Requests for Substitutions after award of the Contract shall be submitted 
within fourteen (14) days of the date of the Notice of Award. 

3.3. Within 14 days after the date of the Notice of Award, Contractor shall provide 
data substantiating a request for substitution of “an equal” item, including but not 

limited to the following: 
 

3.3.1. All variations of the proposed substitute from the material specified 
including, but not limited to, principles of operation, materials, or construction finish, 
thickness or gauge of materials, dimensions, weight, and tolerances; 

 
3.3.2. Available maintenance, repair or replacement services; 
 
3.3.3. Increases or decreases in operating, maintenance, repair, replacement, 
and spare parts costs; 

 
3.3.4. Whether or not acceptance of the substitute will require other changes in 
the Work (or in work performed by the District or others under Contract with the 
District); and 
 
3.3.5. The time impact on any part of the Work resulting directly or indirectly 

from acceptance of the proposed substitute. 
 

3.4. No substitutions shall be made until approved, in writing, by the District.  The 
burden of proof as to equality of any material, process, or article shall rest with 
Contractor.  The Contractor warrants that if substitutes are approved:  

 
3.4.1. The proposed substitute is equal or superior in all respects to that specified, 
and that such proposed substitute is suitable and fit for the intended purpose and 
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will perform adequately the function and achieve the results called for by the general 
design and the Contract Documents; 
 

3.4.2. The Contractor provides the same warranties and guarantees for the 
substitute that would be provided for that specified; 
 
3.4.3. The Contractor shall be fully responsible for the installation of the substitute 
and any changes in the Work required, either directly or indirectly, because of the 

acceptance of such substitute, with no increase in Contract Price or Contract Time.  
Incidental changes or extra component parts required to accommodate the 
substitute will be made by the Contractor without a change in the Contract Price or 
Contract Time; 

 
3.4.4. The Contractor shall be responsible for any re-design costs occasioned by 

District's acceptance and/or approval of any substitute; and 
 
3.4.5. The Contractor shall, in the event that a substitute is less costly than that 
specified, credit the District with one hundred percent (100%) of the net difference 
between the substitute and the originally specified material.  In this event, the 

Contractor agrees to execute a deductive Change Order to reflect that credit. 
 

3.5. In the event Contractor furnishes a material, process, or article more expensive 
than that specified, the difference in the cost of that material, process, or article so 
furnished shall be borne by Contractor.  

 
3.6. In no event shall the District be liable for any increase in Contract Price or 
Contract Time due to any claimed delay in the evaluation of any proposed substitute or 
in the acceptance or rejection of any proposed substitute.  

 

3.7. Contractor shall be responsible for any costs the District incurs for professional 
services and/or DSA fees or delay to the Project Schedule, if applicable, while DSA 
reviews changes for the convenience of Contractor and/or to accommodate Contractor’s 
means and methods.  District may deduct those costs from any amounts owing to the 
Contractor for the review of the request for substitution, even if the request for 

substitution is not approved.  District, at its sole discretion, shall deduct from the 
payments due to and/or invoice Contractor for all the professional services and/or DSA 
fees or delay to the Project Schedule, if applicable, while DSA reviews changes for the 
convenience of Contractor and/or to accommodate Contractor’s means and methods 
arising herein. 
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4. Weather Days  
 

Delays due to Adverse Weather conditions will only be permitted in compliance with the 

provisions in the General Conditions and only if the number of days of Adverse Weather 
exceeds the following parameters and Contractor can verify that the excess days of 
Adverse Weather caused delays:   

 

January 11 July 0 

February 10 August 0 

March 10 September 1 
April 6 October 4 

May 3 November 7 

June 1 December 10 

5. Insurance Policy Limits:   

All of Contractor’s insurance shall be with insurance companies with an A.M. Best rating 
of no less than ___A: VII___ The limits of insurance shall not be less than: 

 

Commercial General 
Liability 

Product Liability and 
Completed Operations, Fire 

Damage Liability – Split 
Limit 

$1,000,000 per occurrence; 
$2,000,000 aggregate  

Automobile Liability – 
Any Auto 
 

Combined Single Limit $2,000,000  

Workers 
Compensation 
 

 Statutory limits pursuant to 
State law 

Employers’ Liability 
 

 $1,000,000 
 

Builders Risk (Course 
of Construction) 

 Issued for the value and 
scope of Work indicated 
herein. 

Pollution Liability  $1,000,000 per claim; 
$2,000,000 aggregate 

 
 

6. As-Builts and Record Drawings 
 

6.1. When called for by Division 1, Contractor shall submit As Built Drawings 
pursuant to the Contract Documents on paper vellum; plus one set of As Built 
Drawings on paper vellum; plus one set of electronic As Built Drawings and Contract 

Documents on USB memory stick.   
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7. Construction Manager  

The District will use a Construction Manager on the Project that is the subject of this 
Contract.  Paul Lum, Gilbane Building Company, is the Construction Manager for this 

Project. 

8. Program Manager  

Gilbane Building Company is the Program Manager designated for the Project that is the 
subject of this Contract. 

 

9. Preliminary Schedule of Values 
 
The preliminary schedule of values shall include, at a minimum, the following information 
and the following structure: 
 
Replace provision in the General Conditions with the following provisions:  

10.1.1.2.3. The preliminary schedule of values shall not provide for values any 
greater than the following percentages of the Contract value: 

 
1.1.1.1.3.1.1. Mobilization and layout combined to equal not more than 1%; 
1.1.1.1.3.1.1.1.1. Submittals, samples and shop drawings combined to equal 

not more than 3%;  
10.1.1.2.3.2. Bonds and insurance combined to equal not more than 2%.  

10.   Construction Work Hours 

Construction activities, deliveries and equipment repair on campus shall be restricted to 
the hours between 7:00 A.M. and 7:00 P.M. Monday to Friday and 7:00 A.M. to 5:00 

P.M. Saturday.   No work on Sunday unless approved by the District with seven (7) days 
notice.  Contractor must be notify the District of any construction activity, deliveries and 
equipment repair beyond these hours.    

11.   Project Signage 

Contractor shall be responsible for providing signage and temporary controls at all doors 

leading to the stage and theater informing the public that the theater is under 
construction.   

Contractor shall provide signage at gates and fencing for temporary fencing for the 
contractor’s laydown.   

Project signage in the size of a 4’ x 8’ plywood is not required.   

12.   Project Milestones 

The project shall be completed as defined in the General Conditions, the Notice to 
Proceed and as described herein.  The project shall be completed by milestones listed 
below.   
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Contractor shall use holidays, weekends and night time periods to accomplish the 
required completion date and to minimize disruption to students, staff and 
administrative activities.  All associated costs shall be included within the bid price of the 

contract (total base bid and all additive alternates if applicable).   

Individual project elements shall always be considered as having specific schedules and 
shall be defined on the master schedule per the General Conditions.  Construction 
activities (and schedules) must accommodate all efforts on a coincident basis and shall 
include considerations as follow.  See Document 00 52 13 Agreement for Liquidated 

Damages associated with each milestone.   

Scope of Work Earliest Start Completion Date 

Stage Trap Platform Approved Submittal  May 4, 2018 

Approved Submittals  June 8, 2018 

Construction  June 11, 2018 August 3, 2018 

Substantial Completion  August 3, 2018 

Punchlist   August 10, 2018 
 

Construction earliest start date is June 11, 2018, to which the stage is available for the 
Contractor to begin demolition.   

 

13.   Definitions 
 
Construction Change Directive:  A written order prepared and issued by the Architect 
and signed by the Division of State Architect (DSA), directing a change in the Work.   
 

Field Work Directive:  A Field Work Directive is issued by the Program Manager to 
instruct the Contractor to proceed with a change in the Work, for subsequent inclusion in 
a Change Order.  The Field Work Directive contains a complete description of the change 
in the Work.  It also designates the method to be followed to determine changes in the 
Contract Sum and/or Contract Time. 

 
14.   Portable Generators 

 
Contractor shall remove from the project site portable generators, flammable liquids and 
gas storage cans, daily.   

 
15.   Contractor’s Use of Premises 
 

College of Marin schedule is as follows:   
 
Faculty and Staff – May 29, 2018 to June 8, 2018 

Summer Session Instructional Days – June 11, 2018 to July 21, 2018 
Faculty and Staff – August 13, 2018 to August 17, 2018 
Fall Session Instructional Days – Begins August 20, 2018 
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Contractor shall anticipate that adjacent classrooms and offices will be occupied during 
this time frame.   
Contractor will have use of the scene shop directly behind the theater backstage for 

limited storage and access.  Existing equipment and materials shall be protected in 
place.   
 
Contractor shall protect the theater seating, seating flooring, stage lights, curtains, 
screens.  Contractor shall provide in the bid protection measures for the following, but 

not limited to, stage curtains, screens, audio equipment, electrical equipment, HVAC 
supply vents and smoke alarms from dust and dirt during construction.  Installation of 
protection measures may require lifts, ladders and/or scaffolding.  Protection measures 
shall be of plastic to be wrapped and/or draped over the equipment.  Provide a 
protection measures plan prior to installation.   
 

END OF DOCUMENT 
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DOCUMENT 00 73 56

HAZARDOUS MATERIALS

PROCEDURES & REQUIREMENTS

1. Summary

This document includes information applicable to hazardous materials and hazard 

waste abatement. 

2. Notice of Hazardous Waste or Materials Conditions

a. Contractor shall give notice in writing to the District, the Construction 

Manager, and the Architect promptly, before any of the following conditions 

are disturbed, and in no event later than twenty-four (24) hours after first 

observance, of any: 

(1) Material that Contractor believes may be material that is hazardous 

waste or hazardous material, as defined in section 25117 of the Health 

and Safety Code, that is required to be removed to a Class I, Class II, 

or Class III disposal site in accordance with provisions of existing law;

(2) Other material that may present a substantial danger to persons or 

property exposed thereto in connection with Work at the site. 

b. Contractor's written notice shall indicate whether the hazardous waste or 

material was shown or indicated in the Contract Documents to be within the 

scope of Work, and whether the materials were brought to the site by 

Contractor, its Subcontractors, suppliers, or anyone else for whom Contractor 

is responsible.  As used in this section the term "hazardous materials" shall 

include, without limitation, asbestos, lead, Polycholrinated biphenyl (PCB), 

petroleum and related hydrocarbons, and radioactive material. 

c. In response to Contractor's written notice, the District shall investigate the 

identified conditions. 

d. If the District determines that conditions do not involve hazardous materials 

or that no change in terms of Contract is justified, the District shall so notify 

Contractor in writing, stating reasons.  If the District and Contractor cannot 

agree on whether conditions justify an adjustment in Contract Price or 

Contract Time, or on the extent of any adjustment, Contractor shall proceed 

with the Work as directed by the District.

e. If after receipt of notice from the District, Contractor does not agree to 

resume Work based on a reasonable belief it is unsafe, or does not agree to 

resume Work under special conditions, then District may order such portion of 

Work that is in connection with such hazardous condition or such affected 

area to be deleted from the Work, or performed by others, or District may 

invoke its rights to terminate the Contract in whole or in part.  District will 

determine entitlement to or the amount or extent of an adjustment, if any, in 

Contract Price or Contract Time as a result of deleting such portion of Work, 

or performing the Work by others.  
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f. If Contractor stops Work in connection with any hazardous condition and in 

any area affected thereby, Contractor shall immediately redeploy its workers, 

equipment, and materials, as necessary, to other portions of the Work to 

minimize delay and disruption. 

3. Additional Warranties and Representations

a. Contractor represents and warrants that it, its employees, and its 

subcontractors and their employees, shall at all times have the required levels 

of familiarity with the Site and the Work, training, and ability to comply fully 

with all applicable law and contract requirements for safe and expeditious 

performance of the Work, including whatever training is or may be required 

regarding the activities to be performed (including, but not limited to, all 

training required to address adequately the actual or potential dangers of 

Contract performance).

b. Contractor represents and warrants that it, its employees, and its 

subcontractors and their employees, shall at all times have and maintain in 

good standing any and all certifications and licenses required by applicable 

federal, state, and other governmental and quasi-governmental requirements 

applicable to the Work.

c. Contractor represents and warrants that it has studied carefully all 

requirements of the Specifications regarding procedures for demolition, 

hazardous waste abatement, or safety practices, specified in the Contract, 

and prior to submitting its bid, has either (a) verified to its satisfaction that 

the specified procedures are adequate and sufficient to achieve the results 

intended by the Contract Documents, or (b) by way of approved "or equal" 

request or request for clarification and written Addenda, secured changes to 

the specified procedures sufficient to achieve the results intended by the 

Contract Documents.  Contractor accepts the risk that any specified 

procedure will result in a completed Project in full compliance with the 

Contract Documents.

4. Monitoring and Testing 

a. District reserves the right, in its sole discretion, to conduct air monitoring, 

earth monitoring, Work monitoring, and any other tests (in addition to testing 

required under the agreement or applicable law), to monitor Contract 

requirements of safe and statutorily compliant work methods and (where 

applicable) safe re-entry level air standards under state and federal law upon 

completion of the job, and compliance of the work with periodic and final 

inspection by public and quasi-public entities having jurisdiction. 

b. Contractor acknowledges that District has the right to perform, or cause to be 

performed, various activities and tests including, but not limited to, pre-

abatement, during abatement, and post-abatement air monitoring, that 

District shall have no obligation to perform said activities and tests, and that 

a portion of said activities and tests may take place prior to the completion of 

the Work by Contractor.  In the event District elects to perform these 

activities and tests, Contractor shall afford District ample access to the Site 



MARIN COMMUNITY COLLEGE DISTRICT

COLLEGE OF MARIN – KENTFIELD CAMPUS HAZARDOUS MATERIALS

PA STAGE FLOOR REPLACEMENT – #K03-35718

JANUARY 30, 2018 DOCUMENT 00 73 56 - 3

and all areas of the Work as may be necessary for the performance of these 

activities and tests.  Contractor will include the potential impact of these 

activities or tests by District in the Contract Price and the Scheduled 

Completion Date.

c. Notwithstanding District's rights granted by this paragraph, Contractor may 

retain its own industrial hygiene consultant at Contractor’s own expense and 

may collect samples and may perform tests including, but not limited to, pre-

abatement, during abatement, and post-abatement personal air monitoring, 

and District reserves the right to request documentation of all such activities 

and tests performed by Contractor relating to the Work and Contractor shall 

immediately provide that documentation upon request.

5. Compliance with Laws

a. Contractor shall perform safe, expeditious, and orderly work in accordance 

with the best practices and the highest standards in the hazardous waste 

abatement, removal, and disposal industry, the applicable law, and the 

Contract Documents, including, but not limited to, all responsibilities relating 

to the preparation and return of waste shipment records, all requirements of 

the law, delivering of all requisite notices, and obtaining all necessary 

governmental and quasi-governmental approvals.

b. Contractor represents that it is familiar with and shall comply with all laws 

applicable to the Work or completed Work including, but not limited to, all 

federal, state, and local laws, statutes, standards, rules, regulations, and 

ordinances applicable to the Work relating to: 

(1) The protection of the public health, welfare and environment;

(2) Storage, handling, or use of asbestos, PCB, lead, petroleum based 

products or other hazardous materials;

(3) The generation, processing, treatment, storage, transport, disposal, 

destruction, or other management of asbestos, PCB, lead, petroleum, 

or hazardous waste materials or other waste materials of any kind; 

and 

(4) The protection of environmentally sensitive areas such as wetlands 

and coastal areas.

6. Disposal

a. Contractor has the sole responsibility for determining current waste storage, 

handling, transportation, and disposal regulations for the job Site and for 

each waste disposal facility.  Contractor must comply fully at its sole cost and 

expense with these regulations and any applicable law.  District may, but is 

not obligated to, require submittals with this information for it to review 

consistent with the Contract Documents.

b. Contractor shall develop and implement a system acceptable to District to 

track hazardous waste from the Site to disposal, including appropriate 
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"Hazardous Waste Manifests" on the EPA form, so that District may track the 

volume of waste it put in each landfill and receive from each landfill a 

certificate of receipt. 

c. Contractor shall provide District with the name and address of each waste 

disposal facility prior to any disposal, and District shall have the express right 

to reject any proposed disposal facility.  Contractor shall not use any disposal 

facility to which District has objected.  Contractor shall document actual 

disposal or destruction of waste at a designated facility by completing a 

disposal certificate or certificate of destruction forwarding the original to the 

District. 

7. Permits

a. Before performing any of the Work, and at such other times as may be 

required by applicable law, Contractor shall deliver all requisite notices and 

obtain the approval of all governmental and quasi-governmental authorities 

having jurisdiction over the Work.  Contractor shall submit evidence 

satisfactory to District that it and any disposal facility 

(1) have obtained all required permits, approvals, and the like in a timely 

manner both prior to commencement of the Work and thereafter as 

and when required by applicable law, and 

(2) are in compliance with all such permits, approvals and the regulations.  

For example, before commencing any work in connection with the Work 

involving asbestos-containing materials, or PCBs, or other hazardous 

materials subject to regulation, Contractor agrees to provide the required 

notice of intent to renovate or demolish to the appropriate state or federal 

agency having jurisdiction, by certified mail, return receipt requested, or by 

some other method of transmittal for which a return receipt is obtained, and 

to send a copy of that notice to District.  Contractor shall not conduct any 

Work involving asbestos-containing materials or PCBs unless Contractor has 

first confirmed that the appropriate agency having jurisdiction is in receipt of 

the required notification.  All permits, licenses, and bonds that are required by 

governmental or quasi-governmental authorities, and all fees, deposits, tap 

fees, offsite easements, and asbestos and PCB disposal facilities expenses 

necessary for the prosecution of the Work, shall be procured and paid for by 

Contractor.  Contractor shall give all notices and comply with the all 

applicable laws bearing on the conduct of the Work as drawn and specified.  If 

Contractor observes or reasonably should have observed that Plans and 

Specifications and other Contract Documents are at variance therewith, it 

shall be responsible for promptly notifying District in writing of such fact.  If 

Contractor performs any Work contrary to applicable laws, it shall bear all 

costs arising therefrom.

b. In the case of any permits or notices held in District's name or of necessity to 

be made in District's name, District shall cooperate with Contractor in 

securing the permit or giving the notice, but the Contractor shall prepare for 

District review and execution upon approval, all necessary applications, 

notices, and other materials.
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8. Indemnification

To the extent permitted by law, the indemnities and limitations of liability expressed 

throughout the Contract Documents apply with equal force and effect to any claims 

or liabilities imposed or existing by virtue of the removal, abatement, and disposal of 

hazardous waste.  This includes, but is not limited to, liabilities connected to the 

selection and use of a waste disposal facility, a waste transporter, personal injury, 

property damage, loss of use of property, damage to the environment or natural 

resources, or “disposal” and  “release” of materials associated with the Work (as 

defined in 42 U.S.C. § 960l et seq.).

9. Termination

District shall have an absolute right to terminate for default immediately without 

notice and without an opportunity to cure should Contractor knowingly or recklessly 

commit a material breach of the terms of the Contract Documents, or any applicable 

law, on any matter involving the exposure of persons or property to hazardous 

waste.  However, if the breach of contract exposing persons or property to 

hazardous waste is due solely to an ordinary, unintentional, and non-reckless failure 

to exercise reasonable care, then the procedures for termination for cause shall 

apply without modification. 

END OF DOCUMENT
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DOCUMENT 01 11 00

SUMMARY OF WORK

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Site Access Conditions and 

Requirements;

B. Special Conditions.

1.02 SUMMARY OF WORK COVERED BY CONTRACT DOCUMENTS

A. The Work of this Contract may consist of the following: 

Removal of the existing wood flooring and replace with new wood flooring, selective 

demolition and replacement of finishes throughout as shown on the Construction 

Drawings.  

1.03 CONTRACTS

A. Perform the Work under a single, fixed-price Contract.

1.04 WORK BY OTHERS

A. Work on the Project that will be performed and completed prior to the start of 

the Work of this Contract: 

None

B. Work on the Project that will be performed by others concurrent with the 

Work of this Contract:

Speakers, Audio and Projection System Improvements

1.05 CODES, REGULATIONS, AND STANDARDS

A. The codes, regulations, and standards adopted by the state and federal 

agencies having jurisdiction shall govern minimum requirements for this 

project.  Where codes, regulations, and standards conflict with the Contract 

Documents, these conflicts shall be brought to the immediate attention of the 

District and the Architect.

B. Codes, regulations, and standards shall be as published effective as of date of 

bid opening, unless otherwise specified or indicated.
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1.06 PROJECT RECORD DOCUMENTS:

A. Contractor shall maintain on Site one set of the following record documents; 

Contractor shall record actual revisions to the Work:

(1) Contract Drawings.

(2) Specifications.

(3) Addenda.

(4) Change Orders and other modifications to the Contract.

(5) Reviewed shop drawings, product data, and samples.

(6) Field test records.

(7) Inspection certificates.

(8) Manufacturer's certificates.

B. Contractor shall store Record Documents separate from documents used for 

construction.  Provide files, racks, and secure storage for Record Documents 

and samples.

C. Contractor shall record information concurrent with construction progress.

D. Specifications: Contractor shall legibly mark and record at each product 

section of the Specifications the description of the actual product(s) installed, 

including the following:

(1) Manufacturer's name and product model and number.

(2) Product substitutions or alternates utilized.

(3) Changes made by Addenda and Change Orders and written directives.

1.07 EXAMINATION OF EXISTING CONDITIONS

A. Contractor shall be held to have examined the Project Site and acquainted 

itself with the conditions of the Site or of the streets or roads approaching the 

Site.

B. Prior to commencement of Work, Contractor shall survey the Site and existing 

buildings and improvements to observe existing damage and defects such as 

cracks, sags, broken, missing or damaged glazing, other building elements 

and Site improvements, and other damage.

C. Should Contractor observe cracks, sags, and other damage to and defects of 

the Site and adjacent buildings, paving, and other items not indicated in the 
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Contract Documents, Contractor shall immediately report same to the District 

and the Architect.

1.08 CONTRACTOR'S USE OF PREMISES

A. If unoccupied and only with District’s prior written approval, Contractor may 

use the building(s) at the Project Site without limitation for its operations, 

storage, and office facilities for the performance of the Work.  If the District 

chooses to beneficially occupy any building(s), Contractor must obtain the 

District's written approval for Contractor's use of spaces and types of 

operations to be performed within the building(s) while so occupied.  

Contractor's access to the building(s) shall be limited to the areas indicated.

B. If the space at the Project Site is not sufficient for Contractor's operations, 

storage, office facilities and/or parking, Contractor shall arrange and pay for 

any additional facilities needed by Contractor.

C. Contractor shall not interfere with use of or access to occupied portions of the 

building(s) or adjacent property.  

D. Contractor shall maintain accessible parking stalls, accessible pathways, 

corridors, stairs, halls, and other exit-ways of building clear and free of debris 

and obstructions at all times.

E. No one other than those directly involved in the demolition and construction, 

or specifically designated by the District or the Architect shall be permitted in 

the areas of work during demolition and construction activities.

F. The Contractor shall install the construction security fence and maintain that 

it will be locked when not in use.  Keys to this fencing will be provided to the 

District.

G. Construction work hours on campus shall be restricted to between the hours 

of 7:00 A.M. and 7:00 P.M. Monday to Friday and 9:00 A.M to 5:00 P.M.  

Saturday.  No work on Sunday unless approved by the District with seven (7) 

days notice.  Contractor must be notify the District of any construction 

activity, deliveries and equipment repair beyond these hours.

1.09 PROTECTION OF EXISTING STRUCTURES AND UTILITIES

A. The Drawings show above-grade and below-grade structures, utility lines, and 

other installations that are known or believed to exist in the area of the Work.  

Contractor shall locate these existing installations before proceeding with 

excavation and other operations that could damage same; maintain them in 

service, where appropriate; and repair damage to them caused by the 

performance of the Work.  Should damage occur to these existing 

installations, the costs of repair shall be at the Contractor's expense and 

made to the District's satisfaction.

B. Contractor shall be alert to the possibility of the existence of additional 

structures and utilities.  If Contractor encounters additional structures and 
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utilities, Contractor will immediately report to the District for disposition of 

same as indicated in the General Conditions.

1.10 UTILITY SHUTDOWNS AND INTERRUPTIONS

A. Contractor shall give the District a minimum of three (3) days written notice 

in advance of any need to shut off existing utility services or to effect 

equipment interruptions.  The District will set exact time and duration for 

shutdown, and will assist Contractor with shutdown.  Work required to re-

establish utility services shall be performed by the Contractor.

B. Contractor shall obtain District's written approval as indicated in the General 

Conditions in advance of deliveries of material or equipment or other activities 

that may conflict with District's use of the building(s) or adjacent facilities.

1.11 STRUCTURAL INTEGRITY

A. Contractor shall be responsible for and supervise each operation and work 

that could affect structural integrity of various building elements, both 

permanent and temporary.

B. Contractor shall include structural connections and fastenings as indicated or 

required for complete performance of the Work.

PART 2 – PRODUCTS Not Used. 

PART 3 – EXECUTION Not Used. 

END OF DOCUMENT
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DOCUMENT 01 22 00

ALTERNATES AND UNIT PRICING

PART 1 – ALTERNATES

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions;

B. Special Conditions;

C. Bid Form and Proposal; 

D. Instruction to Bidders.

1.02 DESCRIPTION

The items of work indicated below propose modifications to, substitutions for, 

additions to and/or deletions from the various parts of the Work specified in other 

Sections of the Specifications. The acceptance or rejection of any of the alternates is 

strictly at the option of the District subject to District's acceptance of Contractor's 

stated prices contained in this Proposal.

1.03 GENERAL

Where an item is omitted, or scope of Work is decreased, all Work pertaining to the 

item whether specifically stated or not, shall be omitted and where an items is added 

or modified or where scope of Work is increased, all Work pertaining to that required 

to render same ready for use on the Project in accordance with intention of Drawings 

and Specifications shall be included in an agreed upon price amount.

1.04 BASE BID

The Base Bid includes all work required to construct the Project completely and in 

accordance with the Contract Documents.

1.05 ALTERNATES

A. None

  

The above Alternate descriptions are general in nature and for reference purposes 

only. The Contract Documents, including, without limitation, the Drawings and 

Specifications, must be referred to for the complete scope of Work.

PART 2 - UNIT PRICING

2.01 GENERAL
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Contractor shall completely state all required figures based on Unit Prices listed 

below.  Where scope of Work is decreased, all Work pertaining to the item, whether 

specifically stated or not, shall be omitted and where scope of Work is increased, all 

work pertaining to that item required to render same ready for use on the Project in 

accordance with intention of Drawings and Specifications shall be included in an 

agreed upon price amount.

2.02 UNIT PRICES

Furnish unit prices for each of the named items on a square foot, lineal foot, or per 

each basis, as applies. Unit prices shall include all labor, materials, services, profit, 

overhead, insurance, bonds, taxes, and all other incidental costs of Contractor, 

subcontractors, and supplier(s).

None

END OF DOCUMENT
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DOCUMENT 01 25 13

PRODUCT OPTIONS AND SUBSTITUTIONS

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. Instructions to Bidders;

B. General Conditions, including, without limitation, Substitutions For Specified 

Items;

C. Special Conditions.

1.02 SUBSTITUTIONS OF MATERIALS AND EQUIPMENT:

A. Catalog numbers and specific brands or trade names followed by the designation 

"or equal" are used in conjunction with material and equipment required by the 

Specifications to establish the standards of quality, utility, and appearance 

required.  Substitutions which are equal in quality, utility, and appearance to 

those specified may be reviewed subject to the provisions of the General 

Conditions. 

B. Wherever more than one manufacturer's product is specified, the first-named 

product is the basis for the design used in the work and the use of alternative-

named manufacturers' products or substitutes may require modifications in that 

design.  If such alternatives are proposed by Contractor and are approved by 

the District and/or the Architect, Contractor shall assume all costs required to 

make necessary revisions and modifications of the design resulting from the 

substitutions requested by the Contractor. 

C. When materials and equipment are specified by first manufacturer's name and 

product number, second manufacturer's name and "or approved equal," 

supporting data for the second product, if proposed by Contractor, shall be 

submitted in accordance with the requirements for substitutions. 

D. If the District and/or Architect, in reviewing proposed substitute materials and 

equipment, require revisions or corrections to be made to previously accepted 

Shop Drawings and supplemental supporting data to be resubmitted, Contractor 

shall promptly do so.  If any proposed substitution is judged by the District 

and/or Architect to be unacceptable, the specified material or equipment shall 

be provided. 

E. Samples may be required.  Tests required by the District and/or Architect for 

the determination of quality and utility shall be made at the expense of 

Contractor, with acceptance of the test procedure first given by the District. 
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F. In reviewing the supporting data submitted for substitutions, the District and/or 

Architect will use for purposes of comparison all the characteristics of the 

specified material or equipment as they appear in the manufacturer's published 

data even though all the characteristics may not have been particularly 

mentioned in the Contract Documents.  If more than two (2) submissions of 

supporting data are required, the cost of reviewing the additional supporting 

data shall be borne by Contractor, and the District will deduct the costs from the 

Contract Price. 

PART 2 – PRODUCTS Not Used. 

PART 3 – EXECUTION Not Used. 

END OF DOCUMENT
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SECTION 01 26 00

CONTRACT MODIFICATION PROCEDURES

PART 1 - GENERAL

1.1 SECTION INCLUDES

A. This section specifies administrative and procedural requirements for handling and 
processing contract modifications.

1.2 RELATED SECTIONS

A. Section 01 29 00: Applications and Certifications for Payment.

B. Section 01 25 13: Product Options and Substitutions for administrative procedures for 
handling request for substitution after award of contract.

1.3 CHANGE ORDER PROPOSAL REQUESTS

A. Owner-Initiated Proposal Requests: The Architect will issue a detailed description of 
proposed changes in the Work that will require adjustment to the Contract Sum or Contract 
Time. If necessary, the description will include supplemental or revised Drawings and 
Specifications.

1. Proposal requests issued by the Architect through the Program Manager are not to be 
considered as an instruction either to stop work in progress or to execute the proposed 
change.

2. Should the Owner contemplate making a change in the Work or a change in the Contract 
Time of Completion, the Architect will issue a “Proposal Request” through the Program 
Manager to the Contractor.

3. Within 10 working days of receipt of a Proposal Request, initiated by the Owner, submit a 
quotation of cost necessary to execute the change to the Program Manager for Owner’s 
review.

a. Include a list of quantities of products required and unit costs, with the total amount of 
purchases to be made. Where requested, furnish survey data to substantiate 
quantities.

b. Indicate applicable taxes, delivery charges, equipment rates and hours, and amounts 
of trade discounts.

c. Include labor rates with man-hours appropriate to the change.

d. Include a line item for applicable overhead and profit and/or fees.

e. Include a statement indicating the effect the proposed change in Work will have on the 
Contract Time.
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1.4 CONSTRUCTION CHANGE DIRECTIVE

A. Construction Change Directive: The Construction Change Directive is an architect issued 
document, reviewed and approved by DSA, to change the DSA approved documents.

B. Field Work Directive: The Field Work Directive instructs the Contractor to proceed with a 
change in the Work, for subsequent inclusion in a Change Order.

1. The Field Work Directive contains a complete description of the change in the Work. It 
also designates the method to be followed to determine change in the Contract Sum or 
Contract Time.

1.5 MINOR CHANGES IN WORK

A. The Architect will issue an Architect’s Supplemental Instructions (ASI) or Bulletin authorizing 
minor changes in Work, not involving adjustment to the Contract Sum or Contract Time.

1.6 CHANGE ORDER PROCEDURES

A. Upon the Owner’s approval of a Proposal Request, the Program Manager will  issue  a 
Change Order for signatures by the Owner and the Contractor. All Change Orders shall be 
submitted to DSA per Group I, Chapter 4, Part I, Title 24, CBD by the Architect unless 
otherwise noted. Change Orders will be submitted to the Board of Trustees for approval on a 
monthly basis.

B. Basis for Labor Wage Rates: The rates quoted in the Change Order Markup Format will be 
based upon the Labor Rate Worksheet submitted by the General Contractor within two weeks 
of Award of Contract. All Subcontractors must submit Labor Rate Worksheets when they first 
provide a quote for extra work. This Worksheet will provide the basis for any future change 
orders for which they perform work.

C. General Contractor Mark-ups on Changes to the Work: In the event of Changes to the Work, 
pursuant to Article 8 of the General Conditions, the General Contractor’s mark-up for all 
overhead, General Conditions costs and profit, shall be as follows:

Mark-ups on General Contractor’s Direct Work Only: 15% 
Mark-up on Subcontractors (all tiers) Direct Work Only: 5%

The 5% mark-up on Subcontractors is based upon their costs, not the total of their costs and 
their mark-up. Mark-ups upon subcontractor mark-ups are not allowed. The foregoing 
limitation on mark-ups shall apply regardless of the number of subcontractors, of any tier, 
performing any portion of such Change to the work. The contractor may add the actual bond 
premium fee of no greater than one percent (1%) of the actual direct costs for performance of 
the change.

D. Subcontractor Mark-ups on Changes to the Work: In the event of Changes to the Work, 
pursuant to Article 8 of the General Conditions, the Subcontractor’s mark-up for all overhead, 
General Conditions costs and profit, shall be as follows:

Mark-ups on Subcontractor’s Direct Work Only: 15% 
Mark-up on Lower Tier Subcontractor’s Direct Work Only: 5%

The 5% mark-up on Lower Tier Subcontractors is based upon their costs, not the total of their 
costs  and  their  mark-up.    Mark-ups  upon  subcontractor  mark-ups  are  not  allowed. The
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foregoing limitation on mark-ups shall apply regardless of the number of subcontractors, of 
any tier, performing any portion of such Change to the work.
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Change Order Markup Format

Description of change: 

Subcontractor’s Costs

A. Subcontractor Materials (include itemized quantity and unit costs $ 

plus sales tax)

B. Subcontractor Labor (include itemized hours, trades/classification, $ 

and rates)

C. Subcontractor Equipment Rentals (include invoices or standardized rate 
charges for contractor-owned equipment)

$ 

D. Sub-Total Subcontractor $ 

E. Subcontractor markup on Subcontractor costs (15% of Line D) $ 

F. Subcontractor Total (Line D + Line E) $ 

General Contractor’s Costs

G. GC Materials (include itemized quantity and unit costs plus sales tax) $ 

H. GC Labor (Include itemized hours, trades and rates) $ 

I. GC Equipment Rentals (Include invoices or standardized rate $ 

charges for contractor-owned equipment)

J. Sub-Total General Contractor $ 

K. General Contractor’s markup on GC work (15% of Line J) $ 

L. General Contractor Total (Line J + Line K) $ 

General Contractor Markup on Subcontractors and Bond Fees

M. Costs of all Subcontractors (attach separate sheets for multiple $ 

Subcontractors performing any portion of this change and add

up all line D’s)

N. General Contractor’s Mark-up rate on Subcontractors’ work $ 

(5% of Line M)

O. Sub-Total (All Line F’s + Line L + Line N) $ 

P. All Direct Costs (all Line D’s + Line J) $ 

Q. Mark-Up for Bond Fees (1% of Line P) $ 

TOTAL CHANGE PROPOSAL (Line O + Line Q) $ 
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PART 2- PRODUCTS (NOT USED) 

PART 3- EXECUTION (NOT USED)

END OF SECTION
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SECTION 01 29 00

APPLICATIONS FOR PAYMENT

PART 1 - GENERAL

1.01 SECTION INCLUDES

A. This Section specifies administrative requirements governing the Contractor’s Application for 
Payment. 

B. Submit Applications for Payment to Program Manager in accordance with the schedule 
established by Conditions of the Contract and Agreement between Owner and Contractor. 

C. Related Requirements in Other Parts of the Project Manual:

1. Contract Sum and Payments:  Agreement between Owner and Contractor.

2. Progress Payments, Retainage and Final Payment:  Conditions of the Contract.

3. Closeout Procedures:  Section 01 77 00 Closeout Procedures.

1.02 FORMAT AND DATA REQUESTED  
 

A. Format and Content: Provide a detailed breakdown of the agreed Contract Sum showing 
values allocated to each of the various parts of the Work, as specified herein and in other 
provisions of the Contract Documents, to establish the Schedule of Values.  For multi-phase 
projects, break the Schedule of Values into separate sections for each phase to allow 
independent tracking of each phase’s progress. In multi building projects, break the Schedule 
of Values into separate sections for each building to allow independent tracking of each 
building’s progress. 

B. Submit itemized applications typed on AIA Document G702, Application and Certificate for 
Payment, and continuation sheets G703.

C. Provide itemized data on continuation sheet: 

1. Format, schedules, line items and values:  Those of the Schedule of Values accepted by 
Program Manager.

1.03 PREPARATION OF APPLICATION FOR EACH PROGRESS PAYMENT  

A. Application Form:

1. Fill in required information, including that for Change Orders executed prior to the date of 
submittal of application.

2. Fill in summary of dollar values to agree with the respective totals indicated on the 
continuation sheets.

3. Execute certification with the signature of a responsible officer of the Contract form.     
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B. Continuation Sheets: 

1. Fill out a total list of all scheduled components of work, with item number and the 
scheduled dollar value for each item. 

2. Fill in the dollar value in each column for each scheduled line item when work has been 
performed or products stored. 

3. List each Change Order executed prior to the date of submission, at the end of the 
continuation sheets. 

a. List by Change Order Number, and description, as for an original component item of 
work.

C. Reference General Conditions for required attachments to be included with Payment 
Applications.

D. Submit Conditional Waivers and Release of Liens for Payments in current application and 
Unconditional Waiver and Release of Liens for the previous payment (including waivers from 
each Subcontractor who has performed work in the respective application periods) in 
accordance with paragraph 7.3.2 of the General Conditions.

1.04 SUBSTANTIATING DATA FOR PROGRESS PAYMENTS  

A. When the Owner, Program Manager or Architect requires substantiating data, Contractor 
shall submit suitable information, with a cover letter identifying:

1. Project. 

2. Application number and date.

3. Detailed list of enclosures. Provide copies of the subcontracts or other data acceptable to 
the Owner in order to substantiate costs.

4. For stored products:

a. Item number and identification as shown on application.

b. Description of specific material.

c. If materials are stored off site, the Contractor shall comply with paragraph 7.3.6.3 of 
the General Conditions and submit Schedule “A” for stored materials with the 
Application for Payment.

B. Administrative actions and submittals that shall precede or coincide with this application to 
include, but not limited to: 

1.  Updated As-built drawings

2.  Updated Construction Waste Management and Disposal Report

C. Submit one copy of data and cover letter for each copy of application.

1.05 APPLICATION FOR PAYMENT AT A SUBSTANTIAL COMPLETION  

A. Following issuance of Certificate of Submittal of Completion, submit an Application for 
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Payment; this application shall reflect any Certificates or Partial Completion issued previously 
for Owner occupancy of designated portions of the Work.

B. Administrative actions and submittals that shall precede or coincide with this application 
include: 

Record Drawings (Draft)
Occupancy Permits and similar approvals
Guarantees, Warranties and maintenance agreements
Test / Adjust / Balance records
Maintenance and Operating Instructions
Start-up Performance Reports
Change-over information related to Owner’s occupancy, use, Operation and Maintenance
Final Cleaning
Application of reduction of retainage, and consent of surety
Advice on shifting insurance coverages
List of incomplete work, recognized as exceptions to Architect’s Certificate of Substantial 
Completion
Final Construction Waste Management and Disposal Report

1.06 FINAL ADJUSTMENT OF ACCOUNTS 

A. Fill in application form as specified for progress payments. 

B. Use continuation sheet for presenting the final statement of accounting. 

C. Administrative actions and submittals which must precede or coincide with submittal of the 
final payment Application for Payment include the following:

Record Drawings (Final)
Completion of Project closeout requirements
Completion of items specified for completion after Substantial Completion
Assurance that unsettled claims will be settled
Assurance that Work not complete and accepted will be completed without undue delay
Transmittal of required Project construction records to Owner
Certified property survey
Proof that taxes, fees, and similar obligations have been paid 
Removal of temporary facilities and services
Removal of surplus materials, rubbish and similar elements
Change of door locks to Owner’s Access

D. Reference General Conditions for the approval procedure of final payment.

1.07 SUBMITTAL PROCEDURE  

A. Submit Applications for Payment to Program Manager at time stipulated in the Agreement.

B. Number: Three (3) copies of each application.

PART 2 - PRODUCTS (NOT USED)

PART 3 - EXECUTION (NOT USED)

END OF SECTION
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DOCUMENT 01 31 19

PROJECT MEETINGS

PART I – GENERAL

1.01 SECTION INCLUDES:

A. This Section specifies administrative and procedural requirements for project meetings including 
but not limited to:

1. Pre-Construction Conference.

2. Progress Meetings.

3. Pre-Installation Conferences.

1.02 PRE-CONSTRUCTION CONFERENCE – Program Manager’s Responsibilities

A. Schedule at a time convenient to all parties but no later than 15 days after the execution of the 
agreement and prior to the commencement of construction activities.

B. Location: At the Program Manager’s office or other central site, convenient for all parties, as 
designated by the Program Manager.

C. Attendees

1. Owner’s representative.

2. Program Manager.

3. Architect and Architect’s professional consultants.

4. Contractor and Contractor’s Superintendent.

5. Major subcontractors.

6. Major manufacturers and suppliers (if applicable).

7. Others as appropriate.

8. Other administrative items as appropriate.
 

1.03 PROGRESS MEETINGS – Program Manager’s Responsibilities

A. Program Manager shall conduct progress meetings at dates and times scheduled at pre-
construction meeting unless changes are agreed to by all parties and appropriate notification of 
such changes has been given.

B. Conduct meetings weekly or as required by the progress of the work.
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C. Location of Meetings: Program Manager’s project field office or as determined by all parties. 

D. Attendees:

1. Contractor’s Superintendent.

2. Architect and Architect’s professional consultants as needed.

3. Subcontractors as appropriate to the agenda.

4. Suppliers as appropriate to the agenda.

5. Owner’s Representative.

6. Program Manager.

7. Others as appropriate.

1.04 PRE-INSTALLATION CONFERENCES – Contractor’s Responsibilities

 A. Conduct pre-installation conference at the project site before each construction activity requiring 
coordination with other construction. 

B. Conduct pre-installation conference at the project site before each construction activity required 
by specifications to have a pre-installation conference. 

C. Attendees:  Contractor’s superintendent, the Installer and representatives of manufactures and 
fabricators involved in or affected by the installation, and its coordination or integration with other 
materials and installations that have preceded or will follow. 

D. Advise the Architect and Program Manager of scheduled meeting dates at least 72 hours in 
advance.

 
E. Review progress of other construction activities and preparations for the particular activity under 

consideration, including requirements for:

Contract Documents
Options
Related Change Orders
Purchases
Deliveries
Shop Drawings, Product Data and quality control Samples
Possible Conflicts
Compatibility Conflicts
Time Schedules
Weather Limitations
Manufacturer’s Recommendations
Warranty Requirements
Compatibility of Materials
Acceptability of Substrates
Temporary Facilities
Space and Access Limitations
Governing Regulations
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Safety
Inspection and Testing Requirements
Required Performance Results
Recording Requirements
Protection

F. Revise construction schedule after each conference where revisions to the schedule have been 
made, recognized and agreed to.

G. Record significant discussions and agreements and disagreements of each conference, along 
with approved schedule. Distribute minutes of meeting to everyone concerned, including Owner 
and Architect.

H. Do not proceed with installation if conference cannot be successfully concluded. Initiate 
necessary actions to resolve impediments to performance of Work and reconvene conference at 
earliest feasible date.

1.05 MEP COORDINATION MEETINGS

A. To be held by the Contractor as necessary to maintain work flow and adherence to contractor’s 
schedule.

1.06    OTHER COORDINATION MEETINGS

A.  Owner Furnished, Owner Installed Turf – Contractor shall be responsible for scheduling a 
coordination meeting with the installing contractor of Owner Furnished, Owner Installed synthetic 
turf Contractor.  Provide a minimum of 3 days notice prior to the placement of the final lift to the 
permeable base stone for soccer/lacrosse field, futsal and P.E. courtyards.  

PART 2 - PRODUCTS (NOT USED)

PART 3 - EXECUTION (NOT USED)

END OF DOCUMENT
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DOCUMENT 01 32 00 
 

PROJECT CONSTRUCTION SCHEDULE 

 
PART I – GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS: 
 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

 
A. General Conditions; 
 
B. Special Conditions; 

 
C. Summary of Work; and  

 
D. Submittals. 

 

1.02 SECTION INCLUDES: 
 

A. Scheduling of Work under this Contract shall be performed by Contractor in 
accordance with requirements of this Section. 

 

(1) Development of schedule, cost and resource loading of the schedule, 
monthly payment requests, and project status reporting requirements of 
the Contract shall employ computerized Critical Path Method (“CPM”) 
scheduling (“CPM Schedule”). 

 

(2) CPM Schedule shall be cost loaded based on Schedule of Values as 
approved by District. 

 
(3) Submit schedules and reports as specified in the General Conditions.  

 

B. Upon Notice of Award, Contractor shall immediately commence development of 
Initial and Original CPM Schedules to ensure compliance with CPM Schedule 
submittal requirements. 

 
1.03 CONSTRUCTION SCHEDULE: 
 

A. Within ten (10) days of the Notice of Award and before request for first 
progress payment, the Contractor shall prepare and submit to the Project 
Manager a construction progress schedule conforming to the Milestone 
Schedule below. 

 

B. The Construction Schedule shall be continuously updated, and an updated 
schedule shall be submitted with each application for progress payment.  
Each revised schedule shall indicate the work actually accomplished during 
the previous period and the schedule for completion of the remaining work. 
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C. Milestone Completion Date: 

 

 ACTIVITY DESCRIPTION     COMPLETION DATE 
 
 STAGE TRAP PLATFORM APPROVED SUBMITTAL  May 4, 2018 
 APPROVED SUBMITTALS     June 8, 2018 
 SUBSTANTIAL COMPLETION     August 3, 2018 

 PUNCHLIST COMPLETION     August 10, 2018 
 

Construction earliest start date is June 11, 2018, to which the stage is available for 
the Contractor to begin demolition.   

 
1.04 QUALIFICATIONS 

 
A. Contractor shall employ experienced scheduling personnel qualified to use the 

latest version of Primavera Project Planner or Microsoft Project. Experience level 
required is set forth below.  Contractor may employ such personnel directly or 
may employ a consultant for this purpose.   

 
(1) The written statement shall identify the individual who will perform 

CPM scheduling. 

(2) Capability and experience shall be verified by description of 
construction projects on which individual has successfully applied 

computerized CPM. 
 
(3) Required level of experience shall include at least two (2) projects of 

similar nature and scope with value not less than three-fourths (¾) of 
the Total Bid Price of this Project.  The written statement shall provide 

contact persons for referenced projects with current telephone and 
address information. 

 
B. District reserves the right to approve or reject Contractor’s scheduler or 

consultant at any time. District reserves the right to refuse replacing 

Contractor’s scheduler or consultant, if District believes replacement will 
negatively affect the scheduling of Work under this Contract. 

 
1.05 GENERAL 
 

A. Progress Schedule shall be based on and incorporate milestone and completion 

dates specified in Contract Documents. 
 
B. Overall time of completion and time of completion for each milestone shown on 

Progress Schedule shall adhere to times in the Contract, unless an earlier 
(advanced) time of completion is requested by Contractor and agreed to by 

District.  Any such agreement shall be formalized by a Change Order. 
 



  MARIN COMMUNITY COLLEGE DISTRICT  
 

 
COLLEGE OF MARIN – KENTFIELD CAMPUS PROJECT CONSTRUCTION SCHEDULE 

PA STAGE FLOOR REPLACEMENT – #K03-35718  
JANUARY 30, 2018 DOCUMENT 01 32 00 - 3 

 

 

(1) District is not required to accept an early completion schedule, i.e., one 
that shows earlier completion date than the Contract Time. 

 

(2) Contractor shall not be entitled to extra compensation in event 
agreement is reached on an early completion schedule and Contractor 
completes its Work, for whatever reason, beyond completion date shown 
in its early completion schedule but within the Contract Time. 

 

(3) A schedule showing the work completed in less than the Contract Time, 
and that has been accepted by District, shall be considered to have Project 
Float. The Project Float is the time between the scheduled completion of 
the work and the Completion Date. Project Float is a resource available to 
both District and the Contractor. 

 

C. Ownership Project Float: Neither the District nor Contractor owns Project Float.  
The Project owns the Project Float.  As such, liability for delay of the Completion 
Date rests with the party whose actions, last in time, actually cause delay to the 
Completion Date. 
 

(1) For example, if Party A uses some, but not all of the Project Float and 
Party B later uses remainder of the Project Float as well as additional 
time beyond the Project Float, Party B shall be liable for the time that 
represents a delay to the Completion Date. 

 

(2) Party A would not be responsible for the time since it did not consume 
the entire Project Float and additional Project Float remained; therefore, 
the Completion Date was unaffected by Party A. 

 
D. Progress Schedule shall be the basis for evaluating job progress, payment 

requests, and time extension requests.  Responsibility for developing Contract 
CPM Schedule and monitoring actual progress as compared to Progress 
Schedule rests with Contractor. 

 
E. Failure of Progress Schedule to include any element of the Work, or any 

inaccuracy in Progress Schedule, will not relieve Contractor from responsibility 
for accomplishing the Work in accordance with the Contract.  District’s 
acceptance of schedule shall be for its use in monitoring and evaluating job 
progress, payment requests, and time extension requests and shall not, in any 
manner, impose a duty of care upon District, or act to relieve Contractor of its 
responsibility for means and methods of construction. 

 
F. Software: Use Primavera P6.  Such software shall be compatible with Windows 

operating system. Contractor shall transmit contract file to District on compact  
disk at times requested by District. 

 

G. Transmit each item under the form approved by District. 
 

(1) Identify Project with District Contract number and name of Contractor. 
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(2) Provide space for Contractor’s approval stamp and District’s review 
stamps. 

 

(3) Submittals received from sources other than Contractor will be returned 
to the Contractor without District’s review. 

 
1.06 INITIAL CPM SCHEDULE 
 

A Initial CPM Schedule submitted for review at the pre-construction conference 
shall serve as Contractor’s schedule for up to sixty (60) calendar days after the 
Notice to Proceed. 

 
B. Indicate detailed plan for the Work to be completed in first ninety (90) days of 

the Contract; details of planned mobilization of plant and equipment; sequence 

of early operations; procurement of materials and equipment.  Show Work 
beyond ninety (90) calendar days in summary form. 

 
C. Initial CPM Schedule shall be time-scaled. 
 

D. Initial CPM Schedule shall be cost and resource loaded.  Accepted cost and 
resource loaded schedule will be used as basis for monthly progress payments 
until acceptance of the Original CPM Schedule.  Use of Initial CPM Schedule for 
progress payments shall not exceed ninety (90) calendar days. 

 

E. District and Contractor shall meet to review and discuss the Initial CPM Schedule 
within seven (7) calendar days after it has been submitted to District.  

 
(1) District’s review and comment on the schedule shall be limited to 

Contract conformance (with sequencing, coordination, and milestone 

requirements). 
 
(2) Contractor shall make corrections to schedule necessary to comply with 

Contract requirements and shall adjust schedule to incorporate any 
missing information requested by District.  Contractor shall resubmit 

Initial CPM Schedule if requested by District. 
 

F. If, during the first ninety (90) days after Notice to Proceed, the Contractor is of 
the opinion that any of the Work included on its Initial CPM Schedule has been 
impacted, the Contractor shall submit to District a written Time Impact 
Evaluation (“TIE”) in accordance with Article 1.12 of this Section. The TIE shall 

be based on the most current update of the Initial CPM Schedule. 
 
1.07 ORIGINAL CPM SCHEDULE 
 

A. Submit a detailed proposed Original CPM Schedule presenting an orderly and 

realistic plan for completion of the Work in conformance with requirements as 
specified herein. 
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B. Progress Schedule shall include or comply with following requirements: 
 

(1) Time scaled, cost and resource (labor and major equipment) loaded CPM 

schedule. 
 
(2) No activity on schedule shall have duration longer than fifteen (15) work 

days, with exception of submittal, approval, fabrication and procurement 
activities, unless otherwise approved by District. 

(a) Activity durations shall be total number of actual work days 
required to perform that activity. 

(3) The start and completion dates of all items of Work, their major 
components, and milestone completion dates, if any. 

 
(4) District -furnished materials and equipment, if any, identified as separate 

activities. 
 
(5) Activities for maintaining Project Record Documents. 
 
(6) Dependencies (or relationships) between activities. 

   
(7) Processing/approval of submittals and shop drawings for all material and 

equipment required per the Contract.  Activities that are dependent on 
submittal acceptance or material delivery shall not be scheduled to start 
earlier than expected acceptance or delivery dates. 

(a) Include time for submittals, re-submittals and reviews by District.  
Coordinate with accepted schedule for submission of Shop 
Drawings, samples, and other submittals. 

(b) Contractor shall be responsible for all impacts resulting from re-
submittal of Shop Drawings and submittals. 

 
(8) Procurement of major equipment, through receipt and inspection at 

jobsite, identified as separate activity. 

(a) Include time for fabrication and delivery of manufactured 
products for the Work. 

(b) Show dependencies between procurement and construction. 
 

(9) Activity description; what Work is to be accomplished and where. 
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(10) The total cost of performing each activity shall be total of labor, material, 
and equipment, excluding overhead and profit of Contractor.  Overhead 
and profit of the General Contractor shall be shown as a separate activity 

in the schedule.  Sum of cost for all activities shall equal total Contract  
value. 

 
(11) Resources required (labor and major equipment) to perform each 

activity. 

 
(12) Responsibility code for each activity corresponding to Contractor or 

Subcontractor responsible for performing the Work. 
 
(13) Identify the activities which constitute the controlling operations or 

critical path. No more than twenty-five (25%) of the activities shall be 

critical or near critical. Near critical is defined as float in the range of one 
(1) to (10) days. 

 
(14) Twenty (20) workdays for developing punch list(s), completion of punch-

list items, and final clean up for the Work or any designated portion 

thereof. No other activities shall be scheduled during this period. 
 
(15) Interface with the work of other contractors, District, and agencies such 

as, but not limited to, utility companies. 
   

(16) Show detailed Subcontractor Work activities.  In addition, furnish copies 
of Subcontractor schedules upon which CPM was built. 

(a) Also furnish for each Subcontractor, as determined by District, 
submitted on Subcontractor letterhead, a statement certifying that 
Subcontractor concurs with Contractor’s Original CPM Schedule and 

that Subcontractor’s related schedules have been incorporated, 
including activity duration, cost and resource loading. 

(b) Subcontractor schedules shall be independently derived and not a 
copy of Contractor’s schedule. 

(c) In addition to Contractor's schedule and resource loading, obtain 

from electrical, mechanical, and plumbing Subcontractors, and 
other Subcontractors as required by District, productivity 
calculations common to their trades, such as units per person 
day, feet of pipe per day per person, feet of wiring per day per 
person, and similar information. 
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(d) Furnish schedule for Contractor/Subcontractor CPM schedule 
meetings which shall be held prior to submission of Original CPM 
schedule to District.  District shall be permitted to attend 

scheduled meetings as an observer. 

(17) Activity durations shall be in Work days. 
 
(18) Submit with the schedule a list of anticipated non-Work days, such as 

weekends and holidays.  The Progress Schedule shall exclude in its Work 

day calendar all non-Work days on which Contractor anticipates critical 
Work will not be performed. 

 
C. Original CPM Schedule Review Meeting:  Contractor shall, within sixty (60) days 

from the Notice to Proceed date, meet with District to review the Original CPM 
Schedule submittal. 

 
(1) Contractor shall have its Project Manager, Project Superintendent, 

Project Scheduler, and key Subcontractor representatives, as required by 
District, in attendance.  The meeting will take place over a continuous 
one (1) day period. 

 
(2) District’s review will be limited to submittal’s conformance to Contract 

requirements including, but not limited to, coordination requirements.  
However, review may also include: 

 

(a) Clarifications of Contract Requirements. 
 
(b) Directions to include activities and information missing from submittal. 
 
(c) Requests to Contractor to clarify its schedule. 

 
(3) Within five (5) days of the Schedule Review Meeting, Contractor shall 

respond in writing to all questions and comments expressed by District 
at the Meeting. 

 

1.08 ADJUSTMENTS TO CPM SCHEDULE 
 
A. Adjustments to Original CPM Schedule:  Contractor shall have adjusted the 

Original CPM Schedule submittal to address all review comments from original 
CPM Schedule review meeting and resubmit network diagrams and reports for 
District’s review. 
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(1) District, within ten (10) days from date that Contractor submitted the 
revised schedule, will either: 

(a) Accept schedule and cost and resource loaded activities as 

submitted, or 

(b) Advise Contractor in writing to review any part or parts of 
schedule which either do not meet Contract requirements or are 
unsatisfactory for District to monitor Project’s progress, resources, 
and status or evaluate monthly payment request by Contractor. 

(2) District may accept schedule with conditions that the first monthly CPM 
Schedule update be revised to correct deficiencies identified. 

 
(3) When schedule is accepted, it shall be considered the “Original CPM 

Schedule” which will then be immediately updated to reflect the current 
status of the work. 

 
(4) District reserves right to require Contractor to adjust, add to, or clarify 

any portion of schedule which may later be discovered to be insufficient  
for monitoring of Work or approval of partial payment requests.  No 
additional compensation will be provided for such adjustments, 

additions, or clarifications. 
 

B. Acceptance of Contractor’s schedule by District will be based solely upon 
schedule’s compliance with Contract requirements. 

 

(1) By way of Contractor assigning activity durations and proposing 
sequence of Work, Contractor agrees to utilize sufficient and necessary 
management and other resources to perform work in accordance with 
the schedule. 

 

(2) Upon submittal of schedule update, updated schedule shall be 
considered “current” CPM Schedule. 

   
(3) Submission of Contractor’s schedule to District shall not relieve 

Contractor of total responsibility for scheduling, sequencing, and 

pursuing Work to comply with requirements of Contract Documents, 
including adverse effects such as delays resulting from ill-timed Work. 

 
C. Submittal of Original CPM Schedule, and subsequent schedule updates, shall be 

understood to be Contractor’s representation that the Schedule meets 
requirements of Contract Documents and that Work shall be executed in 

sequence indicated on the schedule. 
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D. Contractor shall distribute Original CPM Schedule to Subcontractors for review 
and written acceptance, which shall be noted on Subcontractors’ letterheads to 
Contractor and transmitted to District for the record. 

  
1.09 MONTHLY CPM SCHEDULE UPDATE SUBMITTALS 
 

A. Following acceptance of Contractor’s Original CPM Schedule, Contractor shall 
monitor progress of Work and adjust schedule each month to reflect actual 

progress and any anticipated changes to planned activities. 
 

(1) Each schedule update submitted shall be complete, including all 
information requested for the Original CPM Schedule submittal. 

 
(2) Each update shall continue to show all Work activities including those 

already completed.  These completed activities shall accurately reflect 
“as built” information by indicating when activities were actually started 
and completed. 

 
B. A meeting will be held on approximately the twenty-fifth (25th) of each month to 

review the schedule update submittal and progress payment application. 
 

(1) At this meeting, at a minimum, the following items will be reviewed: 
Percent (%) complete of each activity; Time Impact Evaluations for 
Change Orders and Time Extension Request; actual and anticipated 

activity sequence changes; actual and anticipated duration changes; and 
actual and anticipated Contractor delays. 

 
(2) These meetings are considered a critical component of overall monthly 

schedule update submittal and Contractor shall have appropriate 

personnel attend.  At a minimum, these meetings shall be attended by 
Contractor’s General Superintendent and Scheduler. 

 
(3) Contractor shall plan on the meeting taking no less than four (4) hours. 

 

C. Within five (5) working days after monthly schedule update meeting, Contractor 
shall submit the updated CPM Schedule update. 

 
D. Within five (5) work days of receipt of above noted revised submittals, District  

will either accept or reject monthly schedule update submittal. 
 

(1) If accepted, percent (%) complete shown in monthly update will be 
basis for Application for Payment by the Contractor.  The schedule 
update shall be submitted as part of the Contractor’s Application for 
Payment. 

(2) If rejected, update shall be corrected and resubmitted by 

Contractor before the Application for Payment is submitted. 
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E. Neither updating, changing or revising of any report, curve, schedule, or 
narrative submitted to District by Contractor under this Contract, nor District’s 
review or acceptance of any such report, curve, schedule or narrative shall have 

the effect of amending or modifying in any way the Completion Date or 
milestone dates or of modifying or limiting in any way Contractor’s obligations 
under this Contract. 

 
1.10 SCHEDULE REVISIONS 

 
A. Updating the Schedule to reflect ac tual progress shall not be considered 

revisions to the Schedule. Since scheduling is a dynamic process, revisions to 
activity durations and sequences are expected on a monthly basis.  

 
B. To reflect revisions to the schedule, the Contractor shall provide District with a 

written narrative with a full description and reasons for each Work activity 
revised. For revisions affecting the sequence of work, the Contractor shall 
provide a schedule diagram which compares the original sequence to the 
revised sequence of work. The Contractor shall provide the written narrative and 
schedule diagram for revisions two (2) working days in advance of the monthly 

schedule update meeting. 
 
C. Schedule revisions shall not be incorporated into any schedule update until the 

revisions have been reviewed by District.  District may request further 
information and justification for schedule revisions and Contractor shall, within 

three (3) days, provide District with a complete written narrative response to 
District’s request. 

 
D. If the Contractor’s revision is still not accepted by District, and the Contractor 

disagrees with District’s position, the Contractor has seven (7) calendar days 

from receipt of District’s letter rejecting the revision to provide a written 
narrative providing full justification and explanation for the revision.   The 
Contractor’s failure to respond in writing within seven (7) calendar days of 
District’s written rejection of a schedule revision shall be contractually 
interpreted as acceptance of District’s position, and the Contractor waives its 

rights to subsequently dispute or file a claim regarding District’s position. 
 
E. At District’s discretion, the Contractor can be required to provide Subcontractor 

certifications of performance regarding proposed schedule revisions affecting 
said Subcontractors. 

 

1.11 RECOVERY SCHEDULE 
 

A. If the Schedule Update shows a completion date twenty-one (21) calendar days 
beyond the Contract Completion Date, or individual milestone completion dates, 
the Contractor shall submit to District the proposed revisions to recover the lost 

time within seven (7) calendar days. As part of this submittal, the Contractor 
shall provide a written narrative for each revision made to recapture the lost 
time. If the revisions include sequence changes, the Contractor shall provide a 
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schedule diagram comparing the original sequence to the revised sequence of 
work. 

 

B. The revisions shall not be incorporated into any schedule update until the 
revisions have been reviewed by District. 

 
C. If the Contractor’s revisions are not accepted by District, District and the Contractor 

shall follow the procedures in paragraph 1.09.C, 1.09.D and 1.09.E above. 

 
D. At District’s discretion, the Contractor can be required to provide Subcontractor 

certifications for revisions affecting said Subcontractors. 
 
1.12 TIME IMPACTS EVALUATION (“TIE”) FOR CHANGE ORDERS, AND OTHER 

DELAYS 

 
A. When Contractor is directed to proceed with changed Work, the Contractor shall 

prepare and submit within fourteen (14) calendar days from the Notice to 
Proceed a TIE which includes both a written narrative and a schedule diagram 
depicting how the changed Work affects other schedule activities. The schedule 

diagram shall show how the Contractor proposes to incorporate the changed 
Work in the schedule and how it impacts the current schedule-update critical 
path. The Contractor is also responsible for requesting time extensions based on 
the TIE’s impact on the critical path. The diagram must be tied to the main 
sequence of schedule activities to enable District to evaluate the impact of 

changed Work to the scheduled critical path. 
 
B. Contractor shall be required to comply with the requirements of Paragraph 1.09.A for 

all types of delays such as, but not limited to, Contractor/Subcontractor delays, 
adverse weather delays, strikes, procurement delays, fabrication delays, etc. 

 
C. Contractor shall be responsible for all costs associated with the preparation of 

TIEs, and the process of incorporating them into the current schedule update. 
The Contractor shall provide District with four (4) copies of each TIE. 

 

D. Once agreement has been reached on a TIE, the Contract Time will be adjusted 
accordingly.  If agreement is not reached on a TIE, the Contract Time may be 
extended in an amount District allows, and the Contractor may submit a claim 
for additional time claimed by contractor. 

 
1.13 TIME EXTENSIONS 

 
A. The Contractor is responsible for requesting time extensions for time impacts 

that, in the opinion of the Contractor, impact the critical path of the c urrent 
schedule update.  Notice of time impacts shall be given in accord with the 
General Conditions. 

 
B. Where an event for which District is responsible impacts the projected 

Completion Date, the Contractor shall provide a written mitigation plan, 
including a schedule diagram, which explains how (e.g., increase crew size, 
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overtime, etc.) the impact can be mitigated. The Contractor shall also include a 
detailed cost breakdown of the labor, equipment, and material the Contractor 
would expend to mitigate District-caused time impact. The Contractor shall 

submit its mitigation plan to District within fourteen (14) calendar days from the 
date of discovery of the impact.  The Contractor is responsible for the cost to 
prepare the mitigation plan. 

 
C. Failure to request time, provide TIE, or provide the required mitigation plan will 

result in Contractor waiving its right to a time extension and cost to mitigate the 
delay.   

 
D. No time will be granted under this Contract for cumulative effect of changes. 

 
E. District will not be obligated to consider any time extension request unless the 

Contractor complies with requirements of Contract Documents.  
 
F. Failure of the Contractor to perform in accordance with the current schedule 

update shall not be excused by submittal of time extension requests. 
 

G. If the Contractor does not submit a TIE within the required fourteen (14) 
calendar days for any issue, it is mutually agreed that the Contractor does not  
require a time extension for said issue. 

 
1.14   SCHEDULE REPORTS 

 
A. Submit four (4) copies of the following reports with the Initial CPM Schedule, the 

Original CPM Schedule, and each monthly update. 
 
B. Required Reports: 

 
(1) Two activity listing reports: one sorted by activity number and one by  

total Project Float. These reports shall also include each activity’s 
early/late and actual start and finish dates, original and remaining 
duration, Project Float, responsibility code, and the logic relationship of 

activities. 
 
(2) Cost report sorted by activity number including each activity’s associated 

cost, percentage of Work accomplished, earned value- to-date, previous 
payments, and amount earned for current update period.Error! Bookmark 
not defined. 

 
(3) Schedule plots presenting time-scaled network diagram showing 

activities and their relationships with the controlling operations or critical 
path clearly highlighted. 

 

(4) Cash flow report calculated by early start, late start, and indicat ing 
actual progress.  Provide an exhibit depicting this information in graphic 
form. 
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(5) Planned versus actual resource (i.e., labor) histogram calculated by early 
start and late start. 

 

C. Other Reports 
 

In addition to above reports, District may request, from month-to-month, any 
two of the following reports. Submit four (4) copies of all reports. 

 

(1) Activities by early start. 
 
(2) Activities by late start. 
 
(3) Activities grouped by Subcontractors or selected trades. 
 

(4) Activities with scheduled early start dates in a given time frame, such as 
fifteen (15) or thirty (30) day outlook. 

 
D. Furnish District with report files on compact disks containing all schedule files for 

each report generated. 

 
1.15 PROJECT STATUS REPORTING 
 

A. In addition to submittal requirements for CPM scheduling identified in this 
Section, Contractor shall provide a monthly project status report (i.e., written 

narrative report) to be submitted in conjunction with each CPM Schedule as 
specified herein.  Status reporting shall be in form specified below. 

 
B. Contractor shall prepare monthly written narrative reports of status of Project 

for submission to District.  Written status reports shall include: 

 
(1) Status of major Project components (percent (%) complete, amount of 

time ahead or behind schedule) and an explanation of how Project will be 
brought back on schedule if delays have occurred. 

 

(2) Progress made on critical activities indicated on CPM Schedule. 
   
(3) Explanations for any lack of work on critical path activities planned to be 

performed during last month. 
 
(4) Explanations for any schedule changes, including changes to logic or to 

activity durations. 
 
(5) List of critical activities scheduled to be performed next month. 
 
(6) Status of major material and equipment procurement. 

 
(7) Any delays encountered during reporting period. 
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(8) Contractor shall provide printed report indicating actual versus planned 
resource loading for each trade and each activity.  This report shall be 
provided on weekly and monthly basis. 

 
(a) Actual resource shall be accumulated in field by Contractor, and shall 

be as noted on Contractor’s daily reports.  These reports will be basis 
for information provided in computer-generated monthly and weekly 
printed reports. 

 
(b) Contractor shall explain all variances and mitigation measures. 

 
(9) Contractor may include any other information pertinent to status of 

Project.  Contractor shall include additional status information requested 
by District at no additional cost. 

 
(10) Status reports, and the information contained therein, shall not be 

construed as claims, notice of claims, notice of delay, or requests for 
changes or compensation. 

 

1.16 WEEKLY SCHEDULE REPORT 
 

At the Weekly Progress Meeting, the Contractor shall provide and present a time-scaled 
three (3) week look-ahead schedule that is based and correlated by activity number to 
the current schedule (i.e., Initial, Original CPM, or Schedule Update). 

 
1.17   DAILY CONSTRUCTION REPORTS 

 
On a daily basis, Contractor shall submit a daily activity report to District for each 
workday, including weekends and holidays when worked. Contractor shall develop the 

daily construction reports on a computer-generated database capable of sorting daily 
Work, manpower, and manhours by Contractor, Subcontractor, area, sub-area, and 
Change Order Work. Upon request of District, furnish computer disk of this data base. 
Obtain District’s written approval of daily construction report data base format prior to 
implementation.  Include in report: 

 
A. Project name and Project number. 
 
B. Contractor’s name and address. 
 
C. Weather, temperature, and any unusual site conditions. 

 
D. Brief description and location of the day’s scheduled activities and any special 

problems and accidents, including Work of Subcontractors.  Descriptions shall be 
referenced to CPM scheduled activities. 

 

E. Worker quantities for its own Work force and for Subcontractors of any tier. 
 
F. Equipment, other than hand tools, utilized by Contractor and Subcontractors. 
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1.18 PERIODIC VERIFIED REPORTS 
 

Contractor shall complete and verify construction reports on a form prescribed by the 

Division of the State Architect and file reports on the first day of February, May, August, 
and November during the preceding quarter year; at the completion of the Contract; at  
the completion of the Work; at the suspension of Work for a period of more than one 
(1) month; whenever the services of Contractor or any of Contractor’s Subcontractors 
are terminated for any reason; and at any time a special verified report is required by 

the Division of the State Architect.  Refer to section 4-336 and section 4-343 of Part 1, 
Title 24 of the California Code of Regulations. 

 
 
PART 2 - PRODUCTS Not Used. 
 

PART 3 - EXECUTION Not Used. 
 
 
 

END OF DOCUMENT 
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DOCUMENT 01 33 00

SUBMITTALS

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Contractor’s Submittals and 

Schedules, Drawings and Specifications;

B. Special Conditions.

1.02 SECTION INCLUDES:

A. Definitions:

(1) Shop Drawings and Product Data are as indicated in the General 

Conditions and include, but are not limited to, fabrication, erection, 

layout and setting drawings, formwork and falsework drawings, 

manufacturers' standard drawings, descriptive literature, catalogues, 

brochures, performance and test data, wiring and control diagrams.  In 

addition, there are other drawings and descriptive data pertaining to 

materials, equipment, piping, duct and conduit systems, and methods of 

construction as may be required to show that the materials, equipment 

or systems and all positions conform to the requirement of the Contract 

Documents, including, without limitation, the Drawings.

(2) "Manufactured" applies to standard units usually mass-produced; 

"fabricated" means specifically assembled or made out of selected 

materials to meet design requirements.  Shop Drawings shall establish 

the actual detail of manufactured or fabricated items, indicated proper 

relation to adjoining work and amplify design details of mechanical and 

electrical equipment in proper relation to physical spaces in the 

structure.

(3) Manufacturer's Instructions: Where any item of Work is required by the 

Contract Documents to be furnished, installed, or performed, at a 

minimum, in accordance with a specified product manufacturer's 

instructions, the Contractor shall procure and distribute copies of these 

to the District, the Architect, and all other concerned parties and shall 

furnish, install, or perform the work, at a minimum, in accordance with 

those instructions. 

B. Samples, Shop Drawings, Product Data, and other items as specified, in 

accordance with the following requirements:
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(1) Contractor shall submit all Shop Drawings, Product Data, and Samples to 

the District, the Architect, the Project Inspector, and the Construction 

Manager.

(2) Contractor shall comply with all time frames herein and in the General 

Conditions and, in any case, shall submit required information in 

sufficient time to permit proper consideration and action before ordering 

any materials or items represented by such Shop Drawings, Product 

Data, and/or Samples.

(3) Contractor shall comply with all time frames herein and in the General 

Conditions and, in any case, shall allow sufficient time so that no delay 

occurs due to required lead time in ordering or delivery of any item to 

the Site.  Contractor shall be responsible for any delay in progress of 

Work due to its failure to observe these requirements.

(4) Time for completion of Work shall not be extended on account of 

Contractor's failure to promptly submit Shop Drawings, Product Data, 

and/or Samples.

(5) Reference numbers on Shop Drawings shall have Architectural and/or 

Engineering Contract Drawings reference numbers for details, sections, 

and “cuts” shown on Shop Drawings.  These reference numbers shall be 

in addition to any numbering system that Contractor chooses to use or 

has adopted as standard.

(6) When the magnitude or complexity of submittal material prevents a 

complete review within the stated time frame, Contractor shall make this 

submittal in increments to avoid extended delays.

(7) Contractor shall certify on submittals for review that submittals conform 

to Contract requirements.  In event of any variance, Contractor shall 

specifically state in transmittal and on Shop Drawings, portions vary and 

require approval of a substitute.  Also certify that Contractor-furnished 

equipment can be installed in allocated space.

(8) Unless specified otherwise, sampling, preparation of samples, and tests 

shall be in accordance with the latest standard of the American Society 

for Testing and Materials.

(9) Upon demand by Architect or District, Contractor shall submit samples of 

materials and/or articles for tests or examinations and consideration 

before Contractor incorporates same in Work.  Contractor shall be solely 

responsible for delays due to sample(s) not being submitted in time to 

allow for tests.  Acceptance or rejection will be expressed in writing.  

Work shall be equal to approved samples in every respect.  Samples that 

are of value after testing will remain the property of Contractor.

C. Submittal Schedule:
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(1) Contractor shall prepare its proposed submittal schedule that is 

coordinated with the its proposed construction schedule and submit both 

to the District within ten (10) days after the date of the Notice to 

Proceed.  Contractor's proposed schedules shall become the Project 

Construction Schedule and the Project Submittal Schedule after each is 

approved by the District.

(2) Contractor is responsible for all lost time should the initial submittal be 

rejected, marked "revised and resubmit", etc.

(3) All Submittals shall be forwarded to the District by the date indicated on 

the approved Submittal Schedule, unless an earlier date is necessary to 

maintain the Construction Schedule, in which case those Submittals shall 

be forwarded to the District so as not to delay the Construction 

Schedule.. 

1.03 SHOP DRAWINGS:

A. Contractor shall submit electronic pdf via email or thumb drive.  The District will 

review and return the electronic pdf to Contractor.

B. Before commencing installation of any Work, the Contractor shall submit and 

receive approval of all drawings, descriptive data, and material list(s) as 

required to accomplish Work.

C. Review of Shop Drawings is regarded as a service to assist Contractor and in all 

cases original Contract Documents shall take precedence as outlined under 

General Conditions.

D. No claim for extra time or payment shall be based on work shown on Shop 

Drawings unless the claim is (1) noted on Contractor's transmittal letter 

accompanying Shop Drawings and (2) Contractor has complied with all 

applicable provisions of the General Conditions, including, without limitation, 

provisions regarding changes and payment, and all required written approvals.

E. District shall not review Shop Drawings for quantities of materials or number of 

items supplied. 

F. District's and/or Architect’s review of Shop Drawing will be general.  District 

and/or Architect review does not relieve Contractor of responsibility for 

accuracy, proper fitting, construction of Work, furnishing of materials, or Work 

required by Contract Documents and not indicated on Shop Drawings.  Shop 

Drawing reviewed by District and/or Architect is not to be construed as 

approving departures from Contract Documents. 

G. Review of Shop Drawings and Schedules does not relieve Contractor from 

responsibility for any aspect of those Drawings or Schedules that is a violation of 

local, County, State, or Federal laws, rules, ordinances, or rules and regulations 

of commissions, boards, or other authorities or utilities having jurisdiction. 
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H. Before submitting Shop Drawings for review, Contractor shall check Shop 

Drawings of its subcontractors for accuracy, and confirm that all Work 

contiguous with and having bearing on other work shown on Shop Drawings is 

accurately drawn and in conformance with Contract Documents.

I. Submitted drawings and details must bear stamp of approval of Contractor:

(1) Stamp and signature shall clearly certify that Contractor has checked 

Shop Drawings for compliance with Drawings.

(2) If Contractor submits a Shop Drawing without an executed stamp of 

approval, or whenever it is evident (despite stamp) that Drawings have 

not been checked the District and/or Architect will not consider them and 

will return them to the Contractor for revision and resubmission.  In that 

event, it will be deemed that Contractor has not complied with this 

provision and Contractor shall bear risk of all delays to same extent as if 

it had not submitted any Shop Drawings or details.

J. Submission of Shop Drawings (in either original submission or when resubmitted 

with correction) constitutes evidence that Contractor has checked all information 

thereon and that it accepts and is willing to perform Work as shown.

K. Contractor shall pay for cost of any changes in construction due to improper 

checking and coordination.  Contractor shall be responsible for all additional 

costs, including coordination.  Contractor shall be responsible for costs incurred 

by itself, the District, the Architect, the Project Inspector, the Construction 

Manager, any other Subcontractor or contractor, etc., due to improperly 

checked and/or coordination of submittals.

L. Shop Drawings must clearly delineate the following information: 

(1) Project name and address.

(2) Architect's name and project number.

(3) Shop Drawing title, number, date, and scale.

(4) Names of Contractor, Subcontractor(s) and fabricator.

(5) Working and erection dimensions.

(6) Arrangements and sectional views.

(7) Necessary details, including complete information for making connections 

with other Work.

(8) Kinds of materials and finishes.

(9) Descriptive names of materials and equipment, classified item numbers, 

and locations at which materials or equipment are to be installed in the 
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Work.  Contractor shall use same reference identification(s) as shown on 

Contract Drawings.

M. Contractor shall prepare composite drawings and installation layouts when 

required to solve tight field conditions.

(1) Shop Drawings shall consist of dimensioned plans and elevations and 

must give complete information, particularly as to size and location of 

sleeves, inserts, attachments, openings, conduits, ducts, boxes, 

structural interferences, etc.

(2) Contractor shall coordinate these composite Shop Drawings and 

installation layouts in the field between itself and its Subcontractor(s) for 

proper relationship to the Work, the work of other trades, and the field 

conditions.  The Contractor shall check and approve all submittal(s) 

before submitting them for final review.

1.04 PRODUCT DATA OR NON REPRODUCIBLE SUBMITTALS:

A. Contractor shall submit manufacturer's printed literature in original form.  Any 

fading type of reproduction will not be accepted.  Contract must submit a 

electronic pdf via email or thumb drive, to the District.  District shall return 

electronic pdf to the Contractor, who shall reproduce whatever additional copies 

it requires for distribution.

B. Submittals shall include manufacturer's specifications, physical dimensions, and 

ratings of all equipment.  Contractor shall furnish performance curves for all 

pumps and fans.  Where printed literature describes items in addition to that 

item being submitted, submitted item shall be clearly marked on sheet and 

superfluous information shall be crossed out.  If highlighting is used, Contractor 

shall mark all copies.

1.05 SAMPLES:

A. Contractor shall submit for approval Samples as required and within the time 

frame in the Contract Documents.  Materials such as concrete, mortar, etc., 

which require on-site testing will be obtained from Project Site.

B. Contractor shall submit four (4) samples except where greater or lesser number 

is specifically required by Contract Documents including, without limitation, the 

Specifications.

(1) Samples must be of sufficient size and quality to clearly illustrate 

functional characteristics, with integrally related parts and attachment 

devices.

(2) Samples must show full range of texture, color, and pattern. 

C. Contractor shall make all Submittals, unless it has authorized Subcontractor(s) 

to submit and Contractor has notified the District in writing to this effect.
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D. Samples to be shipped prepaid or hand-delivered to the District.

E. Contractor shall mark samples to show name of Project, name of Contractor 

submitting, Contract number and segment of Work where representative 

Sample will be used, all applicable Specifications Sections and documents, 

Contract Drawing Number and detail, and ASTM or FS reference, if applicable.

F. Contractor shall not deliver any material to Site prior to receipt of District's 

and/or Architect’s completed written review and approval.  Contractor shall 

furnish materials equal in every respect to approved Samples and execute Work 

in conformance therewith.

G. District's and/or Architect’s review, acceptance, and/or approval of Sample(s) 

will not preclude rejections of any material upon discovery of defects in same 

prior to final acceptance of completed Work.

H. After a material has been approved, no change in brand or make will be 

permitted.

I. Contractor shall prepare its Submittal Schedule and submit Samples of materials 

requiring laboratory tests to specified laboratory for testing not less than ninety 

(90) days before such materials are required to be used in Work.

J. Samples which are rejected must be resubmitted promptly after notification of 

rejection and be marked "Resubmitted Sample" in addition to other information 

required. 

K. Field Samples and Mock-Ups are to be removed by Contractor at District’s 

direction:

(1) Size: As Specified.

(2) Furnish catalog numbers and similar data, as requested.

1.06 REVIEW AND RESUBMISSION REQUIREMENTS:

A. The District will arrange for review of Sample(s), Shop Drawing(s), Product 

Data, and other submittal(s) by appropriate reviewer and return to Contractor 

as provided below within twenty-one (21) days after receipt or within twenty-

one (21) days after receipt of all related information necessary for such review, 

whichever is later. 

B. One (1) copy of product or materials data will be returned to Contractor with the 

review status.

C. Samples to be incorporated into the Work will be returned to Contractor, 

together with a written notice designating the Sample with the appropriate 

review status and indicating errors discovered on review, if any.  Other Samples 

will not be returned, but the same notice will be given with respect thereto, and 

that notice shall be considered a return of the Sample.
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D. Contractor shall revise and resubmit any Sample(s), Shop Drawing(s), Product 

Data, and other submittal(s) as required by the reviewer.  Such resubmittals will 

be reviewed and returned in the same manner as original Sample(s), Shop 

Drawing(s), Product Data, and other submittal(s), within fourteen (14) days 

after receipt thereof or within fourteen (14) days after receipt of all related 

information necessary for such review. 

E. Contractor may proceed with any of the Work covered by Sample(s), Shop 

Drawing(s), Product Data, and other submittal(s) upon its return if designated 

as no exception taken, or revise as noted, provided the Contractor proceeds in 

accordance with the District and/or the Architect’s notes and comments.

F. Contractor shall not begin any of the work covered by a Sample(s), Shop 

Drawing(s), Product Data, and other submittal(s), designated as revise and 

resubmit or rejected, until a revision or correction thereof has been reviewed 

and returned to Contractor.

G. Sample(s), Shop Drawing(s), Product Data, and other submittal(s) designated 

as revise and resubmit or rejected and requiring resubmittal, shall be revised or 

corrected and resubmitted to the District no later than fourteen (14) days or a 

shorter period as required to comply with the approved Construction Schedule, 

after its return to Contractor. 

H. Neither the review nor the lack of review of any Sample(s), Shop Drawing(s), 

Product Data, and other submittal(s) shall waive any of the requirements of the 

Contract Documents, or relieve Contractor of any obligation thereunder.

I. District's and/or Architect’s review of Shop Drawings does not relieve the 

Contractor of responsibility for any errors that may exist.  Contractor is 

responsible for the dimensions and design of adequate connections and details 

and for satisfactory construction of all the Work.

PART 2 – PRODUCTS Not Used.

PART 3 - EXECUTION Not Used.

END OF DOCUMENT



MARIN COMMUNITY COLLEGE DISTRICT

COLLEGE OF MARIN – KENTFIELD CAMPUS SITE STANDARDS

PA STAGE FLOOR REPLACEMENT – #K03-35718

JANUARY 30, 2018 DOCUMENT 01 35 13.23-1

DOCUMENT 01 35 13.23

SITE STANDARDS

PART 1 – GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions, including without limitation, Site Access, Conditions, and 

Regulations;

B. Special Conditions;

C. Drug-Free Workplace Certification;

D. Tobacco-Free Environment Certification;

E. Criminal Background Investigation/Fingerprinting Certification; 

F. Temporary Facilities and Controls.

1.02 REQUIREMENTS OF THE DISTRICT:

A. Drug-Free Schools and Safety Requirements:  

(1) All school sites and other District Facilities have been declared “Drug-

Free Zones.”  No drugs, alcohol and/or smoking are allowed at any 

time in any buildings and/or grounds on District property.  No 

students, staff, visitors, or contractors are to use drugs on these sites.

(2) Smoking, vaping and the use of tobacco products by all persons is 

prohibited on or in District property.  District property includes school 

buildings, school grounds, school owned vehicles and vehicles owned 

by others while on District property. Contractor shall post: "No 

Smoking" in a highly visible location on Site.  Contractor may 

designate a smoking area outside of District property within the public 

right-of-way, provided that this area remains quiet and unobtrusive to 

adjacent neighbors.  This smoking area is to be kept clean at all times.

(3) Contractor shall ensure that no alcohol, firearms, weapons, or 

controlled substances enter or are used at the Site.  Contractor shall 

immediately remove from the Site and terminate the employment of 

any employee(s) found in violation of this provision.

B. Language:  Unacceptable and/or loud language will not be tolerated, "Cat 

calls" or other derogatory language toward students or public will not be 

allowed.

C. Disturbing the Peace (Noise and Lighting):  
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(1) Contractor shall observe the noise ordinance of the Site at all times 

including, without limitation, all applicable local, city, and/or state 

laws, ordinances, and/or regulations regarding noise and allowable 

noise levels.  

(2) The use of radios, etc., shall be controlled to keep all sound at a level 

that cannot be heard beyond the immediate area of use.  District 

reserves the right to prohibit the use of radios at the Site, except for 

handheld communication radios (e.g., Nextel phones or radios).  

(3) If portable lights are used after dark, all light must be located so as 

not to direct light into neighboring property.

D. Traffic: 

(1) Driving on the Premises shall be limited to periods when students and 

public are not present.  If driving or deliveries must be made during 

the school hours, two (2) or more ground guides shall lead the vehicle 

across the area of travel.  In no case shall driving take place across 

grounds or other pedestrian paths during lunch, and/or class period 

changes.  The speed limit on-the Premises and in parking lots shall be 

five (5) miles per hour (maximum) or less if conditions require.

(2) All paths of travel for deliveries, including without limitation, material, 

equipment, and supply deliveries, shall be reviewed and approved by 

District in advance.  Any damage will be repaired to the pre-damaged 

condition by the Contractor.  

(3) District shall designate a construction entry to the Site.  If Contractor 

requests, District determines it is required, and to the extent possible, 

District shall designate a staging area so as not to interfere with the 

normal functioning of school facilities.  Location of gates and fencing 

shall be approved in advance with District and at Contractor's expense.

(4) Parking areas shall be reviewed and approved by District in advance.  

No parking is to occur under the drip line of trees or in areas that 

could otherwise be damaged.

E. All of the above shall be observed and complied with by the Contractor and all 

workers on the Site.  Failure to follow these directives could result in 

individual(s) being suspended or removed from the work force at the 

discretion of the District.  The same rules and regulations shall apply equally 

to delivery personnel, inspectors, consultants, and other visitors to the Site.

PART 2 - PRODUCTS Not Used.

PART 3 - EXECUTION Not Used.

END OF DOCUMENT
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DOCUMENT 01 41 00

REGULATORY REQUIREMENTS

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Obtaining of Permits and 

Licenses and Work to Comply with All Applicable Regulations;

B. Special Conditions;

C. Quality Control.

1.02 DESCRIPTION:

This section covers the general requirements for regulatory requirements pertaining 

to the Work and is supplementary to all other regulatory requirements mentioned or 

referenced elsewhere in the Contract Documents.

1.03 REQUIREMENTS OF REGULATORY AGENCIES:

A. All statutes, ordinances, laws, rules, codes, regulations, standards, and the 

lawful orders of all public authorities having jurisdiction of the Work, are 

hereby incorporated into these Contract Documents as if repeated in full 

herein and are intended to be included in any reference to Code or Building 

Code, unless otherwise specified, including, without limitation, the references 

in the list below.  Contractor shall make available at the Site copies of all the 

listed documents applicable to the Work as the District and/or Architect may 

request, including, without limitation, applicable portions of the California 

Code of Regulations ("CCR").

B. This Project shall be governed by applicable regulations, including, without 

limitation, the State of California ‘s  Administrative Regulations for the 

Division of the State Architect-Structural Safety (DSA/SS), Chapter 4, Part 1, 

Title 24, CCR, and the most current version on the date the bids are opened 

and as it pertains to school construction including, without limitation:

(1) Test and testing laboratory per Section 4-335 (District shall pay for the 

testing laboratory.)

(2) Special inspections per Section 4-333(c).

(3) Verified reports per Section 4-365 & 4-343(c).

(4) Duties of the Architect & Engineers shall be per Section 4-333(a) and 

4-341.
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(5) Duties of the Contractor shall be per Section 4-343.

(6) Addenda and Change Orders per Section 4-338.

Contractor shall keep and make available a copy of Part 1 and 2 of the most 

current version of Title 24 at the Site during construction.

C. Items of deferred approval shall be clearly marked on the first sheet of the 

Architect’s and/or Engineer's approved Drawings.  All items later submitted 

for approval shall be per Title 24 requirements to the DSA.

(1) Building Standards Administrative Code, Part 1, Title 24, CCR

(2) California Building Code (CBC), Part 2, Title 24, CCR; (Uniform Building 

code volumes 1-3 and California Amendments).

(3) California Electrical Code (CEC), Part 3, Title 24, CCR; (National 

Electrical Code and California Amendments).

(4) California Mechanical Code (CMC), Part 4, Title 24, CCR; (Uniform 

Mechanical Code and California Amendments).

(5) California Plumbing Code (CPC), Part 5, Title 24, CCR; (Uniform 

Plumbing Code and California Amendments).

(6) California Fire Code (CFC), Part 9, Title 24, CCR; (Fire Plumbing Code 

and California Amendments).

(7) California Referenced Standards Code, Part 12, Title 24, CCR.

(8) State Fire Marshal Regulations, Public Safety, Title 19, CCR.

(9) Partial List of Applicable NFPA Standards:

(a) NFPA 13 - Automatic Sprinkler System.

(b) NFPA 14 - Standpipes Systems.

(c) NFPA 17A - Wet Chemical System

(d) NFPA 24 - Private Fire Mains.

(e) (California Amended) NFPA 72 - National Fire Alarm Codes.

(f) NFPA 253 - Critical Radiant Flux of Floor Covering System.

(g) NFPA 2001 - Clean Agent Fire Extinguishing Systems.

(10) California Division of the State Architect interpretation of Regulations.
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PART 2 – PRODUCTS Not Used.

PART 3 – EXECUTION Not Used.

END OF DOCUMENT
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ABBREVIATIONS AND ACRONYMS

PART 1 – GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions including without limitation, Definitions;

B. Special Conditions. 

1.02 DOCUMENT INCLUDES:

A. Abbreviations used throughout the Contract Documents.

B. Reference to a technical society, organization, or body is by abbreviation, as 

follows:

1. AA Aluminum Association

2. AAMA Architectural Aluminum Manufacturers 

Association

3. AASHTO American Association of State Highway and 

Transportation Officials

4. ABPA Acoustical and Board Products Association

5. ACI American Concrete Institute

6. AGA American Gas Association

7. AGC Associated General Contractors

8. AHC Architectural Hardware Consultant

9. AI Asphalt Institute

10. AIA American Institute of Architects

11. AIEE American Institute of Electrical Engineers

12. AISC American Institute of Steel Construction

13. AISI American Iron and Steel Institute

14. AMCA Air Moving and Conditioning Association

15. ANSI American National Standards Institute

16. APA American Plywood Association

17. ARI Air Conditioning and Refrigeration Institute

18. ASHRAE American Society of Heating, Refrigeration and 

Air Conditioning Engineers

19. ASME American Society of Mechanical Engineers

20. ASSE American Society of Structural Engineers

21. ASTM American Society of Testing and Materials

22. AWPB American Wood Preservers Bureau

23. AWPI American Wood preservers Institute

24. AWS American Welding Society

25. AWSC American Welding Society Code

26. AWI Architectural Woodwork Institute
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27. AWWA American Water Works Association

28. BIA Brick Institute of America

29. CCR California Code of Regulations

30. CLFMI Chain Link Fence Manufacturers Institute

31. CMG California Masonry Guild

32. CRA California Redwood Association

33. CRSI Concrete Reinforcing Steel Institute

34. CS Commercial Standards

35. CSI Construction Specifications Institute

36. CTI Cooling Tower Institute

37. FGMA Flat Glass Manufacturer’s Association

38. FIA Factory Insurance Association

39. FM Factory Mutual

40. FS Federal Specification

41. FTI Facing Title Institute

42. GA Gypsum Association

43. ICC International Code Council

44. IEEE Institute of Electrical and Electronic Engineers

45. IES Illumination Engineering Society

46. LIA Lead Industries Association

47. MIA Marble Institute of America

48. MLMA Metal Lath Manufacturers Association

49. MS Military Specifications

50. NAAMM National Association of Architectural Metal 

Manufacturers

51. NBHA National Builders Hardware Association

52. NBFU National Board of Fire Underwriters

53. NBS National Bureau of Standards

54. NCMA National Concrete Masonry Association

55. NEC National Electrical Code

56. NEMA National Electrical Manufacturers Association

57. NFPA National Fire Protection Association/National 

Forest Products Association

58. NMWIA National Mineral Wool Insulation Association

59. NTMA National Terrazzo and Mosaic Association

60. NWMA National Woodwork Manufacturer’s Association

61. ORS Office of Regulatory Services (California)

62. OSHA Occupational Safety and Health Act

63. PCI Precast Concrete Institute

64. PCA Portland Cement Association

65. PDCA Painting and Decorating Contractors of America

66. PDI Plumbing Drainage Institute

67. PEI Porcelain Enamel Institute

68. PG&E Pacific Gas & Electric Company

69. PS Product Standards

70. SDI Steel Door Institute; Steel Deck Institute

71. SJI Steel Joist Institute

72. SSPC Steel Structures Painting Council

73. TCA Tile Council of America

74. TPI Truss Plate Institute

75. UBC Uniform Building Code
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76. UL Underwriters Laboratories Code

77. UMC Uniform Mechanical Code

78. USDA United States Department of Agriculture

79. VI Vermiculite Institute

80. WCLA West Coast Lumberman’s Association

81 WCLB West Coast Lumber Bureau

82. WEUSER Western Electric Utilities Service Engineering 

Requirements

83. WIC Woodwork Institute of California

84. WPOA Western Plumbing Officials Association

PART 2 - PRODUCTS Not Used.

PART 3 - EXECUTION Not Used.

END OF DOCUMENT
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DEFINITIONS

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISION

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions including without limitation, Definitions;

B. Special Conditions.

1.02 QUALITY ASSURANCE: 

A. For products or workmanship specified by association, trade, or Federal 

Standards, Contractor shall comply with requirements of the standard, except 

when more rigid requirements are specified in the Contract Documents, or are 

required by applicable codes.

B. Contractor shall conform to current reference standard publication date in 

effect on the date of bid opening.

C. Contractor shall obtain copies of standards unless specifically required not to 

by the Contract Documents.

D. Contractor shall maintain a copy of all standards at jobsite during submittals, 

planning, and progress of the specific Work, until final completion, unless 

specifically required not to by the Contract Documents.

E. Should specified reference standards conflict with Contract Documents, 

Contractor shall request clarification from the District and./or the Architect 

before proceeding. 

F. The contractual relationship of the parties to the Contract shall not be altered 

from the contractual relationship as indicated in the Contract Documents by 

mention or inference otherwise in any referenced document.

G. Governing Codes shall be as shown in the Contract Documents including, 

without limitation, the Specifications.

END OF DOCUMENT
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REFERENCES

PART 1 - GENERAL

1.01 SCHEDULE OF REFERENCES:

The following information is intended only for the general assistance of the 

Contractor, and the District does not represent that all of the information is 

current.  It is the Contractor’s responsibility to verify the correct 

information for each of the entities listed.

AA Aluminum Association

1525 Wilson Blvd., Suite 600

Arlington, VA 22209

www.aluminum.org

703/358-2960

AABC Associated Air Balance Council

1518 K Street, NW, Suite 503

Washington, DC  20005

www.aabchq.com

202/737-0202

AAMA American Architectural Manufacturers Association

1827 Walden Office Sq., Suite 550

Schaumburg, IL 60173-4268

www.aamanet.org

847/303-5664

AASHTO American Association of State Highway and 

Transportation Officials

444 N Capitol St. NW - Suite 249 

Washington, DC  20001

www.transportation.org

202/624-5800

AATCC American Association of Textile Chemists and 

Colorists

P.O. Box 12215

One Davis Drive

Research Triangle Park, NC  27709 2215

www.aatcc.org

919/549-8141

ACA American Coatings Association

1500 Rhode Island Ave., NW

Washington DC, 20005

www.paint.org

202/462-6272

ACI American Concrete Institute

38800 Country Club Dr.

Farmington Hills, MI 48331-3439

www.aci-int.org

248/848-3700

ACPA American Concrete Pipe Association

8445 Freeport Parkway, Suite 350

Irving, TX 75063-2595

www.concrete-pipe.org

972/506-7216
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ADC Air Diffusion Council

1901 N. Roselle Road, Suite 800

Schaumburg, Illinois 60195

www.flexibleduct.org

847/706-6750

AF&PA American Forest and Paper Association

1111 Nineteenth Street, NW, Suite 800

Washington, DC 20036

www.afandpa.org

202/463-2700

AGA American Gas Association

400 North Capitol Street, NW

Washington, DC 20001

www.aga.org

202/824-7000

AGC Associate General Contractors of America

2300 Wilson Blvd., Suite 400

Arlington, VA 22201

www.agc.org

703/548-3118

AHA American Hardboard Association

1210 West Northwest Highway

Palatine, IL 60067

domensino.com/AHA/default.htm

847/934-8800

AI Asphalt Institute

2696 Research Park Drive

Lexington, KY 40511-8480

www.asphaltinstitute.org

859/288-4960

AIA The American Institute of Architects

1735 New York Ave., NW

Washington, DC 20006-5292

www.aia.org

202/626-7300

AISC American Institute of Steel Construction One East 

Wacker Drive Suite 700

Chicago, IL 60601-1802

www.aisc.org

312.670.2400

AIA American Insurance Association 

(formerly the National Board of Fire Underwriters)

2101 L Street, NW, Suite 400

Washington, DC 20037

www.aiadc.org

202/828-7100

AISI American Iron and Steel Institute

25 Massachusetts Ave., NW, Suite 800

Washington, DC 20001

www.steel.org

202/452.7100

AITC American Institute of Timber Construction

7012 S. Revere Parkway Suite 140

Centennial, CO 80112

www.aitc-glulam.org

303/792.9559
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ALI Associated Laboratories, Inc.

P.O. Box 152837

Dallas, TX 75315

www.assoc-labs.com

214/565-0593

ALSC American Lumber Standards Committee, Inc.

P.O. Box 210

Germantown, MD  20875

www.alsc.org

301/972-1700

AMCA Air Movement and Control Association 

International, Inc.

30 W. University Drive

Arlington Heights, IL  60004

www.amca.org

847/394-0150

ANLA American Nursery & Landscape Association

1200 G Street NW, Suite 800

Washington, DC 20005

www.anla.org

202/789-2900

ANSI American National Standards Institute

1899 L Street, NW, 11th Floor

Washington, DC, 20036

www.ansi.org

202/293.8020

APA APA-The Engineered Wood Association

7011 S. 19th Street 

Tacoma, WA 98466-5333

www.apawood.org

253/565-6600

APA Architectural Precast Association

6710 Winkler Road, Suite 8 

Fort Myers, Florida 33919

www.archprecast.org

239/454-6989

ARI Air Conditioning and Refrigeration Institute

4100 N. Fairfax Drive, Suite 200

Arlington, VA 22203

www.lightindustries.com/ARI

703/524-8800

ARMA Asphalt Roofing Manufacturers Association

Public Information Department

750 National Press Building

529 14th Street, NW

Washington, DC 20045

www.asphaltroofing.org

202/591-2450

ASA The Acoustical Society of America

ASA Office Manager 

Suite 1NO1 

2 Huntington Quadrangle 

Melville, NY 11747-4502

http://asa.aip.org

516/576-2360
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ASCE American Society of Civil Engineers

1801 Alexander Bell Drive

Reston, VA 20191

www.asce.org

800/548-2723

703/295-6300

ASHRAE American Society of Heating, Refrigerating and Air 

Conditioning Engineers

1791 Tullie Circle, NE

Atlanta, GA  30329-2305

www.ashrae.org

800/527-4723

404/636-8400

ASLA American Society of Landscape Architects

636 Eye Street, NW

Washington, DC 20001-3736

www.asla.org

202/898-2444

ASME American Society of Mechanical Engineers

Three Park Avenue

New York, NY 10016-5990

www.asme.org

800/434-2763

ASPE American Society of Plumbing Engineers

2980 S River Rd.

Des Plaines, IL 60018

http://aspe.org

847/296-0002

ASQ American Society for Quality

P.O. Box 3005

Milwaukee, WI 53201-3005

or

600 North Plankinton Avenue

Milwaukee, WI 53203

http://asq.org

800/248-1946

414/272-8575

ASSE American Society of Sanitary Engineering

901 Canterbury, Suite A

Westlake, Ohio 44145

www.asse-plumbing.org

440/835-3040

ASTM ASTM International 

100 Barr Harbor Drive

PO Box C700

West Conshohocken, PA, 19428-2959 

www.astm.org

610/832-9500

AWCI Association of the Wall and Ceiling Industry

513 West Broad Street, Suite 210

Falls Church, VA 22046

www.awci.org

703/538-1600

AWPA American Wood Protection Association

P.O. Box 361784

Birmingham, AL 35236-1784

www.awpa.com

205/733-4077
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AWPI American Wood Preservers Institute

2750 Prosperity Ave.

Suite 550

Fairfax, VA 22031-4312

www.arcat.com

800/356-AWPI

703/204-0500

AWS American Welding Society

8669 Doral Boulevard, Suite 130

Doral, Florida 33166

www.aws.org

800/443-9353 

305/443-9353

AWI Architectural Woodwork Institute

46179 Westlake Drive, Suite 120

Potomac Falls, VA 20165-5874

www.awinet.org

571/323-3636

AWWA American Water Works Association

6666 West Quincy Avenue

Denver, CO  80235

www.awwa.org

800/926-7337

303/794 7711

BHMA Builders Hardware Manufacturers Association

355 Lexington Avenue, 15th floor

New York, NY 10017

www.buildershardware.com

212/297-2122

BIA The Brick Industry Association

1850 Centennial Park Drive, Suite 301

Reston, VA 20191

www.gobrick.com

703/620-0010

CGA Compressed Gas Association

14501 George Carter Way, Suite 103

Chantilly VA 20151-2923

www.cganet.com

703/788-2700

CISCA Ceilings & Interior Systems Construction 

Association

1010 Jorie Blvd, Suite 30

Oak Brook, IL 60523

www.cisca.org

630/584-1919

CISPI Cast Iron Soil Pipe Institute

1064 Delaware Avenue SE

Atlanta, GA 30316

www.cispi.org

404/622-0073

CLFMI Chain Link Fence Manufacturers Institute

10015 Old Columbia Road, Suite B-215 

Columbia, MD 21046

www.associationsites.com/main-

pub.cfm?usr=clfma

410/290-6267

CPA Composite Panel Association 703/724-1128
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19465 Deerfield Avenue, Suite 306

Leesburg, VA 20176

www.compositepanel.org

CPSC Consumer Product Safety Commission

4330 East West Highway

Bethesda, MD 20814

www.cpsc.gov

301/504-7923

800/638-2772

CRA California Redwood Association

405 Enfrente Drive, Suite 200

Novato, CA  94949

www.calredwood.org

415/382-0662

CRI Carpet and Rug Institute

P.O. Box 2048

Dalton, Georgia 30722-2048

www.carpet-rug.org

706/278-3176

CRSI Concrete Reinforcing Steel Institute

933 N. Plum Grove Road

Schaumburg, IL  60173 4758

www.crsi.org

847/517-1200

CSI The Construction Specifications Institute

110 South Union Street, Suite 100

Alexandria VA 22314

www.csinet.org

800/689-2900

CTIOA Ceramic Tile Institute of America

12061 Jefferson Blvd.

Culver City, CA 90230-6219

www.ctioa.org

310/574-7800

DHI Door and Hardware Institute

(formerly National Builders Hardware Association)

14150 Newbrook Dr.

Chantilly, VA 20151

www.dhi.org

703/222-2010

DIPRA Ductile Iron Pipe Research Association

2000 2nd Avenue, South

Suite 429

Birmingham, AL 35233

www.dipra.org

205/402-8700

DOC U.S. Department of Commerce

1401 Constitution Ave., NW

Washington, D.C. 20230

www.commerce.gov

202/482-2000

DOT U.S. Department of Transportation

1200 New Jersey Avenue, SE

Washington, DC 20590

www.dot.gov

855/368-4200
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EJMA Expansion Joint Manufacturers Association, Inc.

25 North Broadway

Tarrytown, NY 10591

www.ejma.org

914/332-0040

EPA Environmental Protection Agency

Ariel Rios Building

1200 Pennsylvania Avenue, N.W.

Washington, DC 20460

www.epa.gov

202/272-0167

FCICA Floor Covering Installation Contractors Association

7439 Millwood Drive

West Bloomfield, MI 48322

www.fcica.com

248/661-5015

877/TO-FCICA

FM Global Factory Mutual Insurance Company

Mary Breighner

Global Practice Leader

Education, Public Entities, Health Care

FM Global

9 Woodcrest Court

Cincinnati, OH 45246

www.fmglobal.com

513/742-9516

FS General Services Administration (GSA) Index of 

Federal Specifications, Standards and Commercial 

Item Descriptions

470 East L’Enfant Plaza, SW, Suite 8100

Washington, DC 20407

www.gsa.gov

202/619-8925

GA The Gypsum Association

6525 Belcrest Road, Suite 480

Hyattsville, MD 20782

www.gypsum.org

301/277-8686

GANA Glass Association of North America

800 SW Jackson St., Suite 1500

Topeka, KS 66612-1200

www.glasswebsite.com

785/271-0208

HMA Hardwood Manufacturers Association

665 Rodi Road, Suite 305

Pittsburgh, PA 15235

http://hmamembers.org

412/244-0440

HPVA Hardwood Plywood & Veneer Association

1825 Michael Faraday Drive 

Reston, Virginia 20190 

www.hpva.org

703/435-2900
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IAPMO International Association of Plumbing and 

Mechanical Officials

(formerly the Western Plumbing Officials 

Association)

4755 E. Philadelphia St.

Ontario, CA 91761

www.iapmo.org

909/472-4100

ICC International Code Council

500 New Jersey Avenue, NW, 6th Floor

 Washington, DC 20001

www.iccsafe.org

888/422-7233

IEEE Institute of Electrical and Electronics Engineers

3 Park Avenue, 17th Floor

New York, NY 10016-5997

www.ieee.org

212/419-7900

IES Illuminating Engineering Society 

120 Wall Street, Floor 17

New York, NY 10005-4001

www.ies.org

212/248-5000

ITRK Intertek Testing Services

3933 US Route 11

Cortland, NY  13045

 www.intertek.com

607/753-6711

MCAA Mechanical Contractors Association of America

1385 Piccard Drive

Rockville, MD 20850

www.mcaa.org

301/869-5800

MIA Marble Institute of America

28901 Clemens Rd, Ste 100

Cleveland, OH 44145

www.marble-institute.com

440/250-9222

MMPA

(formerly 

WMMPA)

Moulding & Millwork Producers Association

(formerly Wood Moulding & Millwork Producers 

Association)

507 First Street

Woodland, CA 95695

www.wmmpa.com

530/661-9591

800/550-7889

MSS Manufacturers Standardization Society (MSS) of 

the Valve and Fittings Industry 

127 Park Street, NE

Vienna, VA  22180-4602

http://mss-hq.org 

703/281-6613

NAAMM National Association of Architectural Metal 

Manufacturers 

800 Roosevelt Rd. Bldg. C, Suite 312

Glen Ellyn, IL 60137

630/942-6591
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www.naamm.org

NAIMA North American Insulation Manufacturers 

Association

44 Canal Center Plaza, Suite 310

Alexandria, VA 22314

www.naima.org

 

703/684-0084

NAPA National Asphalt Pavement Association

5100 Forbes Blvd.

Lanham, MD USA 20706-4407

www.asphaltpavement.org

888/468-6499 

301/731-4748

NCSPA National Corrugated Steel

Pipe Association

14070 Proton Road, Suite 100 LB9

Dallas, TX 75244

www.ncspa.org

972/850-1907

NCMA National Concrete Masonry Association

13750 Sunrise Valley Drive

Herndon, VA 20171-4662

www.ncma.org

703/713-1900

NEBB National Environmental Balancing Bureau

8575 Grovemont Circle

Gaithersburg, MD 20877

www.nebb.org

301/977-3698

NECA National Electrical Contractors Association

3 Bethesda Metro Center, Suite 1100 

Bethesda, MD 20814

www.necanet.org

301/657-3110

National Electrical Manufacturers Association

1300 North 17th Street, Suite 1752

Rosslyn, Virginia  22209

www.nema.org

703/841-3200

NEII National Elevator Industry, Inc.

1677 County Route 64

P.O. Box 838

Salem, New York 12865-0838

www.neii.org

518/854-3100

NFPA National Fire Protection Association

1 Batterymarch Park

Quincy, Massachusetts

USA  02169-7471

www.nfpa.org

617/770-3000

NHLA National Hardwood Lumber Association

PO Box 34518

Memphis, TN 38184

www.nhla.com

901/377-1818
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NIA National Insulation Association

12100 Sunset Hills Road, Suite 330

Reston, VA 20190

www.insulation.org

703/464-6422

NRCA National Roofing Contractors Association

10255 W. Higgins Road, Suite 600

Rosemont, IL 60018-5607

www.nrca.net

847/299-9070

NSF NSF International

P.O. Box 130140

789 N. Dixboro Road

Ann Arbor, MI 48113-0140, USA

www.nsf.org

800/673-6275

734/769-8010

NTMA National Terrazzo and Mosaic Association

PO Box 2605

Fredericksburg, TX 78624

www.ntma.com

800/323-9736

OSHA Occupational Safety and Health Act

U.S. Department of Labor

Occupational Safety & Health Administration

200 Constitution Ave., NW 

Washington, D.C. 20210

www.osha.gov

800/321-OSHA 

(6742)

PCA Portland Cement Association

5420 Old Orchard Road

Skokie, IL 60077

or

500 New Jersey Ave., N.W. 7th Floor

Washington, D.C. 20001

www.cement.org

847/966-6200

202/408-9494

PCI Precast/Prestressed Concrete Institute

200 W. Adams St. #2100

Chicago, IL 60606

www.pci.org

312/786-0300

PDCA Painting and Decorating Contractors of America

2316 Millpark Drive, Ste 220

Maryland Heights, MO 63043

www.pdca.com

800/332-PDCA 

(7322) 

314/514-7322  

PDI Plumbing & Drainage Institute

800 Turnpike Street, Suite 300

North Andover, MA 01845

http://pdionline.org

978/557-0720 

800/589-8956

PEI Porcelain Enamel Institute, Inc.

P.O. Box 920220

Norcross, GA 30010

770/676-9366
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www.porcelainenamel.com

PG&E Pacific Gas & Electric Company

www.pge.com

800/743-5000

PLANET Professional Landcare Network 

950 Herndon Parkway, Suite 450

Herndon, Virginia 20170

www.landcarenetwork.org

703/736-9666

800/395-2522 

703/736-9668

RFCI Resilient Floor Covering Institute 

115 Broad Street, Suite 201

La Grange GA 30240

www.rfci.com

706/882-3833

RIS Redwood Inspection Service

818 Grayson Road, Suite 201

Pleasant Hill, CA 94523

www.redwoodinspection.com

925/935-1499

SDI Steel Deck Institute

P.O. Box 25

Fox River Grove, IL 60021

www.sdi.org

847/458-4647

SDI Steel Door Institute

30200 Detroit Road

Westlake, Ohio 44145 

www.steeldoor.org

440/899-0010

SJI Steel Joist Institute

234 W. Cheves Street

Florence, SC 29501

http://steeljoist.org

843/407-4091

SMA Stucco Manufacturers Association

500 East Yale Loop

Irvine, CA 92614

www.stuccomfgassoc.com

949/387.7611

SMACNA Sheet Metal and Air Conditioning Contractors' 

National Association

4201 Lafayette Center Drive 

Chantilly, Virginia 20151-1219

www.smacna.org

703/803-2980

SPI SPI: The Plastics Industry Trade Association, Inc.

1667 K St., NW, Suite 1000

Washington, DC 20006

www.plasticsindustry.org

202/974-5200

SSPC Society for Protective Coatings 

(formerly the Steel Structures Painting Council)

40 24th St 6th Fl

412/281-2331

877/281-7772
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Pittsburgh, PA 15222

www.sspc.org

TCA The Tile Council of North America

100 Clemson Research Blvd.

Anderson, SC 29625

www.tcnatile.com

864/646-8453

TPI Truss Plate Institute

218 North Lee Street, Suite 312

Alexandria, VA 22314 

www.tpinst.org

703/683-1010

TPI Turfgrass Producers International

2 East Main Street

East Dundee, IL 60118

www.turfgrasssod.org

800/405-8873

847/649-5555

TCIA Tree Care Industry Association

(formerly the National Arborist Association)

136 Harvey Road, Suite 101

Londonderry, NH 03053

www.tcia.org

800/733-2622

TVI The Vermiculite Institute

c/o The Schundler Company

150 Whitman Avenue

Edison, NJ. 08817

www.vermiculiteinstitute.org

732/287-2244

UL Underwriters Laboratories Inc.

333 Pfingsten Road

Northbrook, IL 60062-2096

www.ul.com

847/272-8800

877/854-3577

UNI Uni-Bell PVC Pipe Association

2711 LBJ Freeway, Suite 1000

Dallas, TX 75234

www.uni-bell.org

972/243-3902

USDA U.S. Department of Agriculture

1400 Independence Ave., S.W.

Washington, DC 20250

www.usda.gov

202/720-2791

WA Wallcoverings Association

401 North Michigan Avenue

Suite 2200

Chicago, IL 60611

www.wallcoverings.org

312/321-5166
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WCLIB West Coast Lumber Inspection Bureau

P.O. Box 23145

Portland, OR 97281

or

6980 S.W. Varns

Tigard, OR 97223

www.wclib.org

503/639-0651

WCMA Window Covering Manufacturers Association

355 Lexington Avenue 15th Floor

New York, New York 10017

www.wcmanet.org

212/297-2122

WDMA Window & Door Manufacturers Association

401 N. Michigan Avenue, Suite 2200

Chicago, IL 60611

or

2025 M Street, NW, Ste. 800

Washington, D.C. 20036-3309

www.wdma.com

312/321-6802

202/367-1157

WI Woodwork Institute

P.O. Box 980247

West Sacramento, CA 95798

www.wicnet.org

916/372-9943

WRI Wire Reinforcement Institute

942 Main Street

Hartford, CT 06103

www.wirereinforcementinstitute.org

860/240-9545

WWCA Western Wall & Ceiling Contractors Association

1910 N. Lime St.

Orange, California 92865

www.wwcca.org

714/221-5520

WWPA Western Wood Products Association

522 SW Fifth Ave., Suite 500

Portland, OR  97204-2122

www2.wwpa.org

503/224-3930

PART 2 - PRODUCTS Not Used.

PART 3 - EXECUTION Not Used.

END OF DOCUMENT



MARIN COMMUNITY COLLEGE DISTRICT

COLLEGE OF MARIN – KENTFIELD CAMPUS MATERIALS AND EQUIPMENT

PA STAGE FLOOR REPLACEMENT – #K03-35718

JANUARY 30, 2018 DOCUMENT 01 43 00 - 1

DOCUMENT 01 43 00

MATERIALS AND EQUIPMENT

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Purchase of Materials and 

Equipment;

B. Special Conditions;

C. Imported Materials Certification.

1.02 MATERIAL AND EQUIPMENT

A. Only items approved by the District and/or Architect shall be used.

B. Contractor shall submit lists of products and other product information in 

accordance with the Contract Documents, including, without limitation, the 

provisions regarding the submittals.

1.03 MATERIAL AND EQUIPMENT COLORS

A. The District and/or Architect will provide a schedule of colors.

B. No individual color selections will be made until after approval of all pertinent 

materials and equipment and after receipt of appropriate samples in 

accordance with the Contract Documents, including, without limitation, the 

provisions regarding the submittals.

C. Contractor shall request priority in writing for any item requiring advance 

ordering to maintain the approved Construction Schedule. 

1.04 DELIVERY, STORAGE, AND HANDLING

A. Contractor shall deliver manufactured materials in original packages, 

containers, or bundles (with seals unbroken), bearing name or identification 

mark of manufacturer.

B. Contractor shall deliver fabrications in as large assemblies as practicable; 

where specified as shop-primed or shop-finished, package or crate as 

required to preserve such priming or finish intact and free from abrasion.

C. Contractor shall store materials in such a manner as necessary to properly 

protect them from damage.  Materials or equipment damaged by handling, 

weather, dirt, or from any other cause will not be accepted.
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D. Materials are not be acceptable that have been warehoused for long periods 

of time, stored or transported in improper environment, improperly packaged, 

inadequately labeled, poorly protected, excessively shipped, deviated from 

normal distribution pattern, or reassembled.

E. Contractor shall store material so as to cause no obstructions of sidewalks, 

roadways, and underground services.  Contractor shall protect material and 

equipment furnished under Contract.

F. Contractor may store materials on Site with prior written approval by the 

District, all material shall remain under Contractor's control and Contractor 

shall remain liable for any damage to the materials.  Should the Project Site 

not have storage area available, the Contractor shall provide for off-site 

storage at a bonded warehouse and with appropriate insurance coverage at 

no cost to District.

G. When any room in Project is used as a shop or storeroom, the Contractor 

shall be responsible for any repairs, patching, or cleaning necessary due to 

that use.  Location of storage space shall be subject to prior written approval 

by District.

PART 2 - PRODUCTS 

2.01 MANUFACTURERS

A. Manufacturers listed in various sections of Contract Documents are names of 

those manufacturers that are believed to be capable of supplying one or more 

of items specified therein.

B. The listing of a manufacturer does not imply that every product of that 

manufacturer is acceptable as meeting the requirements of the Contract 

Documents. 

2.02 FACILITIES AND EQUIPMENT

Contractor shall provide, install, maintain, and operate a complete and adequate 

facility for handling, the execution, disposal, and distribution of material and 

equipment as required for proper and timely performance of Work connected with 

Contract. 

2.03 MATERIAL REFERENCE STANDARDS

Where material is specified solely by reference to “standard specifications” and if 

requested by District, Contractor shall submit for review data on actual material 

proposed to be incorporated into Work of Contract listing name and address of 

vendor, manufacturer, or producer, and trade or brand names of those materials, 

and data substantiating compliance with standard specifications. 
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PART 3 - EXECUTION

3.01 WORKMANSHIP

A. Where not more specifically described in any other Contract Documents, 

workmanship shall conform to methods and operations of best standards and 

accepted practices of trade or trades involved and shall include items of 

fabrication, construction, or installation regularly furnished or required for 

completion (including finish and for successful operation, as intended).

B. Work shall be executed by tradespersons skilled in their respective lines of 

Work.  When completed, parts shall have been durably and substantially built 

and present a neat appearance. 

3.02 COORDINATION

A. Contractor shall coordinate installation of Work so as to not interfere with 

installation of others.  Adjustment or rework because of Contractor’s failure to 

coordinate will be at no additional cost to District.

B. Contractor shall examine in-place work for readiness, completeness, fitness to 

be concealed or to receive other work, and in compliance with Contract 

Documents.  Concealing or covering Work constitutes acceptance of additional 

cost which will result should in-place Work be found unsuitable for receiving 

other Work or otherwise deviating from the requirements of the Contract 

Documents.

3.03 COMPLETENESS

Contractor shall provide all portions of the Work, unless clearly stated otherwise, 

installed complete and operational with all elements, accessories, anchorages, utility 

connections, etc., in manner to assure well-balanced performance, in accordance 

with manufacturer's recommendations and by Contract Documents.  For example, 

electric water coolers require water, electricity, and drain services; roof drains 

require drain system; sinks fit within countertop, etc.  Terms such as “installed 

complete,” “operable condition,” “for use intended,” “connected to all utilities,” 

“terminate with proper cap,” “adequately anchored,” “patch and refinish,” “to match 

similar,” should be assumed to apply in all cases, except where completeness of 

functional or operable condition is specifically stated as not required. 

3.04 APPROVED INSTALLER OR APPLICATOR

Installation by a manufacturer’s approved installer or applicator is an understood 

part of Specifications and only approved installer or applicator is to provide on-site 

Work where specified manufacturer has on-going program of approving (i.e. 

certifying, bonding, re-warranting) installers or applicators.  Newly established 

relationships between a manufacturer and an installer or applicator who does not 

have other approved applicator work in progress or completed is not approved for 

this Project. 



MARIN COMMUNITY COLLEGE DISTRICT

COLLEGE OF MARIN – KENTFIELD CAMPUS MATERIALS AND EQUIPMENT

PA STAGE FLOOR REPLACEMENT – #K03-35718

JANUARY 30, 2018 DOCUMENT 01 43 00 - 4

3.05 MANUFACTURER'S RECOMMENDATIONS

All installations shall be in accordance with manufacturer's published 

recommendations and specific written directions of manufacturer's representative.  

Should Contract Documents differ from recommendations of manufacturer or 

directions of his representative, Contractor shall analyze differences, make 

recommendations to the District and the Architect in writing, and shall not proceed 

until interpretation or clarification has been issued by the District and/or the 

Architect.

END OF DOCUMENT
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DOCUMENT 01 45 00

QUALITY CONTROL

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Inspector, Inspections and 

Tests, Uncovering of Work and Non-conforming of Work and Correction of Work;

B. Special Conditions.

1.02 RELATED CODES:

A. The Work is governed by requirements of Title 24, California Code of 

Regulations (“CCR”), and the Contractor shall keep a copy of these available at 

the job Site for ready reference during construction.

B. The Division of the State Architect (“DSA”) shall be notified at or before the 

start of construction.

1.03 OBSERVATION AND SUPERVISION:

A. The District and Architect or their appointed representatives will review the 

Work and the Contractor shall provide facilities and access to the Work at all 

times as required to facilitate this review.  Administration by the Architect and 

any consulting Structural Engineer will be in accordance with applicable 

regulations, including, without limitation, CCR, Part 1, Title 24, Section 4-341.

B. One or more Project Inspector(s) approved by DSA and employed by or in 

contract with the District, referred to hereinafter as the “Project Inspector”, will 

observe the work in accordance with CCR, Part 1, Title 24, Sections 4-333(b) 

and 4-342: 

(1) The Project Inspector shall have access to the Work wherever it is in 

preparation or progress for ascertaining that the Work is in accordance 

with the Contract Documents and all applicable code sections..  The 

Contractor shall provide facilities and access as required and shall 

provide assistance for sampling or measuring materials.

(2) The Project Inspector will notify the District and Architect and call the 

attention of the Contractor to any observed failure of Work or material to 

conform to Contract Documents.

(3) The Project Inspector shall observe and monitor all testing and inspection 

activities required. 
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The Contractor shall conform with all applicable laws as indicated in the Contract 

Documents, including, without limitation, to CCR, Part 1, Title 24, Section 4-343.  The 

Contractor shall supervise and direct the Work and maintain a competent 

superintendent on the job who is authorized to act in all matters pertaining to the 

Work.  The Contractor's superintendent shall also inspect all materials, as they arrive, 

for compliance with the Contract Documents.  Contractor shall reject defective Work or 

materials immediately upon delivery or failure of the Work or material to comply with 

the Contract Documents.  The Contractor shall submit verified reports as indicated in 

the Contract Documents, including, without limitation, the Specifications and as 

required by Part 1, Title 24, Section 4-336. 

1.04 TESTING AGENCIES: 

A. Testing agencies and tests shall be in conformance with the General Documents 

and the requirements of Part 1, Title 24, Section 4- 335.

B. Testing and inspection in connection with earthwork shall be under the direction 

of the District's consulting soils engineer, if any, referred to hereinafter as the 

"Soils Engineer." 

C. Testing and inspection of construction materials and workmanship shall be 

performed by a qualified laboratory, referred to hereinafter as the "Testing 

Laboratory." The Testing Laboratory shall be under direction of an engineer 

registered in the State of California, shall conform to requirements of ASTM 

E329, and shall be employed by or in contract with the District. 

1.05 TESTS AND INSPECTIONS: 

A. The Contractor shall be responsible for notifying the District and Project 

Inspector of all required tests and inspections.  Contractor shall notify the 

District and Project Inspector at least seventy-two hours (72) hours in advance 

of performing any Work requiring testing or inspection. 

B. The Contractor shall provide access to Work to be tested and furnish incidental 

labor, equipment, and facilities to facilitate all inspections and tests. 

C. The District will pay for first inspections and tests required by the “CCR”, and 

other inspections or tests that the District and/or the Architect may direct to 

have made, including the following principal items: 

(1) Tests and observations for earthwork and paving. 

(2) Tests for concrete mix designs, including tests of trial batches. 

(3) Tests and inspections for structural steel work. 

(4) Field tests for framing lumber moisture content. 

(5) Additional tests directed by the District that establish that materials and 

installation comply with the Contract Documents. 

(6) Test and observation of welding and expansion anchors. 
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D. The District may at its discretion, pay and back charge the Contractor for: 

(1) Retests or re-inspections, if required, and tests or inspections required 

due to Contractor error or lack of required identifications of material. 

(2) Uncovering of work in accordance with Contract Documents. 

(3) Testing done on weekends, holidays, and overtime will be chargeable to 

the Contractor for the overtime portion. 

(4) Testing done off Site.

E. Testing and inspection reports and certifications: 

(1) If initially received by Contractor, Contractor shall provide to each of the 

following a copy of the agency or laboratory report of each test or 

inspection or certification.

a. The District;

b. The Construction Manager, if any;

c. The Architect;

d. The Consulting Engineer, if any;

e. Other engineers on the Project, as appropriate;

f. The Project Inspector; and

g. The Contractor.

(2) When the test or inspection is one required by the CCR, a copy of the 

report shall also be provided to the DSA.

PART 2 - PRODUCTS 

2.01 TYPE OF TEST AND INSPECTIONS:

(1) None

PART 3 - EXECUTION Not Used.

END OF DOCUMENT
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DOCUMENT 01 50 00

TEMPORARY FACILITIES AND CONTROLS

PART 1 – GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions;

B. Special Conditions;

C. Site Standards.

1.02 TEMPORARY UTILITIES:

A. Electric Power and Lighting

(1) Contractor will pay for power during the course of the Work.  To the 

extent power is available in the building(s) or on the Site, Contractor 

may use the District’s existing utilities by making prearranged 

payments to the District for the utilities used by Contractor and all 

Subcontractors.  Contractor shall be responsible for providing 

temporary facilities required to deliver that power service from its 

existing location in the building(s) or on the Site to point of intended 

use.

(2) Contractor shall verify characteristics of power available in building(s) 

or on the Site.  Contractor shall take all actions required to make 

modifications where power of higher voltage or different phases of 

current are required.  Contractor shall be fully responsible for 

providing that service and shall pay all costs required therefor.

(3) Contractor shall furnish, wire for, install, and maintain temporary 

electrical lights wherever it is necessary to provide illumination for the 

proper performance and/or observation of the Work: a minimum of 20 

foot-candles for rough work and 50 foot-candles for finish work.

(4) Contractor shall be responsible for maintaining existing lighting levels 

in the project vicinity should temporary outages or service 

interruptions occur.
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B. Heat and Ventilation

(1) Contractor shall provide temporary heat to maintain environmental 

conditions to facilitate progress of the Work, to meet specified 

minimum conditions for the installation and curing of materials, and to 

protect materials and finishes from damage due to improper 

temperature and humidity conditions.  Portable heaters shall be 

standard units complete with controls. 

(2) Contractor shall provide forced ventilation and dehumidification, as 

required, of enclosed areas for proper installation and curing of 

materials, to disperse humidity, and to prevent hazardous 

accumulations of dust, fumes, vapors, and gases.

(3) Contractor shall pay the costs of installation, maintenance, operation, 

and removal of temporary heat and ventilation, including costs for fuel 

consumed, required for the performance of the Work.

C. Water

(1) Contractor will pay for water during the course of the Work.  To the 

extent water is then available in the building(s) or on the Site, 

Contractor may use the District’s existing utilities by making 

prearranged payments to the District for the utilities used by 

Contractor and all Subcontractors.  Contractor shall be responsible for 

providing temporary facilities required to deliver such utility service 

from its existing location in the building(s) or on the Site to point of 

intended use.

(2) Contractor shall use backflow preventers on water lines at point of 

connection to District’s water supply.  Backflow preventers shall 

comply with requirements of Uniform Plumbing Code.

(3) Contractor shall make potable water available for human consumption.

D. Sanitary Facilities

(1) Contractor shall provide sanitary temporary facilities in no fewer 

numbers than required by law and such additional facilities as may be 

directed by the Inspector for the use of all workers.  The facilities shall 

be maintained in a sanitary condition at all times and shall be left at 

the Site until removal is directed by the Inspector or Contractor 

completes all other work at the Site.

(2) Use of toilet facilities in the Work under construction shall not be 

permitted except by consent of the District.
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E. Telephone Service

(1) Contractor shall arrange with local telephone service company for 

telephone service for the performance of the Work.  Contractor shall, 

at a minimum, provide in its field office one line for telephone and one 

line for fax machine.

(2) Contractor shall pay the costs for telephone and fax lines installation, 

maintenance, service, and removal.

F. Fire Protection: 

(1) Contractor shall provide and maintain fire extinguishers and other 

equipment for fire protection.  Such equipment shall be designated for 

use for fire protection only and shall comply with all requirements of 

the California Fire, State Fire Marshall and/or its designee.

(2) Where on-site welding and burning of steel is unavoidable, Contractor 

shall provide protection for adjacent surfaces. 

G. Trash Removal: 

(1) Contractor shall provide trash removal on a timely basis.  

H. Temporary Facilities:

(1)  Office. 

(2)  Temporary fencing for laydown.

1.03 CONSTRUCTION AIDS: 

A. Plant and Equipment: 

(1) Contractor shall furnish, operate, and maintain a complete plant for 

fabricating, handling, conveying, installing, and erecting materials and 

equipment; and for conveyances for transporting workmen.  Include 

elevators, hoists, debris chutes, and other equipment, tools, and 

appliances necessary for performance of the Work.

(2) Contractor shall maintain plant and equipment in safe and efficient 

operating condition.  Damages due to defective plant and equipment, 

and uses made thereof, shall be repaired by Contractor at no expense 

to the District.

B. None of the District’s tools and equipment shall be used by Contractor for the 

performance of the Work.

1.04 BARRIERS AND ENCLOSURES: 
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A. Contractor shall obtain the District's written permission for locations and 

types of temporary barriers and enclosures, including fire-rated materials 

proposed for use, prior to their installation.  Construction signage must be 

provided at gates and sides to temporary fencing.  

B. Contractor shall provide and maintain temporary enclosures to prevent public 

entry and to protect persons using other buildings and portions of the Site 

and/or Premises, the public, and workers.  Contractor shall also protect the 

Work and existing facilities from the elements, and adjacent construction and 

improvements, persons, and trees and plants from damage and injury from 

demolition and construction operations.

C. Contractor shall provide site access to existing facilities for persons using 

other buildings and portions of the Site, the public, and for deliveries and 

other services and activities.

D. Tree and Plant Protection: 

(1) Contractor shall preserve and protect existing trees and plants on the 

Premises that are not designated or required to be removed, and those 

adjacent to the Premises.

(2) Contractor shall provide barriers to a minimum height of 4'-0" around 

drip line of each tree and plant, around each group of trees and plants, 

as applicable, in the proximity of demolition and construction 

operations.

(3) Contractor shall not park trucks, store materials, perform Work or 

cross over landscaped areas.  Contractor shall not dispose of paint 

thinners, water from cleaning, plastering or concrete operations, or 

other deleterious materials in landscaped areas, storm drain systems, 

or sewers.  Plant materials damaged as a result of the performance of 

the Work shall, at the option of the District and at Contractor's 

expense, either be replaced with new plant materials equal in size to 

those damaged or by payment of an amount representing the value of 

the damaged materials as determined by the District.

(4) Contractor shall remove soil that has been contaminated during the 

performance of the Work by oil, solvents, and other materials which 

could be harmful to trees and plants, and replace with good soil, at 

Contractor's expense.

(5) Excavation Around Trees:

(a) Excavation within drip lines of trees shall be done only where 

absolutely necessary and with written permission from the 

District.

(b) Where trenching for utilities is required within drip lines, 

tunneling under and around roots shall be by hand digging and 

shall be approved by the District.  Main lateral roots and 
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taproots shall not be cut.  All roots 2 inches in diameter and 

larger shall be tunneled under and heavily wrapped with wet 

burlap so as to prevent scarring or excessive drying.  Smaller 

roots that interfere with installation of new work may be cut 

with prior approval by the District.  Roots must first be cut with 

a Vermeer, or equivalent, root cutter prior to any trenching.

(c) Where excavation for new construction is required within drip 

line of trees, hand excavation shall be employed to minimize 

damage to root system. Roots shall be relocated in backfill 

areas wherever possible.  If encountered immediately adjacent 

to location of new construction, roots shall be cut 

approximately 6 inches back from new construction.

(d) Approved excavations shall be carefully backfilled with the 

excavated materials approved for backfilling.  Backfill shall 

conform to adjacent grades without dips, sunken areas, humps, 

or other surface irregularities.  Do not use mechanical 

equipment to compact backfill.  Tamp carefully using hand 

tools, refilling and tamping until Final Acceptance as necessary 

to offset settlement.

(e) Exposed roots shall not be allowed to dry out before permanent 

backfill is placed.  Temporary earth cover shall be provided, or 

roots shall be wrapped with four layers of wet, untreated burlap 

and temporarily supported and protected from damage until 

permanently relocated and covered with backfill.

(f) Accidentally broken roots should be sawed cleanly 3 inches 

behind ragged end.

1.05 SECURITY:

The Contractor shall be responsible for project security for materials, tools, 

equipment, supplies, and completed and partially completed Work. 

1.06 TEMPORARY CONTROLS:

A. Noise Control

(1) Contractor acknowledges that adjacent facilities may remain in 

operation during all or a portion of the Work period, and it shall take 

all reasonable precautions to minimize noise as required by applicable 

laws and the Contract Documents.

(2) Notice of proposed noisy operations, including without limitation, 

operation of pneumatic demolition tools, concrete saws, and other 

equipment, shall be submitted to the District a minimum of forty-eight 

(48) hours in advance of their performance. 

B. Noise and Vibration
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(1) Equipment and impact tools shall have intake and exhaust mufflers.

(2) Contractor shall cooperate with District to minimize and/or cease the 

use of noisy and vibratory equipment if that equipment becomes 

objectionable by its longevity.

C. Dust and Dirt

(1) Contractor shall conduct demolition and construction operations to 

minimize the generation of dust and dirt, and prevent dust and dirt 

from interfering with the progress of the Work and from accumulating 

in the Work and adjacent areas including, without limitation, occupied 

facilities.

(2) Contractor shall periodically water exterior demolition and construction 

areas to minimize the generation of dust and dirt.

(3) Contractor shall ensure that all hauling equipment and trucks carrying 

loads of soil and debris shall have their loads sprayed with water or 

covered with tarpaulins, and as otherwise required by local and state 

ordinance.

(4) Contractor shall prevent dust and dirt from accumulating on walks, 

roadways, parking areas, and planting, and from washing into sewer 

and storm drain lines.

D. Water

Contractor shall not permit surface and subsurface water, and other liquids, 

to accumulate in or about the vicinity of the Premises.  Should accumulation 

develop, Contractor shall control the water or other liquid, and suitably 

dispose of it by means of temporary pumps, piping, drainage lines, troughs, 

ditches, dams, or other methods.

E. Pollution

(1) No burning of refuse, debris, or other materials shall be permitted on 

or in the vicinity of the Premises.

(2) Contractor shall comply with applicable regulatory requirements and 

anti-pollution ordinances during the conduct of the Work including, 

without limitation, demolition, construction, and disposal operations. 

F. Lighting

(1) If portable lights are used after dark, all light must be located so as 

not to direct light into neighboring property.

1.07 JOB SIGN(S): 
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A. General: 

(1) Contractor shall provide and maintain a Project identification sign with 

the design, text, and colors designated by the District and/or the 

Architect; locate sign as approved by the District.

(2) Signs other than the specified Project sign and or signs required by 

law, for safety, or for egress, shall not be permitted, unless otherwise 

approved in advance by the District.

B. Materials:  (Not Applicable to this project.)

(1) Structure and Framing: Structurally sound, new or used wood or 

metal; wood shall be nominal 3/4-inch exterior grade plywood.

(2) Sign Surface: Minimum 3/4-inch exterior grade plywood.

(3) Rough Hardware: Galvanized.

(4) Paint: Exterior quality, of type and colors selected by the District 

and/or the Architect.

C. Fabrication:  (Not Applicable to this project.)

(1) Contractor shall fabricate to provide smooth, even surface for painting.

(2) Size: 4'-0" x 8'-0", unless otherwise indicated.

(3) Contractor shall paint exposed surfaces of supports, framing, and 

surface material with exterior grade paint: one coat of primer and one 

coat of finish paint.

(4) Text and Graphics: As indicated.

1.08 PUBLICITY RELEASES: 

A. Contractor shall not release any information, story, photograph, plan, or 

drawing relating information about the Project to anyone, including press and 

other public communications medium, including, without limitation, on 

website(s). 

PART 2 – PRODUCTS Not used.

PART 3 – EXECUTION Not used.

END OF DOCUMENT
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DOCUMENT 01 50 13

CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions;

B. Special Conditions;

C. Document 01 50 00.

1.02 SECTION INCLUDES:

A. Administrative and procedural requirements for the following:

(1) Salvaging non-hazardous construction waste.

(2) Recycling non-hazardous construction waste.

(3) Disposing of non-hazardous construction waste.

1.03 DEFINITIONS:

A. Construction Waste:  Building and site improvement materials and other solid 

waste resulting from construction, remodeling, renovation, or repair 

operations.  Construction waste includes packaging.

B. Demolition Waste:  Building and site improvement materials resulting from 

demolition or selective demolition operations.

C. Disposal:  Removal off-site of demolition and construction waste and 

subsequent sale, recycling, reuse, or deposit in landfill or incinerator 

acceptable to authorities having jurisdiction.

D. Recycle:  Recovery of demolition or construction waste for subsequent 

processing in preparation for reuse.

E. Salvage:  Recovery of demolition or construction waste and subsequent sale 

or reuse in another facility.

F. Salvage and Reuse:  Recovery of demolition or construction waste and 

subsequent incorporation into the Work.
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1.04 PERFORMANCE REQUIREMENTS:

A. General:  Develop waste management plan that results in end-of Project rates 

for salvage/recycling of fifty percent (50%) by weight (or by volume, but not 

a combination) of total waste generated by the Work.

1.05 SUBMITTALS:

A. Waste Management Plan:  Submit waste management plan within 30 days of 

date established for commencement of the Work.

B. Waste Reduction Progress Reports:  Concurrent with each Application for 

Payment, submit copies of report.  Include the following information:

(1) Material category.

(2) Generation point of waste.

(3) Total quantity of waste in tons or cubic yards.

(4) Quantity of waste salvaged, both estimated and actual in tons or cubic 

yards.

(5) Quantity of waste recycled, both estimated and actual in tons or cubic 

yards.

(6) Total quantity of waste recovered (salvaged plus recycled) in tons or 

cubic yards.

(7) Total quantity of waste recovered (salvaged plus recycled) as a 

percentage of total waste.

C. Waste Reduction Calculations:  Before request for final payment, submit 

copies of calculated end-of-Project rates for salvage, recycling, and disposal 

as a percentage of total waste generated by the Work.

D. Records of Donations:  Indicate receipt and acceptance of salvageable waste 

donated to individuals and organizations.  Indicate whether organization is tax 

exempt.

E. Records of Sales:  Indicate receipt and acceptance of salvageable waste sold 

to individuals and organizations.  Indicate whether organization is tax 

exempt.

F. Recycling and Processing Facility Records:  Indicate receipt and acceptance of 

recyclable waste by recycling and processing facilities licensed to accept 

them.  Include manifests, weight tickets, receipts, and invoices.

G. Landfill and Incinerator Disposal Records:  Indicate receipt and acceptance of 

waste by landfills and incinerator facilities licensed to accept them.  Include 

manifests, weight tickets, receipts, and invoices.
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H. CHPS Submittal:  CHPS letter template for Credit ME2.0 and ME2.1, signed by 

Contractor, tabulating total waste material, quantities diverted and means by 

which it is diverted, and statement that requirements for the credit have been 

met.

I. Qualification Data:  For Waste Management Coordinator.

J. Statement of Refrigerant Recovery:  Signed by refrigerant recovery technician 

responsible for recovering refrigerant, stating that all refrigerant that was 

present was recovered and that recovery was performed according to EPA 

regulations.  Include name and address of technician and date refrigerant was 

recovered.

K. Submittal procedures and quantities are specified in Document 01 33 00 
Submittals.

1.06 QUALITY ASSURANCE:

A. Waste Management Coordinator Qualifications:  LEED Accredited Professional by 

U.S. Green Building Council.

B. Regulatory Requirements:  Comply with hauling and disposal regulations of 

authorities having jurisdiction.

C. Waste Management Conference:  Conduct conference at Project site to comply with 

requirements.  Review methods and procedures related to waste management 

including, but not limited to, the following:

(1) Review and discuss waste management plan including responsibilities of 

Waste Management Coordinator.

(2) Review requirements for documenting quantities of each type of waste and its 

disposition.

(3) Review and finalize procedures for materials separation and verify availability 

of containers and bins needed to avoid delays.

(4) Review procedures for periodic waste collection and transportation to 

recycling and disposal facilities.

(5) Review waste management requirements for each trade.

1.07 WASTE MANAGEMENT PLAN:

A. General:  Develop plan consisting of waste identification, waste reduction 

work plan, and cost/revenue analysis.  Indicate quantities by weight or 

volume, but use same units of measure throughout waste management plan.

B. Waste Identification:  Indicate anticipated types and quantities of site-clearing 

and construction waste generated by the Work.  Include estimated quantities 

and assumptions for estimates.
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C. Waste Reduction Work Plan:  List each type of waste and whether it will be 

salvaged, recycled, or disposed of in landfill or incinerator.  Include points of 

waste generation, total quantity of each type of waste, quantity for each 

means of recovery, and handling and transportation procedures.

(1) Salvaged Materials for Reuse:  For materials that will be salvaged and 

reused in this Project, describe methods for preparing salvaged 

materials before incorporation into the Work.

(2) Salvaged Materials for Sale:  For materials that will be sold to 

individuals and organizations, include list of their names, addresses, 

and telephone numbers.

(3) Salvaged Materials for Donation:  For materials that will be donated to 

individuals and organizations, include list of their names, addresses, 

and telephone numbers.

(4) Recycled Materials:  Include list of local receivers and processors and 

type of recycled materials each will accept.  Include names, addresses, 

and telephone numbers.

(5) Disposed Materials:  Indicate how and where materials will be disposed 

of.  Include name, address, and telephone number of each landfill and 

incinerator facility.

(6) Handling and Transportation Procedures:  Include method that will be 

used for separating recyclable waste including sizes of containers, 

container labeling, and designated location on Project site where 

materials separation will be located.

PART 2 - PRODUCTS  Not Used.

PART 3 - EXECUTION

3.01 PLAN IMPLEMENTATION:

A. General:  Implement approved waste management plan.  Provide handling, 

containers, storage, signage, transportation, and other items as required to 

implement waste management plan during the entire duration of the 

Contract.

(1) Comply with Document 01 50 00 Temporary Facilities and Controls for 

operation, termination, and removal requirements.

B. Waste Management Coordinator:  Engage a waste management coordinator 

to be responsible for implementing, monitoring, and reporting status of waste 

management work plan.  Coordinator shall be present at Project site full time 

for duration of Project.
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C. Training:  Train workers, subcontractors, and suppliers on proper waste 

management procedures, as appropriate for the Work occurring at Project 

site.

(1) Distribute waste management plan to everyone concerned within 3 

days of submittal return.

(2) Distribute waste management plan to entities when they first begin 

work on site.  Review plan procedures and locations established for 

salvage, recycling, and disposal.

D. Site Access and Temporary Controls:  Conduct waste management operations 

to ensure minimum interference with roads, streets, walks, walkways, and 

other adjacent occupied and used facilities.

(1) Designate and label specific areas of Project site necessary for 

separating materials that are to be salvaged, recycled, reused, 

donated, and sold.

(2) Comply with Document 01 50 00 Temporary Facilities and Controls and 

Document 00 73 13 Special Conditions for controlling dust and dirt, 

environmental protection, and noise control.

3.02 RECYCLING CONSTRUCTION WASTE:

A. General:  Recycle paper and beverage containers used by on-site workers.

B. Recycling Incentives:   Revenues, savings, rebates, tax credits, and other 

incentives received for recycling waste materials shall accrue to the 

Contractor.

C. Procedures:  Separate recyclable waste from other waste materials, trash, 

and debris.  Separate recyclable waste by type at Project site to the 

maximum extent practical.

(1) Provide appropriately marked containers or bins for controlling 

recyclable waste until they are removed from Project Site.  Include list 

of acceptable and unacceptable materials at each container and bin.

(a) Inspect containers and bins for contamination and remove 

contaminated materials if found.

(2) Stockpile processed materials on site without intermixing with other 

materials.  Place, grade, and shape stockpiles to drain surface water.  

Cover to prevent windblown dust.

(3) Stockpile materials away from construction area.  Do not store within 

drip line of remaining trees.

(4) Store components off the ground and protect from the weather.
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(5) Remove recyclable waste off District property and transport to 

recycling receiver or processor.

D. Packaging:

(1) Cardboard and Boxes:  Break down packaging into flat sheets.  Bundle 

and store in a dry location.

(2) Polystyrene Packaging:  Separate and bag material.

(3) Pallets:  As much as possible, require deliveries using pallets to 

remove pallets from Project Site.  For pallets that remain on Site, 

break down pallets into component wood pieces and comply with 

requirements for recycling wood.

(4) Crates:  Break down crates into component wood pieces and comply 

with requirements for recycling wood.

E. Site-Clearing Wastes:  Chip brush, branches, and trees on site.

F. Wood Materials:

(1) Clean Cut-Offs of Lumber:  Grind or chip into small pieces.

(2) Clean Sawdust:  Bag sawdust that does not contain painted or treated 

wood.

G. Gypsum Board:  Stack large clean pieces on wood pallets and store in a dry 

location.

(1) Clean Gypsum Board:  Grind scraps of clean gypsum board using small 

mobile chipper or hammer mill.  Screen out paper after grinding.

3.03 DISPOSAL OF WASTE:

A. General:  Except for items or materials to be salvaged, recycled, or otherwise 

reused, remove waste materials from Project Site and legally dispose of them 

in a landfill or incinerator acceptable to authorities having jurisdiction.

(1) Except as otherwise specified, do not allow waste materials that are to 

be disposed of accumulate on site.

(2) Remove and transport debris in a manner that will prevent spillage on 

adjacent surfaces and areas.

B. Burning:  Do not burn waste materials.

C. Disposal:  Transport waste materials off District property and legally dispose 

of them.
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END OF SECTION



OHLONE COMMUNITY COLLEGE DISTRICT 

 

PROJECT NUMBER: 6101 
ATHLETIC FIELDS 
FEBRUARY 02, 2015 

CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 
DOCUMENT 01 50 13-6

 

 
CONSTRUCTION WASTE MINIMIZATION PLAN-PART 1 

 
Instructions: Contractor shall provide the following information to the District per the Contract Documents. 
The Contractor, to the maximum extent feasible, shall keep material types separated (to avoid contamination) 
so that they can be diverted from disposal when they are hauled to a processing facility.  
Contractor 
Company: 

 Contact Person 
Name: 

 

Business Address:  Contact Phone#  

Campus Job 
Location: 

 Contact E-Main:  

 
PROJECT DESCRIPTION/WORK TO BE PREFORMED: 

 
Material Type Estimated 

Amount 
Generated 
(volume or 

tons) 

Proposed 
Hauler 

Proposed 
Destination 

Actual* 
Amount 

Landfilled 
(volume or tons) 

Actual* 
Amount 
Diverted 

(volume or tons) 

Dirt & Clean Fill      

Asphalt & 
Concrete 

     

Brick & Tile      
Scrap Metal      

Wood 
(dimensional) 

     

Drywall      
Fixtures      

Plate Glass      
Carpet & Padding      

Cardboard      
Beverage 

Containers 
     

Trash      
Other (Specify)      

TOTALS 
 

     

* Actual amount to be completed as part of the Final Report only 
 
I, am a responsible person, to the best of my abilities, certify that this project will conform to the District policy 
that all construction project will adhere to the highest environmental standards. I certify that this project will use 
resources wisely, minimize waste production, maximize recovery of wastes that are generated, and maximize 
the use of recycled content materials where appropriate. 
 
____________________________________________                      __________________ 
Signature of Responsible Person          Date 

MARIN COMMUNITY COLLEGE DISTRICT

CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL
DOCUMENT 01 50 13

COLLEGE OF MARIN - KENTFIELD CAMPUS
K11-35715  ATHLETIC FACILITIES IMPROVEMENT
JULY 17, 2017
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SECTION 01 66 00

PRODUCT DELIVERY, STORAGE AND HANDLING

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Site Access, Conditions and 

Requirements;

B. Special Conditions.

1.02 PRODUCTS

A. Products are as defined in the General Conditions.

B. Contractor shall not use and/or reuse materials and/or equipment removed 

from existing Premises, except as specifically permitted by the Contract 

Documents.

C. Contractor shall provide interchangeable components of the same 

manufacturer, for similar components.

1.03 TRANSPORTATION AND HANDLING

A. Contractor shall transport and handle Products in accordance with 

manufacturer's instructions.

B. Contractor shall promptly inspect shipments to confirm that Products comply 

with requirements, quantities are correct, and products are undamaged.

C. Contractor shall provide equipment and personnel to handle Products by 

methods to prevent soiling, disfigurement, or damage. 

1.04 STORAGE AND PROTECTION

A. Contractor shall store and protect Products in accordance with manufacturer's 

instructions, with seals and labels intact and legible.  Contractor shall store 

sensitive products in weather-tight, climate controlled enclosures.

B. For exterior storage of fabricated Products, Contractor shall place on sloped 

supports, above ground.

C. Contractor shall provide off-site storage and protection when Site does not 

permit on-site storage or protection.
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D. Contractor shall cover products subject to deterioration with impervious sheet 

covering and provide ventilation to avoid condensation.

E. Contractor shall store loose granular materials on solid flat surfaces in a well-

drained area and prevent mixing with foreign matter.

F. Contractor shall provide equipment and personnel to store Products by 

methods to prevent soiling, disfigurement, or damage.

G. Contractor shall arrange storage of Products to permit access for inspection 

and periodically inspect to assure Products are undamaged and are 

maintained under specified conditions.

PART 2 – PRODUCTS Not Used.

PART 3 - EXECUTION Not Used.

END OF DOCUMENT



MARIN COMMUNITY COLLEGE DISTRICT

COLLEGE OF MARIN – KENTFIELD CAMPUS FIELD ENGINEERING

PA STAGE FLOOR REPLACEMENT – #K03-35718

JANUARY 30, 2018 DOCUMENT 01 71 23 - 1

DOCUMENT 01 71 23

FIELD ENGINEERING

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Site Investigation, and Soils 

Investigation Report;

B. Special Conditions; 

C. Site-Visit Certification.

1.02 REQUIREMENTS INCLUDED:

A. Contractor shall provide and pay for field engineering services by a California-

registered engineer, required for the project, including, without limitations:

(1) Survey work required in execution of the Project.

(2) Civil or other professional engineering services specified, or required to 

execute Contractor's construction methods.

1.03 QUALIFICATIONS OF SURVEYOR OR ENGINEERS:

Contractor shall only use a qualified licensed engineer or registered land surveyor, to 

whom District makes no objection.

1.04 SURVEY REFERENCE POINTS:

A. Existing basic horizontal and vertical control points for the Project are those 

designated on the Drawings.

B. Contractor shall locate and protect control points prior to starting Site Work and 

preserve all permanent reference points during construction.  In addition 

Contractor shall:

(1) Make no changes or relocation without prior written notice to District and 

Architect.

(2) Report to District and Architect when any reference point is lost or 

destroyed, or requires relocation because of necessary changes in grades 

or locations.

(3) Require surveyor to replace Project control points based on original 

survey control that may be lost or destroyed.
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1.05 RECORDS:

Contractor shall maintain a complete, accurate log of all control and survey work as it 

progresses.

1.06 SUBMITTALS:

A. Contractor shall submit name and address of Surveyor and Professional 

Engineer to District and Architect prior to its/their work on the Project.

B. On request of District and Architect, Contractor shall submit documentation to 

verify accuracy of field engineering work, at no additional cost to the District.

C. Contractor shall submit a certificate signed by registered engineer or surveyor 

certifying that elevations and locations of improvements are in conformance or 

nonconformance with Contract Documents.

PART 2 – PRODUCTS  Not Used.

PART 3 - EXECUTION

3.01 COMPLIANCE WITH LAWS:

Contractor is responsible for meeting all applicable codes, OSHA, safety and shoring 

requirements.

3.02 NONCONFORMING WORK: 

Contractor is responsible for any re-surveying required by correction of nonconforming 

work.

END OF DOCUMENT
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DOCUMENT 01 73 29

CUTTING AND PATCHING

1. PART 1 – GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Inspector, Inspections, and 

Tests, Integration of Work, Nonconforming Work, and Correction of Work, and 

Uncovering Work;

B. Special Conditions;

C. Hazardous Materials Procedures and Requirements;

D. Hazardous Materials Certification;

E. Lead-Based Paint Certification; 

F. Imported Materials Certification.

1.02 CUTTING AND PATCHING:

A. Contractor shall be responsible for all cutting, fitting, and patching, including 

associated excavation and backfill, required to complete the Work or to:

(1) Make several parts fit together properly.

(2) Uncover portions of Work to provide for installation of ill-timed Work.

(3) Remove and replace defective Work.

(4) Remove and replace Work not conforming to requirements of Contract 

Documents.

(5) Remove Samples of installed Work as specified for testing.

(6) Provide routine penetrations of non-structural surfaces for installation 

of piping and electrical conduit.

(7) Attaching new materials to existing remodeling areas – including 

painting (or other finishes) to match existing conditions.

B. In addition to Contract requirements, upon written instructions from the 

District, Contractor shall uncover Work to provide for observations of covered 

Work in accordance with the Contract Documents; remove samples of 
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installed materials for testing as directed by District; and remove Work to 

provide for alteration of existing Work. 

C. Contractor shall not cut or alter Work, or any part of it, in such a way that 

endangers or compromises the integrity of the Work, the Project, or work of 

others.

1.03 SUBMITTALS:

A. Prior to any cutting or alterations that may affect the structural safety of 

Project, or work of others, and well in advance of executing such cutting or 

alterations, Contractor shall submit written notice to District pursuant to the 

applicable notice provisions of the Contract Documents, requesting consent to 

proceed with the cutting or alteration, including the following:

(1) The work of the District or other trades.

(2) Structural value or integrity of any element of Project.

(3) Integrity or effectiveness of weather-exposed or weather-resistant 

elements or systems.

(4) Efficiency, operational life, maintenance or safety of operational 

elements.

(5) Visual qualities of sight-exposed elements.

B. Contractor's Request shall also include: 

(1) Identification of Project. 

(2) Description of affected Work. 

(3) Necessity for cutting, alteration, or excavations. 

(4) Affects of Work on District, other trades, or structural or weatherproof 

integrity of Project.

(5) Description of proposed Work: 

(a) Scope of cutting, patching, alteration, or excavation.

(b) Trades that will execute Work.

(c) Products proposed to be used.

(d) Extent of refinishing to be done.

(6) Alternates to cutting and patching.

(7) Cost proposal, when applicable.
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(8) The scheduled date the Contractor intends to perform the Work and 

the duration of time to complete the Work.

(9) Written permission of other trades whose Work will be affected.

1.04 QUALITY ASSURANCE:

A. Contractor shall ensure that cutting, fitting, and patching shall achieve 

security, strength, weather protection, appearance for aesthetic match, 

efficiency, operational life, maintenance, safety of operational elements, and 

the continuity of existing fire ratings.

B. Contractor shall ensure that cutting, fitting, and patching shall successfully 

duplicate undisturbed adjacent profiles, materials, textures, finishes, colors, 

and that materials shall match existing construction.  Where there is dispute 

as to whether duplication is successful or has been achieved to a reasonable 

degree, the District's decision shall be final.

1.05 PAYMENT FOR COSTS:

A. Cost caused by ill-timed or defective Work or Work not conforming to Contract 

Documents, including costs for additional services of the District, its 

consultants, including but not limited to the Construction Manager, the 

Architect, the Project Inspector(s), Engineers, and Agents, will be paid by 

Contractor and/or deducted from the Contract by the District.

B. District shall only pay for cost of Work if it is part of the original Contract Price 

or if a change has been made to the contract in compliance with the provisions 

of the General Conditions.  Cost of Work performed upon instructions from the 

District, other than defective or nonconforming Work, will be paid by District 

on approval of written Change Order.  Contractor shall provide written cost 

proposals prior to proceeding with cutting and patching.

PART 2 - PRODUCTS

2.01 MATERIALS:

A. Contractor shall provide for replacement and restoration of Work removed.  

Contractor shall comply with the Contract Documents and with the Industry 

Standard(s), for the type of Work, and the Specification requirements for each 

specific product involved.  If not specified, Contractor shall first recommend a 

product of a manufacturer or appropriate trade association for approval by the 

District.

B. Materials to be cut and patched include those damaged by the performance of 

the Work.

PART 3 – EXECUTION

3.01 INSPECTION:
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A. Contractor shall inspect existing conditions of the Site and the Work, including 

elements subject to movement or damage during cutting and patching, 

excavating and backfilling.  After uncovering Work, Contractor shall inspect 

conditions affecting installation of new products.

B. Contractor shall report unsatisfactory or questionable conditions in writing to 

District as indicated in the General Conditions and shall proceed with Work  as 

indicated in the General Conditions by District.

3.02 PREPARATION:

A. Contractor shall provide shoring, bracing and supports as required to maintain 

structural integrity for all portions of the Project, including all requirements of 

the Project.

B. Contractor shall provide devices and methods to protect other portions of 

Project from damage.

C. Contractor shall, provide all necessary protection from weather and extremes 

of temperature and humidity for the Project, including without limitation, any 

work that may be exposed by cutting and patching Work.  Contractor shall 

keep excavations free from water.

3.03 ERECTION, INSTALLATION AND APPLICATION:

A. With respect to performance, Contractor shall:

(1) Execute fitting and adjustment of products to provide finished 

installation to comply with and match specified tolerances and finishes.

(2) Execute cutting and demolition by methods that will prevent damage 

to other Work, and provide proper surfaces to receive installation of 

repairs and new Work.

(3) Execute cutting, demolition excavating, and backfilling by methods 

that will prevent damage to other Work and damage from settlement.

B. Contractor shall employ original installer or fabricator to perform cutting and 

patching for:

(1) Weather-exposed surfaces and moisture-resistant elements such as 

roofing, sheet metal, sealants, waterproofing, and other trades.

(2) Sight-exposed finished surfaces.

C. Contractor shall execute fitting and adjustment of products to provide a 

finished installation to comply with specified products, functions, tolerances, 

and finishes as shown or specified in the Contract Documents including, 

without limitation, the Drawings and Specifications.
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D. Contractor shall fit Work airtight to pipes, sleeves, ducts, conduit, and other 

penetrations through surfaces.  Contractor shall conform to all Code 

requirements for penetrations or the Drawings and Specifications, whichever 

calls for a higher quality or more thorough requirement.  Contractor shall 

maintain integrity of both rated and non-rated fire walls, ceilings, floors, etc.

E. Contractor shall restore Work which has been cut or removed.  Contractor 

shall install new products to provide completed Work in accordance with 

requirements of the Contract Documents and as required to match 

surrounding areas and surfaces.

F. Contractor shall refinish all continuous surfaces to nearest intersection as 

necessary to match the existing finish to any new finish.

END OF DOCUMENT
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DOCUMENT 01 76 00

ALTERATION PROJECT PROCEDURES

PART 1 – GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Integration of Work, 

Purchase of Materials and Equipment, Uncovering of Work and Non-

conforming Work and Correction of Work and Trenches;

B. Special Conditions.

PART 2 - PRODUCTS 

2.01 PRODUCTS FOR PATCHING AND EXTENDING WORK: 

A. New Materials: As specified in the Contract Documents including, without 

limitation, in the Specifications, Contractor shall match existing products, 

conditions, and work for patching and extending work. 

B. Type and Quality of Existing Products: Contractor shall determine by 

inspection, by testing products where necessary, by referring to existing 

conditions and to the Work as a standard.

PART 3 - EXECUTION 

3.01 EXAMINATION: 

A. Contractor shall verify that demolition is complete and that areas are ready 

for installation of new Work.

B. By beginning restoration Work, Contract or acknowledges and accepts the 

existing conditions.

3.02 PREPARATION: 

A. Contractor shall cut, move, or remove items as necessary for access to 

alterations and renovation Work.  Contractor shall replace and restore these 

at completion. 

B. Contractor shall remove unsuitable material not as salvage unless otherwise 

indicated in the Contract Documents.  Unsuitable material may include, 

without limitation, rotted wood, corroded metals, and deteriorated masonry 

and concrete.  Contractor shall replace materials as specified for finished 

Work.
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C. Contractor shall remove debris and abandoned items from all areas of the 

Site and from concealed spaces.

D. Contractor shall prepare surface and remove surface finishes to provide for 

proper installation of new Work and finishes.

E. Contractor shall close openings in exterior surfaces to protect existing work 

from weather and extremes of temperature and humidity.  Contractor shall 

insulate ductwork and piping to prevent condensation in exposed areas.  

Contractor shall insulate building cavities for thermal and/or acoustical 

protection, as detailed. 

3.03 INSTALLATION:

A. Contractor shall coordinate Work of all alternations and renovations to 

expedite completion and to accommodate District occupancy.

B. Designated Areas and Finishes: Contractor shall complete all installations in 

all respects, including operational, mechanical work and electrical work.

C. Contractor shall remove, cut, and patch Work in a manner to minimize 

damage and to provide a means of restoring Products and finishes to original 

or specified condition.

D. Contractor shall refinish visible existing surfaces to remain in renovated 

rooms and spaces, to specified condition for each material, with a neat 

transition to adjacent finishes.

E. Contractor shall install products as specified in the Contract Documents, 

including without limitation, the Specifications.

3.04 TRANSITIONS: 

A. Where new Work abuts or aligns with existing, Contractor shall perform a 

smooth and even transition.  Patched Work must match existing adjacent 

work in texture and appearance. 

B. When finished surfaces are cut so that a smooth transition with new Work is 

not possible, Contractor shall terminate existing surface along a straight line 

at a natural line of division and make a recommendation for resolution to the 

District and the Architect for review and approval.

3.05 ADJUSTMENTS:

A. Where removal of partitions or walls results in adjacent spaces becoming one, 

Contractor shall rework floors, walls, and ceilings to a smooth plane without 

breaks, steps, or bulkheads. 
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B. Where a change of plane of 1/4 inch or more occurs, Contractor shall submit 

a recommendation for providing a smooth transition to the District and the 

Architect for review and approval.

C. Contractor shall trim existing doors as necessary to clear new floor finish and 

refinish trim as required.

D. Contractor shall fit Work at penetrations of surfaces.

3.06 REPAIR OF DAMAGED SURFACES:

A. Contractor shall patch or replace portions of existing surfaces which are 

damaged, lifted, discolored, or showing other imperfections.

B. Contractor shall repair substrate prior to patching finish.

3.07 CULTIVATED AREAS AND OTHER SURFACE IMPROVEMENTS: 

A. Cultivated or planted areas and other surface improvements which are 

damaged by actions of the Contractor shall be restored by Contractor to their 

original condition or better, where indicated.

B. Contractor shall protect and replace, if damaged, all existing guard posts, 

barricades, and fences.

C. Contractor shall give special attention to avoid damaging or killing trees, 

bushes and/or shrubs on the Premises and/or identified the Contract 

Documents, including without limitation, the Drawings.

3.08 FINISHES:

A. Contractor shall finish surfaces as specified in the Contract Documents, 

including without limitations, the provisions of all Divisions of the 

Specifications.

B. Contractor shall finish patches to produce uniform finish and texture over 

entire area.  When finish cannot be matched, Contractor shall refinish entire 

surface to nearest intersections.

3.09 CLEANING:

A. Contractor shall continually clean the Site and the Premises as indicated in 

the Contract Documents, including without limitation, the provisions in the 

General Conditions and the Specifications regarding cleaning.

END OF DOCUMENT
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DOCUMENT 01 77 00

CONTRACT CLOSEOUT AND FINAL CLEANING

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Completion of Work;

B. Special Conditions;

C. Temporary Facilities and Controls.

1.02 CLOSEOUT PROCEDURES

Contractor shall comply with all closeout provisions as indicated in the General 

Conditions.

1.03 FINAL CLEANING

A. Contractor shall execute final cleaning prior to final inspection.

B. Contractor shall clean interior and exterior glass and surfaces exposed to 

view; remove temporary labels, tape, stains, and foreign substances, polish 

transparent and glossy surfaces, sweep and vacuum floor surfaces, vacuum 

carpeted and soft surfaces, dust theater seats and air supply inlets.

C. Contractor shall clean equipment and fixtures to a sanitary condition.

D. Contractor shall replace filters of operating equipment.

E. Contractor shall clean debris from roofs, gutters, down spouts, and drainage 

systems.  (Not Applicable)  

F. Contractor shall clean Site, sweep paved areas, and rake clean landscaped 

surfaces.  Debris below the stage lift shall be sweep or vacuum.  

G. Contractor shall remove waste and surplus materials, rubbish, and 

construction facilities from the Site.

H. Contractor shall clean dust and debris on theater seating, theater flooring, 

and other stage surfaces affected by the Work.  

I. Contractor shall remove all protective measures placed prior to the start of 

the Work.  Dust and debris accumulating on the protective measures shall be 

disposed of properly and the surrounding area swept or vacuumed.  
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1.04 ADJUSTING

Contractor shall adjust operating products and equipment to ensure smooth and 

unhindered operation.

1.05 RECORD DOCUMENTS AND SHOP DRAWINGS

A. Contractor shall legibly mark each item to record actual construction, 

including:

(1) Measured depths of foundation in relation to finish floor datum.

(2) Measured horizontal and vertical locations of underground utilities and 

appurtenances, referenced to permit surface improvements.

(3) Measured locations of internal utilities and appurtenances concealed in 

construction, referenced to visible and accessible features of the Work.

(4) Field changes of dimension and detail.

(5) Details not on original Contract Drawings

(6) Changes made by modification(s).

(7) References to related Shop Drawings and modifications.

B. Contractor will provide one set of Record Drawings to District.

C. Contractor shall submit all required documents to District and/or Architect 

prior to or with its final Application for Payment.

1.06 INSTRUCTION OF DISTRICT PERSONNEL

A. Before final inspection, at agreed upon times, Contractor shall instruct 

District's designated personnel in operation, adjustment, and maintenance of 

products, equipment, and systems.

B. For equipment requiring seasonal operation, Contractor shall perform 

instructions for other seasons within six months.  (Not Applicable)

C. Contractor shall use operation and maintenance manuals as basis for 

instruction. Contractor shall review contents of manual with personnel in 

detail to explain all aspects of operation and maintenance.

D. Contractor shall prepare and insert additional data in Operation and 

Maintenance Manual when need for such data becomes apparent during 

instruction.



MARIN COMMUNITY COLLEGE DISTRICT

COLLEGE OF MARIN – KENTFIELD CAMPUS CONTRACT CLOSEOUT AND FINAL CLEANING

PA STAGE FLOOR REPLACEMENT – #K03-35718

JANUARY 30, 2018 DOCUMENT 01 77 00 - 3 

E. Contractor shall use operation and maintenance manuals as basis for 

instruction.  Contractor shall review contents of manual with personnel in 

detail to explain all aspects of operation and maintenance.

1.07 SPARE PARTS AND MAINTENANCE MATERIALS

A. Contractor shall provide products, spare parts, maintenance, and extra 

materials in quantities specified in the Specifications and in Manufacturer's 

recommendations.

B. Contractor shall provide District all required Operation and Maintenance Data.

PART 2 – PRODUCTS Not used.

PART 3 – EXECUTION Not used.

END OF DOCUMENT
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DOCUMENT 01 78 23

OPERATION AND MAINTENANCE DATA

PART 1 – GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Completion of the Work;

B. Special Conditions.

1.02 QUALITY ASSURANCE:

Contractor shall prepare instructions and data by personnel experienced in 

maintenance and operation of described products.

1.03 FORMAT:

A. Contractor shall prepare data in the form of an instructional manual entitled 

“OPERATIONS AND MAINTENANCE MANUAL & INSTRUCTIONS” (“Manual”).

B. Binders: Contractor shall use commercial quality, 8-1/2 by 11 inch, three-side 

rings, with durable plastic covers; two inch maximum ring size. When multiple 

binders are used, Contractor shall correlate data into related consistent 

groupings.

C. Cover: Contractor shall identify each binder with typed or printed title 

"OPERATION AND MAINTENANCE MANUAL & INSTRUCTIONS"; and shall list 

title of Project and identify subject matter of contents.

D. Contractor shall arrange content by systems process flow under section 

numbers and sequence of Table of Contents of the Contract Documents.

E. Contractor shall provide tabbed fly leaf for each separate product and system, 

with typed description of product and major component parts of equipment.

F. Text: The content shall include Manufacturer's printed data, or typewritten 

data on 24 pound paper.

G. Drawings: Contractor shall provide with reinforced punched binder tab and 

shall bind in with text; folding larger drawings to size of text pages.

1.04 CONTENTS, EACH VOLUME:

A. Table of Contents: Contractor shall provide title of Project; names, addresses, 

and telephone numbers of the Architect, any engineers, subconsultants, 
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Subcontractor(s), and Contractor with name of responsible parties; and 

schedule of products and systems, indexed to content of the volume.

B. For Each Product or System: Contractor shall list names, addresses, and 

telephone numbers of Subcontractor(s) and suppliers, including local source 

of supplies and replacement parts.

C. Product Data: Contractor shall mark each sheet to clearly identify specific 

products and component parts, and data applicable to installation. Delete 

inapplicable information.

D. Drawings: Contractor shall supplement product data to illustrate relations of 

component parts of equipment and systems, to show control and flow 

diagrams.  Contractor shall not use Project Record Documents as 

maintenance drawings.

E. Text: The Contractor shall include any and all information as required to 

supplement product data.  Contractor shall provide logical sequence of 

instructions for each procedure, incorporating manufacturer's instructions.

F. Warranties and Bonds:  Contractor shall bind in one copy of each.

1.05 MANUAL FOR MATERIALS AND FINISHES:

A. Building Products, Applied Materials, and Finishes:  Contractor shall include 

product data, with catalog number, size, composition, and color and texture 

designations.  Contractor shall provide information for re-ordering custom 

manufactured products.

B. Instructions for Care and Maintenance:  Contractor shall include 

Manufacturer's recommendations for cleaning agents and methods, 

precautions against detrimental agents and methods, and recommended 

schedule for cleaning and maintenance.

C. Moisture Protection and Weather Exposed Products:  Contractor shall include 

product data listing applicable reference standards, chemical composition, and 

details of installation.  Contractor shall provide recommendations for 

inspections, maintenance, and repair.

D. Additional Requirements:  Contractor shall include all additional requirements 

as specified in the Specifications.

E. Contractor shall provide a listing in Table of Contents for design data, with 

tabbed fly sheet and space for insertion of data.

1.06 MANUAL FOR EQUIPMENT AND SYSTEMS:

A. Each Item of Equipment and Each System:  Contractor shall include 

description of unit or system, and component parts and identify function, 

normal operating characteristics, and limiting conditions.  Contractor shall 
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include performance curves, with engineering data and tests, and complete 

nomenclature, and commercial number of replaceable parts.

B. Panelboard Circuit Directories:  Contractor shall provide electrical service 

characteristics, controls, and communications.

C. Contractor shall include color coded wiring diagrams as installed.

D. Operating Procedures:  Contractor shall include start-up, break-in, and 

routine normal operating instructions and sequences.  Contractor shall include 

regulation, control, stopping, shut-down, and emergency instructions.  

Contractor shall include summer, winter, and any special operating 

instructions.

E. Maintenance Requirements:  Contractor shall include routine procedures and 

guide for trouble-shooting; disassembly, repair, and reassembly instructions; 

and alignment, adjusting, balancing, and checking instructions.

F. Contractor shall provide servicing and lubrication schedule, and list of 

lubricants required. 

G. Contractor shall include manufacturer's printed operation and maintenance 

instructions.

H. Contractor shall include sequence of operation by controls manufacturer.

I. Contractor shall provide original manufacturer's parts list, illustrations, 

assembly drawings, and diagrams required for maintenance.

J. Contractor shall provide control diagrams by controls manufacturer as 

installed.

K. Contractor shall provide Contractor's coordination drawings, with color coded 

piping diagrams as installed.

L. Contractor shall provide charts of valve tag numbers, with location and 

function of each valve, keyed to flow and control diagrams.

M. Contractor shall provide list of original manufacturer's spare parts, current 

prices, and recommended quantities to be maintained in storage.

N. Additional Requirements:  Contractor shall include all additional requirements 

as specified in Specification(s).

O. Contractor shall provide a listing in Table of Contents for design data, with 

tabbed fly sheet and space for insertion of data.

1.08 SUBMITTAL:
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A. Contractor shall submit to the District for review one (1) electronic of 

preliminary draft or proposed formats and outlines of the contents of the 

Manual within seven (7) days of Contractor’s substantial completion.

B. For equipment, or component parts of equipment put into service during 

construction and to be operated by District, Contractor shall submit draft 

content for that portion of the Manual within ten (10) days after acceptance of 

that equipment or component.

C. Contractor shall submit one (1) electronic pdf of a complete Manual in final 

form prior to final Application for Payment. Copy will be returned with 

Architect/Engineer comments.  Contractor must revise the content of the 

Manual as required by District prior to District's approval of Contractor’s final 

Application for Payment.

D. Contractor must submit two (2) copies and one (1) electronic pdf of revised 

Manual in final form within seven (7) days before final payment.

PART 2 – PRODUCTS Not Used.

PART 3 – EXECUTION Not Used.

END OF DOCUMENT



MARIN COMMUNITY COLLEGE DISTRICT

COLLEGE OF MARIN – KENTFIELD CAMPUS GUARANTEES AND WARRANTIES

PA STAGE FLOOR REPLACEMENT – #K03-35718

JANUARY 30, 2018 DOCUMENT 01 78 36 - 1

DOCUMENT 01 78 36

GUARANTEE AND WARRANTIES

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Warranty/Guarantee 

Information;

B. Special Conditions.

1.02 FORMAT

A. Binders:  Contractor shall use commercial quality, 8-1/2 by 11 inch, three-

side rings, with durable plastic covers; two inch maximum ring size.

B. Cover:  Contractor shall identify each binder with typed or printed title 

"GUARANTEES AND WARRANTIES” and shall list title of Project.

C. Table of Contents:  Contractor shall provide title of Project; name, address, 

and telephone number of Contractor and equipment supplier, and name of 

responsible principal.  Contractor shall identify each item with the number and 

title of the specific Specification, document, provision, or section in which the 

name of the product or work item is specified.

D. Contractor shall separate each warranty with index tab sheets keyed to the 

Table of Contents listing, providing full information and using separate typed 

sheets as necessary.  Contractor shall list each applicable and/or responsible 

Subcontractor(s), supplier(s), and/or manufacturer(s), with name, address, 

and telephone number of each responsible principal(s). 

1.03 PREPARATION: 

A. Contractor shall obtain warranties, executed in duplicate by each applicable 

and/or responsible subcontractor(s), supplier(s), and manufacturer(s), within 

ten (10) days after completion of the applicable item or work.  Except for 

items put into use with District's permission, Contractor shall leave date of 

beginning of time of warranty until the date of completion is determined.

B. Contractor shall verify that documents are in proper form, contain full 

information, and are notarized, when required.

C. Contractor shall co-execute submittals when required.

D. Contractor shall retain warranties until time specified for submittal.
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1.04 TIME OF SUBMITTALS: 

A. For equipment or component parts of equipment put into service during 

construction with District's permission, Contractor shall submit a draft 

warranty for that equipment or component within ten (10) days after 

acceptance of that equipment or component.

B. Contractor shall submit for District approval all warranties and related 

documents within ten (10) days after date of completion.  Contractor must 

revise the warranties as required by the District prior to District's approval of 

Contractor’s final Application for Payment.

C. For items of work delayed beyond date of completion, provide updated 

submittal within ten days after acceptance, listing the date of acceptance as 

start of warranty period.

PART 2 - PRODUCTS Not Used. 

PART 3 – EXECUTION Not Used.

END OF DOCUMENT
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DOCUMENT 01 78 39

RECORD DOCUMENTS

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Documents on Work;

B. Special Conditions.

PART 2 - RECORD DRAWINGS

2.01 GENERAL:

A. As indicated in the Contract Documents, the District will provide Contractor 

with one set of vellum of the original Contract Drawings.

B. Contractor shall maintain at each Project Site one set of marked-up plans and 

shall transfer all changes and information to those marked-up plans, as often 

as required in the Contract Documents, but in no case less than once each 

month.  Contractor shall submit to the Project Inspector one set of 

reproducible vellums of the Project Record Drawings (“As-Builts”) showing all 

changes incorporated into the Work since the preceding monthly submittal. 

The As-Builts shall be available at the Project Site. The Contractor shall 

submit reproducible vellums at the conclusion of the Project following review 

of the blueline prints.

C. Label and date each Record Drawing "RECORD DOCUMENT" in legibly printed 

letters.

D. All deviations in construction, including but not limited to pipe and conduit 

locations and deviations caused by without limitation Change Orders, 

Construction Claim Directives, RFI’s, and Addenda, shall be accurately and 

legibly recorded by Contractor.

E. Locations and changes shall be done by Contractor in a neat and legible 

manner and, where applicable, indicated by drawing a "cloud" around the 

changed or additional information.

2.02 RECORD DRAWING INFORMATION:

A. Contractor shall record the following information:

(1) Locations of Work buried under or outside each building, including, 

without limitation, all utilities, plumbing and electrical lines, and 

conduits.
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(2) Actual numbering of each electrical circuit.

(3) Locations of significant Work concealed inside each building whose 

general locations are changed from those shown on the Contract 

Drawings.

(4) Locations of all items, not necessarily concealed, which vary from the 

Contract Documents.

(5) Installed location of all cathodic protection anodes.

(6) Deviations from the sizes, locations, and other features of installations 

shown in the Contract Documents.

(7) Locations of underground work, points of connection with existing 

utilities, changes in direction, valves, manholes, catch basins, capped 

stubouts, invert elevations, etc.

(8) Sufficient information to locate Work concealed in each building with 

reasonable ease and accuracy. 

In some instances, this information may be recorded by dimension.  In other 

instances, it may be recorded in relation to the spaces in the building near 

which it was installed.

B. Contractor shall provide additional drawings as necessary for clarification.

C. Contractor shall provide reproducible record drawings, made from final Shop 

Drawings marked "No Exceptions Taken" or "Approved as Noted."

PART 3 - RECORD SPECIFICATIONS

3.01 GENERAL:

Contractor shall mark each section legibly to record manufacturer, trade name, 

catalog number, and supplier of each Product and item of equipment actually 

installed.

PART 4 - MAINTENANCE OF RECORD DOCUMENTS

4.01 GENERAL

A. Contractor shall store Record Documents apart from documents used for 

construction as follows:

(1) Provide files and racks for storage of Record Documents.

(2) Maintain Record Documents in a clean, dry, legible condition and in 

good order.
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B. Do not use Record Documents for construction purposes.

PART 5 – PRODUCTS Not Used.

END OF DOCUMENT
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SECTION 09 64 64 WOOD STAGE FLOORING 

 

 

PART  1 - GENERAL 

 
1.1 DESCRIPTION 
 

A. This section includes labor, material, equipment, and services necessary to provide a resilient, 
free-floating wood floor and a system of removable stage trap platforms. 

 
1.2 SUBMITTALS 
 

A. Submit catalog cuts of manufactured elements for flooring system showing pertinent data. 
 
B. Submit two samples of complete wood flooring system assembly with sealer, approx. 12" 

square for Architect's review prior to order and delivery. 
 
C. Upon 14 days of request by Owner or Owner’s Representative, submit 1 square foot of typical 

platform deck, including a locator and isolator mounting assembly. 
 

1.3 DELIVERY, STORAGE, AND HANDLING 
 

A. Protect flooring material from excessive moisture in shipment, storage, and handling. Store in 
dry place with adequate air circulation. Do not deliver materials until building "wet work" (e. g. 
concrete, plaster, etc.) have been completed and cured to equilibrium condition. 

 
1.4 JOB CONDITIONS 

A. Prior to start of construction, mask off (visquine, or sim.) theater seating, equipment, materials 
and/or vents to protect existing theater space during entire duration of construction. Perform 
job walk with Owner to coordinate extent of temporary protection over the course of 
construction.  Remove protection at the completion of work.   

B. Proceed with installation only after area has been closed in and ambient temperature is 
between 65 deg. F. and 70 deg. F. and humidity is 50% or lower.  

 
C. Not Used. 
 
D. Contractor to perform thorough cleaning throughout entire area of work, upon completion of 

scope of work.  Perform job walk through with the Owner for acceptance. 

1.5 EXTRA MATERIALS      (Project Close-Out Item) 

A. Furnish extra paint materials (five (5) gallons) from the same production run as the materials applied.  
Package with protective covering for storage and identify with labels describing contents.  Deliver 
extra materials to Owner. 

B. Furnish extra hardboard (tempered both sides) materials (ten (10) sheets) of the same materials 
applied.  Package with protective covering for storage and identify with labels describing contents.  
Deliver extra materials to Owner. 
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PART  2 - PRODUCTS 

 
2.1 WOOD FLOORING SYSTEM 

 
A. Membrane:  6 mil polyethylene film. 

 
B. Resilient pads: 3/4" x 4" x 4" (4 cells) Mason Industries “Super W,” 50 durometer 

pads. 
 

C. Sleepers:  3/4" min. hardwood, typ. 
 

D. Subfloor:  2 layers of ¾ inch x 4 ft. x 8 ft. grade A-C plywood, tongue and groove (kiln-
dried). 

 
E. Finish Floor:  1/4 inch thick hardboard, tempered both sides. 

 
F. Finish paint:  Rosco “TOUGHPRIME” or “BREAKTHROUGH” by Vanex.  Color to be 

flat black.  No exceptions. 
 
2.2 STAGE TRAP PLATFORMS 
 

A. The basis of design is product is from Staging Concepts: 
1. Staging Concepts 

 Contact: Tom Bateman 
 Regional Sales Manager: West 
 7008 Northland Drive, Suite 150,  
 Minneapolis, MN 55428 
 763.300.4398 
 E-mail: tbateman@stagingconcepts.com 
 
B. The product shall be: 

1. Staging Concepts “SC90” single sided platform: 
a. The platforms shall be provided in uniform dimensions so as to be 

interchangeable. 
1) Field dimensions shall be verified prior to manufacturing. 

b. Platforms shall interlock to one another with coffin locks. Platforms 
shall not attach to the fixed stage floor at the perimeter. 

c. The surface of the platforms shall be finished with ¼” thick hardboard, 
painted to match the surrounding stage floor. 

d. The aluminum side framing of the platforms shall be anodized black. 
e. The underside of the platform shall be filled with 2” acoustic insulation 

as per manufacturer. 
f. Platforms shall sit on locator nodes, which are solidly attached to 

existing building structure with isolator mountings. 
1) The isolator mountings shall be by Mason Industries, Inc. 
2) The isolator mounting assembly shall be designed so that the 

finished surface of the platform deck is flush with the 
surrounding stage floor. 

g. The platforms shall have ¼” threaded inserts on the center of each 
side so that the platform may be removed from above by use of a 
removable t-handle bracket. 
1) Provide blocking as required to reinforce these insert points. 
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PART  3 - EXECUTION 

 
3.1 INSTALLATION 
 

A. Floor shall not be installed until the room is enclosed and the HVAC system is operational.  
Wood subfloor material shall be acclimated in the space per standard industry procedures.  
Top layer hardboard shall be leafed out flat in single sheets laid in place unfastened for a 
period of 60 hours minimum before fastening.  No exceptions. 

 
B. Subfloor 
 

1. Sweep concrete slab clean and install one layer of moisture-proofing membrane 
directly on slab with 4" (min.) overlap at joints. 

 
2. Lay out sleepers 16" O. C. and in continuous lines with 1/4" clearance between ends 

and with 1" expansion clearance at walls. DO NOT FASTEN SLEEPERS TO SLAB.  
Sleepers shall be cut into 4’ lengths to relieve deformation.  Laser level to 1/8” in 10’-
0”. 

 
3. Resilient pads under sleepers are to be at 2’-0” o.c. 

a. Fastening:  Single screw through center web upward into sleeper and 
countersunk 1/8” minimum so the screw heads do not come in contact with 
shims or slab under the assembly when floor is deflected under load. 

b. Maximum Compression Blocking:  5/8” thick, 4”x4” wood blocks shall be 
placed next to the resilient pans to prevent the resilient pads from 
compressing more than an 1/8”.  The wood block shall be screwed to the 2x4 
sleeper and have a consistent 1/8” gap to the shim block below. 

c. Snubbers:  At all perimeter transition conditions at doorways or transitions to 
concrete floors, the last sleeper shall bear on ¾” 1x wood blocking in lieu of 
resilient pads.  This shall prevent the floor from deflecting under load only at 
the transitions. 

d. Shims:  Provide shims as required to level the floor under the resilient pads.  
All shims shall be glued in place so they will not slip out over time. 

 
4. Lay out subfloor with layers lying at 90 degree angles and offset 2’-0” in each 

direction. Align ends of panels to fall over sleepers.  Anchor panels to sleepers with 
common nails of proper length for the plywood.  Stagger joints between layers of 
subfloor. 

 
C. Finished floor 
 

1. Examine each finish floor sheet and reject sheets with damaged corners and edges.  
 
2. Before laying out and anchoring finish floor sheets, coat all edges fully with specified 

sealer to prevent entry of water and moisture during use.  
 
3. Lay out finish floor with long dimension parallel to long dimension of stage area and to 

stagger joints between subfloor and plywood, over sleeper.  Space each board with 
perimeter clearance of 1/32" for expansion joint. 

 
4. Finish floor shall be laid out with a seam on the centerline between the edges of a 

stage proscenium. 
 
5. Install for simple individual sheet replacement in uncut 4’ x 8’ sheets, only cut to fit as 
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required at sides of room. 
 

6. Anchor finish floor to plywood with black 1-1/2" Phillips-head drywall screws 2” on 
edges, 12” interior.  Inset screws 4” at walls so they are not covered by the vent cove 
base.  Predrill and countersink so that screws develop full holding capacity and seat 
flush or slightly below top of hardboard.  Use of glue for top layer is prohibited. 

 
7. Apply two coats of flat black theatrical paint. 

 
8. Provide black rubber vented cove base, glued to the wall and not to the floor to allow 

top layer replacement. 
 

9. Flush transitions:  All perimeter transition conditions at doorways or transitions to 
concrete floors shall be flush.  Provide flush transition plate of steel angle with ¼ inch 
thick flange embedded in concrete vertical edge overlapping the plywood subfloor. 

 
 

END OF SECTION 
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CABINET TYPES

TAGS AND MARKERS

- PREFINISHED CABINETS
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1
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SIM

XX-1 FINISH TAG

XX-1 FLOOR FINISH TAG

STRUCTURAL GRID LINE

1 2016 BUILDING STANDARDS ADMINISTRATION CODE (PART 1, TITLE 24, CCR)

2 2016 CALIFORNIA BUILDING CODE (PART 2, VOLUMES 1 AND 2, TITLE 24, CCR)

3 2016 CALIFORNIA ELECTRICAL CODE (PART 3, TITLE 24, CCR)

4 2016 CALIFORNIA MECHANICAL CODE (PART 4, TITLE 24, CCR)

5 2016 CALIFORNIA PLUMBING CODE (PART 5, TITLE 24, CCR)

6 2016 CALIFORNIA ENERGY CODE (PART 6, TITLE 24, CCR)

7 2016 CALIFORNIA FIRE CODE (PART 9, TITLE 24, CCR)

8 2016 CALGREEN BUILDING STANDARDS CODE (PART 11, TITLE 24, CCR)

9 2016 CALIFORNIA REFERENCED STANDARDS CODE (PART 12, TITLE 24, CCR)

10 TITLE 19, CCR, PUBLIC SAFETY, STATE FIRE MARSHAL REGULATIONS

1. PRIOR TO BIDDING, THE GENERAL CONTRACTOR SHALL VISIT & INSPECT THE SITE TO FAMILIARIZE
THEMSELVES WITH THE EXISTING CONDITIONS AFFECTING THE NEW WORK. THE GENERAL
CONTRACTOR SHALL NOT DISPUTE, COMPLAIN, OR ASSERT THAT THERE IS ANY  MISUNDERSTANDING
IN REGARDS TO LOCATION, EXTENT, NATURE, OR AMOUNT OF WORK TO BE PERFORMED UNDER THIS
CONTRACT DUE TO THE CONTRACTOR'S FAILURE TO INSPECT THE SITE AND/OR FAILURE TO
INSPECT THE CONTRACT DOCUMENTS.

2. ALL EXISTING FINISHES OR MATERIALS DAMAGED OR DEMOLISHED DUE TO NEW CONSTRUCTION
SHALL BE RESTORED TO THEIR ORIGINAL STATE OR REPLACED WITH NEW MATERIALS FINISHED TO
MATCH EXISTING.

3. CONTRACTOR SHALL COORDINATE ALL WORK TO AVOID DISRUPTION OF STUDENTS OR TEACHERS
DURING SCHOOL HOURS.  ANY DISRUPTION OF POWER, TELEPHONE, OR HVAC SYSTEMS MUST BE
COORDINATED AND APPROVED BY THE DISTRICT REPRESENTATIVE PRIOR TO ANY WORK
COMMENCING.

1. NONE

PARTIAL LIST OF APPLICABLE STANDARDS (AS REFERENCED IN 2016 CBC - CHAPTER 35 & CFC):

ADA STANDARDS FOR ACCESSIBLE DESIGN (APPENDIX A OF 28 CFR PART 36)  2010 EDITION

NFPA 72 NATIONAL FIRE ALARM AND SIGNALING CODE                                          2016 EDITION

NFPA 80 STANDARD FOR FIRE DOOR AND OTHER OPENING PROTECTIVES 2016 EDITION

NFPA 2001 STANDARD ON CLEAN AGENT FIRE EXTINGUISHER SYSTEMS      2015 EDITION

ICC 300 BLEACHERS, FOLDING AND TELESCOPIC SEATING AND GRANDSTANDS 2012 EDITION
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TITLE SHEET

MARIN COMMUNITY COLLEGE
DISTRICT

COLLEGE OF MARIN
- PERFORMING
ARTS BUILDING -
THEATER FLOOR
REPLACEMENT

01/23/2018

2017035

05/16/2017

05/10/2017

04/10/2017

MARIN COMMUNITY COLLEGE DISTRICT

835 COLLEGE AVENUE, KENTFIELD, CA 94904

CONSTRUCTION DOCUMENTS

.T1 TITLE SHEET

A2.01 DEMOLITION FLOOR PLAN & DETAILS

A3.01 FLOOR PLAN & DETAILS

& AND
@ AT
A.B. ANCHOR BOLT
ABV. ABOVE
A.C. ASPHALTIC CONCRETE
ACT ACOUSTIC TILE
ADJ. ADJUSTABLE
A.F.F. ABOVE FINISHED FLOOR
ALUM. ALUMINUM
A.P. ACCESS PANEL
APPROX. APPROXIMATELY
ARCH. ARCHITECT

BD. BOARD
BLDG. BUILDING
BLKG. BLOCKING
BM BEAM
B.M. BENCH MARK
BOT. BOTTOM
BTWN BETWEEN
B.W. BOTH WAYS

CAB. CABINET
C.B. CATCH BASIN
C.C or O.C. CENTER TO CENTER
CEM. CEMENT
CER. TILE CERAMIC TILE
C.G. CORNER GUARD
C.I. CAST IRON
C.J. CONTROL JOINT
CLG. CEILING
CLKG. CAULKING
CLR. CLEAR
CMU CONCRETE MASONRY UNIT
CNTR.  COUNTER
C.O. CLEANOUT
COL. COLUMN
CONC. CONCRETE
CONST. CONSTRUCTION
CONT. CONTINUOUS
CONTR. CONTRACTOR
C.P. CONCRETE PIPE
CTR. CENTER
CTSK. COUNTER SUNK
C.W. COLD WATER

D.A. DISABLED ACCESS
DBL DOUBLE
D.F. DRINKING FOUNTAIN
D.FIR DOUGLAS FIR
DTL. DETAIL
DIA. or Ø DIAMETER
DIM. DIMENSION
DISP. DISPOSAL
DN DOWN
DO DITTO
DR. DOOR
DS. DOWNSPOUT
DWG. DRAWING

(E) EXISTING
E. EAST
EA. EACH
E.J. EXPANSION JOINT
ELEC. ELECTRIC or ELECTRICAL
EL. ELEVATION
ELEV. ELEVATOR
ENCL. ENCLOSE and/or ENCLOSURE
EQ. EQUAL
EQUIP. EQUIPMENT
E.W. EACH WAY
E.W.C. ELECTRIC WATER COOLER
EX. EXPANSION
EXP. EXPOSED
EXT. EXTERIOR

F.A. FIRE ALARM
F.D. FLOOR DRAIN
FDN. FOUNDATION
F.E. FIRE EXTINGUISHER
F.E.C. FIRE EXTINGUISHER CABINET
F.H. FIRE HYDRANT
F.H.C. FIRE HOSE CABINET
F.H.S.M.S. FLAT HEAD SHEET METAL SCREW
F.H.W.S. FLAT HEAD WOOD SCREW
FIN. FINISH
FL. or FLR. FLOOR
F.O.C. FACE OF CONCRETE
F.O.F. FACE OF FINISH
F.O.M. FACE OF MASONRY
F.O.S. FACE OF STUD
F.S. FINISH SLAB
FT. FOOT OR FEET
FTG. FOOTING
FURR. FURRING

GA. GAUGE
GALV. GALVANIZED
G.B. GRAB BAR
G.I. GALVANIZED IRON
GL. GLASS
GLU-LAM GLUE-LAMINATED
GND. GROUND
GR. GRADE
GYP. GYPSUM

H.B. HOSE BIBB
H.C. HOLLOW CORE
HDWD. HARDWOOD
HDWR. HARDWARE
H.M. HOLLOW METAL
HORIZ. HORIZONTAL
HR. HOUR
HT. HEIGHT

I.D. INSIDE DIAMETER
INSUL. INSULATION
INT. INTERIOR
INV. INVERT

JAN. JANITOR
JT JOINT

K.D. KILN DRIED

LAB. LABORATORY
LAM. LAMINATE
LAV. LAVATORY
LKR. LOCKER
LT. LIGHT

ABBREVIATIONS

MAX. MAXIMUM
M.B. MACHINE BOLT
MECH. MECHANICAL
MFR. MANUFACTURER
M.H. MANHOLE
MIN. MINIMUM
MIR. MIRROR
MISC. MISCELLANEOUS
M.O. MASONRY OPENING
M.S. MACHINE SCREW
MTD. MOUNTED
MTL. METAL
MUL. MULLION

(N) NEW
N. NORTH
N.I.C. NOT IN CONTRACT
NO. or # NUMBER
NOM. NOMINAL
N.T.S. NOT TO SCALE

OBS. OBSCURE
O.C. ON CENTER
OCC. OCCUPANT(CY)
O.D. OVERFLOW DRAIN and/or OUTSIDE DIAMETER
O.F.O.S. OUTSIDE FACE OF STUD
O.F.C.I. OWNER FURNISHED and CONTRACTOR INSTALLED
O.H. OPPOSITE HAND
OPNG. OPENING
OPP. OPPOSITE

P.A.F. POWDER ACTUATED FASTENER
PL PLATE
P.L. PROPERTY LINE
P. LAM PLASTIC LAMINATE
PLAS. PLASTER
PLYWD. PLYWOOD
PR. PAIR
PTD. PAINTED
PTN. PARTITION

Q.T. QUARRY TILE

R. or RAD. RADIUS
R.C.P. REINFORCED CONCRETE PIPE
R.D. ROOF DRAIN
R.E. RIM ELEVATION
REF. REFERENCE
REINF. REINFORCING
REQ'D REQUIRED
R.H.M.S. ROUND HEAD METAL SCREW
R.H.W.S. ROUND HEAD WOOD SCREW
RM. ROOM
R.O. ROUGH OPENING
RWD. REDWOOD
R.W.L. RAIN WATER LEADER

S SOUTH
S.A.D. SEE ARCHITECTURAL DRAWINGS
S.C. SOLID CORE
S.C.D. SEE CIVIL DRAWINGS
SCHED. SCHEDULE
S.E.D. SEE ELECTRICAL DRAWINGS
S.F. SQUARE FEET
SHEATH. SHEATHING
SHT. SHEET
SIM. SIMILAR
S.L.D. SEE LANDSCAPE DRAWINGS
S.M. SHEET METAL
S.M.D. SEE MECHANICAL DRAWINGS
S.M.S. SHEET METAL SCREW
S.O.V. SHUT OFF VALVE
S.P.D. SEE PLUMBING DRAWINGS
SPEC. SPECIFICATIONS
SQ. or Ø SQUARE
S.S. STAINLESS STEEL
S.S.D. SEE STRUCTURAL DRAWINGS
STAG. STAGGERED
STD. STANDARD
STL. STEEL
STOR. STORAGE
STRUCT. STRUCTURAL
S.T.S.M.S. SELF TAPPING SHEET METAL SCREW
SUSP. SUSPENDED

T.& G. TONGUE & GROOVE
TEL. TELEPHONE
TERR. TERRAZZO
THRES. THRESHOLD
T.J. TOOLED JOINT
T.O.B. TOP OF BEAM
T.O.C. TOP OF CURB or CONCRETE
T.O.S. TOP OF STEEL or SLAB
T.O.W. TOP OF WALL
TYP. TYPICAL

U.O.N. UNLESS OTHERWISE NOTED

VERT. VERTICAL
V.C.P. VITRIFIED CLAY PIPE
V.C.T. VINYL COMPOSITION TILE
V.G. VERTICAL GRAIN
V.I.F. VERIFY IN FIELD
V.T.R. VENT THROUGH ROOF
V.W.C. VINYL WALL COVERING

W WEST
W/ WITH
W.C. WATER CLOSET
WD. WOOD
W.H. WATER HEATER
W/O WITHOUT
W.O. WHERE OCCURS
WP. WATERPROOF / WEATHERPROOF
W. PT. WORKING POINT
W.R. WATER RESISTANT
WT. WEIGHT

X

Y

Z

APPLICABLE CODES

REFERENCE STANDARDS

SYMBOL LEGEND

GENERAL NOTES

DEFERRED APPROVAL ITEMS

SCOPE OF WORK

DRAWING INDEX

ARCHITECTURAL

COLLEGE OF MARIN - PERFORMING ARTS BLDG

THEATHER FLOOR REPLACEMENT

THE SCOPE OF WORK INCLUDES, BUT IS NOT LIMITED TO THE FOLLOWING: IN THE EXISTING THEATER, REMOVE
EXISTING FLOORING AND REPLACE WITH NEW FLOORING, SELECTIVE DEMOLITION AND REPLACEMENT OF
FINISHES THROUGHOUT.

835 COLLEGE AVENUE, KENTFIELD, CA 94904

(NON-DSA)

No. Description Date

BID SET

BID SET

05/16/2017

1/23/2018
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DEMOLITION
FLOOR PLAN &
DETAILS

MARIN COMMUNITY COLLEGE
DISTRICT

COLLEGE OF MARIN
- PERFORMING
ARTS BUILDING -
THEATER FLOOR
REPLACEMENT

01/23/2018

2017035

05/16/2017

05/10/2017

04/10/2017

DEMOLITION FLOOR PLAN KEYNOTES

N

GENERAL SHEET NOTES

A ROOM NAMES OR NUMBERS MAY NOT BE CONSISTENT BETWEEN DEMOLITION AND NEW FLOOR
PLANS.

B VERIFY LIMITS OF DEMOLITION WITH SCOPE OF NEW WORK PRIOR TO COMMENCING WORK.

C ALL ITEMS SHOWN DASHED ARE TO BE DEMOLISHED UNLESS OTHERWISE NOTED ON PLANS.

D REMOVE ALL MISCELLANEOUS TRIM, CASEWORK, EQUIPMENT, CONDUIT, BASES, AND OTHER
SURFACE MOUNTED ITEMS WHETHER SHOWN OR NOT ON PARTITIONS TO BE DEMOLISHED.
REMOVE AND CAP ALL OUTLETS, SWITCHES, WIRES, THERMOSTATS, ETC. TO THEIR SOURCE AS
REQUIRED.  SEE CONSULTANTS' DRAWINGS FOR ADDITIONAL INFORMATION AND SCOPE OF WORK.

E ALL FLOORING MATERIALS ARE TO BE REMOVED TO TOP OF EXISTING SLAB BY MECHANICAL MEANS
U.O.N.  REVIEW SECTION 024113 AS APPLICABLE.  TOP OF EXISTING SLAB TO BE LEFT SMOOTH,
CLEAN, AND FREE OF ALL ADHESIVE AND READY FOR INSTALLATION OF NEW FLOORING.

F DEMOLITION INCLUDES, BUT IS NOT LIMITED TO: EXISTING MASONITE, ALL TONGUE & GROOVE
PLYWOOD, HARDWOOD SLEEPERS, TREATED LUMBER AND INSULATION. REFER TO NEW FLOOR
PLAN AND DETAILS FOR MORE INFORMATION.

G EXISTING EQUIPMENT INDICATED TO BE RELOCATED PER NEW PLAN IS TO BE STORED AND
PROTECTED DURING CONSTRUCTION.

1 (E) FLOOR BOX. COVER TO BE REMOVED AND RE-SET INTO NEW FLOORING. SEE NEW
FLOOR PLAN FOR MORE INFORMATION.

2 REMOVE (E) TOP TREAD AND SHIM AT (E) STAIR.  SALVAGE FOR RE-INSTALLATION. SEE
NEW FLOOR PLAN FOR MORE INFORMATION.

3 (E) LADDER TO REMAIN.  SEE NEW FLOOR PLAN FOR MORE INFORMATION.

4 (E) TRIM ADJACENT TO STAIR TO BE REMOVED, TYP. BOTH SIDES OF STAGE.  SEE NEW
FLOOR PLAN FOR MORE INFORMATION.

5 (E) FLOOR BOXES (6 TOTAL) TO REMAIN. RESET, SECURE/ATTACH COVERS (FLUSH) INTO
NEW FLOORING, TYP. FOR SMOOTH TRANSITION IN NEW FLOORING.

6 REMOVE EXISTING THRESHOLD AT DOOR, TYP BOTH SIDES OF STAGE. SEE NEW FLOOR
PLAN FOR MORE INFORMATION.

7 (E) THRESHOLD TO REMAIN. REFER TO NEW FLOOR PLAN FOR MORE INFORMATION.

8 REMOVE (E) TRIM ON TOP EDGE, AT TOP OF SIDE WALL OF LIFT, TYP AROUND ENTIRE
PERIMETER. SEE NEW FLOOR PLAN FOR MORE INFORMTION.

9 (E) PANEL TO REMAIN. REMOVE AND RE-INSTALL BOTTOM RACK FOR REMOVAL OF (E)
FINISHES.  REFER TO NEW FLOOR PLAN FOR MORE INFORMATION.

10 (E) PANEL TO REMAIN.

SCALE:  1/8" = 1'-0"
1 FLOOR PLAN - DEMOLITION

No. Description Date

COFFIN LOCK
(UNLOCKED/OPEN POSITION)
- FOR REFERENCE ONLY

COFFIN LOCK
(LOCKED/CLOSED POSITION)
- FOR REFERENCE ONLY

UNDERSIDE OF NODE AT CORNER
- FOR REFERENCE ONLY

BID SET

BID SET

05/16/2017

1/23/2018



NEW STAGE FLOORING

GRAPHIC KEY

ACADEMIC
CENTER

LEARNING
RESOURCE
CENTER/ LIBRARY

REGISTRATION
/ADMISSIONS

FUSSELMAN
HALL

FINE ARTS
BUILDING

DANCE
CENTER

SCIENCE -
MATH -
NURSING

N

BUILDING KEY
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R
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"

80' - 0"

3' - 4" 12' - 3" 46' - 0" 9' - 6" 3' - 4" 3' - 0"

3
' -

 0
" 

C
L
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.

DIRECTION OF
FLOORING

6
' -

 4
"

6
' -

 8
"

3' - 6"

(E) REMOVABLE TRAP

(E)BOILER FLUE

(E) SPIRAL STAIR
(E) STEEL
LADDER & CABLE

EDGE OF NEW FLOORING TO BE CUT
IN A STRAIGHT LINE AT EDGE OF (E)
FLY REELS. EDGE TO BE SET FLUSH
TO EXISTING OUTER BASE FRAME
OF FLY REELS.

(E) FLY RAIL

(E) SLIDING SOUND DOORS

(E) FIRE CURTAIN

(E) SLIDING PROSCEMIUM PANEL

6
' -

 4
"

(E) STEEL
LADDER

(E) THEATER SEATING

(E) STAIRS (E) STAIRS

77' - 5"

A = 3256 S.F.1

A3.01

TYP.
THROUGHOUT

5

A3.01

9

A3.01

(E) STAGE LIFT

6

A3.01

1

2

3

4

5 6

7

5

4

TYP. (AROUND
ENTIRE
PERIMETER)

EDGE OF NEW FLOORING

8

9

9

5

10

11

BOTTOM RACK
OF PANEL TO BE
REMOVED AND
RE-INSTALLED IN
PLACE, UPON
COMPLETION OF
WORK

(E) CONCRETE FLOOR

3/4" HARDWOOD SLEEPER, 16" O.C.

(2) LAYERS OF T&G PLYWOOD. B
GRADE OR BETTER. SHORT SEEMS
ON BOTTOM LAYER SUPPORTED BY
SLEEPERS. 2' OFFSET MINUMUM
EACH DIRECTION BETWEEN LAYERS

1/4" DOUBLE TEMPERED MASONITE
HARDBOARD W/ COUNTERSUNK
SCREWS PAINTED TO MATCH FLOOR.
DO NOT GLUE LAYERS.

3/8" MSW MASON WAFFEL PAD 2'
O.C. 4" SQ. SECTION OF PAD

SHIM AS REQUIRED

1/8" GAP BETWEEN HARDWOOD
BLOCKS, ADJACENT TO EACH PAD

3"X4" VENTED RUBBER BASE
ATTACHED TO WALL, DO NOT
ATTACH TO FLOOR. NO FASTENERS
UNDER BASE

FACE OF (E) WALL FINISH

(2) LAYERS OF T&G PLYWOOD. B
GRADE OR BETTER. SHORT SEEMS
ON BOTTOM LAYER SUPPORTED BY
SLEEPERS. 2' OFFSET MINUMUM
EACH DIRECTION BETWEEN
LAYERS

(E) STRIPPING

(E) CONC. FLOOR

1/4" DOUBLE TEMPERED MASONITE
HARDBOARD W/ COUNTERSUNK
SCREWS PAINTED TO MATCH
FLOOR. DO NOT GLUE LAYERS.

3/4" HARDWOOD SLEEPER

3/8" MSW MASON WAFFEL PAD 2'
O.C. 4" SQ. SECTION OF PAD

SHIM AS REQUIRED

BLOCKING AT EDGE

1

A3.01

TYP.
THROUGHOUT

1/8" GAP BETWEEN HARDWOOD
BLOCKS, ADJACENT TO EACH PAD

(E
) 

S
T

A
G

E
 T

R
A

P
C

O
N

S
T

R
U

C
T

IO
N

TRAP PLATFORM, TYP

COFFIN-LOCK STYLE TIES BETWEEN ALL TRAP
PLATFORMS, TYP. LOCATED O/ (E) SUPPORT
BEAMS/LEDGERS.

NOTE:
SEE DETAIL
FOR MORE INFORMATION

/2 A3.01

SECTION - PARALLEL TO BM

A3.01

3

(E) TRAP SUPPORT
BEAMS/LEDGERS

3/4" HARDWOOD SLEEPER.
PLANE DOWN TO FIT IF
TOTAL DEPT AVAILABLE IS
LESS THAN 3/4",
OTHERWISE PROVIDE NEW
3/4" SLEEPER.

(2) LAYERS OF T&G PLYWOOD. B GRADE
OR BETTER. SHORT SEAMS ON BOTTOM
LAYER SUPPORTED BY SLEEPERS. 2'
OFFSET MINUMUM EACH DIRECTION
BETWEEN LAYERS

(E) WOOD
SLTSA SHIPLAP

1/4"
(E) 2X6 WOOD

(E) 2X6 WOOD
BLOCKING

(E) 2"x 2" x 1/4"

(E) "I" BEAM JOIST

(E) 2 3/8"
CARR. BOLTS

+/-

3 1/2"

+
/-

3
 1

/4
"

3
' -

 0
"

(E) 4M5.4 EVERY
OTHER JOIST

1/4" DOUBLE TEMPERED MASONITE
HARDBOARD W/ COUNTERSUNK
SCREWS PAINTED TO MATCH FLOOR.
DO NOT GLUE LAYERS.

(E) WOOD EDGE TRIM TO
BE REMOVED AND
REPLACED, PAINTED, TYP.
FINISH TO MATCH
ADJACENT STAGE FLOOR.

ACOUSTICAL SOUND
BATT INSULATION

TO STAGE EDGE OF LIFT

NOTE: (E) MASONITE TRIM AROUND PERIMETER
OF STAGE TO BE REMOVED AND REPLACED IN
KIND. PAINT TO MATCH EXISTING, TYP.

EDGE OF STRIP TO BE
FLUSH WITH EXISTING TO
AVOID CONFLICT WITH
EXISTING 'KILL' SWITCH/ROD
ASSEMBLY

(E) FINISH
FLOOR AT
LOWER LEVEL

5
' -

 6
"

1
1
' -

 0
"

FINISH FLOOR
AT UPPER
LEVEL

STAGE LIFT
FLOOR

10' - 0" @ CL. OF ROOM

A3.01

7
A3.01

8
STAGE LIFT
EDGE STRIP

(E) WALL AT LIFT

MASONITE TRIM,
PAINTED BLACK,
TYP., SCRIBE AS
NEEDED TO BE
FLUSH WITH (E)
WALL SURFACE.
ENTIRE OUTER
PERIMETER OF
LIFT

MASONITE
FLOORING.
PAINTED
BLACK, TYP.
BOTH SIDES
OF STAGE

(E) OPENING
TO REMAIN

(E) DOOR
PULLEY TO
REMAIN
UNDAMAGED

(E) FASCIA

(E) 2X6 WOOD

+/-

3 1/2"

+
/-

3
 1

/4
"

7
 1

/2
"

(E) "I" BEAM JOIST

(E) "I" BEAM WEB

3/4" HARDWOOD SLEEPER.
PLANE DOWN TO FIT IF TOTAL
DEPTH AVAILABLE IS LESS THAN
3/4", OTHERWISE PROVIDE NEW
3/4" SLEEPER.

(2) LAYERS OF T&G PLYWOOD. B
GRADE OR BETTER. SHORT SEEMS ON
BOTTOM LAYER SUPPORTED BY
SLEEPERS. 2' OFFSET MINUMUM EACH
DIRECTION BETWEEN LAYERS

1/4" DOUBLE TEMPERED MASONITE
HARDBOARD W/ COUNTERSUNK
SCREWS PAINTED TO MATCH FLOOR.
DO NOT GLUE LAYERS.

(E) WOOD EDGE TRIM TO
BE REMOVED AND
REPLACED, PAINTED,
TYP. FINISH TO MATCH
ADJACENT STAGE
FLOOR.

TO STAGEEDGE OF LIFT

EDGE OF STRIP TO BE
FLUSH WITH EXISTING TO
AVOID CONFLICT WITH
EXISTING 'KILL' SWITCH/ROD
ASSEMBLY

NOTE: (E) MASONITE TRIM AROUND PERIMETER
OF STAGE TO BE REMOVED AND REPLACED IN
KIND. PAINT TO MATCH EXISTING, TYP.

STAGE FLOOR DETAIL, REFER
TO DETAIL

/1 A3.01

STEEL ANGLE

(E) CONCRETE FLOOR

ALIGN NEW
FLOORING TO
(E) THRESHOLD
FOR
SMOOTH/FLUSH
TRANSITION

NOTE: TRANSITION AT SLIDING DOOR SHOULD BE FLUSH SO THERE IS NOT A BUMP IN
THE SCENERY LOADING PATH. PROVIDE FLUSH TRANSITION PLATE OF STEEL ANGLE
WITH 1/4" MIN. THICKNESS, ATTACHED TO VERTICAL EDGE OF CONCRETE

(24) PLATFORMS
APPROXIMATELY 90# PER 4'X4' PLATFORM,
WITH MASONITE SURFACE AND
ACOUSTICAL TREATMENT, TYP

PLATFORMS AND PADS OVER
(E) TRAP SUPPORT
BEAMS/LEDGERS

4

A3.01

3

A3.01

PLATFORMS
REMOVED FOR
CLARITY

4
' -

 0
" 

T
Y

P
.

4' - 0" TYP

24' - 0"

1
6
' -

 0
"

1/8" GAP ALL SIDES
OF PLATFORMS AT
PERIMETER, TYP.

SC90 PLATFORM, TYP. ACOUSTICAL TREATMENT
ADDED TO UNDERSIDE, PER MANUFACTURER

COFFIN-LOCK OR SLIDE-BOLT STYLE TIES
BETWEEN ALL PLATFORMS ONLY. NO
ATTACHMENT TO FIXED STAGE FLOOR AT TRAP
PERIMETER

NOTE:
SEE DETAIL
FOR MORE INFORMATION. COORDINATE AND
ADJUST SIDE (HEIGHT) OF SPACER TO ALLOW
TRAP LIDS TO BE FLUSH WITH NEW
FLOORING

/2 A3.01

CLIP TO (E) I-BEAM

MASON ISOLATOR MOUNT. SEE MOUNTING
DETAIL (ON RIGHT)

SECTION - PERPENDICULAR TO BM

SPRUNG TRAP MOUNTING

PLATFORM LOCATOR NODES

(E) DOOR FRAME BEYOND

(E) DOOR

INTERIOR FLOOR FINISH
SCRIBE TO THRESHOLD
AND DOOR FRAME

PROVIDE AND INSTALL ALUM.
THRESHOLD (TWO PIECES IF
NECESSARY) FOR FLUSH
TRANSITION BETWEEN EXISTING
AND NEW FINISHES). SET IN BED
OF SEALANT w/ MANUFACTURER'S
STANDARD EXPANSION BOLTS
INTO CONC. SIZE THRESHOLD AS
REQUIRED TO FILL OUT DOOR
FRAME. SCRIBE THRESHOLD TO
DOOR FRAME.

1:2 MAX. BEVEL FLOOR
PLATE SUPPORT SET IN

BED OF SEALANT w/
MFG'S STANDARD

EXPANSION BOLTS INTO
CONC.

(E) CONCRETE
SLAB

(E) FLOOR (IN HALLWAY)
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A3.01

FLOOR PLAN &
DETAILS

MARIN COMMUNITY COLLEGE
DISTRICT

COLLEGE OF MARIN
- PERFORMING
ARTS BUILDING -
THEATER FLOOR
REPLACEMENT

01/23/2018

2017035

05/16/2017

05/10/2017

04/10/2017

NEW FLOOR PLAN KEYNOTES

N

GENERAL SHEET NOTES

A ROOM NAMES OR NUMBERS MAY NOT BE CONSISTENT BETWEEN DEMOLITION AND NEW FLOOR
PLANS.

B REFER TO FINISH PLAN AND SCHEDULE FOR IDENTIFICATION OF ALL FINISHES.

C DIMENSIONS FOR EXISTING BUILDING ARE APPROXIMATE.  CONTRACTOR TO FIELD VERIFY PRIOR
TO START OF CONSTRUCTION.

D ASSEMBLY OF PLATFORM INCLUDES MECHANICAL FASTENERS (IE. COFFIN LOCKS AS NOTED ON
THE PLANS) THAT ARE INSTALLED TO THE SIDE FRAMES OF THE PLATFORM. THE PLATFORMS ARE
INTERCONNECTED TO EACH OTHER BY THE 'COFFIN LOCKS'. REFER TO 'FOR REFERENCE ONLY'
PHOTOS FOR MORE INFORMATION AND REFERENCE. THE PLATFORMS SIT ON 'NODES' SHOWN IN
DETAIL 3. THE NODE PLATE(S) IS MOUNTED TO A PLATE (INCLUDED IN THIS DETAIL BY MASON
INDUSTRIES (OR SIM.). THE PLATE(S) MOUNTS TO THE EXISTING I-BEAMS WITH THUMBSCREWS THAT
ARE TIGHTENED TO THE NODE(S). REFER TO SHEET A2.01 FOR PHOTOS DESCRIBED ABOVE.

1 STAGE LIFT FLOORING, REFER TO DETAIL 6,7,8/-- FOR MORE INFORMATION.

2 STAGE TRAP FLOORING, REFER TO DETAIL 2,3,4/-- FOR MORE INFORMATION.

3 (E) FLOOR BOX. COVER TO BE RESET AND SECURED/ATTACHED FLUSH INTO NEW
FLOORING.

4 RE-INSTALL (E) STAIR TREAD IN SAME LOCATION.TREAD TO BE RE-LEVELED AND
SHIMMED AS NECESSARY FOR FLUSH, SMOOTH TRANSITION OF NEW FLOORING.

5 SCRIBE/NOTCH NEW FLOORING AROUND BASE OF (E) LADDER ATTACHMENT AT FLOOR.

6 MASONITE TRIM ADJACENT STAIR, BOTH SIDES OF STAGE, TYP.

7 REMOVE EXISTING THRESHOLD AT DOOR, TYP BOTH SIDES OF STAGE. SEE DETAIL
13/A9.01.

8 WALL BASE, SIM. TO DETAIL 5/A3.01 TYP. OVER (E) FLOOR.

9 (E) PANEL TO REMAIN. SCRIBE NEW FLOORING AROUND BASE OF PANEL.

10 TRIM ON TOP EDGE, AT TOP OF SIDE WALL OF LIFT, TYP AROUND ENTIRE (OUTER)
PERIMETER OF STAGE LIFT.  REFER TO DETAIL 6/A3.01 FOR MORE INFOMATION.

11 (E) FLOOR BOXES (6 TOTAL) TO REMAIN. RESET, SECURE/ATTACH COVERS (FLUSH) INTO
NEW FLOORING, TYP. FOR SMOOTH TRANSITION IN NEW FLOORING.

No. Description Date

SCALE:  1/8" = 1'-0"
16 FLOOR PLAN - THEATER STAGE

SCALE:  3" = 1'-0"
1 STAGE FLOOR DETAIL

SCALE:  3" = 1'-0"
5 STAGE FLOOR DETAIL AT WALL

SCALE:  3" = 1'-0"
4 STAGE TRAP SECTION B

SCALE:  1" = 1'-0"
7 STAGE LIFT DETAIL A

SCALE:  3/8" = 1'-0"
6 STAGE LIFT SECTION

SCALE:  3" = 1'-0"
8 STAGE LIFT DETAIL B

SCALE:  3" = 1'-0"
9 STAGE FLOOR TO CONCRETE TRANSITION

SCALE:  1/4" = 1'-0"
2 STAGE TRAP PLAN DETAIL

SCALE:  3" = 1'-0"
3 STAGE TRAP SECTION A

SCALE:  3" = 1'-0"
13 DOOR SILL DETAIL

BID SET

BID SET

05/16/2017

1/23/2018
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	PART 1 - GENERAL
	C. Provide itemized data on continuation sheet:
	B. Continuation Sheets:
	3. List each Change Order executed prior to the date of submission, at the end of the continuation sheets.
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	1.02 SECTION INCLUDES:
	A. Scheduling of Work under this Contract shall be performed by Contractor in accordance with requirements of this Section.
	(1) Development of schedule, cost and resource loading of the schedule, monthly payment requests, and project status reporting requirements of the Contract shall employ computerized Critical Path Method (“CPM”) scheduling (“CPM Schedule”).
	(2) CPM Schedule shall be cost loaded based on Schedule of Values as approved by District.
	(3) Submit schedules and reports as specified in the General Conditions.

	B. Upon Notice of Award, Contractor shall immediately commence development of Initial and Original CPM Schedules to ensure compliance with CPM Schedule submittal requirements.

	1.04 QUALIFICATIONS
	A. Contractor shall employ experienced scheduling personnel qualified to use the latest version of Primavera Project Planner or Microsoft Project. Experience level required is set forth below.  Contractor may employ such personnel directly or may employ a consultant for this purpose.
	(1) The written statement shall identify the individual who will perform CPM scheduling.
	(2) Capability and experience shall be verified by description of construction projects on which individual has successfully applied computerized CPM.
	(3) Required level of experience shall include at least two (2) projects of similar nature and scope with value not less than three�fourths (¾) of the Total Bid Price of this Project.  The written statement shall provide contact persons for referenced projects with current telephone and address information.

	B. District reserves the right to approve or reject Contractor’s scheduler or consultant at any time. District reserves the right to refuse replacing Contractor’s scheduler or consultant, if District believes replacement will negatively affect the scheduling of Work under this Contract.

	1.05 GENERAL
	A. Progress Schedule shall be based on and incorporate milestone and completion dates specified in Contract Documents.
	B. Overall time of completion and time of completion for each milestone shown on Progress Schedule shall adhere to times in the Contract, unless an earlier (advanced) time of completion is requested by Contractor and agreed to by District.  Any such agreement shall be formalized by a Change Order.
	(1) District is not required to accept an early completion schedule, i.e., one that shows earlier completion date than the Contract Time.
	(2) Contractor shall not be entitled to extra compensation in event agreement is reached on an early completion schedule and Contractor completes its Work, for whatever reason, beyond completion date shown in its early completion schedule but within the Contract Time.
	(3) A schedule showing the work completed in less than the Contract Time, and that has been accepted by District, shall be considered to have Project Float. The Project Float is the time between the scheduled completion of the work and the Completion Date. Project Float is a resource available to both District and the Contractor.

	C. Ownership Project Float: Neither the District nor Contractor owns Project Float.  The Project owns the Project Float.  As such, liability for delay of the Completion Date rests with the party whose actions, last in time, actually cause delay to the Completion Date.
	(1) For example, if Party A uses some, but not all of the Project Float and Party B later uses remainder of the Project Float as well as additional time beyond the Project Float, Party B shall be liable for the time that represents a delay to the Completion Date.
	(2) Party A would not be responsible for the time since it did not consume the entire Project Float and additional Project Float remained; therefore, the Completion Date was unaffected by Party A.

	D. Progress Schedule shall be the basis for evaluating job progress, payment requests, and time extension requests.  Responsibility for developing Contract CPM Schedule and monitoring actual progress as compared to Progress Schedule rests with Contractor.
	E. Failure of Progress Schedule to include any element of the Work, or any inaccuracy in Progress Schedule, will not relieve Contractor from responsibility for accomplishing the Work in accordance with the Contract.  District’s acceptance of schedule shall be for its use in monitoring and evaluating job progress, payment requests, and time extension requests and shall not, in any manner, impose a duty of care upon District, or act to relieve Contractor of its responsibility for means and methods of construction.
	F. Software: Use Primavera P6.  Such software shall be compatible with Windows operating system. Contractor shall transmit contract file to District on compact disk at times requested by District.
	G. Transmit each item under the form approved by District.
	(1) Identify Project with District Contract number and name of Contractor.
	(2) Provide space for Contractor’s approval stamp and District’s review stamps.
	(3) Submittals received from sources other than Contractor will be returned to the Contractor without District’s review.


	1.06 INITIAL CPM SCHEDULE
	A Initial CPM Schedule submitted for review at the pre-construction conference shall serve as Contractor’s schedule for up to sixty (60) calendar days after the Notice to Proceed.
	B. Indicate detailed plan for the Work to be completed in first ninety (90) days of the Contract; details of planned mobilization of plant and equipment; sequence of early operations; procurement of materials and equipment.  Show Work beyond ninety (90) calendar days in summary form.
	C. Initial CPM Schedule shall be time�scaled.
	D. Initial CPM Schedule shall be cost and resource loaded.  Accepted cost and resource loaded schedule will be used as basis for monthly progress payments until acceptance of the Original CPM Schedule.  Use of Initial CPM Schedule for progress payments shall not exceed ninety (90) calendar days.
	E. District and Contractor shall meet to review and discuss the Initial CPM Schedule within seven (7) calendar days after it has been submitted to District.
	(1) District’s review and comment on the schedule shall be limited to Contract conformance (with sequencing, coordination, and milestone requirements).
	(2) Contractor shall make corrections to schedule necessary to comply with Contract requirements and shall adjust schedule to incorporate any missing information requested by District.  Contractor shall resubmit Initial CPM Schedule if requested by District.

	F. If, during the first ninety (90) days after Notice to Proceed, the Contractor is of the opinion that any of the Work included on its Initial CPM Schedule has been impacted, the Contractor shall submit to District a written Time Impact Evaluation (“TIE”) in accordance with Article 1.12 of this Section. The TIE shall be based on the most current update of the Initial CPM Schedule.

	1.07 ORIGINAL CPM SCHEDULE
	A. Submit a detailed proposed Original CPM Schedule presenting an orderly and realistic plan for completion of the Work in conformance with requirements as specified herein.
	B. Progress Schedule shall include or comply with following requirements:
	(1) Time scaled, cost and resource (labor and major equipment) loaded CPM schedule.
	(2) No activity on schedule shall have duration longer than fifteen (15) work days, with exception of submittal, approval, fabrication and procurement activities, unless otherwise approved by District.
	(3) The start and completion dates of all items of Work, their major components, and milestone completion dates, if any.
	(4) District �furnished materials and equipment, if any, identified as separate activities.
	(5) Activities for maintaining Project Record Documents.
	(6) Dependencies (or relationships) between activities.
	(7) Processing/approval of submittals and shop drawings for all material and equipment required per the Contract.  Activities that are dependent on submittal acceptance or material delivery shall not be scheduled to start earlier than expected acceptance or delivery dates.
	(8) Procurement of major equipment, through receipt and inspection at jobsite, identified as separate activity.
	(9) Activity description; what Work is to be accomplished and where.
	(10) The total cost of performing each activity shall be total of labor, material, and equipment, excluding overhead and profit of Contractor.  Overhead and profit of the General Contractor shall be shown as a separate activity in the schedule.  Sum of cost for all activities shall equal total Contract value.
	(11) Resources required (labor and major equipment) to perform each activity.
	(12) Responsibility code for each activity corresponding to Contractor or Subcontractor responsible for performing the Work.
	(13) Identify the activities which constitute the controlling operations or critical path. No more than twenty-five (25%) of the activities shall be critical or near critical. Near critical is defined as float in the range of one (1) to (10) days.
	(14) Twenty (20) workdays for developing punch list(s), completion of punch-list items, and final clean up for the Work or any designated portion thereof. No other activities shall be scheduled during this period.
	(15) Interface with the work of other contractors, District, and agencies such as, but not limited to, utility companies.
	(16) Show detailed Subcontractor Work activities.  In addition, furnish copies of Subcontractor schedules upon which CPM was built.
	(17) Activity durations shall be in Work days.
	(18) Submit with the schedule a list of anticipated non�Work days, such as weekends and holidays.  The Progress Schedule shall exclude in its Work day calendar all non�Work days on which Contractor anticipates critical Work will not be performed.

	C. Original CPM Schedule Review Meeting:  Contractor shall, within sixty (60) days from the Notice to Proceed date, meet with District to review the Original CPM Schedule submittal.
	1.08 ADJUSTMENTS TO CPM SCHEDULE
	A. Adjustments to Original CPM Schedule:  Contractor shall have adjusted the Original CPM Schedule submittal to address all review comments from original CPM Schedule review meeting and resubmit network diagrams and reports for District’s review.
	(1) District, within ten (10) days from date that Contractor submitted the revised schedule, will either:
	(2) District may accept schedule with conditions that the first monthly CPM Schedule update be revised to correct deficiencies identified.
	(3) When schedule is accepted, it shall be considered the “Original CPM Schedule” which will then be immediately updated to reflect the current status of the work.
	(4) District reserves right to require Contractor to adjust, add to, or clarify any portion of schedule which may later be discovered to be insufficient for monitoring of Work or approval of partial payment requests.  No additional compensation will be provided for such adjustments, additions, or clarifications.

	B. Acceptance of Contractor’s schedule by District will be based solely upon schedule’s compliance with Contract requirements.
	(1) By way of Contractor assigning activity durations and proposing sequence of Work, Contractor agrees to utilize sufficient and necessary management and other resources to perform work in accordance with the schedule.
	(2) Upon submittal of schedule update, updated schedule shall be considered “current” CPM Schedule.
	(3) Submission of Contractor’s schedule to District shall not relieve Contractor of total responsibility for scheduling, sequencing, and pursuing Work to comply with requirements of Contract Documents, including adverse effects such as delays resulting from ill�timed Work.

	C. Submittal of Original CPM Schedule, and subsequent schedule updates, shall be understood to be Contractor’s representation that the Schedule meets requirements of Contract Documents and that Work shall be executed in sequence indicated on the schedule.
	D. Contractor shall distribute Original CPM Schedule to Subcontractors for review and written acceptance, which shall be noted on Subcontractors’ letterheads to Contractor and transmitted to District for the record.

	1.09 MONTHLY CPM SCHEDULE UPDATE SUBMITTALS
	A. Following acceptance of Contractor’s Original CPM Schedule, Contractor shall monitor progress of Work and adjust schedule each month to reflect actual progress and any anticipated changes to planned activities.
	(1) Each schedule update submitted shall be complete, including all information requested for the Original CPM Schedule submittal.
	(2) Each update shall continue to show all Work activities including those already completed.  These completed activities shall accurately reflect “as built” information by indicating when activities were actually started and completed.

	B. A meeting will be held on approximately the twenty�fifth (25th) of each month to review the schedule update submittal and progress payment application.
	(1) At this meeting, at a minimum, the following items will be reviewed: Percent (%) complete of each activity; Time Impact Evaluations for Change Orders and Time Extension Request; actual and anticipated activity sequence changes; actual and anticipated duration changes; and actual and anticipated Contractor delays.
	(2) These meetings are considered a critical component of overall monthly schedule update submittal and Contractor shall have appropriate personnel attend.  At a minimum, these meetings shall be attended by Contractor’s General Superintendent and Scheduler.
	(3) Contractor shall plan on the meeting taking no less than four (4) hours.


	1.10 SCHEDULE REVISIONS
	A. Updating the Schedule to reflect actual progress shall not be considered revisions to the Schedule. Since scheduling is a dynamic process, revisions to activity durations and sequences are expected on a monthly basis.
	B. To reflect revisions to the schedule, the Contractor shall provide District with a written narrative with a full description and reasons for each Work activity revised. For revisions affecting the sequence of work, the Contractor shall provide a schedule diagram which compares the original sequence to the revised sequence of work. The Contractor shall provide the written narrative and schedule diagram for revisions two (2) working days in advance of the monthly schedule update meeting.
	C. Schedule revisions shall not be incorporated into any schedule update until the revisions have been reviewed by District.  District may request further information and justification for schedule revisions and Contractor shall, within three (3) days, provide District with a complete written narrative response to District’s request.
	D. If the Contractor’s revision is still not accepted by District, and the Contractor disagrees with District’s position, the Contractor has seven (7) calendar days from receipt of District’s letter rejecting the revision to provide a written narrative providing full justification and explanation for the revision.   The Contractor’s failure to respond in writing within seven (7) calendar days of District’s written rejection of a schedule revision shall be contractually interpreted as acceptance of District’s position, and the Contractor waives its rights to subsequently dispute or file a claim regarding District’s position.
	E. At District’s discretion, the Contractor can be required to provide Subcontractor certifications of performance regarding proposed schedule revisions affecting said Subcontractors.

	1.11 RECOVERY SCHEDULE
	A. If the Schedule Update shows a completion date twenty-one (21) calendar days beyond the Contract Completion Date, or individual milestone completion dates, the Contractor shall submit to District the proposed revisions to recover the lost time within seven (7) calendar days. As part of this submittal, the Contractor shall provide a written narrative for each revision made to recapture the lost time. If the revisions include sequence changes, the Contractor shall provide a schedule diagram comparing the original sequence to the revised sequence of work.
	B. The revisions shall not be incorporated into any schedule update until the revisions have been reviewed by District.
	C. If the Contractor’s revisions are not accepted by District, District and the Contractor shall follow the procedures in paragraph 1.09.C, 1.09.D and 1.09.E above.
	D. At District’s discretion, the Contractor can be required to provide Subcontractor certifications for revisions affecting said Subcontractors.

	1.12 TIME IMPACTS EVALUATION (“TIE”) FOR CHANGE ORDERS, AND OTHER DELAYS
	A. When Contractor is directed to proceed with changed Work, the Contractor shall prepare and submit within fourteen (14) calendar days from the Notice to Proceed a TIE which includes both a written narrative and a schedule diagram depicting how the changed Work affects other schedule activities. The schedule diagram shall show how the Contractor proposes to incorporate the changed Work in the schedule and how it impacts the current schedule-update critical path. The Contractor is also responsible for requesting time extensions based on the TIE’s impact on the critical path. The diagram must be tied to the main sequence of schedule activities to enable District to evaluate the impact of changed Work to the scheduled critical path.
	B. Contractor shall be required to comply with the requirements of Paragraph 1.09.A for all types of delays such as, but not limited to, Contractor/Subcontractor delays, adverse weather delays, strikes, procurement delays, fabrication delays, etc.
	C. Contractor shall be responsible for all costs associated with the preparation of TIEs, and the process of incorporating them into the current schedule update. The Contractor shall provide District with four (4) copies of each TIE.
	D. Once agreement has been reached on a TIE, the Contract Time will be adjusted accordingly.  If agreement is not reached on a TIE, the Contract Time may be extended in an amount District allows, and the Contractor may submit a claim for additional time claimed by contractor.

	1.13 TIME EXTENSIONS
	A. The Contractor is responsible for requesting time extensions for time impacts that, in the opinion of the Contractor, impact the critical path of the current schedule update.  Notice of time impacts shall be given in accord with the General Conditions.
	B. Where an event for which District is responsible impacts the projected Completion Date, the Contractor shall provide a written mitigation plan, including a schedule diagram, which explains how (e.g., increase crew size, overtime, etc.) the impact can be mitigated. The Contractor shall also include a detailed cost breakdown of the labor, equipment, and material the Contractor would expend to mitigate District-caused time impact. The Contractor shall submit its mitigation plan to District within fourteen (14) calendar days from the date of discovery of the impact.  The Contractor is responsible for the cost to prepare the mitigation plan.
	C. Failure to request time, provide TIE, or provide the required mitigation plan will result in Contractor waiving its right to a time extension and cost to mitigate the delay.
	D. No time will be granted under this Contract for cumulative effect of changes.
	E. District will not be obligated to consider any time extension request unless the Contractor complies with requirements of Contract Documents.
	F. Failure of the Contractor to perform in accordance with the current schedule update shall not be excused by submittal of time extension requests.
	G. If the Contractor does not submit a TIE within the required fourteen (14) calendar days for any issue, it is mutually agreed that the Contractor does not require a time extension for said issue.

	1.14   SCHEDULE REPORTS
	(1) Two activity listing reports: one sorted by activity number and one by total Project Float. These reports shall also include each activity’s early/late and actual start and finish dates, original and remaining duration, Project Float, responsibility code, and the logic relationship of activities.
	(2) Cost report sorted by activity number including each activity’s associated cost, percentage of Work accomplished, earned value- to�date, previous payments, and amount earned for current update period.
	(3) Schedule plots presenting time-scaled network diagram showing activities and their relationships with the controlling operations or critical path clearly highlighted.
	(4) Cash flow report calculated by early start, late start, and indicating actual progress.  Provide an exhibit depicting this information in graphic form.
	(5) Planned versus actual resource (i.e., labor) histogram calculated by early start and late start.
	C. Other Reports
	In addition to above reports, District may request, from month�to�month, any two of the following reports. Submit four (4) copies of all reports.
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	PART 1 -  GENERAL
	1.01 RELATED DOCUMENTS AND PROVISIONS:
	All Contract Documents should be reviewed for applicable provisions related to the provisions in this document, including without limitation:
	A. General Conditions;
	B. Special Conditions;
	C. Document 01 50 00.

	1.02 SECTION INCLUDES:
	A. Administrative and procedural requirements for the following:

	1.03 DEFINITIONS:
	A. Construction Waste:  Building and site improvement materials and other solid waste resulting from construction, remodeling, renovation, or repair operations.  Construction waste includes packaging.
	B. Demolition Waste:  Building and site improvement materials resulting from demolition or selective demolition operations.
	C. Disposal:  Removal off-site of demolition and construction waste and subsequent sale, recycling, reuse, or deposit in landfill or incinerator acceptable to authorities having jurisdiction.
	D. Recycle:  Recovery of demolition or construction waste for subsequent processing in preparation for reuse.
	E. Salvage:  Recovery of demolition or construction waste and subsequent sale or reuse in another facility.
	F. Salvage and Reuse:  Recovery of demolition or construction waste and subsequent incorporation into the Work.

	1.04 PERFORMANCE REQUIREMENTS:
	A. General:  Develop waste management plan that results in end-of Project rates for salvage/recycling of fifty percent (50%) by weight (or by volume, but not a combination) of total waste generated by the Work.

	1.05 SUBMITTALS:
	A. Waste Management Plan:  Submit waste management plan within 30 days of date established for commencement of the Work.
	B. Waste Reduction Progress Reports:  Concurrent with each Application for Payment, submit copies of report.  Include the following information:
	C. Waste Reduction Calculations:  Before request for final payment, submit copies of calculated end-of-Project rates for salvage, recycling, and disposal as a percentage of total waste generated by the Work.
	D. Records of Donations:  Indicate receipt and acceptance of salvageable waste donated to individuals and organizations.  Indicate whether organization is tax exempt.
	E. Records of Sales:  Indicate receipt and acceptance of salvageable waste sold to individuals and organizations.  Indicate whether organization is tax exempt.
	F. Recycling and Processing Facility Records:  Indicate receipt and acceptance of recyclable waste by recycling and processing facilities licensed to accept them.  Include manifests, weight tickets, receipts, and invoices.
	G. Landfill and Incinerator Disposal Records:  Indicate receipt and acceptance of waste by landfills and incinerator facilities licensed to accept them.  Include manifests, weight tickets, receipts, and invoices.
	H. CHPS Submittal:  CHPS letter template for Credit ME2.0 and ME2.1, signed by Contractor, tabulating total waste material, quantities diverted and means by which it is diverted, and statement that requirements for the credit have been met.
	I. Qualification Data:  For Waste Management Coordinator.
	J. Statement of Refrigerant Recovery:  Signed by refrigerant recovery technician responsible for recovering refrigerant, stating that all refrigerant that was present was recovered and that recovery was performed according to EPA regulations.  Include name and address of technician and date refrigerant was recovered.
	K. Submittal procedures and quantities are specified in Document 01 33 00 Submittals.

	1.06 QUALITY ASSURANCE:
	A. Waste Management Coordinator Qualifications:  LEED Accredited Professional by U.S. Green Building Council.
	B. Regulatory Requirements:  Comply with hauling and disposal regulations of authorities having jurisdiction.
	C. Waste Management Conference:  Conduct conference at Project site to comply with requirements.  Review methods and procedures related to waste management including, but not limited to, the following:

	1.07 WASTE MANAGEMENT PLAN:
	A. General:  Develop plan consisting of waste identification, waste reduction work plan, and cost/revenue analysis.  Indicate quantities by weight or volume, but use same units of measure throughout waste management plan.
	B. Waste Identification:  Indicate anticipated types and quantities of site-clearing and construction waste generated by the Work.  Include estimated quantities and assumptions for estimates.
	C. Waste Reduction Work Plan:  List each type of waste and whether it will be salvaged, recycled, or disposed of in landfill or incinerator.  Include points of waste generation, total quantity of each type of waste, quantity for each means of recovery, and handling and transportation procedures.


	PART 2 -  PRODUCTS  Not Used.
	PART 3 -  EXECUTION
	3.01 PLAN IMPLEMENTATION:
	A. General:  Implement approved waste management plan.  Provide handling, containers, storage, signage, transportation, and other items as required to implement waste management plan during the entire duration of the Contract.
	B. Waste Management Coordinator:  Engage a waste management coordinator to be responsible for implementing, monitoring, and reporting status of waste management work plan.  Coordinator shall be present at Project site full time for duration of Project.
	C. Training:  Train workers, subcontractors, and suppliers on proper waste management procedures, as appropriate for the Work occurring at Project site.
	D. Site Access and Temporary Controls:  Conduct waste management operations to ensure minimum interference with roads, streets, walks, walkways, and other adjacent occupied and used facilities.

	3.02 RECYCLING CONSTRUCTION WASTE:
	A. General:  Recycle paper and beverage containers used by on-site workers.
	B. Recycling Incentives:   Revenues, savings, rebates, tax credits, and other incentives received for recycling waste materials shall accrue to the Contractor.
	C. Procedures:  Separate recyclable waste from other waste materials, trash, and debris.  Separate recyclable waste by type at Project site to the maximum extent practical.
	D. Packaging:
	E. Site-Clearing Wastes:  Chip brush, branches, and trees on site.
	F. Wood Materials:
	G. Gypsum Board:  Stack large clean pieces on wood pallets and store in a dry location.

	3.03 DISPOSAL OF WASTE:
	A. General:  Except for items or materials to be salvaged, recycled, or otherwise reused, remove waste materials from Project Site and legally dispose of them in a landfill or incinerator acceptable to authorities having jurisdiction.
	B. Burning:  Do not burn waste materials.
	C. Disposal:  Transport waste materials off District property and legally dispose of them.
	END OF SECTION
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