

Fiscal Services
1800 Ignacio Blvd
Novato CA 94949
415-884-3162

PROJECT: Project 413A-2: Indian Valley Campus-Perimeter Road Retaining Walls Repairs/Replacement Phase II #16-0804

ADDENDUM #2
District

Marin Community College

September 6, 2016

REVISIONS/CLARIFICATIONS

1. The bid timeline has been extended as follows:

Last day for Bid Questions: Wednesday, September 7, 2016

Last Addendum Issued: Friday, September 9, 2016

Bid Submittal extended to: Tuesday, September 13, 2016

Time of day and location to remain unchanged.

2. Replace 1.3 BID PROPOSAL FORM

*(to accommodate Wall #11 as an Allowance (Allowance #2 rather than a deductive Alternate)
Please be aware of the following excerpt from the Allowance #2 description:*

Wall #11 will require permitting from agencies with jurisdiction for this work being performed near Ignacio Creek. The District is currently securing the necessary permits and has engaged structural, geotechnical, geomorphological and surveying consultants to expedite securing of permits and possible extensions to October 15th deadlines for performing the work. It is probable that the design, permits and potential mitigation measures will not be finalized prior to receipt of this bid.

This Allowance #2 will establish a financial placeholder for this desired work and costs will be negotiated more precisely or the Allowance eliminated in a deductive Change Order once the design is finalized and any mitigation measures are applied.

The \$70,000 Allowance #2 shall only be allocated for the Work of Wall #11. Contractor shall not bill for or use any portion of the Allowance unless the District has secured permits and approved the price and schedule for the Work of Wall #11.

END OF ADDENDUM #2